

Table of Contents

BUILDING INFORMATION MODELING (BIM)

BIM-2506	<i>Virtual Construction Management</i>	Michel Guevremont, P.Eng. PSP
BIM-2558	<i>Building Information Modeling for Infrastructure Projects—Emphasis on 4D, 5D and 6D</i>	Jignesh S. Shah, PE CCP EVP
BIM-2569	<i>Housing Price Estimation Using Statistical Methods and GIS Technology</i>	Dr. Satish B. Mohan; Dr. Alan Hutson
BIM-2632	<i>Infrastructure: Visualizing Project Success</i>	Connor Christian; Andy Kayhanfar
BIM-2697	<i>Integrating Building Information Modeling with Project Schedule</i>	Vidya C. Dixit

CLAIMS AND DISPUTE RESOLUTION (CDR)

CDR-2402	<i>Project Claims Avoidance for Owners</i>	Christopher P. Caddell, PE CCP DRMP; Andrew J. Aston
CDR-2417	<i>Optimizing the Resolution of Disputes on Construction Projects</i>	Lynn B. Larsen, CFCC
CDR-2451	<i>Principles of Mediation – Explained with Case Study</i>	Avinash Gaikwad
CDR-2452	<i>Change Happens: Implications on Contract Administration Practice and Policy</i>	Dr. George Okechukwu Okere, CCP
CDR-2495	<i>Overview of As-Planned versus As-Built Forensic Schedule Analysis: AACE® International Recommended Practice No. 29R-03, Forensic Schedule Analysis MIP 3.1 and 3.2</i>	Scott A. Galbraith, PE CFCC; Michael T. Siburt, PE CCP PSP; John C. Livengood, Esq. CCP CFCC PSP FAACE
CDR-2499	<i>Measured Mile Improvements in Pervasively Disrupted Projects</i>	Dr. Tong Zhao, PE PSP and Mark Dungan
CDR-2531	<i>Extension of Time Quantification</i>	Thierry Linares
CDR-2542	<i>Forensic Schedule Analysis – Critical Path Method - Test & Evaluation Systems</i>	Patrick M. Kelly, PE PSP; Kenji P. Hoshino, CFCC PSP; Michael S. Dennis, CCP; Greta A. Martin, PE PSP
CDR-2543	<i>Proposed Format and Content for Subordinate Recommended Practice, 29R-03-3.X</i>	Kenji P. Hoshino, CFCC PSP; Michael S. Dennis, CCP; Greta A. Martin, PE PSP
CDR-2559	<i>Identifying Critical Path Shifts in Observational Forensic Delay Analyses</i>	Thomas Peters, PE CFCC; Alan Watson Esq.
CDR-2568	<i>What’s in a Name? – Forensic Delay Methodologies</i>	Roger R. Nelson, PE; Bernard Ong
CDR-2608	<i>Hot Tubs and Other ADR Remedies for Disputes that Ail You</i>	Kathleen Olden Barnes; Christopher J. Brasco; George “Trip” Stewart
CDR-2616	<i>Global Construction Disputes Report 2016 - Don't Get Left Behind</i>	Roy Cooper, PE; Brian Goodreau, PSP
CDR-2620	<i>The Contemporaneous Period Analysis - Split Methodology Forensic Delay, MIP 3.4</i>	Mark F. Nagata, PSP; Christopher W. Carson, CEP DRMP PSP FAACE
CDR-2662	<i>RP29R-03 MIP3.5 Observational/Dynamic/Modified or Recreated</i>	Walied Abdeldayem; Mark C. Sanders, PE CCP CFCC PSP
CDR-2684	<i>An Insight to Concurrent Delay Analysis</i>	Devdas Tamboli, CCP PSP; Manoj Joshi
CDR-2691	<i>Contemporaneous “As-Is” Period Schedule Delay Methodology - Forensic Delay Methodology MIP 3.3</i>	Anthony Gonzales; Jesus Schuldes, PSP; Katherine Hull; Dr. Marcelo Azambuja
CDR-2708	<i>The Collapsed As-Built Windows Schedule Analysis Method</i>	Andrew Avalon, PE PSP; Ronald J. Rider

COST AND SCHEDULE CONTROL (CSC)

CSC-2436	<i>The Ten Biggest Lies in Project Controls</i>	Glen Palmer, PSP CFCC; Chris Carson, FAACE PSP CEP DRMP
CSC-2659	<i>Proactive Trend and Change Management: Avoiding the Iceberg Effect</i>	Leslie E. McMullan, FAACE
CSC-2664	<i>Extending Control Accounts Toward an Integrated Data Model</i>	Michael Goggin
CSC-2687	<i>Change Control Procedure during Design Development of a Mega Transit Project</i>	Amgad F. Fahmy, PE CCP PSP

PROFESSIONAL DEVELOPMENT (DEV)

DEV-2431	<i>Harnessing Leadership Skills in Project Management</i>	Biju Jacob
DEV-2502	<i>3 Practical Soft Skills for Transforming Project Controls Application</i>	Rohit Singh
DEV-2541	<i>Recruiting, Managing, and Retaining the Millennial Generation in Project Controls</i>	Daniel P. Gilmour, PSP; Andrew D. Corson
DEV-2652	<i>Humans are the New Assets - ISO 55000: Attracting and Retaining Skilled Staff</i>	Ronald S. Gavrin, CCP

ESTIMATING (EST)

EST-2447	<i>Estimating Construction Costs in an Emerging and Unsophisticated Market</i>	Juan P. Malo R.; Gustavo Vinueza C.
EST-2486	<i>Getting Granularity in Project Life PM and Engineering Costs</i>	Shoshanna Fraizinger
EST-2501	<i>Engineering Estimate Accuracy of Highway Construction Alternative Delivery Methods</i>	Douglas Alleman, PE; Dr. Daniel Tran; Arthur Antione; Dr. Keith Molenaar
EST-2525	<i>FPSO Bid, the Delicate Choice of Class of Estimate</i>	Ousmane Aidara
EST-2573	<i>Comparison of the International Use of Point and Range Estimating</i>	Robert MacDonald; Mikhaela Gray
EST-2578	<i>Estimating in Step with Advanced Work Packaging (AWP) for Enhanced Project Control</i>	Lakshmanan Simhadri; Yogesh Srivastava; Glen Warren
EST-2618	<i>Cost Variability Estimation at Different Levels of Project Definition</i>	Franco Manuel Sánchez Romero; Edisson Pérez López

EARNED VALUE MANAGEMENT (EVM)

EVM-2471	<i>Misuse of Earned Value Management Results in Erroneous Conclusions</i>	Charles F. Lappenbusch, Jr. CCP EVP PSP
EVM-2552	<i>Case Study: Using ISO 20000 to Supplement Earned Value Management</i>	Sheryl Erez; Justin Sloan
EVM-2581	<i>Improving EVMS Compliance through Data Integration</i>	Edward M. McNamee; Christopher E. Hanner; Charles W. Immonen
EVM-2590	<i>Adopting a Flexible EVM Strategy to Optimize Project Performance</i>	Christen Bergerud
EVM-2606	<i>How to Successfully Use Earned Value on Projects</i>	Joseph A. Lukas, PE CCP

INFORMATION TECHNOLOGY (IT)

IT-2403	<i>Framework for Evaluating Project Controls Software Systems</i>	Christopher P. Caddell, PE CCP DRMP
---------	---	-------------------------------------

OWNER ISSUES (OWN)

OWN-2418	<i>High Performance Owner Project Team: Creating a Competitive Advantage</i>	Joshua P. Rowan, CCP; Sally Love
OWN-2422	<i>Cost Benchmarking of a Joint Venture Project</i>	Johnson Olugbelenke Awoyomi, CCP CEP
OWN-2433	<i>Strategic Budget Allocation Model for Deferred Maintenance</i>	Soojin Yoon; Makarand Hastak
OWN-2474	<i>Incentivizing Construction Contracts to Enhance Sustainability in Construction Projects</i>	Dr. Douglas D. Gransberg, PE CCP; Dr. Carla Lopez del Puerto, CCP; Jose J. Fontan Pagan
OWN-2475	<i>Streamlining Government Change Order Processes – Can It Be Done?</i>	James G. Zack, Jr., CFCC FAACE Hon. Life
OWN-2509	<i>Program Level Scheduling - Enterprise Alignment for Programmatic and CPM Schedules</i>	John Blodgett; Brian Criss, PSP
OWN-2547	<i>Public Procurement: Uncovering Hidden Costs & Capturing Missed Opportunities</i>	Bryan Payne, PE CCP CFCC Esq.
OWN-2565	<i>Data-Driven Management for Digital Capital Projects</i>	Margaret Lucey; Jesse Lund; Avi Schwartz; Samarth Shah

2017 AACE® INTERNATIONAL TRANSACTIONS

OWN-2657 *Managing Capital Cost Overrun Risks in the Mining Industry* Tin Lwin, P.Eng.; Jose Lazo

PROJECT MANAGEMENT (PM)

PM-2446 *Project Controls and Project Management on Bus Rapid Transit Project* Rashmi Vailaya
 PM-2538 *How to Quantify and React to Different Project Controls Cultures* Robert J. White
 PM-2605 *Turning Around Problem Projects* Joseph A. Lukas, PE CCP
 PM-2628 *Workflow Improvements and Project Success Driven by Mobile Technology* Jax Kneppers; Dr. Borja García de Soto, PE
 PM-2629 *Project Performance Review—A Model for Continuous Monitoring and Controls* Dr. Alexia Nalewaik, CCP
 PM-2639 *Identifying and Predicting Labor Availability in the Construction Industry* Dr. Nour Bouhou; Anthony Gonzales; Dr. Marcelo Azambuja
 PM-2677 *Developing a Project Skyline View for Workable Backlog* Doug Shako

PLANNING AND SCHEDULING (PS)

PS-2390 *Critical Path Shifts: Everything You Need to Know* Mark F. Nagata, PSP; William Haydt
 PS-2407 *Alternate Methodology for Managing Large Complex Project Schedules* Abbas Saifi; Greg Hall
 PS-2412 *Protect Your Project Schedule Using the Unified Scheduling Method* William W. Davis
 PS-2413 *Extracting the Resource-Constrained Critical/Longest Path from a Leveled Schedule* Thomas M. Boyle, PE PSP
 PS-2425 *Jobsite Photography Should Be a Scheduler's Job* Ronald M. Winter, PSP FAACE
 PS-2427 *P6 File Corruption, Part 2* Ronald M. Winter, PSP FAACE; Marina G. Sominsky, PSP
 PS-2428 *Improving the Update Process: Solutions for a Contentious Industry* Greg M. Hall, PSP
 PS-2491 *Implementation of the Half-Step Analysis During the Project Phase II* Brian Furniss, PE PSP CFCC; Cory Milburn PSP CFCC; John Orr, PSP
 PS-2649 *Portfolio Management in P6* Molly I. Donaldson, CCP
 PS-2658 *Categorizing Schedule Activity Relationships for Logic Analysis* Paul Reeser
 PS-2670 *Draft Recommended Practice 92R-17: Analyzing Near-Critical Paths* Dr. Amin Terouhid, DRMP PSP; Dr. Maryam Mirhadi Fard, PSP; Thomas M. Boyle, PE PSP

DECISION AND RISK MANAGEMENT (RISK)

RISK-2394 *An Introduction to Analysis for Small Data Populations* James D. Whiteside II, PE FAACE; Gregory J. Whiteside, PE CCP
 RISK-2404 *Holistic Project Assessment (HPA)* Ken Cressman, CCP EVP
 RISK-2406 *Practical Risk Management for Airport Projects Case Study* Hosam A. Eid Mohammed
 RISK-2441 *Integrated Cost-Schedule Risk Analysis Using Monte Carlo Simulation* Dr. David T. Hulett, FAACE
 RISK-2442 *Numerical Bias of Risk Teams vs. Project Actual Bid Results* David A. Hamilton, PE CCP
 RISK-2445 *Risk and Uncertainty Practices in GAO's Best Practice Guides* Karen Richey; Jason T. Lee
 RISK-2470 *From Activity-based Ranging to Risk Driver Approach* Craig Veteto
 RISK-2473 *Lessons Learned in Completing a Tailored Project Risk Management Assessment Tool* Bryan Skokan, PE CCP; Connie (Wei) Liu; Rodney Lehman; Jake Lefman; Dan Melamed, CCP EVP
 RISK-2488 *A Rationale for Lean Models for Quantitative Schedule Risk Analyses* Luis Figueroa
 RISK-2498 *LA Metro Implements ProjectStatus for Collaborative Risk Tracking* Julie Owen, CCP PSP; David Davies; Brian Criss, PSP

2017 AACE® INTERNATIONAL TRANSACTIONS

RISK-2505	<i>Fully Integrated Cost Schedule Model—A Stochastic Alternative</i>	Liwen Ren; Gustavo Vinueza C.
RISK-2510	<i>Modelling Realistic Outcomes Using Integrated Cost and Schedule Risk Analysis</i>	Colin H. Cropley
RISK-2511	<i>Role of Project Novelty, Execution and Bias in Risk Quantification</i>	Dr. Yuri Raydugin, P.Eng.
RISK-2515	<i>Realistic and Practical Project Risk Quantification (without CPM)</i>	John K. Hollmann, PE CCP CEP DRMP FAACE Hon. Life
RISK-2516	<i>Variability in Accuracy Ranges: A Case Study in the Canadian Power Transmission Industry</i>	John K. Hollmann, PE CCP CEP DRMP FAACE Hon. Life; Andrea Almeida P.Eng.; Raminder S. Bali, P.Eng.; John M. Boots, P.Eng.; Kevin Burnham; Victor Hsieh; Qaiser Iqbal, P.Eng.; Donald Konan, P.Eng.; Guillaume Lafortune, P.Eng.; Joe Ly; Clement Wu, P.Eng. Feng Jin, Wenwu Xiang; Bochen Zhang
RISK-2523	<i>Application of Chaos in Megaproject Risk Analysis Models</i>	Feng Jin, Wenwu Xiang; Bochen Zhang
RISK-2555	<i>Contingency Cage Match: Simultaneous Contingency Assessment Methods, A Case Study</i>	Matthew Schoenhardt, P.Eng.; Vachel Pardais
RISK-2570	<i>An Engineering Approach to Schedule Risk Assessment</i>	Angela Tuffley; Adrian Pitman; Dr. Elizabeth Clark
RISK-2592	<i>Integrated Cost/Schedule Risk Analysis for Pre-Concept Alternatives Analysis/Technology Selection</i>	Samuel Steiman, PE; Molly Donovan
RISK-2596	<i>Backward-Looking Schedule Risk Analysis - Determining Acceptable Variability in Project Start</i>	Molly Donovan; Samuel Steiman, PE
RISK-2694	<i>An Innovative Approach to Escalation Risk Mitigation</i>	Warren Fletcher
RISK-2700	<i>Quantitative Cost Risk Analysis at Bid Stage</i>	Didier Lagrange
RISK-2701	<i>Risk Dependency Analysis in Complex Projects</i>	Cavanna Paolo; Caron Franco; Fratoni Filippo

TOTAL COST MANAGEMENT (TCM)

TCM-2392	<i>Reviving Entrepreneurial Thinking and Behavior in Capital Projects</i>	Scott Whitbread; Nathaniel D. Greene
TCM-2500	<i>The True Power of Estimate and Schedule Basis Documents</i>	Robert Mathias; Paul G. Williams
TCM-2503	<i>The Economic Effects of a Revenue Neutral Fee on Fossil Fuels</i>	Desmond Orsinelli, PE CCP CEP
TCM-2534	<i>Mining and Mineral Processing Uniform Cost Coding Structure</i>	Tas Hellis
TCM-2535	<i>Portfolio Scheduling – How to Achieve Success and What Does Success Look Like?</i>	John C. Philbrick, PE CCP; Francisco Cruz Moreno, PE
TCM-2600	<i>Data Integration for Enterprise Project Control</i>	Ochamuke Ejofodomi
TCM-2693	<i>Economic Benefits of Green Buildings</i>	Dr. Satish B. Mohan; Benjamin Loeffert