

Table of Contents

ADVERSE CONDITIONS (ADV)

ADV-2750	<i>Overbilling of Public Works in Brazil: Case Study - Operation Black Box</i>	Alan de Oliveira Lopes
----------	--	------------------------

BUILDING INFORMATION MODELING (BIM)

BIM-2854	<i>Novel Single-side Suspension Footbridge: BIM, IPD and Cost Control Case Study</i>	Xuelei Pang; Chao Yu; Mengjie Chu
----------	--	-----------------------------------

CLAIMS AND DISPUTE RESOLUTION (CDR)

CDR-2766	<i>Unraveling the Complexities of Construction Fraud</i>	Dayna L. Anderson; Sashi A. Mahtani, CCP
CDR-2769	<i>Daily Effect in Extension of Time Claims</i>	Carlos Seoane Dopazo; Javier Trapero Pérez
CDR-2792	<i>Using the Half-Step Technique in Retrospectively Analyzing Schedule Delay</i>	Robert M. Freas; Muhammad Khedr, PSP
CDR-2803	<i>An Egyptian Owner's Perspective on the "Missing Bill of Quantities Items" Phenomenon in Unit Price Contracts</i>	Dr. Waleed M. El Nemr; Ahmed S. Afifi
CDR-2807	<i>Application of Liquidated Damages When the Completion Date is Unknown - Insight from an Egyptian Perspective</i>	Dr. Waleed M. El Nemr; Amr Seddik
CDR-2812	<i>Trends in Construction Technology – The Potential Impact on Project Management & Construction Claims</i>	Harold G. Dorbin, CFCC; Benjamin Woolley; James G. Zack, Jr. CFCC FAACE Hon. Life
CDR-2818	<i>Criticism of the ASCE Schedule Delay Analysis Offsetting Delay Concept</i>	Mark F. Nagata, PSP
CDR-2837	<i>Introduction to Claims Management Guideline</i>	Joseph L. Seibold, PE; Christi Fu
CDR-2838	<i>Forensic Schedule Diagnostics to Support Selecting a Methodology in AACE RP29R-03, Forensic Schedule Analysis</i>	Jerry L. Vogt, PSP
CDR-2845	<i>Comparison of the AACE International and ASCE Forensic Scheduling Consensus Documents</i>	Mark C. Sanders, PE CCP CFCC PSP
CDR-2849	<i>Time Impact Analysis in Windows - Concurrency Analysis</i>	Lucia Vernon
CDR-2864	<i>An Effective Approach to Delay Analysis when Schedule Updates are Missing</i>	Emad Mofarej Kouchaki, CCP PSP; Christopher W. Carson, CEP DRMP PSP FAACE
CDR-2887	<i>SCL Delay and Disruption Protocol 2nd ed. as Compared to AACE RP29R-03</i>	John C. Livengood, Esq. CCP CFCC PSP FAACE
CDR-2888	<i>Success of Dispute Boards for Avoidance and Resolution of Disputes on Complex Projects</i>	Richard Appuhn; Ferdinand Fourie
CDR-2936	<i>The Impacted As-Planned Methodology (MIP 3.6) – Suitability and Application in Delay Analysis</i>	Walied Abdeldayem
CDR-2954	<i>Proper Application of TIAs to Measure Delays on Government Projects</i>	Michael P. Ryan, PE PSP; Bryan Van Lenten, PE
CDR-2963	<i>The Why, When, and How of a Productivity Claim</i>	Joel A. Velasco; Maria Petrov, PE CFCC
CDR-2966	<i>Primavera's Float Path Calculation: Review and Analysis of Applications</i>	Patrick M. Kelly, PE PSP; Roger Nelson, PE PSP
CDR-2972	<i>Productivity Loss Quantification Using a Novel Artificial Intelligence Approach</i>	Sasan Golnaraghi; Dr. Osama El Sayed Moselhi, P.Eng.; Dr. Sabah Alkass, P.Eng.; Farzaneh Golkhoo

COST AND SCHEDULE CONTROL (CSC)

CSC-2815	<i>Using Document Management Workflow for Measuring Performance of Project Engineering</i>	Definia Richardson; Dr. Mohamed E. El-Mehalawi
CSC-2826	<i>The Ten Commandments of Risk-Based Project Controls</i>	Richard C. Plumery, EVP

2018 AACE® INTERNATIONAL TRANSACTIONS

CSC-2831	<i>Schedule and Cost Management of Subcontracts</i>	A. Hagire Emrani; Syd Daneshyar, P.Eng. CCP
CSC-2850	<i>Scope Changes Impact on Construction Labor Performance Index</i>	Hani S. H. Alzraiee; Osama El Sayed Moselhi, P.Eng.
CSC-2855	<i>Integrated Cost and Schedule Model for Shipbuilding Projects</i>	Ahmad Emam
CSC-2879	<i>Construction Labor Productivity Loss in Cleanroom Conditions: A Case Study</i>	John D. Borcharding; Dr. James T. O'Connor; Jeyoung Woo
CSC-2910	<i>Trending and Forecasting Using Available Construction Data</i>	Jake Ortego, PE CCP; Antonio Fratangelo, CCP

PROFESSIONAL DEVELOPMENT (DEV)

DEV-2787	<i>P6 Leadership, Training and Adoption Methods for Large Capital Programs</i>	Brian Criss, PSP; John W. Blodgett; Joseph Sciannameo
----------	--	---

ESTIMATING (EST)

EST-2751	<i>Estimate Quality: Observations from Independent Reviews of Owner's Estimates</i>	Shoshanna Fraizinger, CCP
EST-2825	<i>Introduction to the Organizational Cost Community Framework</i>	Terry Josserand; Edwin P. Chamberlin; Leone Z. Young
EST-2827	<i>Allocating Probabilistic Contingency</i>	Gustavo Vinueza C.
EST-2832	<i>Transmission Project Estimate Assessment</i>	Yan Wang
EST-2833	<i>Maturity Assessment for Engineering Deliverables</i>	H. Lance Stephenson, CCP FAACE; Peter R. Bredehoeft, Jr. CEP FAACE
EST-2875	<i>CAPEX Growth Over Project Delay - A Case Study</i>	Dorothy A. Ekeng
EST-2877	<i>Credible Estimates Require Probabilistic Models</i>	John R. Schuyler, PE CCP DRMP
EST-2880	<i>The Development of an Estimating Department – Strategic Approaches</i>	David Kyle, CEP
EST-2881	<i>Benchmarking and Predictive Analytics to Improve Estimates, Forecasts, and Performance Measurement</i>	Susan W. Bomba, PE; Lamis El Didi
EST-2884	<i>Three Models for Estimating Bid Markups</i>	Mohammadjavad Arabpour; Dr. Osama El Sayed Moselhi, P.Eng.
EST-2892	<i>Pre-Class 5 Estimating Cost Communication for Long-Term System Planning</i>	Lisa M. Taylor; Gregory Brink; Paul Galeno; Douglas W. Leo, CCP CEP FAACE Hon.Life
EST-2901	<i>How to Achieve Dramatic Reductions in Megaprojects Costs</i>	Arnaldo M. Angelini; Giulio Sansonetti, CCP
EST-2909	<i>Data Development for Parametric Estimates in Highway Construction</i>	Daniel E. Poole
EST-2912	<i>Technology Readiness Levels Guiding Cost Estimation in the Chemical Industry</i>	Georg Buchner; Johannes Wunderlich; Reinhard Schomaecker

EARNED VALUE MANAGEMENT (EVM)

EVM-2758	<i>Structuring a Schedule and Cost System (Generic) for an Integrated Cost/Schedule EVMS</i>	Charles D. Blankenbiller
----------	--	--------------------------

INFORMATION TECHNOLOGY (IT)

IT-2739	<i>Cost Factors for Green Building Materials in Cost Databases</i>	Srinivasa R. Vanga, CCP
IT-2941	<i>Human Centered Design in Capital Program System Development</i>	Yuvaraaj K. Satyanarayanan; Michael Goggin

OTHER TOPICS (OTH)

2018 AACE® INTERNATIONAL TRANSACTIONS

OTH-2736 *Engineering Ingenuity: Garden Design in Desert Climates* Dr. Caren Yglesias

OWNER ISSUES (OWN)

OWN-2789	<i>Major Risks in Transmission Line Enterprises</i>	Dennis Y. Bocuzzi; Luciano Fujii
OWN-2800	<i>Owner's Role in Construction Productivity and Schedule Constructability</i>	Ahmad Emam, CCP
OWN-2809	<i>How to Maximize ROI from Integrated PMIS and IWMS/FREM Solutions</i>	Steve Powers; Kimberly McDonald Baker
OWN-2852	<i>Path to Predictability: The Evolution of An Owner's Integrated Cost Engineering System</i>	Prashant K. Srivastava; Kyle Rakowski; Maury Porter; Nathan Len
OWN-2853	<i>High Voltage Transmission Line Megaprojects: Strategic Considerations and Lessons Learned</i>	Jason R. Kean, P.Eng.
OWN-2862	<i>Owner Project Planning Supports Estimate and Schedule Accuracy</i>	Robert C. Mathias; Christopher F. Michalak; Paul G. Williams
OWN-2873	<i>Improving Public Procurement by Applying Principles of Project Control</i>	Bryan Payne, PE CCP CFCC Esq.
OWN-2973	<i>What, Why, and How of an FTA Before-and-After Study</i>	Omoniyi O. Ladipo, CCP EVP

PROJECT MANAGEMENT (PM)

PM-2742	<i>Performance Measurement of Egypt's Construction Industry using Key Performance Indicators</i>	Ahmed Bahaeldin I. Ghonamy; Dr. Mohamed A. El-Mikawi
PM-2774	<i>Project Lifecycle Stakeholder Management</i>	J. Michael Devine, CCP; Rachael Konke
PM-2886	<i>Improving Portfolio Management through Integrated Master Schedules and Dashboard Analytics</i>	Jodie Leeka, PE; Rick Weston, PE; Ryan Mextorf; Bo Johns
PM-2955	<i>Utilization and Multiplier – Which to Use and Why?</i>	John A. Kuprenas, PE; Brandon Hays
PS-2744	<i>Enhanced Evaluation of Schedule Updates</i>	Joseph R. Hellenbrand, PE PSP; Brittany Myren
PS-2752	<i>Phantom Float in Commercial Scheduling Software</i>	Diana M. Franco-Duran; Jesús M. de la Garza
PS-2768	<i>Understanding the Techniques to Update a Schedule</i>	Paul Eastwood Harris, CCP
PS-2796	<i>Working with Layouts and Gantt Charts</i>	Abbas Saifi
PS-2816	<i>Liars and Schedules</i>	Nelson E. Bonilla, CCP FAACE
PS-2821	<i>Play Ball – Challenges of Planning & Scheduling a Major Sports Facility</i>	Daniel P. Gilmour, PSP; Steven F. Duvall, PSP
PS-2841	<i>Preventing Fire Drills via Stellar Reporting</i>	David D. Rose; Marina G. Sominsky, PSP
PS-2842	<i>Proposing a Better Definition of Critical Path</i>	Mark C. Sanders, PE CCP CFCC PSP; Mark F. Nagata, PSP
PS-2871	<i>A Realistic Look at Float Consumption</i>	Greg M. Hall, PSP
PS-2919	<i>The Power of Look-Ahead Schedules</i>	Devang B. Dedhia, PSP
PS-2924	<i>Evaluating Current Construction Scheduling Tools</i>	Cynthia Moore; Raquel Shohet Floyd, PSP; Andrea Taylor
PS-2949	<i>Pull Planning and CPM Scheduling: Counterparts Not Competitors</i>	Satinder Singh Baweja, CCP; Lori Vidak
PS-2950	<i>Author vs Typist: A Reflection on the Role of the Scheduler in Commercial Construction</i>	Satinder Singh Baweja, CCP; Lori Vidak
PS-2953	<i>Extracting the Resource-Constrained Critical/Longest Path from a Resource-Leveled Schedule, Part II</i>	Paul T. Reeser, PE
PS-2956	<i>The Behavior of Resource Critical Schedules</i>	Brandon Atkins, PE
PS-2961	<i>Evaluating Project Performance Using Baseline Schedules</i>	Dr. Nour El Imane Bouhou; Antoine Bechaalani; Kelly Pettersen; Dr. Marcelo Azambuja
PS-2975	<i>A Practical Guide to Successful Program Scheduling</i>	Christopher W. Carson, CEP DRMP PSP FAACE;

2018 AACE® INTERNATIONAL TRANSACTIONS

PS-3006	<i>Reporting on Out-of-Sequence Progress</i>	Vishu Divvela; Gino Napuri, EVP
PS-3007	<i>Analyzing Out-of-Sequence Progress</i>	Ronald M. Winter, PSP FAACE

DECISION AND RISK MANAGEMENT (RISK)

RISK-2737	<i>Advancing Decision-Making in Oil & Gas Projects: Integrating Real Options and Monte-Carlo</i>	Zhang Daping; Jin Feng; Xiang Wenwu; Zhang Bochen
RISK-2795	<i>Project Risk Drawdown – A Structured Approach to Contingency Management</i>	Dr. Christopher Stroemich, P.Eng.; Dr. Manjula Dissanayake, CCP
RISK-2808	<i>Non-Linear Probabilistic (Monte Carlo) Modeling of Systemic Risks</i>	Dr. Yuri Raydugin, P.Eng.
RISK-2813	<i>Public-Private Partnership Projects – What, Why & How Is Risk Allocated?</i>	Peter V. Badala; Misbah Uddin; James G. Zack, Jr. CFCC FAACE Hon.Life
RISK-2839	<i>Risk Communication Throughout Project Lifecycle</i>	Stacey A. Dennee, CCP; Christopher P. Caddell, PE CCP DRMP; David C. Brady, P.Eng. DRMP
RISK-2847	<i>Two-Dimensional Risk Analysis for PPP Project Investment Decision Making</i>	Xiang Wenwu; Jin Feng; Sun Jianbo
RISK-2878	<i>Simple Risk Policy as a Utility Function</i>	John R. Schuyler, PE CCP DRMP
RISK-2890	<i>Journey-Map to a More Mature Schedule Risk Analysis (SRA) Process</i>	Dr. David T. Hulett, FAACE
RISK-2891	<i>The Art of Strategic Written Criticism to Effectively Mitigate Risk</i>	Shawn M. Paroline; Ramon A. Ruelas; Devang Dedhia
RISK-2926	<i>Project Controls & Data Analytics in the era of Industry 4.0</i>	James E. Arrow, DRMP; Arvid Markhus; Vijai Singh; Cesar Ramos; Stefan Bakker
RISK-2929	<i>Improving Risk Management Effectiveness by Testing Risk Relevance</i>	James E. Arrow, DRMP
RISK-2932	<i>Utilizing a QRA Maturity Model for Continuous Improvement</i>	James E. Arrow, DRMP
RISK-2946	<i>Oil & Gas Plant Project Activities Parallelization</i>	Francesco Cau; Franco Caron; Giambattista De Ghetto; Filippo Fratoni; Marika Guerra
RISK-2947	<i>Probabilistic Inference and Elicitation of Structured Expert Knowledge in Industrial Megaprojects</i>	Pouya Zangeneh, P.Eng.; Dr. Brenda McCabe, P.Eng.; Murray Pearson, P.Eng.; Nick Mason

TOTAL COST MANAGEMENT (TCM)

TCM-2771	<i>Industrial Engineering, Management Science, and the Future of Project Controls</i>	Dr. Alexia A. Nalewaik, CCP FAACE
TCM-2830	<i>Cost Control of Crude Oil Production Costs – NOC's Perspectives</i>	Johnson O. Awoyomi, CCP CEP
TCM-2885	<i>Benchmarking Cost Performance of Heavy Industrial Construction Projects</i>	Mihai Robu; Dr. George F. Jergeas, P.Eng.; Dr. Farnaz Sadeghpour
TCM-2925	<i>Program and Project Assessment for Effective Execution In the Public Utility Market</i>	Valeria Tyndall; Isis Murillo; Matthias H. Naderi
TCM-2952	<i>Life-Cycle Cost Analysis for Concrete Pavement Structures</i>	Dr. Robert L. Schmitt, PE; Dr. Samuel Owusu-Ababio, PE
TCM-2957	<i>Optimization of Team Mix to Reduce Cost and Increase Profitability in Projects and Bids</i>	Dr. Kamran Hazini, P.Eng. CCP PSP