



COST ENGINEERS' NOTEBOOK, 2ND EDITION

Table of Contents

Chapter 01: Total Cost Management

- *Case Study of a CM's QA/QC Performance Using the TCM Framework*, William M. Hart, PE CFCC PSP, **AACE Transactions**, 2012
- *A Framework for Life Cycle Cost Analysis of Sustainability Features in Buildings*, Nakisa Alborzfard, **AACE Transactions**, 2012
- *Infrastructure Asset Management and the Prospective TCM Role*, Mustafa A. Mukhtar, P.Eng. CCE EVP, **AACE Transactions**, 2011
- *Infrastructure Asset Life Cycle Cost Analysis Issues*, Douglas D. Gransberg, PE CCE FRICS; Eric Scheepbouwer, **AACE Transactions**, 2010
- *Curriculum Development Based Upon TCM Framework*, John Jeffrey Hannon, CEP, **AACE Transactions**, 2010
- *Front-End Engineering and Design: Influence over a Project's Outcome*, James D. Whiteside, II PE; Tyler Humes, **AACE Transactions**, 2010
- *Using the TCM Framework for Consistency and Comparability of Various Types of Environmental Cost Estimates*, Gordon Lee Ballentine; Amy Gignac, **AACE Transactions**, 2008
- *Total Cost Management: A Case Study in Missed Opportunity*, Rose Mary Lewis, PE; Gary Rock Spencer, PE, **AACE Transactions**, 2007
- *The Total Cost Management (TCM) Framework*, John K. Hollmann; Wesley R. Querns, **Cost Engineering Journal**, 2001
- *Process Alignment Within Manufacturing Plant Operations*, John H. Berka, CCC, **AACE Transactions**, 1998
- *Total Cost Management in the Internet Age*, Paul Doherty, **AACE Transactions**, 1998
- *Principles of Business Process Reengineering, TQM, and the Learning Organization*, Victor S. Sohmen, CCC, **AACE Transactions**, 1998
- *A New Look at Total Cost Management*, John K. Hollmann, PE CCE, **AACE Document**, 1998
- *Life Cycle Project Management*, Dr. Douglas D. Gransberg, PE; Michael A. Ellicott, PE, **AACE Transactions**, 1997
- *Concurrent Management of Total Cost and Total Quality*, Bryan R. McConachy, P.Eng., **AACE Transactions**, 1996
- *Focus: Total Cost Management*, Jean-Paul Prentice, CCE, **AACE Transactions**, 1996
- *TCM: A New Look at Total Cost Management*, John K. Hollmann, **Cost Engineering Journal**, 1996
- *Total Cost Management of Capital Projects*, Gamini A. K. Padmaperuma, CCE; Khalid A. Al-Mansour; Nasser F. Akeel, **AACE Transactions**, 1995
- *Total Cost Management - Beyond Technical Expertise*, Edward R. Mislavsky, **AACE Transactions**, 1992

Chapter 02: Economic Analysis and Business Planning

- *Bracket Budgeting*, Michael W. Curran, DRMP, **AACE Transactions**, 2014
- *Economy, Efficiency, and Effectiveness of Capital Projects*, Alexia A. Nalewaik CCE, **AACE Transactions**, 2013



- *Achieving Design Capacity*, James D. Whiteside, II PE; Jennifer K. Rogers, **AACE Transactions**, 2012
- *Strategic Options for Corporate Survival*, Gregory Osagie Akhibi CCC, **AACE Transactions**, 2012
- *Project Evaluation and Control System*, Wail Bokhary, **Cost Engineering Journal**, 2010
- *Integrated Cost Budgeting and Estimating Model for Building Projects*, Sarmad Al-Mashta; Sabah Alkass, P.Eng., **AACE Transactions**, 2010
- *The Capital Budget Planning Process - the Keys to Success*, Bruce A. Lower, **AACE Transactions**, 2008
- *A Formalized Method for Prioritizing Prospective Proposals*, Parviz Rad, PE CCE, **AACE Transactions**, 2008
- *Real Options Application in Project Evaluation Practice*, Ken He, CCE, **Cost Engineering Journal**, 2007
- *Lost Profits Analysis — Lost Business Opportunities*, Jack W. Harris; Louise B. DiCiesare, **AACE Transactions**, 2007
- *Project Evaluation and Remediation*, Daniel H. Radcliff, CCC, **Cost Engineering Journal**, 2003
- *Costing R&D Projects: A Bottom-Up Framework*, Mohammed Jahangir, CCC, **Cost Engineering Journal**, 2003
- *A Financial Analysis of Comparative Petroleum and Mineral Project Investments*, Paul Pierce, **Cost Engineering Journal**, 2003
- *Project Success Attributes*, Parviz F. Rad, PE CCE, **Cost Engineering Journal**, 2003
- *Acceptable Project Investment Criteria*, Tamuno Olumide Olu-Tima, **AACE Transactions**, 2003
- *Preliminary Economic Decisions - A Simplified Approach*, Gustavo A. Perez, **Cost Engineering Journal**, 2003
- *A Business Manager's Role in Improving Capital Stewardship*, Nick J. Lavingia, **AACE Transactions**, 2002
- *A Capital Investment Review Process*, Larry R. Dysert, CCC, **AACE Transactions**, 2002
- *Project Options: What Is Their Value?*, Robert E. Reed Jr., PE CCE, **AACE Transactions**, 1999
- *How to Speed Designs and Evaluations With Knowledge-Based Tools*, Dr. Robert L. Steinberger, **AACE Transactions**, 1999
- *From Business Opportunity to Cost Target*, Herman C. Poortinga, CCE, **AACE Transactions**, 1999
- *Simplified Project Economic Evaluation*, Mark T. Chen, PE CCE, **Cost Engineering Journal**, 1998
- *Strategic Design Cost Analysis*, Donald K. Clancy, **Cost Engineering Journal**, 1998
- *An Evolutionary Approach to the Capital Budgeting of Construction Projects*, Hashem Al-Tabtabai; Alex P. Alex, **Cost Engineering Journal**, 1998
- *Financial Feasibility in Implementing Process Change*, Clark B. Pace; Mark D. Huppert, **AACE Transactions**, 1998
- *Time-Based Break-Even Analysis and Costing*, Dr. Robert C. Creese, PE CCE, **AACE Transactions**, 1998
- *Risk and Capital Budgeting*, Reza Amirkhalili, **AACE Transactions**, 1997
- *Simplifying Project Success Metrics*, Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jergeas, P.Eng., **Cost Engineering Journal**, 1997
- *Simplified Project Economic Evaluation*, Mark T. Chen, PE CCE, **AACE Transactions**, 1996
- *Rapid Method for Capital Investment Decisions*, Richard E. Winston, **Cost Engineering Journal**, 1995



- *Project Controls and ISO 9000*, Desmond G. Pellicena; Geoff J. Hill, **AACE Transactions**, 1994
- *Front-End Cost Engineering*, Samuel L. Shafer, PE, **AACE Transactions**, 1994
- *Improving Project Team Interaction*, O, **Cost Engineering Journal**, 1994
- *Capital Project Monitoring System (CPMS)*, Gamini A.K. Padmaperuma, CCE, **AACE Transactions**, 1993
- *A Comprehensive Capital Investment Evaluation System*, Alan J. Stevens, **AACE Transactions**, 1993
- *PSG: A Strategic Tool for Project Appraisal*, Dr. Fabio Pettinato; Dr. Giuseppe Pignanelli, **AACE Transactions**, 1992
- *Correlations Useful in Profitability Analysis*, Henry C. Thorne, CCE, **AACE Transactions**, 1991
- *A Winning Business Planning Process*, Robert J. Kyle; Alfred Z. Matos, **AACE Transactions**, 1991
- *Analyzing New Versus Rebuilt for Increased Production*, Daniel P. Elliott, PE CCC, **AACE Transactions**, 1990
- *Planning a Capital Project*, DeWitt Patterson; James R. Uz, **AACE Transactions**, 1990
- *The Capital Budget Decision*, JR Prall, **Cost Engineering Journal**, 1990
- *Capital Improvement Planning In The Public Arena*, TR Henderson, **Cost Engineering Journal**, 1989
- *Successful Capital Planning in the Paper Industry*, H. Charles Anderson, CCE; Tom Marquardt, **AACE Transactions**, 1989
- *Profitability - An Introduction*, O, **Cost Engineers' Notebook**, 1988
- *Methods for Calculating Profitability*, Henry C. Thorne, CCE, **Cost Engineers' Notebook**, 1988
- *Is Your Rate of Return Too Low?*, Henry C. Thorne, **AACE Transactions**, 1988
- *A Simple Form For Evaluating New Product Investment*, JM Caltrider, **Cost Engineering Journal**, 1988
- *Capital Budgeting - The Profitability Approach*, O, **Cost Engineers' Notebook**, 1987
- *Reinvestment Fallacy Revisited*, Jullian A. Piekarski, PE CCE, **AACE Transactions**, 1987
- *Capital Budgeting - An Owner Company's Method*, Charles Poulton, P.Eng. CCE; S. F. Prest, **AACE Transactions**, 1986
- *Practical Capital Budgeting*, Charles Poulton, P.Eng. CCE, **AACE Transactions**, 1985
- *Fragmentation Hurts Economic Analysis -- And Business May Suffer Too*, James B. Weaver, **AACE Transactions**, 1985
- *Continuous Discounting Applied to Ranking of Investments*, Michael J. Marr, PE, **AACE Transactions**, 1984
- *Selection of Discount Rates for Project Evaluation: Principles and Pitfalls*, A. Lawrence Kolbe, **AACE Transactions**, 1983
- *Research Project Ranking*, Henry C. Thorne, CCE, **Cost Engineers' Notebook**, 1981
- *Economic Evaluation of Energy Projects*, Kenneth K. Humphreys, CCE; Edward J. Simcoe; Barry G. McMillan; John K. Alderman, **AACE Transactions**, 1981
- *Impact of Business Environment on Project*, Henry C. Thorne, CCE, **AACE Transactions**, 1981
- *Organization Structure to Produce Projects*, R. J. Balfour, **AACE Transactions**, 1981
- *Organization Planning - Concepts & Implications*, S.L.G. Jain, **AACE Transactions**, 1981
- *Life-Cycle Costing*, Louis C. Amadio, **AACE Transactions**, 1979
- *Towards an Official AACE Standard Measure of Profitability*, Fred R. Douglas; William H. Kapfer, **AACE Transactions**, 1976
- *Long Range Planning Concepts and Applications*, Luis Rebollar Corona, **AACE Transactions**, 1976

- *Owner Approach to Planning and Scheduling*, James A. Bent; John W. Hackney, **AACE Transactions**, 1976
- *Profitability and Sensitivity Analysis*, J. C. Agarwal; Ivan V. Klumpar, **AACE Transactions**, 1975
- *Concepts And Principles In Corporate Planning*, E. R. Nightingale, Jr., **AACE Transactions**, 1969
- *Essential Planning In Investment Analysis*, John R. Hays, **AACE Transactions**, 1968
- *Why A Capital Investment Estimate*, M. P. Taylor, **AACE Transactions**, 1968
- *Classification System for Economic Appraisals*, H. C. Bauman, **Cost Engineers' Notebook**, 1963

Chapter 03: Decision-Making and Risk Management

- *Master Control Schedule - Planning and Risk Analysis Method*, Martin J. Gough, P.Eng.; Dr. Mark Krahn; Yaroslav Kovalenko, **AACE Transactions**, 2015
- *Risk Monitoring and Control in Construction Projects*, Ahmad Salah; Dr. Osama El Sayed Moselhi, P.Eng., **AACE Transactions**, 2015
- *Joint Project Time and Cost Risk Analysis*, Bahaa Hussein; Dr. Osama El Sayed Moselhi, P.Eng., **AACE Transactions**, 2015
- *What to Do with Unknowns in Schedule Risk Analysis?*, Dr. David T. Hulett, **AACE Transactions**, 2015
- *Risk-Based Estimate and Risk Treatment Planning*, Dr. Ovidiu Cretu, PE; Vlad Cretu, **AACE Transactions**, 2015
- *Critical Decision Making for Project Planners and Controllers*, Frank R. Parth, **AACE Transactions**, 2014
- *Construction Risk Estimating and Management*, Daniel Holzman, CCP, **AACE Transactions**, 2014
- *Estimating Risks*, Ovidiu Cretu; Vlad Cretu, **AACE Transactions**, 2014
- *Risk Analysis at the Edge of Chaos*, John K. Hollmann, PE CEP DRMP, **AACE Transactions**, 2014
- *Uncertainty Assessment of Business Plans Using Monte Carlo Simulations*, Antoine de Chillaz; Bruno Rodrigues, **AACE Transactions**, 2014
- *Building an Enterprise Risk Management Program*, David Huter, PE; Tooran Khosh, PE; Nicholas Johnson, PE; Michael Watry, PE, **AACE Transactions**, 2014
- *Integrating with Project Schedule Risk Improves Analysis of Cost Risk*, Dr. David T. Hulett; Eric Druker, **AACE Transactions**, 2014
- *Analytical Program Management: Integrating Cost, Schedule, and Risk*, Eric Druker; Graham Gilmer, **AACE Transactions**, 2013
- *Practical Corporate Investment Decision-Making Guide*, James D. Whiteside, II PE, **AACE Transactions**, 2013
- *Planning and Facilitating a Schedule Risk Workshop*, Christopher W. Carson, PSP, **AACE Transactions**, 2013
- *Capital Investment Decisions: Two Teams with Differing Intentions*, Diana Nada; Francis T. Hartman, P.Eng., **AACE Transactions**, 2013
- *Use Decision Trees to Make Important Project Decisions*, David T. Hulett, **AACE Transactions**, 2013
- *Tailored Project Risk Management Assessment Tool*, Bryan A. Skokan, PE CCE; Dan Melamed, CCC EVP; Rodney Lehman; Jake Lefman, **AACE Transactions**, 2013
- *Managing Operator Risk Profile for Upstream Projects*, Tina Sara Thomas, **AACE Transactions**, 2013



- *Conducting Risk Assessments Using a Combined Cost and Schedule Model*, Timothy J. Havranek; Leigh Hostetter, **AACE Transactions**, 2013
- *An Approach to Implementing Risk Management on Environmental Remediation Projects*, Christine W. Lametrie, **AACE Transactions**, 2013
- *Managing Risk and Contingency from the Earliest Stages of Capital Planning*, Joseph M. Poskie, **AACE Transactions**, 2013
- *Schedule Risk Analysis Essentials for Project Success*, Calvenn Tsuu, CCE, **AACE Transactions**, 2013
- *Integrated Cost-Schedule Risk Analysis*, David T. Hulett; Michael R. Nosbisch CCC PSP, **AACE Transactions**, 2012
- *An Integrated, Pragmatic Approach to Effectively Manage Project Risk*, Luis M. Arroyo, **AACE Transactions**, 2012
- *Risk Intelligence and Measuring Excellence in Project Risk Management*, James E. Arrow, **AACE Transactions**, 2012
- *Key Elements for a Practical Schedule Risk Analysis*, Luis Oscar Figueroa, **AACE Transactions**, 2012
- *Common Errors in Dealing with Project Risks*, Joseph A. Lukas, PE CCE, **AACE Transactions**, 2012
- *Analytical Program Management: Integrating Cost, Schedule and Risk*, Eric Druker; Graham Gilmer, **ITCM Transactions**, 2012
- *A Simple Qualitative Approach for Schedule Risk Analysis*, Sriram Ramdass, ICC PSP; Jihwan Lim, PSP, **AACE Transactions**, 2011
- *Cost Risk Classification Trends During FEL Phase*, Craig Relyea; Glenn M. Bordelon, **AACE Transactions**, 2011
- *Predictive Risk Indicators for Construction Project Schedules*, C. Douglas Kinard, III, **AACE Transactions**, 2011
- *The Law of Large Numbers vs. Cost Risk Models*, Christopher P. Caddell, PE CCE, **AACE Transactions**, 2011
- *Top Risks to Project Cost and Schedule*, James D. Whiteside, II, PE, **AACE Transactions**, 2011
- *Risk Management - A Developing Field of Study and Application*, Alan J. Chilcott, CCE, **Cost Engineering Journal**, 2010
- *Changing the Boundaries of Client/Contractor Shared Risk*, Douglas A. Findley, CCC EVP PSP, **AACE Transactions**, 2010
- *Handling the Truth in Risk Management*, Kevin M. Curran; Michael W. Curran, **AACE Transactions**, 2010
- *Understanding Merge Bias in Schedule Risk Analysis*, Jeffrey Valdahl; Christopher P. Caddell, PE CCE, **AACE Transactions**, 2010
- *A Comparative Study of Capital Project's Risk Development and Management*, Abhijnan Datta, CCE, **AACE Transactions**, 2010
- *Managing Risks of Large Scale Construction Projects*, Prasanta Dey, **Cost Engineering Journal**, 2009
- *The Changing Face of Owner Project Risks*, Stephen L. Cabano, **AACE Transactions**, 2009
- *Challenges Reporting Project Costs and Risks to Owner Decisionmakers*, Alexia A. Nalewaik, CCE MRICS; Jeffrey Witt, **AACE Transactions**, 2009
- *Recommended Practices for Risk Analysis and Cost Contingency Estimating*, John K. Hollmann, PE CCE CEP, **AACE Transactions**, 2009
- *Knowledge-Based Proactive Project Risk Management*, James Arrow, **AACE Transactions**, 2008
- *How to Reduce Risk in Project Schedules and Portfolios*, Sarim Khan, **Cost Engineering Journal**, 2007



- *Best Practices for an Independent Review Process for High-Dollar, High-Risk Cost Estimates*, O, **AACE Transactions**, 2007
- *The Monte-Carlo Challenge: A Better Approach*, John K. Hollmann, PE CCE, **AACE Transactions**, 2007
- *Practical Risk Analysis*, Waymon D. Lofton; Robert J. Coppo, **AACE Transactions**, 2007
- *The Value Added by Linking the Project Risk Register to Quantitative Schedule Risk Analysis*, Emmanuel Mulambya, **AACE Transactions**, 2007
- *Risk Assessment For Scheduling Acceleration*, Khalid S. Al-Gahtani, **AACE Transactions**, 2007
- *Schedule and Cost Risk Evaluation*, Rashmi Prasad, **AACE Transactions**, 2007
- *Value-Based Risk Management (VBRM)*, Kevin M. Curran, **Cost Engineering Journal**, 2006
- *Lead With Clarity: How to Make Effective Decisions*, Luda Kopeikina, **Cost Engineering Journal**, 2006
- *Project Risk Management Using Monte Carlo Simulation*, Mohamed K. Khedr, PSP, **AACE Transactions**, 2006
- *Case Studies of the Decision-Making Process of Construction Clients*, Anthony J. Mills, **AACE Transactions**, 2006
- *Cost-Time-Risk Diagram: Project Planning and Management*, Peerapong Aramvereeikul, PSP EVP; Daniel J. Seider, PE, **Cost Engineering Journal**, 2006
- *Proactive Risk Management*, Minnesh Kaliprasad, CCE, **Cost Engineering Journal**, 2006
- *Identifying Risk Transfer Traps*, Sidney J. Hymes, **AACE Transactions**, 2005
- *Implementation of Successful Risk-Based Portfolio Management*, Iqbal Noor, PE CCE; Robert Martin; Douglas Bowman, **AACE Transactions**, 2005
- *Marrying Risk Register With Project Trending*, John G. Zhao, **AACE Transactions**, 2005
- *The Benefits of Monte-Carlo Schedule Analysis*, Jason Verschoor, P.Eng., **AACE Transactions**, 2005
- *Project Risk Identification and Management*, Mark W. Cohen, PE; Glen R. Palmer, **AACE Transactions**, 2004
- *Risk Assessments: Value of the Process*, Christopher P. Caddell, PE; Sherri R. Crepinsek; Gerald P. Klanac, **AACE Transactions**, 2004
- *Do We Truly Understand Project Risk?*, Stephen L. Cabano, **AACE Transactions**, 2004
- *Risk Management Implementation and Analysis*, Sean T. Regan, CCE, **AACE Transactions**, 2003
- *Technical Risk Analysis of Multidisciplinary Projects*, Giancarlo Guenzi, PE CCE; Giovanni Cannistra, PE CCE, **AACE Transactions**, 2003
- *Cost Estimates: A Decision-Making Tool*, Douglas W. Leo; Scott W. Knotowicz, **AACE Transactions**, 2001
- *Guidelines for Successful Risk Facilitating and Analysis*, Iqbal Noor, PE CCE; Thomas J. Rye, **Cost Engineering Journal**, 2000
- *Integration of Schedule and Cost Risk Models*, Robert V. Wendling; Randal B. Lorance, PE, **Cost Engineering Journal**, 2000
- *The Role of Risk*, Michael W. Curran, **AACE Document**, 1999
- *The Role of Risk Series: Understanding Risk*, Michael W. Curran, **Cost Engineering Journal**, 1999
- *Understanding Risk*, Michael W. Curran, **AACE Document**, 1998
- *A Decision Support System for Project Planning*, Prasanta K. Dey; Mario T. Tabucanon; Dr. Stephen O. Ogunlana, **AACE Transactions**, 1996
- *"Risk Sharing" - Good Concept, Bad Name*, James G. Zack, Jr., **AACE Transactions**, 1995
- *Managing Risk on Capital Projects*, Joseph A. Lukas, PE, CCE, **AACE Transactions**, 1995

- *Decision Analysis Using Decision Trees*, James M. Neil, PE CCE, **Cost Engineers' Notebook**, 1992
- *Decision Analysis*, Dr. James M. Neil, PE CCE, **AACE Transactions**, 1991
- *Assessing Project Cost and Schedule Risk*, Edward W. Merrow; Mary Ellen Yarossi, **AACE Transactions**, 1990
- *Management of Project Risk*, Dr. James M. Neil, CCE, **AACE Transactions**, 1989
- *Risk Management in Cost Engineering - Application of Utility Theory*, Dr. Carl Wolf, CCE; Gordon S. Kalley, **AACE Transactions**, 1983

Chapter 04: Cost Engineering

- *Project Delivery Methods of the Future, Cloud Computing, and BIM*, Peter N. Cholakis; Nicholas Cholakis, **AACE Transactions**, 2013
- *Better Utilizing Value Engineering in Project Delivery*, Michael D. Dell'Isola, PE, **AACE Transactions**, 2013
- *Project Development and Strategies for Success*, Lawrence A. Bastianelli, CCE; Terry Yeager; Bradley D. Wolf, PE; Richard D. Fultineer, **AACE Transactions**, 2013
- *Practical Implementation of a Project Delivery Model*, Vikesh Kohli, PE; H. Lance Stephenson, CCC, **AACE Transactions**, 2012
- *Building Owner's Cost Engineering Organizational Capability*, Rod Knoll; Tim Mitchell; Earl J. Seabrook, III, CCC, **AACE Transactions**, 2011
- *Cost Engineering Maturity Model (CEMM)*, H. Lance Stephenson, CCC, **AACE Transactions**, 2011
- *Pre-Construction Management by the Independent Cost Engineer*, Christopher P. Hanophy, **Cost Engineering Journal**, 2010
- *Project Management, Cost Engineering, Project Definition, Action Plans or What?*, Kul B. Uppal, PE, **AACE Transactions**, 2008
- *What is Cost Engineering and How is Cost and Schedule Management an "Engineering" Function?*, John K. Hollmann, PE CCE, **Cost Engineering Journal**, 2007
- *What is Cost Engineering?*, John K. Hollmann, PE CCE, **Cost Engineering Journal**, 2006
- *Cost Engineering for Small Businesses*, Ron Heady; Glenn Maples; Anna Greco, **AACE Transactions**, 2005
- *Best Practices in Cost Engineering*, Nick J. Lavingia, PE, **AACE Transactions**, 2004
- *"Enhanced" PDM -- Concepts and Benefits*, Scott C. Herold, PE, **AACE Transactions**, 2004
- *Project Delivery Comparison Using Performance Metrics*, Douglas D. Gransberg, PE CCE; Gayla M. Badillo-Kwiatkowski; Keith R. Molenaar, **AACE Transactions**, 2003
- *Cost Engineering and Cost Segregation Studies*, Calvin H. Babcock, **AACE Transactions**, 2003
- *Evolving Role of the Cost Engineer*, James R. Prall; Eryth Z. Zecher, **AACE Transactions**, 2003
- *Cost Engineering and Scope of Work*, Kul B. Uppal, **AACE Transactions**, 2002
- *Project Management for Cost Engineering Professionals: Project Cycle Time*, Kul B. Uppal, PE, **Cost Engineering Journal**, 2002
- *Cost Engineering Taking on Capital Management*, Bernard A. Pietlock, **AACE Transactions**, 2000
- *The Cost Engineer as a Partner in Process Design*, Dr. Maarten S. A. Vrijland; Steven G. J. Boeschoten, **AACE Transactions**, 1997
- *Five Core Competencies of Cost Engineering*, Bernard A. Pietlock, CCC, **AACE Transactions**, 1997

- *Cost Engineering and Continuous Performance Improvement*, Peter W. Ripley, CCC, **AACE Transactions**, 1996
- *Project Development - An Owner's System*, James C. Daley, CCE; John H. Berka, CCE, **AACE Transactions**, 1992
- *Cost Engineering's Role in Total Quality Management*, Frank D. Postula, **AACE Transactions**, 1990
- *Knowledge Based Systems in Cost Engineering*, Dr. Carl Wolf; Gordon Kalley, **AACE Transactions**, 1987
- *The Cost Engineer's Niche in the Overall Project*, Edward R. Meyer; Kenneth R. Cressman, CCE, **AACE Transactions**, 1984
- *The Picture Language of Cost Engineering*, John J. Lucas, **AACE Transactions**, 1982
- *A Cost Engineering Approach To Bid Preparation*, James M. Neil, PE, **Cost Engineering Journal**, 1981

Chapter 05: Cost Estimating

- *Contingency Drawdown Forecasting, Tracking, and Actual Contingency Spend Forecasting*, Robert J. White, **AACE Transactions**, 2015
- *Ten Cost Estimating Observations*, Joe Kabeiseman, **AACE Transactions**, 2015
- *The Impact of Cost Estimation Methodologies on Cost Overruns*, Morten Welde; James Odeck; Geir Saxebol, **AACE Transactions**, 2015
- *Estimate Review and Validation Checklist*, Douglas W. Leo, CCP CEP, **AACE Transactions**, 2015
- *Cost and Schedule Reserves in a Project Baseline, an Owners and Contactor's Perspective*, Dan Melamed, CCP EVP; Robert Loop, EVP PSP, **AACE Transactions**, 2014
- *Owner Cost Estimate Reviews*, Allen C. Hamilton, CCP, **AACE Transactions**, 2014
- *Third Party Cold-eyed Estimate Reviews and Validations*, Douglas W. Leo, FRICS CCP CEP; Dr. Stephen Warhoe, PE CCP CFCC, **AACE Transactions**, 2014
- *Construction Indirect Estimate Challenges and Opportunities*, Rakesh K. Gupta, **AACE Transactions**, 2013
- *The Owner's Estimate Requirements Document*, Larry R. Dysert, CCC CEP, **AACE Transactions**, 2013
- *Cost Estimating in Building Information Modeling: Process Development Report*, Tamara L. McCuen; Peter R. Bredehoeft, Jr. CEP, **AACE Transactions**, 2012
- *Evaluating Cost Escalation Using Cost-loaded Schedules*, Sagar B. Khadka, CCE PSP; Christopher J. Payne, PE CFCC PSP, **AACE Transactions**, 2012
- *Project Scope of Work and Cost Estimating*, Kul B. Uppal, PE CEP, **AACE Transactions**, 2012
- *Estimate Accuracy: Dealing with Reality*, John K. Hollmann, PE CCE CEP, **AACE Transactions**, 2012
- *Quantifying Estimate Accuracy and Precision for the Process Industries: A Review of Industry Data*, Alexander Ogilvie; Robert A. Brown, Jr.; Frederick P. Biery; Paul H. Barshop, **AACE Transactions**, 2012
- *Bringing Home the Bacon -- Overhead Calculations and The Law*, Kathleen M. J. Harmon; Kathleen O. Barnes, **AACE Transactions**, 2011
- *Cost Estimating Process and Quality Assurance*, Susana Bedarida; Stefania Conti, **AACE Transactions**, 2011
- *Simple, Probabilistic ROM Estimates*, George A. Whyte, CCC CEP EVP; Kofi Adomako-Arhin, CCC, **AACE Transactions**, 2011



- *Modeling Project's Scope for Conceptual Cost Estimating*, Alfredo F. Serpell, **Cost Engineering Journal**, 2010
- *Differing Site Conditions - Why, What and How?*, F. Burak Evrenosoglu, CCE PSP, **AACE Transactions**, 2010
- *Pitfalls of Early Estimates and Scope of Work*, Kul B. Uppal, PE CEP, **AACE Transactions**, 2010
- *Mathematical Models of Contingency for Errors of Omission*, Steven Davis; Yuan Peng, **AACE Transactions**, 2010
- *Estimate Conversion to Conceptual Model*, R. Jerry Coppo, **AACE Transactions**, 2010
- *Managing Schedule Contingency*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2010
- *Alternate Methods for Integrated Cost & Schedule Contingency Estimating*, John K. Hollmann, PE CCE CEP, **AACE Transactions**, 2010
- *Effect of Escalation on Large Construction Programs*, Ali Touran, PE; Payam Bakhshi, **AACE Transactions**, 2010
- *Accuracy Levels of Early Cost Estimates, in the Light of the Estimate Aims*, Murat Ciraci; Deniz Ayse Polat, **Cost Engineering Journal**, 2009
- *Estimating Today's Mega Projects*, Waymon D. Lofton, **AACE Transactions**, 2009
- *A Challenge to Traditional Best Practice Methodologies: Improving Project Cost Estimate Accuracy Through the Use of the Lichtenberg Successive Principle*, Joel M. Friedman, **Cost Engineering Journal**, 2009
- *Owner Review Process for Mega-Project Estimates*, Douglas W. Leo, CCC CEP, **AACE Transactions**, 2009
- *Project Development and Cost Estimating--A Business Perspective*, Gordon K. Good, P.Eng., **AACE Transactions**, 2009
- *Cost Estimating, Project Performance and Life Cycle*, Kul B. Uppal, PE CEP, **AACE Transactions**, 2009
- *Estimating Uncertainty for a Life-Cycle Cost Management Program*, Dan Melamed, CCC; Bryan Skokan, PE; Mathew Zenkovich; Dan Kocher, **Cost Engineering Journal**, 2008
- *The Eichleay Formula – Is Standby the Standard?*, Robert A. Dieterle, CCE, **AACE Transactions**, 2008
- *Ten Cents on Estimating*, Barrett L Richards, CCC PSP, **AACE Transactions**, 2008
- *An Introduction to Parametric Estimating*, Larry R. Dysert, CCC, **AACE Transactions**, 2008
- *Escalation Estimating: Lessons Learned in Addressing Market Demand*, John K. Hollmann, PE CCE; Larry R. Dysert, CCC, **AACE Transactions**, 2008
- *Cost Contingency - Analysis and Evaluation*, Rashmi Prasad, **AACE Transactions**, 2008
- *Range Estimating - The Implications!*, William E. Maddex, **AACE Transactions**, 2008
- *Parametric Factors as Applied to Pipeline Cost Estimating*, Donald Polla, CCE, **Cost Engineering Journal**, 2007
- *Cost to Capacity Factor Development for Facility Projects*, Richard K. Ellsworth, PE CCE, **Cost Engineering Journal**, 2007
- *Escalation Estimation: Working With Economics Consultants*, John K. Hollmann, PE CCE; Larry R. Dysert, CCC, **AACE Transactions**, 2007
- *Factored Estimating for Process Industries*, Kul B. Uppal, PE, **AACE Transactions**, 2007
- *Contingency Modifier Tool*, J.D. (Jim) Whiteside, II PE, **AACE Transactions**, 2007
- *Project Estimate Reviews for Oil and Gas Projects*, YuTeck Chuong, PE CCE, **AACE Transactions**, 2007
- *Escalation: How Much is Enough?*, Glenn Butts, CCC, **AACE Transactions**, 2007
- *Estimators' Functional Role Change with BIM*, John Jeffrey Hannon, **AACE Transactions**, 2007



- *Estimate Review and Assurance - Owners Challenges*, Vijay S. Jambhekar; Stephen D. Weeks, **AACE Transactions**, 2007
- *A Construction Cost Contingency Tracking System (CTS)*, John F. Rowe, PE, **Cost Engineering Journal**, 2006
- *Core Competencies, Expectations, and Career Path for an Estimating Professional*, John K. Hollmann, PE CCE; Bruce G. Elliott, CCC, **AACE Transactions**, 2006
- *Is "Estimate Accuracy" an Oxymoron?*, Larry R. Dysert, CCC, **AACE Transactions**, 2006
- *So - Is this the Estimate?*, Kul B. Uppal, PE, **AACE Transactions**, 2006
- *Estimate Reconciliations*, Barrett L. Richards, CCC PSP, **AACE Transactions**, 2006
- *How Accurate Are Your Estimates?*, Dan E. Schottlander, CCE, **AACE Transactions**, 2006
- *Planning the Development of Your Estimate!*, Christopher L. Kinney, **AACE Transactions**, 2006
- *Eichleay and Qualifying Costs*, Robert D. Kelly, PSP, **AACE Transactions**, 2005
- *Construction Cost Contingency Tracking System*, John F. Rowe, PE, **AACE Transactions**, 2005
- *A Methodology for Estimating Engineering Details*, James D. Whiteside II, PE, **AACE Transactions**, 2005
- *Project Estimate Reviews*, Douglas W. Leo, CCC; Scott W. Knotowicz, CCC, **AACE Transactions**, 2005
- *Review of Conceptual Cost Modeling Techniques*, Rifat Sonmez, **AACE Transactions**, 2005
- *Preparing a Basis of Estimate*, Todd Pickett, CCC, **AACE Transactions**, 2005
- *Improving Conceptual Cost Estimating Performance*, Alfredo F. Serpell, **AACE Transactions**, 2005
- *Reliability and Accuracy of Estimates*, Steven G.J. Boeschoten, **AACE Transactions**, 2005
- *Cost Contingency as the Standard Deviation of the Cost Estimate*, Geoffrey Rothwell, **Cost Engineering Journal**, 2005
- *Estimating Cost Growth From Schedule Changes: A Regression*, John V. Bielecki; Edward D. White, **Cost Engineering Journal**, 2005
- *Management of Project Contingency and Allowance*, Jan Terje Karlson; Jon Lereim, **Cost Engineering Journal**, 2005
- *Eichleay Update*, Paul E. Makris, PE, **AACE Transactions**, 2004
- *Contingency! Who Owns and Manages It?*, Peter W. Ripley, CCC, **AACE Transactions**, 2004
- *Collaborative Estimating*, Waymon D. Lofton; Michael Douglas Monteith, **AACE Transactions**, 2004
- *Reliability and Accuracy of Estimates*, Steven G.J. Boeschoten, **AACE Transactions**, 2004
- *Exploring Techniques for Contingency Setting*, Scott E. Burroughs; Gob Juntima, **AACE Transactions**, 2004
- *Developing Estimating Models*, James D. Whiteside II, PE, **AACE Transactions**, 2004
- *Interactive Roadmap to Conceptual Cost Estimating*, Christopher L. Kinney; Nathalie Soubiran, **AACE Transactions**, 2004
- *Contingency Misuse and Other Risk Management Pitfalls*, Iqbal Noor, PE CCE; Robert L. Tichacek, PE, **AACE Transactions**, 2004
- *Fundamentals for Estimating and Developing a Scope of Work*, Christopher B. Schamel, CCC, **Cost Engineering Journal**, 2003
- *Alternative Estimation of Home Office Overhead*, Jefferey L. Ottesen, PE; Jack L. Dignum, **AACE Transactions**, 2003
- *Owner Validation of Contractor-Prepared Estimates*, W. Doug Creech, CCC, **AACE Transactions**, 2003
- *Estimate Peer Review*, James D. Whiteside II, PE, **AACE Transactions**, 2003



- *Best Practice of Cost Estimates*, Kul B. Uppal, PE, **AACE Transactions**, 2003
- *Sharpen Your Cost Estimating Skills*, Larry Dysert, CCC, **Cost Engineering Journal**, 2003
- *Contingency, Quantifying the Uncertainty*, Riaan Burger, CCE, **Cost Engineering Journal**, 2003
- *Conceptual Estimating*, Philip D. Larson, **AACE Transactions**, 2002
- *Craft Curves for Estimating and Project Evaluation*, James D. Whiteside II, **AACE Transactions**, 2002
- *Easy Factored Estimating and Process Cost Engineering*, Kul B. Uppal, PE, **AACE Transactions**, 2001
- *Evaluating and Calculating Contingency*, James A. Bent, **AACE Transactions**, 2001
- *The Organization of an Estimating Department*, Larry R. Dysert; Bruce G. Elliott, **Cost Engineering Journal**, 2000
- *Cost and Scheduling Integration*, Philip D. Larson, **AACE Document**, 2000
- *Cost Estimating and Scheduling Integration*, Philip D. Larson, **AACE Transactions**, 2000
- *Estimate Review and Validation Process*, Larry R. Dysert, CCC, **AACE Document**, 2000
- *The Estimate Review and Validation Process*, Larry Dysert; Bruce G. Elliott, **AACE Transactions**, 2000
- *A New Approach to Conceptual Estimating and Early Planning: Methods and Databases*, James A. Bent, CCC, **AACE Document**, 1999
- *Conceptual Cost Estimating for Building Construction*, Philip D. Larson, CCE, **AACE Document**, 1999
- *Developing a Parametric Model for Estimating Process Control Costs*, Larry R. Dysert, CCC, **AACE Transactions**, 1999
- *Estimating? Number/Confidence/Resources or What?*, Kul B. Uppal, PE, **AACE Transactions**, 1999
- *The Organization of an Estimating Department*, Larry R. Dysert, CCC; Bruce G. Elliott, **AACE Transactions**, 1999
- *Determining Shop Burden*, Dr. Mark O. Federle, PE CCE; Dr. James E. Rowings Jr., PE CCE, **Cost Engineering Journal**, 1997
- *Scope Development Problems in Estimating*, Larry Dysert, CCC, **AACE Transactions**, 1997
- *Estimating Engineered Equipment Costs*, Kul B. Uppal, PE, **AACE Transactions**, 1996
- *Factored Estimating Guidelines - Refinery/Petrochemical Projects*, Robert S. Smith, PE, **AACE Transactions**, 1996
- *Contingency and Capital Cost Estimates*, S. H. Zaheer, PE CCE, **Cost Engineers' Notebook**, 1995
- *Noncapital Estimates for Chemical Plant Operations*, P. A. Mills, **Cost Engineers' Notebook**, 1995
- *Developing a Project Scope/Conceptual Estimate Questionnaire*, Frank B. Mitchell, Jr., **AACE Transactions**, 1995
- *How to Establish an Estimating Department*, Kul B. Uppal; AACE International Cost Estimating Committee, **Cost Engineering Journal**, 1995
- *Developing Location Factors by Factoring*, Bernard A. Pietlock, CCE, **AACE Transactions**, 1995
- *Fee Analysis - A Contractor's Approach*, Lorry T. Bannes, PE, **AACE Transactions**, 1994
- *A Parametric Building Cost Estimating System*, John K. Hollmann, PE, **AACE Transactions**, 1994
- *A Way to Handle Costs in Value Engineering Studies*, Wesley R. Querns, CCE, **Cost Engineering Journal**, 1994
- *Ten Commandments of International Cost Engineering*, John E. Barry, **AACE Transactions**, 1993



- *A Different Approach to Factored Cost Estimating*, Kul B. Uppal, PE, **AACE Transactions**, 1993
- *Process Plant Capital Cost Estimating - A Science Rather Than An Art*, C. Arthur Miller, **Cost Engineers' Noteboook**, 1992
- *Guidelines and Terms of Reference for Preparation of Project Cost Estimates*, International Federation of Consulting Engineers, **Cost Engineers' Noteboook**, 1992
- *Engineering Costs*, H. Carl Bauman, **Cost Engineers' Noteboook**, 1992
- *Estimating Capital Costs From Process Flow Sheets*, W. E. Hand, **Cost Engineers' Noteboook**, 1992
- *R&D Phase - Capital Cost Estimating*, Kul B. Uppal, PE; Hans Van Gool, **AACE Transactions**, 1992
- *Range Estimating Reduces Iatrogenic Risk*, Michael W. Curran, **AACE Transactions**, 1990
- *Cost Estimating for Chemical Plants*, Roland H. Roedl, **Cost Engineers' Noteboook**, 1990
- *The Dangers of Early Estimates*, Charles G. Poulton, PE CCE, **AACE Transactions**, 1989
- *Advanced Cost Estimating*, Donald F. McDonald, Jr., CCC, **AACE Transactions**, 1989
- *Cost Contingency for Investment Estimates Involving New/Evolving Technology*, Louis J. Cabano, **AACE Transactions**, 1989
- *Development of Conceptual Estimating Support Systems at Kodak*, John K. Hollmann; Larry Dysert, **AACE Transactions**, 1989
- *Government Estimating vs. General Contractor Estimating*, Joseph A. Brown, CCE, **AACE Transactions**, 1989
- *Range Estimating: Contingencies with Confidence*, Michael W. Curran, **AACE Transactions**, 1989
- *Range Estimating: Measuring Uncertainty and Reasoning with Risk*, Michael W. Curran, **Cost Engineering Journal**, 1989
- *What is Contingency, Anyway?*, Wesley R. Querns, CCE, **AACE Transactions**, 1989
- *Range Estimating: Reasoning with Risk*, Michael W. Curran, **AACE Transactions**, 1988
- *Indirect Cost Estimating for General Contractors*, David J. Poffenberger, PE CCE, **Cost Engineers' Noteboook**, 1987
- *Parametric Cost Estimating - A Guide*, John W. Hackney, CCE; Kay Hudson; Lesley Gasperow, **AACE Transactions**, 1987
- *Value Engineering and Constructability*, James M. Neil, CCE; Brisbane H. Brown, Jr., **AACE Transactions**, 1987
- *Updating Fixed Capital Estimating Factors*, Ivan V. Klumpar, **Cost Engineers' Noteboook**, 1986
- *Preparation of Lump Sum Estimates for Building Construction Projects*, John J. Yanoviak, **Cost Engineers' Noteboook**, 1986
- *Range Estimating Operating and Manufacturing Costs*, Michael W. Curran, **AACE Transactions**, 1986
- *Percent Your Indirect Field Costs*, William R. Weinheimer, CCE, **Cost Engineers' Noteboook**, 1984
- *Estimation of Industrial Chemical Plant Startup Costs*, George C. Derrick, **Cost Engineers' Noteboook**, 1977
- *Job Order Costing for Construction Equipment*, Gordon F. Gantz, **Cost Engineers' Noteboook**, 1976
- *Range Estimating - Coping with Uncertainty*, Michael W. Curran, **AACE Transactions**, 1976
- *Preliminary Capital And Operating Cost Estimation - A Short Course*, Kenneth K. Humphreys, **AACE Transactions**, 1970
- *Guidelines for Estimating Profitability*, AACE Metropolitan New York Section, **Cost Engineers' Noteboook**, 1965



Chapter 06: Planning and Scheduling

- *Importance of Scheduling in Project Management*, Abbas Saifi, **AACE Transactions**, 2015
- *Forensic Schedule Analysis on Risk Adjusted Schedules*, John C. Livengood, CFCC PSP; Patrick M. Kelly, PE PSP, **Cost Engineering Journal**, 2014
- *Owner's Guidelines for Specifying Schedule Deliverables from EPC Contractors*, Himansu Bhaumik, **AACE Transactions**, 2014
- *Benefits of an Effective Construction Manager's Shadow Schedule*, Hector Arias; Alberto Martinez; Efe Eray Tuncay, **AACE Transactions**, 2014
- *Evaluation of Baseline Schedule Metrics for Successful Project Schedule Performance*, Jin Ouk Choi; Anthony J. Gonzales, **AACE Transactions**, 2014
- *Schedule Metrics Reliability and Predictability*, Robert Loop, EVP PSP, **AACE Transactions**, 2013
- *Staying Out of Legal Trouble through Effective Schedule Practice*, Michael Andersen, **AACE Transactions**, 2013
- *Baseline CPM Schedules - Communicating the Plan*, David M. Keffer, PE PSP; Praduman Maraj, PE, **AACE Transactions**, 2013
- *How to Improve Schedule Implementation and Practices*, W. Roy Godbee, Jr.; Kenneth Thrower, **AACE Transactions**, 2013
- *The Law of Schedules*, John C. Livengood, CFCC PSP; Patrick M. Kelly, PE PSP, **AACE Transactions**, 2012
- *Cost-Time Trade-Off Utilizing PERT/CPM Analysis*, Aldo D. Mattos, **AACE Transactions**, 2011
- *Improving Industry Planning by Classification of Schedule Types*, Christopher W. Carson, PSP; Raf Dua, **AACE Transactions**, 2011
- *Schedule Quality Assurance Procedures*, Andrew Avalon, PE PSP; Curtis W. Foster, **AACE Transactions**, 2010
- *Essentials of Early Planning for Megaprojects*, Himansu Bhaumik, PE, **AACE Transactions**, 2010
- *Planning a Complex Project - An Under Appreciated Effort*, Christopher W. Carson, PSP; Glen R. Palmer, CFCC PSP, **AACE Transactions**, 2010
- *Uncertainty in Project Scheduling -- Its Use in PERT/CPM Conventional Techniques*, Anwar Omar, **Cost Engineering Journal**, 2009
- *Activity Duration Based Schedule Progress and Prediction Metrics*, Scott W. Crew, PSP CCE EVP, **AACE Transactions**, 2009
- *Top Ten Scheduling Mistakes and How to Prevent Them*, Joseph A. Lukas, PE CCE, **AACE Transactions**, 2009
- *The Case for Construction Schedule Validation and Auditing*, Earl T. Glenwright, Jr., PE PSP; Aldo Dorea Mattos, **AACE Transactions**, 2008
- *Schedule Constructability Review*, Edward E. Douglas III, CCC PSP, **AACE Transactions**, 2008
- *Innovative Schedule Performance Measurements*, Donna J. Nardella, PE PSP, **AACE Transactions**, 2007
- *Scheduling Management: Classifications vs. Levels*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007
- *4D Scheduling – A Case Study*, Abhimanyu Basu, PE PSP, **AACE Transactions**, 2007
- *Scheduling Management: Schedule Basis Memorandum*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007



- *CPM Scheduling -- How Industry Views Its Use*, Patricia D. Galloway, PE, **Cost Engineering Journal**, 2006
- *Construction CPM Scheduling - Precision Without Accuracy*, Victor M. Ostrowski, PSP, **AACE Transactions**, 2006
- *Development and Training of the Planning and Scheduling Professional*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2006
- *Schedule Analysis Indices*, Gary Rock Spencer, PE; Rose Mary Lewis, PE, **AACE Transactions**, 2006
- *Scheduling: The Good, the Bad and the Ugly*, H. Lance Stephenson, CCC, **AACE Transactions**, 2006
- *Making CPM More Transparent*, Ronald M. Winter, PSP, **AACE Transactions**, 2006
- *Innovative Approaches to CPM Scheduling Management*, Russell P. Vakharia, CCE PSP, **AACE Transactions**, 2006
- *Project Planning and Scheduling and its Impact to Project Outcome: A Study of EPC Projects in Canada*, Janaka Y. Ruwanpura; Tanveer Nabi Ahmed; Karim Kaba; Gerald Patrick Mulvany, **AACE Transactions**, 2006
- *CPM Schedules - Why and How*, Satinder Singh Baweja, CCE, **AACE Transactions**, 2006
- *Managing Resource Leveling*, Michael R. Nosbisch, CCC PSP; Ronald M. Winter, PSP, **Cost Engineering Journal**, 2006
- *A Case Study: Schedule Forecast Verification With Productivity Assessment*, Win G. Li, PE CCE PSP, **AACE Transactions**, 2005
- *Documenting the Schedule Basis*, Edward E. Douglas III, CCC, PSP, **AACE Transactions**, 2005
- *Scheduling Practices and Project Success*, Andrew F. Griffith, PE, **AACE Transactions**, 2005
- *Success: Use of Activity Code Structure for Project Schedule Integration and Monitoring*, Gener dela Cruz, **AACE Transactions**, 2005
- *Managing Multiple Milestones*, Ron Winter, PSP, **AACE Transactions**, 2005
- *Current Delay Analysis Techniques and Improvements*, Satish B. Mohan; Khalid S. Al-Gahtani, **AACE Transactions**, 2005
- *Project Planning--Then Scheduling*, Edward E. Douglas III, CCC, **AACE Transactions**, 2004
- *CPM Scheduling in Construction: A Case Study*, Abhi Basu, **AACE Transactions**, 2003
- *Project Schedules: Simple Checks for Accuracy*, David L. Freidl, PE CCE, **AACE Transactions**, 2003
- *Effect of Multiple Calendars on total Float and Critical Path*, Nestor J. Scavino, CCC, **Cost Engineering Journal**, 2003
- *Notes from your Technical Board: Managing the Project Schedule*, Clive D. Francis, CCC, **Cost Engineering Journal**, 2003
- *The Necessity of Project Schedule Updating/Monitoring/Statusing*, Jeffrey D. Kursave, CCC, **Cost Engineering Journal**, 2003
- *Preproject Planning for Microelectronics Facilities*, Allan D. Chasey, PE; Jia Guo, **Cost Engineering Journal**, 2000
- *Key Issues in Implementing Cycle Time Analysis as a Schedule Reduction Tool*, Neil N. Eldin, **Cost Engineering Journal**, 1999
- *The Case for Critical Path*, Michael A. Hatfield; James Noel, **Cost Engineering Journal**, 1998
- *Schedule Hierarchy - An Overview*, Sarwar A. Samad, **Cost Engineering Journal**, 1998
- *Planning for Closure at Rocky Flats*, Larry T. Murphy, **AACE Transactions**, 1998
- *Top-Down Back-To-Front Project Planning*, Faramarz Fred Rahbar; James E. Rowings Jr., PE CCE, **AACE Transactions**, 1998
- *Computerized Project Planning System*, P. Giridhar, **AACE Transactions**, 1998

- *The JASA (Japanese/American System Approach) of Planning and Scheduling*, Roy Singh, CCE, **AACE Transactions**, 1997
- *Preplanning Project Control*, Alfred L. Dellon, **Cost Engineers' Notebook**, 1995
- *Total Float Management in CPM Project Scheduling*, Dr. Suthi Pasiphol; Dr. Calin M. Popescu, PE, **AACE Transactions**, 1995
- *Program Scheduling: Not Exactly = Project Scheduling*, Courtney James McCracken, PE; Patricia J. Auger; John H. Baratta, PE, **AACE Transactions**, 1995
- *Minimizing Delay and CPM Schedules*, Norman F. Jacobs Jr., **Cost Engineers' Notebook**, 1995
- *Planning the Work - An Evolution in Progress*, Pete J. Salcido; AACE International Planning and Scheduling Committee, **Cost Engineering Journal**, 1995
- *Planning and Scheduling Cost-Limited Projects*, Edward E. Douglas III, CCC, **AACE Transactions**, 1994
- *Breakthrough Planning Methodology*, Joe Rizzo, **AACE Transactions**, 1992
- *Introduction to Planning and Scheduling*, James M. Neil, PE CCE, **Cost Engineers' Notebook**, 1991
- *Effective Control of Multiple Small Projects*, Richard E. Westney, PE, **Cost Engineers' Notebook**, 1989
- *Procedures for Resource Leveling*, David L. Freidl, PE CCE, **Cost Engineers' Notebook**, 1989
- *The Planning Engineer - A Human Element of Planning and Scheduling*, Remo J. Silvestrini, **AACE Transactions**, 1983

Chapter 07: Project Controls

- *Strategies for BIM Adoption*, Dr. Ralph Kreider; Robert Fraga, **AACE Transactions**, 2015
- *Task Packaging and Project Controls*, Adam Lott, **AACE Transactions**, 2015
- *Understanding Contractor Project Controls Capability through Request for Proposal Questionnaire*, Julie Richards, **AACE Transactions**, 2015
- *Using Theoretical S-Curve to Forecast Project Duration Considering Past Performance*, Rafael Goncalves Monteiro; Vinicius Oliveira Daher, **AACE Transactions**, 2015
- *Scope Decomposition for Cost and Schedule Integration*, Rohit Singh, P.Eng. CCP; William Manuel Diaz, **AACE Transactions**, 2015
- *A Survival Guide for Using EVMS on Small EPC Projects*, Matthew Christopher Baker, CCP CCT, **AACE Transactions**, 2015
- *A Critical Analysis of the ANSI/EIA Standard for EVMS and the TCM Framework*, Dan Melamed, CCP EVP; Richard C. Plumery, EVP, **AACE Transactions**, 2015
- *What Is So Important About a Project Controls Plan?*, Stephen L. Cabano; Paul G. Williams, **AACE Transactions**, 2015
- *CIS Methodology for Integrated Project Controls Reporting*, Elena Rybina; Dmitriy Skorobogatov; Sean T. Regan, CCP CEP; Julie Owen, CCP PSP, **AACE Transactions**, 2014
- *The Project Controls Manager's Survival Guidebook*, Leslie E. McMullan, **AACE Transactions**, 2014
- *Simplifying Cash Flow Analysis to Be An Effective and Manageable Tool*, Jake Ortego, PE; Antonio Fratangelo, CCP, **AACE Transactions**, 2014
- *Soft Skills are Vital for Effective Project Controls*, Christopher W. Carson, CEP DRMP PSP; Patrick C. Kelly, PSP, **AACE Transactions**, 2014
- *Planning for EVM within Basic Project Controls Deliverables*, Dr. Peerapong Aramvareekul, PSP EVP; Ronald D. Stephens, **AACE Transactions**, 2014



- *Earned Value in the Oil and Gas Industry*, Marlene Hyde, CCP EVP; Nick Kellar, CCP EVP PSP, **AACE Transactions**, 2014
- *Effective Use of Earned Value for Controlling Construction Projects*, Laurie Bowman, CCP DRMP EVP PSP; Mina Sabouri, PSP, **AACE Transactions**, 2014
- *Project Controls Support to Project Management*, Dr. Mohamed E. El-Mehalawi, **AACE Transactions**, 2014
- *Controlling Cost through the Estimating and Risk Assessment Process*, Joseph W. Wallwork, PE CCE CFCC PSP, **AACE Transactions**, 2013
- *EVM Light or Effective EVM Implementation?*, Robert Loop, EVP PSP, **AACE Transactions**, 2013
- *Earned Value Analysis and CPM Schedule Review in Construction*, Omoniyi O. Ladipo, CCE EVP; Charles E. Bolyard, Jr. CFCC PSP; Mairav R. Mintz, PE, **AACE Transactions**, 2013
- *An Earned Value Analysis Framework for Evaluating Project Portfolios*, Mark D. Steele, PE CCE, **AACE Transactions**, 2013
- *Implementing Project Control Process from Planning Through Project Completion*, Kenneth W. Sparks, PSP, **AACE Transactions**, 2012
- *A Pragmatic Earned Value Model to Effectively Plan and Control Construction Projects*, Luis M. Arroyo, **AACE Transactions**, 2012
- *Designing a Tailored Earned Value Management System (EVMS)*, Vicki L. Frahm, EVP, **AACE Transactions**, 2012
- *Insights into the Baseline Execution Index*, Leah V. Zimmerman, CCC EVP PSP, **AACE Transactions**, 2012
- *Apply Lean Project Controls Management Practice from an Owner's Perspective*, Weirui Cao, CCE, **AACE Transactions**, 2012
- *Building Information Modeling (BIM) -- Designing a Comprehensive and Interpretive Database*, Philip D. Larson, FRICS CCE CEP PSP, **AACE Transactions**, 2011
- *Increasing Project Controls Impact on a Successful Project*, David A. Lucas, **AACE Transactions**, 2011
- *Cost Control and Earned Value to Improve Project Performance*, Hedvig Dybdahl; Hilde Sandstad, **AACE Transactions**, 2011
- *So What Do the EV Metrics Mean Anyway?*, Robin A. Watenpaugh, EVP, **AACE Transactions**, 2011
- *Cost and Schedule Control at the Enterprise Level*, John C. Philbrick, PE CCE, **AACE Transactions**, 2011
- *The Owner's Project Control Function*, Stephen L. Cabano; Paul G. Williams; Robert C. Mathias, **AACE Transactions**, 2011
- *Transparency: Lessons Learned (the Hard Way) on Project Controls*, John J. Ciccarelli, PE CCE PSP; Michael J. Bennink, PE CCE PSP, **AACE Transactions**, 2011
- *Earned Value on Fixed-Price Projects*, Carol J. Christensen-Day, EVP PSP, **AACE Transactions**, 2010
- *Integrated Project Controls: An Owner's Perspective*, David A. Lucas, **AACE Transactions**, 2010
- *Activity-Based Costing and Management Solutions to Traditional Shortcomings of Cost Accounting*, David K. Narong, PE CCE CEP PSP, **Cost Engineering Journal**, 2009
- *Lessons Learned in Using Earned Value Systems, (a Case Study)*, Harry W. Jarnagan, PE CCE, **AACE Transactions**, 2009
- *Effective Implementation of a Project Control System*, Pradip M. Mehta, CCE PSP, **Cost Engineering Journal**, 2008
- *Scheduling, Estimating, and BIM: a Profitable Combination*, Tamara Lee McCuen, **AACE Transactions**, 2008




- *Project Controls: a Roadmap to a Choice Career*, Nyssa-Dawn Amelinda Corria-Simpson; Bernd R. Langer; Pamela Handor, **AACE Transactions**, 2008
- *The Pillars of Quantity Surveying for a Learned Society*, J. J. P. Verster; Benita G. Kotze; A. C. Hauptfleisch, **AACE Transactions**, 2008
- *Earned Value Analysis – Why it Doesn't Work*, Joseph A Lukas, PE CCE, **AACE Transactions**, 2008
- *The ABCs of Earned Value Application*, Mark T. Chen, PE CCE, **AACE Transactions**, 2008
- *EVM for World Class Project Controls*, Willem J. Viljoen, ICC, **AACE Transactions**, 2008
- *Establishing a First Class Project Controls Organization for Managing Large Complex Projects*, George B. Bradshaw, PE CCE, **AACE Transactions**, 2008
- *Project Coding Conundrum As it Relates to Project Controls: a Study of EPC Project/s in Canada*, Tanveer Nabi Ahmed, CCE; Peter D. George; Schalk W. van Heerden; Janaka Y. Ruwanpura, **AACE Transactions**, 2008
- *Construction Audit - An Essential Project Controls Function*, Alexia Nalewaik, CCE, **Cost Engineering Journal**, 2007
- *Determining the Cost to Complete*, Joseph W. Wallwork, PE CCE PSP, **AACE Transactions**, 2007
- *The Theory of Indirect Costs*, David A. Norfleet, CCC, **AACE Transactions**, 2007
- *Earned Value Management - Why Am I Being Forced to Do It?*, Ursula Kuehn, EVP, **AACE Transactions**, 2007
- *Assessing Final Cost of Construction at Bid Time*, Ganyo Nutakor, CCE, **Cost Engineering Journal**, 2007
- *Revitalizing Project Controls: A Roadmap to Excellence*, Christopher F. Michalak; H. Lance Stephenson, CCC, **AACE Transactions**, 2006
- *Project Controls from the Front End*, Victoria A. Flores, CCE; Gary E. Chase, **Cost Engineering Journal**, 2005
- *Does Project Control Start at Contract Award?*, Stephen L. Cabano, **AACE Transactions**, 2005
- *Effective Cost Management – Back to Basics*, Robert L. Tichacek, PE, **AACE Transactions**, 2005
- *Practical EVMS for an EPC Project*, Tetsuya Yonezawa, CCE, **AACE Transactions**, 2005
- *The Inefficiencies of Managing Projects by Fiscal Year Funding*, Jeffrey D. Kursave, CCC, **AACE Transactions**, 2005
- *Cost Validation Methodology: New Systems Implementation*, Jack W. Harris, **AACE Transactions**, 2004
- *Essentials of Cost Management*, Scott Cullen, **AACE Transactions**, 2004
- *Identifying Risks and Opportunities Using EAC*, H. Lance Stephenson, CCC, **AACE Transactions**, 2004
- *The Basics of Earned Value Management*, Stephen P. Warhoe, PE CCE, **AACE Transactions**, 2004
- *Cost Management*, Allen C. Hamilton, CCE, **AACE Transactions**, 2004
- *Earned Value Probabilistic Forecasting Using Monte Carlo Simulation*, Ricardo Viana Vargas, **AACE Transactions**, 2004
- *Cost of Quality*, Valerie G. Venters, CCC, **AACE Transactions**, 2004
- *Practical Control Methods for Large Programs*, Dave Draper, **AACE Transactions**, 2004
- *The Road to Best Practices -- Using Lessons Learned in Cost Management*, Jane Blyth, **Cost Engineering Journal**, 2004
- *Controlling Design-Phase Scope Creep*, John A. Kuprenas, PE; Elhami B. Nasr, **AACE Transactions**, 2003
- *Proactive Project Controls*, Nicholas J. Candela, **AACE Transactions**, 2003



- *Earned Value in the Construction and Facilities Maintenance Environments*, Jean-Paul Prentice, CCE, **AACE Transactions**, 2003
- *Earned Value Analysis in the Control of Projects: Success or Failure?*, Ricardo Viana Vargas, **AACE Transactions**, 2003
- *Best Owner Practices for Project Control*, John K. Hollmann, PE CCE, **Cost Engineering Journal**, 2003
- *Best Owner Practices for Project Control*, John K. Hollmann, **AACE Transactions**, 2002
- *Project Controls and the Project*, Edward E. Douglas, **AACE Document**, 2000
- *Weather Delays and Impacts*, Donald F. McDonald Jr., **Cost Engineering Journal**, 2000
- *A Project Cost Control Model*, Jim (Gaowu) Zhan, **Cost Engineering Journal**, 1998
- *Project Control at Allegheny Ludlum*, Lawrence Barkowski, **Cost Engineering Journal**, 1998
- *Intranets for Project and Cost Management in Manufacturing*, Lawrence Barkowski, CCE, **AACE Transactions**, 1998
- *Design Phase Cost Control*, James A. Young III, CCC, **AACE Transactions**, 1997
- *Cost/Schedule Information System: A Human-Centered Approach*, Dr. Chotchai Charoenngam; Abdul Samad Kazi, **Cost Engineering Journal**, 1997
- *Defining Project Scope for Effective Cost Control*, Donald E. Parker, **Cost Engineers' Noteboook**, 1995
- *A Cost Control Program to Meet Your Needs*, James J. Stevenson Jr., CCE, **Cost Engineers' Noteboook**, 1995
- *Team-Based Cost Management*, Christopher O. Gruber, CCC; Stephen A. Flannery, CCE, **AACE Transactions**, 1995
- *Innovative Project Report*, Mark T. Chen, PE, CCE, **AACE Transactions**, 1994
- *Field Project Control - Back To Basics*, Edward E. (Ted) Douglas III, CCC, **Cost Engineering Journal**, 1993
- *Applied Cost Control*, Don E. Stiner, CCE, **AACE Transactions**, 1992
- *Defining Project Scope for Cost Control*, E. M. Vogel, **Cost Engineers' Noteboook**, 1990
- *Cost Control and Project Accounting are Getting Married*, Serge Pressoir, PE, **AACE Transactions**, 1988
- *Applied Progress and Cost Control*, Dr. James M. Neil, CCE, **AACE Transactions**, 1987
- *The Cost Control Banana*, George Suhanic, P Eng., **AACE Transactions**, 1986
- *Cost Control in a Nutshell*, H. K. A. Solu, PE, **AACE Transactions**, 1986
- *An Owners Approach To Project Control*, Clive D. Francis, CCE, **Cost Engineering Journal**, 1986
- *Mathematical Manipulation of S-Curves*, Alan D. Milen, **AACE Transactions**, 1984
- *Practical Control For Field Cost Engineers*, Wesley R. Querns, CCE, **Cost Engineering Journal**, 1981
- *Project Cost Control - Behavioral Considerations*, Dr. Carl Wolf, CCE; Dr. Phillip F. Ostwald, **AACE Transactions**, 1980
- *Project Control - By Whom? Of What?*, James A. Bent, CCE, **AACE Transactions**, 1979
- *Your First Cost Control Program*, Bill G. Tompkins, **Cost Engineers' Noteboook**, 1978
- *Principles of Effective Capital Cost Control*, Edward F. Hensley, **Cost Engineers' Noteboook**, 1973
- *Essentials of Cost Control for Capital Plant Expenditures*, Irwin Bromberg, **Cost Engineers' Noteboook**, 1964

Chapter 08: Progress and Performance Measurement

- 
- *Determining the Measured Mile for Lost Productivity Claims*, Dr. Tong Zhao, PE PSP; J. Mark Dungan, **AACE Transactions**, 2015
 - *Analysis of Construction Productivity Using Schedules Loaded with Labor and Material Resources*, Dr. Mohamed E. El-Mehalawi, **AACE Transactions**, 2015
 - *Methods for Measuring Percentage Progress: Which One to Choose*, Devdas Tamboli, CCP PSP; Manoj Joshi, **AACE Transactions**, 2015
 - *Lost Productivity – Finding the Missing Puzzle Pieces and Contract Bars*, Dr. Tong Zhao, PE PSP; J. Mark Dungan, **AACE Transactions**, 2014
 - *Modelling Productivity Loss Using System Dynamics to Understand Cumulative Impact*, Stephen P. Warhoe, PE CCE CFCC, **AACE Transactions**, 2013
 - *Use of Dynamic Progress Method (DPM) on Guaranteed Maximum Price (GMP) Contracts*, Mark P. McDowell, CCC PSP; Barry B. Bramble; J. Chris White, **AACE Transactions**, 2013
 - *Performance Audits of Construction Projects*, Maria Petrov, PE CFCC; Gaurav Lamba, PE CCE, **AACE Transactions**, 2013
 - *Elements Affecting Productivity and its Relationships*, Mahendra Pal Bhatia, **ITCM Transactions**, 2012
 - *Time-Based Schedule Performance Index*, Robert C. Creese, PE CCE; Yi Fang, **Cost Engineering Journal**, 2010
 - *Construction Productivity*, James D. Whiteside, II PE, **AACE Transactions**, 2006
 - *Productivity Improvement Through Work Sampling*, James L. Jenkins; Daryl L. Orth, **Cost Engineering Journal**, 2004
 - *Project Productivity Analysis: What Is 1.0?*, Charles P. Woodward, PE CCE, **AACE Transactions**, 2003
 - *The Productivity Baseline*, Ronald Gulezian; Frederick Z. Samelian, **AACE Transactions**, 2003
 - *Cost Model Performance*, James D. Whiteside II, PE, **AACE Transactions**, 2003
 - *Progress and Performance Measurement*, Aaron W. Buntrock, ICC, **Cost Engineering Journal**, 2003
 - *Redefining Project Performance Management*, Jennifer Bates, CCE, **AACE Transactions**, 1995
 - *Use of Productivity Factors in Construction Claims*, Robert Dieterle, CCE; Alfred DeStephanis, **AACE Transactions**, 1992
 - *Quality Performance Management in Engineering/Construction*, Terry A. Neese; Dr. William B. Ledbetter, **AACE Transactions**, 1991
 - *An Estimate-Independent Productivity Measurement System*, A. Larry Aaron; Dr. H. Randolph Thomas, **AACE Transactions**, 1990
 - *Accuracy in Progress Measurement*, Andrew G. Smith, CCE, **AACE Transactions**, 1989
 - *Methods for Construction Productivity Measurement*, Jeffrey S. Russell; Dr. Luh-Maan Chang, **AACE Transactions**, 1987
 - *Progress and Cost Control Basics*, Dr. James N. Neil, CCE, **AACE Transactions**, 1987
 - *Productivity Management*, Dr. James M. Neil, CCE, **AACE Transactions**, 1987
 - *Progress Measurement in Engineering and Construction*, Michael E. Horwitz, PE CCE, **AACE Transactions**, 1986

Chapter 09: Change Management and Forecasting

- *It's All about Scope Management*, Robert Loop, EVP PSP, **AACE Transactions**, 2014
- *The Cost of Change*, Gregory J. Whiteside, CCE, **AACE Transactions**, 2013



- *Schedule Change Management - Every Project Needs It*, F. Burak Evrenosoglu, PE CCE PSP, **AACE Transactions**, 2012
- *Practices in Construction Change Order Management*, Joseph J. Egan, PE; Joseph E. Seder, CCE; Dayna L. Anderson, ICC, **AACE Transactions**, 2011
- *Project Baseline Management and Change Control*, Steven W. Wageman, CCC EVP PSP, **AACE Transactions**, 2010
- *Change Control That Saves Big Bucks*, Dave Draper, EVP, **AACE Transactions**, 2010
- *Performance Metrics Based on Forecast Variance - A Case Study*, Logan Anjaneyulu, CEP PSP, **AACE Transactions**, 2010
- *Forecasting Construction Project Performance Using Monte-Carlo Simulation Approach*, Mohammad Ilbeigi; Gholamreza Heravi, **AACE Transactions**, 2010
- *Understanding Schedule Change Management*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2009
- *An Introduction to Critical Change Project Management*, Hilbert Robinson; Robert Richards, **AACE Transactions**, 2009
- *Reviewing Change Orders 101*, Brian S. Clare, CCC, **AACE Transactions**, 2008
- *A Practical Application of Monte Carlo Simulation in Forecasting*, James D. Whiteside II, PE, **AACE Transactions**, 2008
- *Change Management During FEED – an Owner's Case Study*, Vijay S. Jambhekar; Stephen D. Weeks, **AACE Transactions**, 2008
- *The Cost of Change*, Michael T. McKeeman; Kurt Rossetti, CCE, **Cost Engineering Journal**, 2007
- *Project Scope Management*, Asadullah Khan, **Cost Engineering Journal**, 2006
- *Relentless Trending - Key to Effective Cost & Schedule Management*, Nelson E. Bonilla, CCE, **AACE Transactions**, 2006
- *Change Management for Today's Projects - A Process Approach*, Stephen E. Goodman, **AACE Transactions**, 2006
- *Impacts of Project Change Management on Project Cost and Schedule Performances*, Yi Zou; Sang-Hoon Lee, **AACE Transactions**, 2006
- *The Keys to Forecasting - #1 Scope*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
- *The Keys to Forecasting - #2 Work Breakdown Structure*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
- *The Keys to Forecasting - #3 Change Control*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
- *The Keys to Forecasting - #4 Data Flow*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
- *Impacts of Modifications to the Change Order Process*, G. Steve Gardner, PE; Roy W. Block, **AACE Transactions**, 2004
- *Construction Trends and the Cost Engineer*, Talal Abi-Karam, PE CCE, **AACE Transactions**, 2004
- *Accelerating Change in Construction Project Delivery*, George F. Jergeas, P.Eng., **AACE Transactions**, 2004
- *The Keys to Forecasting - #5 Timing*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
- *The Keys to Forecasting - #6 Communications*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
- *Proactive Change Order Management*, Frank Kettlewell, **AACE Transactions**, 2003
- *Coping with Changes*, Stephen O. Revay, CCC, **AACE Transactions**, 2003
- *Forecasting: What a Responsibility*, James E. Baar, **AACE Transactions**, 2003

- *Effective Management of Project Change Orders*, Edward E. Douglas III, CCC, **AACE Transactions**, 2003
- *Estimating the Cost of Change Orders*, Osama Moselhi, PE, **Cost Engineering Journal**, 2003
- *Project Trends and Change Control*, Edward E. (Ted) Douglas III, **AACE Transactions**, 2000
- *Cost Forecasting - Beyond the Crystal Ball*, Leslie E. McMullan, **AACE Transactions**, 1996
- *Change Control and Tracking*, Mark T. Chen, PE CCE, **AACE Transactions**, 1992
- *Cost Guidelines for Change Orders*, Robert F. Cilensek, **Cost Engineers' Notebook**, 1987
- *Currency Monitoring and Forecasting for a Project Which Uses Worldwide Procurement*, Margaret R. Joiner, CCE, **Cost Engineers' Notebook**, 1987
- *Development of an Integrated Cost Forecasting System*, Frank D. Postula, **AACE Transactions**, 1985
- *Building Construction Change Order Guidelines*, Frank J. Kelly Jr., CCE, **Cost Engineers' Notebook**, 1977

Chapter 10: Benchmarking and Historical Data Collection

- *Benchmarking and a Methodology for Finding Causality*, Dr. Sang-Hoon Lee; Matthew T. Reiland; James D. Whiteside II, PE, **AACE Transactions**, 2014
- *Benchmarking Mining and Minerals Processing Projects*, Frederick Biery; Margaret Stewart, **AACE Transactions**, 2014
- *Recommended Approach to Offshore Cost and Schedule Benchmarking*, Aileen Anne Jamieson, **AACE Transactions**, 2012
- *Engineering Development, Control and Performance Benchmarking: Lessons Learned Study*, Rashad Z. Zein, PSP, **AACE Transactions**, 2011
- *Benchmarking Project Schedules*, Dan Patterson, **AACE Transactions**, 2011
- *Modeling Historical Cost Data For Probabalistic Range Estimating*, Faik Burak Evrenosoglu, CCE PSP, **Cost Engineering Journal**, 2010
- *Developing a Long-Term Historical Cost Database*, Robert R. Honsinger, CEP; Joseph B. Martin, CCT; Bruce W. Wallace, CEP; Scott N. Wasley, CEP, **AACE Transactions**, 2010
- *Developing and Implementing a Project Knowledge Management System (PKMS)*, F. Cristina Figueiredo, P.Eng.; Ray S. Philipenko, P. Eng., **AACE Transactions**, 2010
- *Data Collection and Project Closeouts From a Non-Engineering Perspective*, Lesley Nordean, **AACE Transactions**, 2009
- *Effective Project History Collection and Retrieval—Back to Basics*, Kevin McDowell, CCE, **AACE Transactions**, 2009
- *Historical Construction Cost Database And Its Application*, Selvanayagam Assiskumar, **AACE Transactions**, 2008
- *Transforming Historical Project Data into Useful Information*, Todd W. Pickett, CCC; Bruce G. Elliott, CCC, **AACE Transactions**, 2007
- *Historical Data Practices of Construction Contractors*, John Jeffrey Hannon, **AACE Transactions**, 2006
- *Prepare a Stress-Free Project Final Report*, Mark T. Chen, PE CCE, **AACE Transactions**, 2004
- *Exploring Data to Detect Project Problems*, Mark D. Steele, PE CCE; William A. Huber, **AACE Transactions**, 2004
- *Use and Implementation of a Project Historical Database System*, David B. Roggenkamp, CCE, **Cost Engineering Journal**, 2003

- *Using Project History to Assure Project Success*, Douglas W. Leo, **AACE Transactions**, 2002
- *Project History Retrieval and History*, Douglas W. Leo, **AACE Transactions**, 1999
- *Can Past Project History Affect Future Project Success?*, Larry R. Dysert, CCC, **AACE Document**, 1999
- *Project History - Closing the Loop*, John K. Hollmann, PE, CCE, **AACE Transactions**, 1995
- *DOE Benchmarking for Cost Management*, Pramrod Mallick; Stephen W. Meador, PE; R. F. Shangraw, Jr.; John R. Selman, **AACE Transactions**, 1994

Chapter 11: Project Management

- *A Case for a Unified Work Breakdown Structure (WBS)*, James Oswell, CCP; Max M. Shoura, PE PSP, **AACE Transactions**, 2015
- *The Ten Best Project Management Approaches to Avoid Claims*, Christopher W. Carson, CEP DRMP PSP; Glen R. Palmer, **AACE Transactions**, 2015
- *Proposal Review and Negotiation*, Dean G. Straczka, **AACE Transactions**, 2014
- *Owner Assurance Reviews: What to Consider?*, Christopher P. Caddell, CCP DRMP, **AACE Transactions**, 2014
- *Vital Signs of a Healthy Project Management Environment*, Dr. Vittal S. Anantatmula; Dr. Parviz F. Rad, PE CCP, **AACE Transactions**, 2014
- *Synergies between Risk Management and Project Management*, Kul B. Uppal, PE CEP, **AACE Transactions**, 2013
- *Project Management Maturity and Project Management Success -- Analyzing Parallels*, Jan Christoph Albrecht; Rao Aamir Khan; Konrad Spang, **AACE Transactions**, 2011
- *Successful Project Execution through an Integrated EPC Delivery Approach*, Robert D. Walden; Hassan Ali Halepota, P.Eng. CCE PSP; Fereshteh Khoramshahi, **AACE Transactions**, 2011
- *Value Engineering Applications in Construction*, Thomas H. Neidecker, PE, **AACE Transactions**, 2010
- *Top 10 Mistakes Made in Project Negotiations*, Joseph A. Lukas, PE CCE, **AACE Transactions**, 2010
- *Characteristics of a Project-Friendly Enterprise*, Parviz F. Rad, PE CCE; Vittal S. Anantatmula, **AACE Transactions**, 2009
- *Mega-Project Control: Effective Program, Project, and WBS Granularity Decisions*, Paul Verveniotes, PE, **AACE Transactions**, 2008
- *Project Management Office (PMO) – Principles in Practice*, Jose Angelo Santos do Valle; Wainer da Silveira e Silvia; Carlos Alberto Pereira Soares, **AACE Transactions**, 2008
- *Linking the Estimate, the Schedule and the Cost Control through a Standardized WBS*, Marie-Helene Biffi, P.Eng., **AACE Transactions**, 2008
- *What is Project Portfolio Management?*, Parviz F Rad, PE CCE; Ginger Levin, **AACE Transactions**, 2008
- *World-Class Project Performance with Value Improving Practices*, Nick J. Lavingia, PE, **AACE Transactions**, 2007
- *How to Create a World Class Project Management Organization*, Nick J. Lavingia, PE, **AACE Transactions**, 2006
- *Effective Construction Work Packages*, George Richard Gardner, **AACE Transactions**, 2006
- *Significance of WBS in Contingency Modeling*, John Gengxin Zhao, **AACE Transactions**, 2006



- *The Effect of Early Freezing of Scope on Project Schedule*, Neil N. Eldin, PE, **Cost Engineering Journal**, 2005
- *Teaching Project Management and Cost Engineering*, Glenn Maples; Anna Greco; Ron Heady; John Tanner, **AACE Transactions**, 2005
- *Implementing Project Constructability*, Douglas D. Gransberg, PE CCE; Edward E. Douglas III, CCC PSP, **AACE Transactions**, 2005
- *Ten Critical Principles For Successful Design-Build Projects*, George Jergeas; Sami Fahmy, P.Eng., **AACE Transactions**, 2005
- *The Effectiveness of the Construction Contract*, Nathan Paul Slauson, **AACE Transactions**, 2005
- *Six Steps to Project Success*, Anthony A. DeMarco, **Cost Engineering Journal**, 2005
- *Work and Resource Breakdown Structures for Formalized Bottom-Up Estimating*, Parviz F. Rad, PE CCE; Denis F. Cioffi, **Cost Engineering Journal**, 2004
- *Project Management Process and Action Plans*, Kul B. Uppal, PE, **AACE Transactions**, 2004
- *Portfolio Approach to Program Management*, Robert B. Connors, PE CCE, **AACE Transactions**, 2004
- *Best Practices for Small Projects*, Valerie Behrendt, **Cost Engineering Journal**, 2004
- *Improve Profitability through Effective Project Management and TCM*, Nick J. Lavingia, PE, **AACE Transactions**, 2003
- *Four Keys to Success with Metrics*, Bill Ritchie, PE, **AACE Transactions**, 2003
- *Project Execution Planning for Cost Engineers and Schedulers*, Allen C. Hamilton, CCE, **AACE Transactions**, 2003
- *Developing a Work Breakdown Structure as the Unifying Foundation for Project Controls Systems Development*, Lee J. Hobb; Beverly M. Sheafer, **Cost Engineering Journal**, 2003
- *Advocating a Deliverable-Oriented Work Breakdown Structure*, Parviz F. Rad, PE CCE, **Cost Engineering Journal**, 1999
- *Value Engineering During the Project Execution Phase*, Dr. George F. Jergeas, P.Eng.; Vernon G. Cooke, **AACE Transactions**, 1997
- *Effective Project Management in Bureaucracies*, John R. Spittler, PE; Courtney J. McCracken, PE, **AACE Transactions**, 1996
- *The Modern Project Manager*, Mark T. Chen, PE, CCE, **AACE Transactions**, 1995
- *Commitment to Project Management Excellence*, Jennifer Bates, CCE, **AACE Transactions**, 1994
- *General Conditions Analysis - A Contracting Approach*, Lorry T. Bannes, **AACE Transactions**, 1993
- *Program Management as a Team Effort*, Timothy M. Culligan; Crosby Mecham, PE, **AACE Transactions**, 1993
- *A "New" Program Management Information System*, Jeffrey C. Christiansen; Michael S. Mellick, **AACE Transactions**, 1993
- *Project Scope Definition - A Practical Approach*, W. E. Kraus, PE CCE; Kenneth R. Cressman, CCE, **Cost Engineering Journal**, 1992
- *WBS Criteria for Effective Project Control*, Frank D. Postula, PE CCE, **AACE Transactions**, 1991
- *Project Management Software Selection*, David J. Cowan, **Cost Engineers' Notebook**, 1990
- *Quality Management Practice in capital Projects*, Dr. Carl Wolf, CCE; Yadira C. Hurtado, **AACE Transactions**, 1990
- *Effective Contract Management*, James A. Bent, CCC, **AACE Transactions**, 1989
- *How Good is Your Project Execution Capability?*, James A. Bent, CCC, **AACE Transactions**, 1987

- *Work Breakdown Structures in Construction*, Dr. Gui Ponce-Campos, PE; Paul Ricci, **AACE Transactions**, 1978

Chapter 12: Skills and Knowledge, and Enabling Practices

- *Why Collaboration is the Key to Successful Projects*, Christopher M. Anzidei; Christopher J. Brasco; Adam M. Tuckman; Robert Fraga; Ralph Kreider, **AACE Transactions**, 2014
- *How Effective Are Your Project Communications?*, Joseph A. Lukas, PE CCP, **AACE Transactions**, 2014
- *How to Maximize the Value of Virtual Teams*, Joseph A. Lukas, PE CCE, **AACE Transactions**, 2013
- *Cognitive Biases - Improving Project Team's Work*, William E. Kraus, PE CCE, **AACE Transactions**, 2012
- *Best Practices by Owners for Controlling Cost and Schedules on Large Projects*, Marlene M. Hyde, CCE EVP; John P. Orr, PSP; Michael A. Peek, PE, **AACE Transactions**, 2010
- *The Professional Estimator--Fact or Fiction?*, Bruce E. Bradley, **AACE Transactions**, 2009
- *Adding Value By Reinventing Yourself As A Total Cost Engineer*, James A. Johnson; William E. Kraus, PE CCE; Richard A. Selg, CCE, **AACE Transactions**, 2009
- *The Role of the Estimator in Today's Construction Industry*, Steve J. Rajpatty, **AACE Transactions**, 2008
- *The Role of Project Managers in Construction Industry Development*, Martyn James Hills; Paul William Fox; Martin Skitmore; Carol K. H. Hon; Patrick Sik-Wah Fong, **AACE Transactions**, 2008
- *Skills and Knowledge of Cost Engineering: Change Management for EPC Contracting*, Donald F. McDonald, Jr. PE CCE PSP, **AACE Transactions**, 2007
- *The Human Factor I: Attracting, Retaining, and Motivating Capable People*, Minnesh Kaliprasad, CCE, **Cost Engineering Journal**, 2006
- *The Human Factor II: Creating a High Performance Culture in an Organization*, Minnesh Kaliprasad, CCE, **Cost Engineering Journal**, 2006
- *Effective Presentation Skills for Cost Engineers*, Andrew F. Griffith, PE, **AACE Transactions**, 2006
- *Competency Development at an Owners Organization*, Paul Teklenburg; Sep Serfontein, **AACE Transactions**, 2006
- *Attracting and Retaining Project Resources*, Stephen L. Cabano, **AACE Transactions**, 2006
- *So You Think You're An Estimator?*, Larry R. Dysert, CCC; Todd W. Pickett, CCC, **AACE Transactions**, 2005
- *Is Your Organization Friendly to Projects?*, Parviz F. Rad, PE CCE; Ginger Levin, **AACE Transactions**, 2003
- *Applying the High Performance Work Team to EPC*, Mark T. Chen, **AACE Transactions**, 2002
- *Team Building and Project Success*, Abdulaziz A. Bubshait; Gulam Farooq, **Cost Engineering Journal**, 1999
- *Establishing a Project Controls Organization*, Edward E. (Ted) Douglas III, CCC, **AACE Transactions**, 1999
- *The Management Information Tool System*, Shawn L. Kildare; George P. Blank, **AACE Transactions**, 1999
- *Creating Teamwork in Virtual Teams*, Dr. Deborah S. Kezsbom, **AACE Transactions**, 1999
- *Leadership, Teamwork, and Empowerment: Management Toward 2000*, Carlos G. Taborda M., PE, **AACE Transactions**, 1999



- *Project Teams: The Role of the Project Office*, Quentin W. Fleming; Joel M. Koppelman, **Cost Engineering Journal**, 1998
- *Why Is Traditional Accounting Failing Managers?*, Gary Cokins, **AACE Transactions**, 1998
- *The Modern Project Manager*, Mark T. Chen, PE CCE, **Cost Engineering Journal**, 1997
- *Winning a Project Approval*, Mark T. Chen, PE CCE, **AACE Transactions**, 1997
- *Construction Documentation Used as Indicators of Delays*, Hala Elnagar; Janet K. Yates, **Cost Engineering Journal**, 1997
- *Management Responsibilities in Creating Team-Based Empowered Organizations*, Dr. Deborah S. Kezsbom, **AACE Transactions**, 1995
- *Team-Based Organizations and the Changing Role of the Project Manager*, Deborah S. Kezsbom, **AACE Transactions**, 1994
- *Do Project Teams "Walk Their Talk?" Survey Research on Project Team Effectiveness*, Dr. Richard G. Donnelly; Dr. Deborah S. Kezsbom, **AACE Transactions**, 1994
- *Negotiation of Settlements - A Team Sport*, James G. Zack, Jr., **AACE Transactions**, 1993
- *Integrating People with Technology: A Paradigm for Building Project Teams*, Dr. Deborah Kezsbom, **AACE Transactions**, 1993
- *Clearing Away the Fog: The Arts of "Unassuming" and Asking Questions*, A. Larry Aaron, **AACE Transactions**, 1993
- *Control of Consultants and Complex Organizational Interfaces*, Glenn A. Helmich; Jhan Schmitz; Timothy C. McManus, **AACE Transactions**, 1992
- *Use of Teams for Organizational Change*, William E. Kraus, PE CCE, **AACE Transactions**, 1991
- *The Project Manager - Accountability & Planning*, James A. Bent, CCC, **AACE Transactions**, 1989
- *The Project Manager - Skills & Responsibilities*, James A. Bent, CCC, **AACE Transactions**, 1989
- *Cash Flow Analysis Computer Program*, Ivan V. Klumpar, **Cost Engineers' Notebook**, 1979
- *Organizational Concept for a Coordinated Estimating, Cost Control, and Scheduling Division*, Joseph Alcabes, **Cost Engineers' Notebook**, 1969