



## PPG#21 COST ENGINEERING IN THE PROCESS INDUSTRIES, 1<sup>ST</sup> EDITION

### Table of Contents

#### Introduction

#### Chapter 01: General Topics on Process Industries


1. *Project History - Closing the Loop*, John K. Hollmann, PE, CCE, **AACE Transactions**, 1995
2. *Value Engineering Enriches TCM Careers*, Farid Fam Mansour, PE, CCE, **AACE Transactions**, 1995
3. *Value Engineering: A Well-Kept Secret*, James J. O'Brien, PE, **AACE Transactions**, 1995
4. *Taking Value Engineering/Value Analysis Into the Twenty-First Century*, Sol Mendelsohn; Howard B. Greenfield, **Cost Engineering Journal**, 1995
5. *A Innovative Project Report*, Mark T. Chen, **Cost Engineering Journal**, 1996
6. *Assessing Environmental Parameters for Commercial Buildings*, Dr. James Sommerville; Dr. G. Galbraith; S. Craig, **AACE Transactions**, 1996
7. *Evaluating Environmental Restoration Cost Estimating Systems*, W. David Featherman; Dr. R.F. Shangraw Jr., **AACE Transactions**, 1996
8. *Implementing a Database Estimating System*, Robert H. Harbuck, PE CCE, **AACE Transactions**, 1996
9. *Business Process Reengineering: What It Is, What It Is Not!*, Dr. Deborah S. Kezsbom, **AACE Transactions**, 1996
10. *A Project Management Outline for Base Closures and Reuse - A New Frontier*, Timothy C. McManus; William Burke, **AACE Transactions**, 1996
11. *Expert Rules-of-Thumb for Effective Design Coordination*, Dr. Tarek M. Hegazy; Dr. Jameel Khalifa, PE, **AACE Transactions**, 1996
12. *Understanding Direct Digital Controls for HVAC Systems*, Krista Reeves, CCE, **Cost Engineering Journal**, 1996
13. *The Challenge of Change*, Sarwar A. Samad, **Cost Engineering Journal**, 1996
14. *The Life-Cycle Perspective: Managing Cost Before it Occurs*, Larry G. Medley, Sr., **Cost Engineering Journal**, 1996
15. *Cost Awareness in Design: The Role of Data Commonality*, David P. Hault; C. Lawrence Meador; John Deyst; Maresi Dennis, **Cost Engineering Journal**, 1996
16. *The Monetary System of Economy Management: A Primer for Cost Engineers*, Dr. Amarjit Singh, P. Eng., **Cost Engineering Journal**, 1997
17. *Value Engineering and the Texas Prison System Expansion*, Robert Paul, **Cost Engineering Journal**, 1997
18. *Parametric Modeling of Decontamination and Decommissioning Costs Using MCACES Gold*, Michael G. Dieters, PE CCE, **Cost Engineering Journal**, 1997
19. *A Strategy for the Development of a Cost Estimating Database*, Columba Michael Geaney, CCC, **Cost Engineering Journal**, 1997
20. *A Value Engineering Approach to Determine Quality Lightweight Concrete Aggregates*, Dr. Jamal A. Al-Duaij; Khalid E. El-Laithy; Reena James Payappilly, **Cost Engineering Journal**, 1997
21. *Best-Value Contracting Criteria*, Dr. Douglas D. Gransberg, PE; Michael A. Ellicott, PE, **Cost Engineering Journal**, 1997
22. *Lifelong Learning for Engineers: Riding the Whirlwind*, Ernest T. Smerdon, **Cost Engineering Journal**, 1997
23. *Facilities Management Benchmarks: Lessons Learned - An Analysis of Facility Benchmarks Conducted at DOE Sites*, G. Allan Engebretson, CCC; Bryan Skokan, CCE, **AACE Transactions**, 1997



24. *Can Government Contracting Be Reengineered?*, Larry G. Medley Sr., CCC, **AACE Transactions**, 1997
25. *Privatization: A Closer Look*, Terry Tyborowski; Michelle Primack; Kelly Matthews, **AACE Transactions**, 1997
26. *Evaluating Best Value Contract Proposals*, Dr. Douglas D. Gransberg, PE, **AACE Transactions**, 1997
27. *Estimating Archiving Costs for Engineering Records*, Roger Alan Stutz, CCE, **AACE Transactions**, 1997
28. *EDI System Aids Cost Management*, Walter J. Strutt, PE CCE, **AACE Transactions**, 1997
29. *Building a Cost Engineering Data Warehouse*, Keith G. Decker; Anthony J. Oaks; Max Salinas, **AACE Transactions**, 1997
30. *Developing a New Project Execution Model*, Gudmund Vigerust, CCC, **AACE Transactions**, 1997
31. *Value Engineering During the Project Execution Phase*, Dr. George F. Jergeas, P.Eng.; Vernon G. Cooke, **AACE Transactions**, 1997
32. *Cost/Schedule Information System: A Human-Centered Approach*, Dr. Chotchai Charoenngam; Abdul Samad Kazi, **Cost Engineering Journal**, 1997
33. *A Performance-Based Procurement System Used by the State of Wyoming*, Dean T. Kashiwagi, PE; Ziad Al-Sharmani, **Cost Engineering Journal**, 1997
34. *A Review of Methods to Estimate Haul Fleet Production*, Douglas D. Gransberg, **Cost Engineering Journal**, 1998
35. *Build-Operate-Transfer: Evaluating Efficiency During the Operation Phase*, Dr. Anthony B. Taylor Jr., **Cost Engineering Journal**, 1998
36. *Cost Segregation Analysis: The Role of the Cost Engineer*, John A. Kuprenas; James Y. Chang, **Cost Engineering Journal**, 1998
37. *Total Cost Management in the Internet Age*, Paul Doherty, **AACE Transactions**, 1998
38. *Principles of Business Process Reengineering, TQM, and the Learning Organization*, Victor S. Sohmen, CCC, **AACE Transactions**, 1998
39. *Value Engineering in Capital Expenditure Projects*, Prakash S. Mashelkar, **AACE Transactions**, 1998
40. *A New Look at Total Cost Management*, John K. Hollmann, PE CCE, **AACE Document**, 1998
41. *Estimating Change Orders: Cost or Opportunity?*, Michael B. Carringer, **AACE Document**, 1998
42. *Value Engineering Incentive Clauses*, George F. Jergeas; Vernon G. Cooke; Francis T. Hartman, **Cost Engineering Journal**, 1999
43. *Parametric Cost Estimating for Environmental Remediation Projects*, Jacqueline Rast, PE; Kate M. Peterson, PE, **AACE Transactions**, 1999
44. *Facility Parametric Cost Estimating*, Edward R. Meyer, PE; Thomas J. Burns, PE, **AACE Transactions**, 1999
45. *An Integrated Value Management Approach*, Dr. George F. Jergeas, P.Eng.; Stephen O. Revay, CCC, **AACE Transactions**, 1999
46. *Value Engineering's Contribution to Project Success*, Farid Fam Mansour, PE CCE, **AACE Document**, 1999
47. *Conceptual Cost Estimating for Building Construction*, Philip D. Larson, CCE, **AACE Document**, 1999
48. *Can Past Project History Affect Future Project Success?*, Larry R. Dysert, CCC, **AACE Document**, 1999
49. *Value Engineering for Lean Manufacturing*, Drew M. Algase, **AACE Document**, 1999
50. *Using Work Breakdown Structure in Cost Analysis*, Neil F. Albert, **AACE Document**, 1999
51. *The Keys to Forecasting - #1 Scope*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
52. *The Keys to Forecasting - #2 Work Breakdown Structure*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004



53. *The Keys to Forecasting - #4 Data Flow*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
54. *Cost of Quality*, Valerie G. Venters, CCC, **AACE Transactions**, 2004
55. *Developing Estimating Models*, James D. Whiteside II, PE, **AACE Transactions**, 2004
56. *The Cost Estimator's Dilemma*, Melvin W. Perrott, CCE, **AACE Transactions**, 2004
57. *Value Cost Management*, James W. Hudson; Stephen P. Hudson, **AACE Transactions**, 2004
58. *A Methodology for Estimating Engineering Details*, James D. Whiteside II, PE, **AACE Transactions**, 2005
59. *Preparing a Basis of Estimate*, Todd Pickett, CCC, **AACE Transactions**, 2005
60. *Profitability Estimation of Pioneering R&D Project*, Mikko Varila; Matti Sievanen, **AACE Transactions**, 2005
61. *Reliability and Accuracy of Estimates*, Steven G.J. Boeschoten, **AACE Transactions**, 2005
62. *So You Think You're An Estimator?*, Larry R. Dysert, CCC; Todd W. Pickett, CCC, **Cost Engineering Journal**, 2005
63. *Effective Cost Management - Back to Basics*, Robert L. Tichacek, PE, **Cost Engineering Journal**, 2006
64. *Project Scope Management*, Asadullah Khan, **Cost Engineering Journal**, 2006
65. *Measuring and Managing Cost Escalation*, Peter Morris; William F. Willson, **AACE Transactions**, 2006
66. *Core Competencies, Expectations, and Career Path for an Estimating Professional*, John K. Hollmann, PE CCE; Bruce G. Elliott, CCC, **AACE Transactions**, 2006
67. *Is "Estimate Accuracy" an Oxymoron?*, Larry R. Dysert, CCC, **AACE Transactions**, 2006
68. *Bad Estimates Just Don't Happen*, Joseph A. Lukas, PE CCE, **AACE Transactions**, 2006
69. *So - Is this the Estimate?*, Kul B. Uppal, PE, **AACE Transactions**, 2006
70. *Estimate Reconciliations*, Barrett L. Richards, CCC PSP, **AACE Transactions**, 2006
71. *Accurate Estimates In Less Than a Minute*, Glenn C. Butts, CCC, **AACE Transactions**, 2006
72. *A Pragmatic Setup for Cost Estimation*, Junaid Ahcom, ICC; Shafi Uddin; Ali Ali Shash, **AACE Transactions**, 2006
73. *Estimating at Owner Companies*, Waymon D. Lofton, **AACE Transactions**, 2006
74. *Front-end Specifications: Tool or Trouble?*, Sidney J. Hymes, **AACE Transactions**, 2006
75. *Competency Development at an Owners Organization*, Paul Teklenburg; Sep Serfontein, **AACE Transactions**, 2006
76. *Value Engineering for Hazardous Waste Projects*, Richard A. Selg, CCE, **AACE Transactions**, 2006
77. *Performing Value Analysis on Construction Project Variation Orders*, Jamal Al Duaij; Tareq Awida; A.E. Kollarayam, **Cost Engineering Journal**, 2007
78. *Parametric Factors as Applied to Pipeline Cost Estimating*, Donald Polla, CCE, **Cost Engineering Journal**, 2007
79. *Is the Theory of Cumulative Impact a Provable Reality?*, Stephen P. Warhoe, PE CCE CFCC, **Cost Engineering Journal**, 2007
80. *Escalation Estimation: Working With Economics Consultants*, John K. Hollmann, PE CCE; Larry R. Dysert, CCC, **AACE Transactions**, 2007
81. *Transforming Historical Project Data into Useful Information*, Todd W. Pickett, CCC; Bruce G. Elliott, CCC, **AACE Transactions**, 2007
82. *Factored Estimating for Process Industries*, Kul B. Uppal, PE, **AACE Transactions**, 2007
83. *Contingency Modifier Tool*, J.D. (Jim) Whiteside, II PE, **AACE Transactions**, 2007
84. *Project Estimate Reviews for Oil and Gas Projects*, YuTeck Chuong, PE CCE, **AACE Transactions**, 2007
85. *Escalation: How Much is Enough?*, Glenn Butts, CCC, **AACE Transactions**, 2007
86. *The Theory of Indirect Costs*, David A. Norfleet, CCC, **AACE Transactions**, 2007
87. *Challenges in Estimating Costs Using Building Information Modeling*, William E. Kraus, PE CCE; Steve Watt; Philip D. Larson, CCE PSP, **AACE Transactions**, 2007
88. *ABC of Cash Flow Projections*, Mark T. Chen, PE CCE, **AACE Transactions**, 2007


- 
89. *What is Cost Engineering and How is Cost and Schedule Management an "Engineering" Function?*, John K. Hollmann, PE CCE, **Cost Engineering Journal**, 2007
  90. *Bid Risk and Contingency Analysis*, Amarjit Singh, PE; Sharilyn Shiramizu; Kamal Gantam, **Cost Engineering Journal**, 2007
  91. *An Introduction to Parametric Estimating*, Larry R. Dysert, CCC, **AACE Transactions**, 2008
  92. *What is the U.S. Gulf Coast Baseline when Estimating Site Productivity?*, Bruce E. Bradley, **AACE Transactions**, 2008
  93. *Estimating Preconstruction Services Fees for CM-at-Risk Projects*, Douglas D. Gransberg, PE CCE; Jeremy B. Carlisle ICC, **AACE Transactions**, 2008
  94. *Earned Value Analysis – Why it Doesn't Work*, Joseph A Lukas, PE CCE, **AACE Transactions**, 2008

## Chapter 02: Cost Estimating Methodology

1. *ABC Estimating for Environmental Operations*, Michael C. Ray, PE, CCE, **AACE Transactions**, 1995
2. *Cost Effective Selection of Environmental Remediation Processes*, Jeffrey S. Brackeen; Samuel D. Gibson, CCE, **AACE Transactions**, 1995
3. *Impact of Estimating Accuracy on Markup*, Dr. Richard E. Larew, PE, **AACE Transactions**, 1995
4. *Cost Estimating System Reengineering*, Frank D. Postula, PE, CCE; Richard L. Wall, **AACE Transactions**, 1995
5. *Cost Estimation of Structures in Buildings*, Dr. Surinder Singh, **AACE Transactions**, 1995
6. *Estimating? - Yesterday, Today, and Tomorrow*, Kul B. Uppal, PE, **AACE Transactions**, 1995
7. *Composite-Factored Estimating*, Masahide Nishimura, **AACE Transactions**, 1995
8. *Managing Changes and Claims on Design Contracts*, Stephen F. Rusteika, Jr.; Gary H. Jentzen, PE, **AACE Transactions**, 1995
9. *Developing Location Factors by Factoring*, Bernard A. Pietlock, CCE, **AACE Transactions**, 1995
10. *Pulp and Paper Capital Costs*, Michael F. Davy; Dr. K. M. Thompson, **AACE Transactions**, 1995
11. *Expert System Applications in Cost Engineering*, Abhi Basu, PE, **AACE Transactions**, 1995
12. *A New Approach to Cost Engineering*, Edward P. Camaya, **AACE Transactions**, 1995
13. *Essential Cost Engineering Tools*, Ignacio Manzaneera, CCC; Dr. Kahled Bu-Bshait, **AACE Transactions**, 1995
14. *'The Number' or 'The Result' - Reliability, Accuracy, Precision, Confidence, or What?*, AACE International Technology Directorate; Donald F. McDonald Jr., PE CCE, **Cost Engineering Journal**, 1995
15. *Rapid Method for Capital Investment Decisions*, Richard E. Winston, **Cost Engineering Journal**, 1995
16. *Cost Estimation of Timber Bridges Using Neural Networks*, Dr. Robert C. Creese; Li Li, **Cost Engineering Journal**, 1995
17. *The Past and Future of Cost Engineering*, Gideon Samid, **Cost Engineering Journal**, 1995
18. *Estimating Remediation Costs for the Montclair Radium Superfund Sites*, Mark J. Turner, CCC, **Cost Engineering Journal**, 1995
19. *The Development of Cost Estimates for the Pricing of Commemorative Coins at the US Mint*, Michael E. Kess, **Cost Engineering Journal**, 1995
20. *How to Establish an Estimating Department*, Kul B. Uppal; AACE International Cost Estimating Committee, **Cost Engineering Journal**, 1995
21. *Definitive Estimating for Construction Projects at Remote Sites*, Bennett W. Cleveland, PE CCE, **Cost Engineering Journal**, 1995
22. *Shocks, Jolts, and Temors: Cost Impacts of the Base-Isolation Structural System*, John R. Reser, CCE, **Cost Engineering Journal**, 1995
23. *Economics of Pipe Replacement/Installation Using Trenchless Technology*, Dr. Robert A. McKim, **Cost Engineering Journal**, 1996



24. *Real World Issues in Practical Cost Estimating*, Dr. Amarjit Singh, P.Eng., **Cost Engineering Journal**, 1996
25. *A Probabilistic Cost Estimating Model*, Dr. Thomas E. Uher, **Cost Engineering Journal**, 1996
26. *Estimation Knowledge: A Conceptual Framework for Cost Estimation*, Gideon Samid, **Cost Engineering Journal**, 1996
27. *An Oil Company Estimating Process from A to Z*, Walter Weathersbee, **ICEC Transactions**, 1996
28. *Cost Engineering in this Global Economy*, John E. Barry, **ICEC Transactions**, 1996
29. *Capital Cost Estimating for the Frontier Regions of the World: Questions a Savvy Estimator Should Ask First*, Joseph R. Jeffery, **Cost Engineering Journal**, 1996
30. *Internal Contracts, Cost Engineering, and Organizational Problems*, Dr. Michel Nakhla; Dr. Louis Georges Soler, **AACE Transactions**, 1996
31. *Cost Engineering Considerations in Privatization*, Marc A. Zocher, CCC; Dr. Orman H. Paananen; Carol Sohn, **AACE Transactions**, 1996
32. *Utility Cost Estimating*, William R. Fletcher, **AACE Transactions**, 1996
33. *The Evolution of Estimating Systems at Kodak*, John K. Hollmann, PE CCE; Larry R. Dysert, CCC, **AACE Transactions**, 1996
34. *Pharmaceutical Cost Estimation*, Gideon Samid, PE, **AACE Transactions**, 1996
35. *Estimating Engineered Equipment Costs*, Kul B. Uppal, PE, **AACE Transactions**, 1996
36. *Cost Estimating Using Historical Costs*, Kymberli Popham, CCE, **AACE Transactions**, 1996
37. *Thirty-Five Years of Hydroelectric Estimating*, George H.S. Duddy, P.Eng., **AACE Transactions**, 1996
38. *Using Cost Engineering Techniques to Upgrade Your Personal Finances (and Increase Your Investment Portfolio)*, F. Sam Griggs Jr., CCE, **AACE Transactions**, 1996
39. *Cost Engineering and Continuous Performance Improvement*, Peter W. Ripley, CCC, **AACE Transactions**, 1996
40. *Engineering at the Millennium: A New Vision*, National Research Council, **Cost Engineering Journal**, 1996
41. *Factored Estimating Guidelines - Refinery/Petrochemical Projects*, Robert S. (Steve) Smith, PE CCE, **Cost Engineering Journal**, 1997
42. *Estimating? Past, Present and 21st Century*, Kul B. Uppal, PE, **AACE Transactions**, 1997
43. *Estimating Costs With Fuzzy Logic*, Anthony K. Mason, PE; Donald J. Kahn, Sr., **AACE Transactions**, 1997
44. *Scope Development Problems in Estimating*, Larry Dysert, CCC, **AACE Transactions**, 1997
45. *Five Core Competencies of Cost Engineering*, Bernard A. Pietlock, CCC, **AACE Transactions**, 1997
46. *Scope Definition Is a Company Affair*, Douglas McCue, **AACE Transactions**, 1997
47. *Cost Engineering as an Academic Discipline*, Patrick Sik-Wah Fong; Dodo Ka-Yan Ip, **AACE Transactions**, 1998
48. *Parametric Estimates Made Easy*, James J. Davis, PE, **AACE Transactions**, 1998
49. *Estimating the Cost of Change Orders*, Dr. Osama Moselhi, PE, **AACE Transactions**, 1998
50. *Documenting and Presenting Estimates*, Robert D. Bakewell, CCC, **AACE Transactions**, 1998
51. *Project Estimating for the 21st Century*, Douglas W. Leo, **AACE Transactions**, 1998
52. *An Auditable Parametric Based Estimating System*, Earl W. King, **AACE Document**, 1998
53. *Parametric Estimation of Overhead Rates*, Susan M. Dobson; Gene Lucas; Shari Sands, **AACE Document**, 1998
54. *Process Based Estimating Within the NASA/Air Force Cost Model (NAFCOM98)*, L. Keith Smith, **AACE Document**, 1998
55. *The Complete Estimating Tool Kit*, James Collins, **AACE Document**, 1998
56. *Developing a Parametric System Engineering Cost Model*, Ivan Vincenzini, **AACE Document**, 1998
57. *A Conceptual Cost Estimating Model for Water Reservoirs*, Mohammed Al Khalil; Sadi Assaf; Walild Abdul Rahman; Mashoor Asfoor, **Cost Engineering Journal**, 1999


- 
58. *Project Cost Estimating for Major Renovation Projects*, James Sutherland, **AACE Transactions**, 1999
  59. *Estimating? Number/Confidence/Resources or What?*, Kul B. Uppal, PE, **AACE Transactions**, 1999
  60. *How Accurate Are Piping Estimating Methods?*, Chris P. Caddell; Gerald P. Klanac; Thomas J. Rye, **AACE Transactions**, 1999
  61. *Overcoming "Gotchas" Clauses in Construction Contracts*, Donald F. McDonald Jr., PE CCE, **AACE Document**, 1999
  62. *Process Cost Engineering in the 21st Century*, Kul B. Uppal, **AACE Transactions**, 2000
  63. *Cost Management*, Allen C. Hamilton, CCE, **AACE Transactions**, 2004
  64. *What is Cost Engineering?*, John K. Hollmann, PE CCE, **Cost Engineering Journal**, 2006
  65. *Total Cost Management Framework to be Released at AACE International's 2006 Annual Meeting*, John K. Hollmann, PE CCE, **Cost Engineering Journal**, 2006

### Chapter 03: Project Management

1. *Team-Based Cost Management*, Christopher O. Gruber, CCC; Stephen A. Flannery, CCE, **AACE Transactions**, 1995
2. *Management Responsibilities in Creating Team-Based Empowered Organizations*, Dr. Deborah S. Kezsbom, **AACE Transactions**, 1995
3. *The Effectiveness of Project Management as a Design Team Organizational Structure*, Dr. P. A. Bowen; M. J. Wyrley-Birch, **AACE Transactions**, 1995
4. *The Nelson Funnel Experiment*, Gershon Blumstein, **AACE Transactions**, 1995
5. *Total Cost Management of Capital Projects*, Gamini A. K. Padmaperuma, CCE; Khalid A. Al-Mansour; Nasser F. Akeel, **AACE Transactions**, 1995
6. *The Unique Problems of Upgrade Projects*, Sterling Stoddard; Lewis G. Manwaring, Jr., PE, **AACE Transactions**, 1995
7. *Innovative Sludge Stabilization Method*, Jack D. Riggerbach, PE, **Cost Engineering Journal**, 1995
8. *So, the Budget Ran Over ... Because?*, Michael Putzer, **Cost Engineering Journal**, 1995
9. *Waste Not, Pollute Not*, Carol Ehrle, **Cost Engineering Journal**, 1995
10. *Energy and Cost TCM Management Discussion: The Global Gas Industry*, Roger M. Batten, **Cost Engineering Journal**, 1995
11. *Too Much Project Management: A Vice in Disguise (and How to Minimize It)*, Gideon Samid, PE, **Cost Engineering Journal**, 1995
12. *Cost and Project Management: Residential Air Conditioning in Saudi Arabia*, Mitza Kurshid Arshad, CCE, **Cost Engineering Journal**, 1995
13. *TCM: A New Look at Total Cost Management*, John K. Hollmann, **Cost Engineering Journal**, 1996
14. *M/EPCC Replaces EPCM*, Charles Poulton, PE CCE, **AACE Transactions**, 1996
15. *Simplified Project Economic Evaluation*, Mark T. Chen, PE CCE, **AACE Transactions**, 1996
16. *Impact of Information Technology on Construction Project Management*, Abhi Basu, PE, **AACE Transactions**, 1996
17. *A Decision Support System for Project Planning*, Prasanta K. Dey; Mario T. Tabucanon; Dr. Stephen O. Ogunlana, **AACE Transactions**, 1996
18. *ROI for Management*, R. Eugene Reed Jr., PE CCE, **AACE Transactions**, 1996
19. *Concurrent Management of Total Cost and Total Quality*, Bryan R. McConachy, P.Eng., **AACE Transactions**, 1996
20. *Focus: Total Cost Management*, Jean-Paul Prentice, CCE, **AACE Transactions**, 1996
21. *The Project Manager for "Concurrent Engineering"*, William F. Geritz III, **Cost Engineering Journal**, 1996
22. *The Modern Project Manager*, Mark T. Chen, PE CCE, **Cost Engineering Journal**, 1997



23. *Empowered Team-Based Project Management in Developing Countries*, Nicoline Boshoff; Pierre M. van Zyl, **AACE Transactions**, 1997
24. *Life Cycle Project Management*, Dr. Douglas D. Gransberg, PE; Michael A. Ellicott, PE, **AACE Transactions**, 1997
25. *Life-Cycle Costs!!!!????*, Joseph W. Wallwork, PE CCE, **Cost Engineering Journal**, 1998
26. *Project Teams: The Role of the Project Office*, Quentin W. Fleming; Joel M. Koppelman, **Cost Engineering Journal**, 1998
27. *The Leadership Factor: Leading the Way Toward the Next Millennium*, Deborah S. Kezsbom, **AACE Transactions**, 1998
28. *Effective Management of Turnkey Projects*, P. Giridhar; K. Ramesh, **AACE Transactions**, 1998
29. *Top-Down Back-To-Front Project Planning*, Faramarz Fred Rahbar; James E. Rowings Jr., PE CCE, **AACE Transactions**, 1998
30. *The Opening Game - Project Mobilization*, Edward E. (Ted) Douglas III, CCC, **AACE Transactions**, 1998
31. *Team Building and Project Success*, Abdulaziz A. Bubshait; Gulam Farooq, **Cost Engineering Journal**, 1999
32. *Successful Managing Backlogs and Resources*, Anthony J. Werderitsch, PE CCE; Timothy H. Orr, CCC; Kenneth R. Cross, PE, **AACE Transactions**, 1999
33. *The Management Information Tool System*, Shawn L. Kildare; George P. Blank, **AACE Transactions**, 1999
34. *Leadership, Teamwork, and Empowerment: Management Toward 2000*, Carlos G. Taborda M., PE, **AACE Transactions**, 1999
35. *Project Alignment: The Key to Successful Cost Engineering*, Gregory J. Skulmoski; Dr. Francis T. Hartman, P.Eng., **AACE Transactions**, 1999
36. *Practical Dispute Management*, James G. Zack Jr., **AACE Document**, 1999
37. *Creating Teamwork in Virtual Teams*, Deborah S. Kezsbom, **Cost Engineering Journal**, 2000
38. *The Project Achilles Heel: Misalignment*, Gregory J. Skulmoski; Francis T. Hartman, **Cost Engineering Journal**, 2000
39. *Improve Profitability through Effective Project Management and TCM*, Nick J. Lavingia, PE, **AACE Transactions**, 2003
40. *Is Your Organization Friendly to Projects?*, Parviz F. Rad, PE CCE; Ginger Levin, **AACE Transactions**, 2003
41. *Portfolio Approach to Program Management*, Robert B. Connors, PE CCE, **AACE Transactions**, 2004
42. *Teaching Project Management and Cost Engineering*, Glenn Maples; Anna Greco; Ron Heady; John Tanner, **AACE Transactions**, 2005
43. *Introduction Management and Controls to Field*, Sean T. Regan, CCE, **AACE Transactions**, 2005
44. *Cost Management in the Stage-Gate System*, Ugo Ibusuki, **AACE Transactions**, 2005
45. *Implementing Project Constructability*, Douglas D. Gransberg, PE CCE; Edward E. Douglas III, CCC PSP, **AACE Transactions**, 2005
46. *A Formalized Model for Managing a Portfolio of Internal Projects*, Parviz F. Rad, PE CCE; Ginger Levin, **AACE Transactions**, 2005
47. *Implementing Best Practices for the 21st Century*, Simon Taylor; Peter Morris, **AACE Transactions**, 2005
48. *The Root Causes of Poor Communication*, Sue Dyer, **Cost Engineering Journal**, 2006
49. *How to Create a World Class Project Management Organization*, Nick J. Lavingia, PE, **AACE Transactions**, 2006
50. *Project Management Maturity Assessment*, Parviz F. Rad, PE CCE; Ginger Levin, **AACE Transactions**, 2006
51. *The "Cool Hand Luke" Theory of Project Communication*, William E. Kraus, PE CCE, **AACE Transactions**, 2006
52. *Human Side of Project Management*, Madhu P. Pillai, CCC, **AACE Transactions**, 2006

- 
53. *Achieving a Successful Project by Motivating the Project Team*, Dorothy Ann Brenner, **Cost Engineering Journal**, 2007
  54. *Project Management Sophistication and EPMO*, Parviz F. Rad, PE CCE; Ginger Levin, **AACE Transactions**, 2007
  55. *Lessons Learned Process Aligns with Project Life-Cycle, Operations and Engineering Governance*, Ewa Piatkiewicz, **AACE Transactions**, 2007
  56. *Management of Uncertainties and Consequential Costs for Construction Projects in China*, Dan Tong Cao; Shou Qing Wang; Robert Tiong, **Cost Engineering Journal**, 2008
  57. *Estimating Uncertainty for a Life-Cycle Cost Management Program*, Dan Melamed, CCC; Bryan Skokan, PE; Mathew Zenkovich; Dan Kocher, **Cost Engineering Journal**, 2008
  58. *The Role of Project Managers in Construction Industry Development*, Martyn James Hills; Paul William Fox; Martin Skitmore; Carol K. H. Hon; Patrick Sik-Wah Fong, **AACE Transactions**, 2008
  59. *Project Management, Cost Engineering, Project Definition, Action Plans or What?*, Kul B. Uppal, PE, **AACE Transactions**, 2008
  60. *What is Project Portfolio Management?*, Parviz F Rad, PE CCE; Ginger Levin, **AACE Transactions**, 2008
  61. *Using the TCM Framework for Consistency and Comparability of Various Types of Environmental Cost Estimates*, Gordon Lee Ballentine; Amy Gignac, **AACE Transactions**, 2008

#### Chapter 04: International Projects

1. *Construction Production Factors in International Areas*, Dr. Enno Koehn; Chih-Shing Pan; Jen-Yuan Liu; Rana P. Pingili; Sirichai Tanratanawong, **AACE Transactions**, 1995
2. *International Cost and Resource Database*, Peter Christensen, **AACE Transactions**, 1995
3. *Development of a Standard Cost-Coding System*, Peter Christensen; Gudmund Vigerust, **AACE Transactions**, 1995
4. *Cost Engineering Skills Required for Global Programs*, John E. Barry, **Cost Engineering Journal**, 1995
5. *Understanding the Chinese Construction Costing System*, Dr. He Zhi, **Cost Engineering Journal**, 1996
6. *Sources of International Cost Data*, Kenneth K. Humphreys, **ICEC Transactions**, 1996
7. *Techniques and Tools for Project Cash Flow Prediction in the Australian Construction Industry*, Timothy R. O'Leary; Selwyn Tucker, **AACE Transactions**, 1996
8. *Total Cost Management for Mega Projects Constructed by the Korean Public Corporation*, Yong-Eok Lee, **AACE Transactions**, 1996
9. *Managing Risk on Global Projects*, Charles P. Woodward, PE CCE; Kartar Singh, PE, **AACE Transactions**, 1996
10. *Plan Local, Buy Global*, Dennis M. Thompson, CCE, **AACE Transactions**, 1996
11. *Project Ownership in the Third World*, Ram Dabaghav, PE CCE, **AACE Transactions**, 1996
12. *Productivity of Construction in Developing Areas: India*, Enno Koehn, PE; V. R. Ganapathiraju, **AACE Transactions**, 1996
13. *International Standards: The US Construction Industry's Competitiveness*, Dr. Janet K. Yates; Dr. Stylianos C. Aniftos, PE, **Cost Engineering Journal**, 1996
14. *The Global Economy*, David E. Bond, **Cost Engineering Journal**, 1996
15. *Understanding Interaction in International Projects*, Kim Wikstrom; Stefan Storholm, **Cost Engineering Journal**, 1997
16. *Lump-Sum Contract Performance - Singapore Experience*, Dr. Surinder Singh, **AACE Transactions**, 1997
17. *Cost Comparison of Pacific Rim Countries*, John G. McConville, CCC, **AACE Transactions**, 1997
18. *Cost Estimating Challenges Facing Eastern Europe*, Richard A. Selg, CCE, **AACE Transactions**, 1997
19. *1996 Japanese Chemical Plant Cost Trends*, Yoshimi Saito, **AACE Transactions**, 1997



- 
20. *Malaysia - A Country Looking Ahead with Vision 2020*, Stephen P. Warhoe, PE CCE, **Cost Engineering Journal**, 1997
  21. *International Projects Cost Estimating*, Allen C. Hamilton, CCE, **AACE Transactions**, 1998
  22. *International or Cross-Cultural Projects*, Irving M. Fogel, PE, **AACE Transactions**, 1998
  23. *The Planning and Execution of an International Project*, Charles P. Woodward, PE CCE; Kenneth K. Humphreys, PE CCE, **AACE Transactions**, 1998
  24. *Project Overhead Costs in Saudi Arabia*, Sadi A. Assaf; Abdulaziz A. Bubshait; Solaiman Atiyah; Mohammed Al-Shahri, **Cost Engineering Journal**, 1999
  25. *Modeling and Forecasting Asia's Infrastructure Growth*, Abdul Samad Kazi, **AACE Transactions**, 1999
  26. *International Cost Data*, O, **Cost Engineering Journal**, 2000
  27. *Be Prepared for Construction Claims -- Globally*, Rohit Singh, **AACE Transactions**, 2000
  28. *International Cost Data*, O, **Cost Engineering Journal**, 2000
  29. *Project Management and Total Cost Management in Italy*, Gianluca di Castri, **Cost Engineering Journal**, 2000
  30. *Construction Inspection Practices in Southeastern Asia*, Enno Koehn, PE; Abu Abdullah Almamun; I.S.M. Mostaque Haider, **AACE Transactions**, 2003
  31. *Managing Construction Industry Development in China*, Deepak Bajaj, PE; Rui Zhang, **AACE Transactions**, 2003
  32. *2003 Japanese Chemical Plant Cost Trends*, Yoshimi Saito, **AACE Transactions**, 2004
  33. *Performance Measurement in the UK Construction Industry*, Joe Martin, **AACE Transactions**, 2004
  34. *Construction and Corruption in Developing Regions*, Enno Koehn, PE; Ranjit K. Tandoor, **AACE Transactions**, 2004
  35. *Cost Risk Management in West Rail Project of Hong Kong*, Chen Hua; S.W. Poon; F.F. Ng, **AACE Transactions**, 2004
  36. *Innovative Pre-Planning for International Projects*, Mark T. Chen, PE CCE, **AACE Transactions**, 2005
  37. *Construction Productivity in Developing Global Regions*, Enno Koehn, PE; Sanjay A. Jagushte, **AACE Transactions**, 2005
  38. *Charting a Successful Global Dispute Resolution*, Osmond F. Belcher, **Cost Engineering Journal**, 2005
  39. *A Study of Advanced Project Control System for Korean Nuclear Power Plant Construction Project*, Myung Youl Yoon; Jae Hee Han, **AACE Transactions**, 2006
  40. *Global Experience of Benchmarking Facility Maintenance and Turnaround Contracted Services*, Trudi Bissett; John G. Buchan, **AACE Transactions**, 2006
  41. *Construction Claims in Egypt: Contrasts and Similarities With Published Literature*, Amr A.G. Hassanein; Waleed M. El Nemr, **AACE Transactions**, 2007
  42. *Development of an International Cost Database*, Paul Martin Hewitt, **AACE Transactions**, 2007
  43. *The Russian Approach to Project Management in the Oil Industry*, Thomas J. Devine, **AACE Transactions**, 2007
  44. *World-Class Project Performance with Value Improving Practices*, Nick J. Lavingia, PE, **AACE Transactions**, 2007
  45. *Women in International Business*, Women in Project Controls Task Force of AACE International, **AACE Transactions**, 2008
  46. *Evaluating Best Practices for Oil Sands Projects*, James Peter Lozon, P. Eng.; George F. Jergeas, P. Eng., **AACE Transactions**, 2008

#### **Chapter 05: Scheduling**

1. *Total Float Management in CPM Project Scheduling*, Dr. Suthi Pasiphol; Dr. Calin M. Popescu, PE, **AACE Transactions**, 1995



2. *Design to Schedule (DTOS)*, Dennis M. Thompson, CCC, **AACE Transactions**, 1995
3. *Quantifying and Apportioning Delay on Construction Projects*, Lee Schumacher, PE, **Cost Engineering Journal**, 1995
4. *Planning the Work - An Evolution in Progress*, Pete J. Salcido; AACE International Planning and Scheduling Committee, **Cost Engineering Journal**, 1995
5. *Concurrent Delays in Construction Litigation*, Dr. David Arditi; Mark A. Robinson, PE, **Cost Engineering Journal**, 1995
6. *Activity Duration Quantification Under Uncertainty: Fuzzy Set Theory Application*, Jong H. Ock, **Cost Engineering Journal**, 1996
7. *The Reliability of Critical Path Method (CPM) Techniques in the Analysis and Evaluation of Delay Claims*, Gasan G. Kallo, **Cost Engineering Journal**, 1996
8. *An Integrated and Proactive Approach for Avoiding Delay Claims on Major Capital Projects*, Lee Schumacher, PE, **Cost Engineering Journal**, 1996
9. *Estimating Delay Damages*, Gary H. Jentzen, PE; Robin A. Collins, PE; Dr. Gui Ponce de Leon, PE, **AACE Transactions**, 1996
10. *Going for the Goal, Forecasting*, Joseph M. Brown, CCC, **AACE Transactions**, 1996
11. *Developing an As-Built Schedule From Project Records*, John R. Knoke, PE; Gary H. Jentzen, PE, **AACE Transactions**, 1996
12. *A Scheduling Tool for Tunnel Construction*, K.A. Pohrte; W.W. Edgerton, PE, **AACE Transactions**, 1996
13. *A Contract Clause for Allocating Risks*, Dr. George F. Jergeas, P.Eng.; Dr. Francis T. Hartman, P.Eng., **AACE Transactions**, 1996
14. *Applying Multimedia Technology to Mitigate Claims*, Liang Y. Liu; John R. Knoke, **Cost Engineering Journal**, 1996
15. *Planning and Scheduling With Multiple Decision Points*, Fritz Ehrenreich-Hansen, P.Eng. CCE; S.W. (Bill) Wilson, P.Eng., **Cost Engineering Journal**, 1997
16. *Construction Claims Preparation Under ADR*, Douglas A. Findley, **AACE Transactions**, 1997
17. *Resolution of Disputes: The Next Generation*, James G. Zack Jr., **AACE Transactions**, 1997
18. *Construction Defects Claims Analysis and Mitigation*, Neil D. Opfer, CCE, **AACE Transactions**, 1997
19. *The Cost of Chasing Unrealistic Project Schedules*, Christopher F. Michalak, **AACE Transactions**, 1997
20. *Resource Loading in a Multiproject Environment*, Jim W. Short, CCC, **AACE Transactions**, 1997
21. *Practical Applications of Probabilistic Scheduling*, Dr. Gui Ponce de Leon, PE; John R. Knoke, PE, **AACE Transactions**, 1997
22. *Optimized Scheduling for Highway Construction*, Khaled El-Rayes; Osama Moselhi, PE, **AACE Transactions**, 1997
23. *Project Scheduling Under Limited Resources*, Mohammed Moizuddin; Shokri Z. Selim, **AACE Transactions**, 1997
24. *Simplifying Project Success Metrics*, Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jergeas, P.Eng., **Cost Engineering Journal**, 1997
25. *The Case for Critical Path*, Michael A. Hatfield; James Noel, **Cost Engineering Journal**, 1998
26. *Schedule Hierarchy - An Overview*, Sarwar A. Samad, **Cost Engineering Journal**, 1998
27. *Analyzing the Impact of Change Orders on a Schedule*, Jeffrey A. Veenendaal, **Cost Engineering Journal**, 1998
28. *Delay Damages - Some Owner Defenses*, James G. Zack Jr., **AACE Transactions**, 1998
29. *Effective Claims Presentations: Making Your Point*, Michael R. Just, CCE; Bill Ogden, **AACE Transactions**, 1998
30. *The Adequacy of Initial Scheduling Estimates*, John M. Dye; Dr. Irtishad U. Ahmad, PE, **AACE Transactions**, 1998
31. *Scheduling for Estimators*, Robert R. George, CCC, **AACE Document**, 1998
32. *Forensic Estimating and Impact Cost Determination*, Robert H. Pratt, **AACE Document**, 1998



33. *CPM Schedules in Construction Claims From the Contractor's Perspective*, Robert B. McCullough, PE CCE, **AACE Transactions**, 1999
34. *Developing Construction Claims for Arbitration: An Arbitrator's Viewpoint*, Dr. Douglas D. Gransberg, PE CCE; Charles A. Joplin, **AACE Transactions**, 1999
35. *Interruptible or Continuous Activity Durations?*, Dr. Joseph J. Orczyk, PE, **AACE Transactions**, 1999
36. *Managing Schedule Changes at Rocky Flats*, Todd Bilstein, **AACE Transactions**, 1999
37. *Forensic Estimating of Project Owner Damages*, Robert H. Pratt, **AACE Document**, 1999
38. *Fallacy of the Contract Schedule of Values*, Don L. Short II, **AACE Document**, 1999
39. *Weather Delays and Impacts*, Donald F. McDonald Jr., **Cost Engineering Journal**, 2000
40. *Delay Analysis - Eliminating the Smoke and Mirrors*, Eric Z. Fruchtman, **AACE Transactions**, 2000
41. *Behind-the-Scenes Hurdles to Settlement*, Stephen O. Revay, **AACE Transactions**, 2000
42. *Alternate Dispute Resolution: The Mini-Trial Approach*, Michael C. Ray, **AACE Transactions**, 2000
43. *Pacing Delays -- The Practical Effect*, James G. Zack Jr., **Cost Engineering Journal**, 2000
44. *Schedule Delay Analysis*, George R. Stumpf, PE, **Cost Engineering Journal**, 2000
45. *Cost Management in Lean Manufacturing Enterprises*, Robert C. Creese, **AACE Transactions**, 2000
46. *Project Schedules: Simple Checks for Accuracy*, David L. Freidl, PE CCE, **AACE Transactions**, 2003
47. *Determining the Actual Critical Path*, Ronald M. Winter, **AACE Transactions**, 2004
48. *Project Planning--Then Scheduling*, Edward E. Douglas III, CCC, **AACE Transactions**, 2004
49. *Contractor's Schedule Submittal: Catch-22*, Earl T. Glenwright Jr., **AACE Transactions**, 2004
50. *Concurrent Delay Analysis for Litigation*, Victor M. Ostrowski, PSP; Michael T. Midgette, PSP, **AACE Transactions**, 2005
51. *CPM Scheduling and How the Industry Views Its Use*, Patricia D. Galloway, PE, **AACE Transactions**, 2005
52. *A Continuously Changing As-Planned Baseline?*, John. C. Livengood; Mark I. Anderson, **AACE Transactions**, 2005
53. *Retrospective As-Built Schedule Development*, Anamaria I. Popescu, PE; Andrew Avalon, PE, **AACE Transactions**, 2005
54. *Total Float Management for Delay Analysis*, Khalid S. Al-Gahtani; Satish B. Mohan, **AACE Transactions**, 2005
55. *Documenting the Schedule Basis*, Edward E. Douglas III, CCC, PSP, **AACE Transactions**, 2005
56. *Success: Use of Activity Code Structure for Project Schedule Integration and Monitoring*, Gener dela Cruz, **AACE Transactions**, 2005
57. *Is Your Schedule Late at the Starting Gate?*, Abhi Basu, PE, **AACE Transactions**, 2005
58. *Transparent CPM*, Mark C. Sanders, PE CCE, **AACE Transactions**, 2005
59. *Managing Multiple Milestones*, Ron Winter, PSP, **AACE Transactions**, 2005
60. *Scheduling Specifications: A Lump Sum Contractor's Perspective*, Martin J. Bradley, CCC, **AACE Transactions**, 2005
61. *Planning and Scheduling Department: Functional Aspects*, Junaid Ahcom, ICC; Ali Ali Shash, **AACE Transactions**, 2005
62. *Benefits of Linear Scheduling*, Gary Rock Spencer, PE; Rose Mary Lewis, **AACE Transactions**, 2005
63. *Project Schedule Delay vs. Strategic Project Planning*, Massimoluigi Casinelli, PE, CCE, **AACE Transactions**, 2005
64. *The Benefits of Monte-Carlo Schedule Analysis*, Jason Verschoor, P.Eng., **AACE Transactions**, 2005
65. *Estimating Cost Growth From Schedule Changes: A Regression*, John V. Bielecki; Edward D. White, **Cost Engineering Journal**, 2005



66. *Evaluating CPM Reliability: A Linguistic Approach*, Lee J. Hobb, **Cost Engineering Journal**, 2006
67. *Construction CPM Scheduling - Precision Without Accuracy*, Victor M. Ostrowski, PSP, **AACE Transactions**, 2006
68. *Development and Training of the Planning and Scheduling Professional*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2006
69. *The Great Negative Lag Debate*, Edward E. Douglas, III CCC PSP; Timothy T. Calvey, PE PSP; Donald F. McDonald, Jr. PE CCE PSP; Ronald M. Winter, PSP, **AACE Transactions**, 2006
70. *Schedule Analysis Indices*, Gary Rock Spencer, PE; Rose Mary Lewis, PE, **AACE Transactions**, 2006
71. *Scheduling: The Good, the Bad and the Ugly*, H. Lance Stephenson, CCC, **AACE Transactions**, 2006
72. *Innovative Approaches to CPM Scheduling Management*, Russell P. Vakharia, CCE PSP, **AACE Transactions**, 2006
73. *Scheduling Specifications for the 21st Century*, Paul Levin, PSP, **AACE Transactions**, 2006
74. *CPM Schedules - Why and How*, Satinder Singh Baweja, CCE, **AACE Transactions**, 2006
75. *Scheduled Overtime and Loss of Productivity: Fact or Fiction? A Business Roundtable Report*, Robert Seals, PSP; Josette Rodriguez, **Cost Engineering Journal**, 2006
76. *Scheduling Practices for Project Success*, Andrew F. Griffith, PE, **Cost Engineering Journal**, 2006
77. *A Schedule Success: Hartsfield-Jackson Atlanta Airport's Runway Delivered 11 Days Early and \$102 Million Under Budget*, Richard Sappe, **Cost Engineering Journal**, 2007
78. *Performing Forensic Delay Analyses From Deep Within the Black Tent*, Thomas F. Peters, PE CFCC, **AACE Transactions**, 2007
79. *Productivity Claims: Beyond 'Smoke and Mirrors'*, John Gerard Boyle, **AACE Transactions**, 2007
80. *How Design Documents Create Claims and What to Do About It*, Bryan Payne, PE CCE, **AACE Transactions**, 2007
81. *How Claims Happen When Schedules Become Political – An Actual Court Case Study*, Michael W. Leary, PE; Craig D. Hutchison, **AACE Transactions**, 2007
82. *Concurrent Schedule Delay Between Main Contractor and Subcontractor*, Massimoluigi Casinelli, PE CCE; Aldo De Angelis, **AACE Transactions**, 2007
83. *A Structured Approach To Least Cost Recovery Scheduling*, Christopher W. Carson, PSP, **AACE Transactions**, 2007
84. *Innovative Schedule Performance Measurements*, Donna J. Nardella, PE PSP, **AACE Transactions**, 2007
85. *Scheduling Management: Classifications vs. Levels*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007
86. *Converting Linear Schedules to Critical Path Method Precedence*, Douglas D. Gransberg, PE CCE, **AACE Transactions**, 2007
87. *Scheduling Management: Schedule Basis Memorandum*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007
88. *Schedule and Cost Risk Evaluation*, Rashmi Prasad, **AACE Transactions**, 2007
89. *Forensic Schedule Analysis: Example Implementation*, Mark C. Sanders, PE CCE PSP, **AACE Transactions**, 2008
90. *Total Float Management: Renovating a Misused and Abused Approach*, Anamaria I. Popescu, PE; John Jerz, **AACE Transactions**, 2008
91. *Business Rules in CPM Scheduling Software*, Abhi Basu, PE PSP, **AACE Transactions**, 2008
92. *Who Should Own the Float?*, Ron Winter, PSP; Timothy T. Calvey, PE PSP, **AACE Transactions**, 2008
93. *When is the Critical Path Not the Most Critical Path?*, Murray Woolf, **AACE Transactions**, 2008



## Chapter 06: Construction Activities

1. *Model Building Strategy for Construction Cost Overruns*, Dr. Mohamed K. El-Choum, **AACE Transactions**, 1995
2. *Cost-Effective Waste Minimization for Construction Managers*, Hal Johnston; William R. Mincks, **Cost Engineering Journal**, 1995
3. *The Port Authority of New York and New Jersey's Organizational Strategy for Recovering the World Trade Center After the February 26, 1993 Terrorist Bombing*, Robert N. Harvey, **Cost Engineering Journal**, 1995
4. *Applying Total Quality Management to the North American Construction Industry*, Dr. R. A. McKim; H. Kiani, **Cost Engineering Journal**, 1995
5. *How to Relate a Construction Cost Estimate to the Prevailing Bid Market for Government and Institutional Projects*, Nissim Zelouf, CCE, **Cost Engineering Journal**, 1995
6. *Unique Kiel Center Arena Project*, Joseph J. Diesko, Jr., **Cost Engineering Journal**, 1995
7. *Construction Project Delay Analysis*, Zartab Q. Zafar, PE CCE, **Cost Engineering Journal**, 1996
8. *The Top Ten Lessons Learned in Construction Contracting*, Dr. William W. Badger; Steven W. Gay, **Cost Engineering Journal**, 1996
9. *Subcontracting Out Scope: According to Plan*, Quentin W. Fleming; Joel M. Koppelman, **AACE Transactions**, 1996
10. *Construction in an Operating Environment*, David W. Derkach, CCC, **AACE Transactions**, 1996
11. *Labor Productivity Modeling With Neural Networks*, Dr. James E. Rowings Jr., PE CCE; Rifat Sonmez, **AACE Transactions**, 1996
12. *Construction Productivity: Continuous Improvement Is Normal*, Dr. Richard E. Larew, PE CCE, **AACE Transactions**, 1996
13. *Constructability in the Design Firm*, James A. Young III, CCC, **AACE Transactions**, 1996
14. *Constructability, "The Stretch Version"*, Robert J. Geile, PE, **AACE Transactions**, 1996
15. *Selection of Appropriate Trenchless Technologies for the Repair and Rehabilitation of Underground Infrastructure Systems*, Dr. Robert A. McKim, P.Eng., **AACE Transactions**, 1996
16. *Construction Cost Reducation: Is it Myth, Window-dressing, or an Omen of Things to Come?*, Adek Apfelbaum, **Cost Engineering Journal**, 1996
17. *A Spreadsheet Checklist to Analyze and Estimate Prime Contractor Overhead*, Walter B. Jones, CCC, **Cost Engineering Journal**, 1996
18. *An Evaluation of Construction Crew Design Processes*, Amr A. G. Hassanein; John W. Melin, **Cost Engineering Journal**, 1996
19. *A New Twist on Construction Arbitration Rules*, Gordon Beveridge, **Cost Engineering Journal**, 1996
20. *Construction Industry Safety Measures*, Nancy Terrero; Janet K. Yates, **Cost Engineering Journal**, 1997
21. *Construction Estimating and Bidding Strategy*, Joseph A. Brown, CCE, **AACE Transactions**, 1997
22. *Workhour Estimation for the Construction of Tanks*, Jayant Kumar B. Shukla; P. Giridhar, **AACE Transactions**, 1997
23. *Use of Statistical Control Charts in Construction*, Satinder S. Baweja, CCE, **AACE Transactions**, 1997
24. *Construction Documentation Used as Indicators of Delays*, Hala Elnagar; Janet K. Yates, **Cost Engineering Journal**, 1997
25. *Competitively-Bid Construction Contracts*, Randy R. Rapp, PE, **Cost Engineering Journal**, 1997
26. *Bidding Strategies for Trenchless Technologies*, Robert A. McKim, **Cost Engineering Journal**, 1998
27. *The Effect of Hot Weather on Construction Labor Productivity and Costs*, Donn E. Hancher; Hesham A. Abd-Elkhalek, **Cost Engineering Journal**, 1998
28. *The Five Commandments of Construction Project Delay Analysis*, Hamed A. Al-Saggaf, **Cost Engineering Journal**, 1998


- 
29. *Are Any Construction Overtime "Studies" Reliable?*, Richard E. Larew, **Cost Engineering Journal**, 1998
  30. *Inter-American Construction Costs*, Leopoldo G. Varela; Roger J. Grant, **Cost Engineering Journal**, 1998
  31. *An Evolutionary Approach to the Capital Budgeting of Construction Projects*, Hashem Al-Tabtabai; Alex P. Alex, **Cost Engineering Journal**, 1998
  32. *Construction Contracts: Shifting Risk or Generating a Claim?*, Donald F. McDonald, Jr., PE CCE; John O. Evans III, **AACE Transactions**, 1998
  33. *What Is a Competitive Advantage in the Construction Industry?*, Alfred B. Ngowi; Pantaleo D. Rwelamila, **Cost Engineering Journal**, 1999
  34. *Is There a Right Price in Construction Bids?*, Joseph W. Wallwork, PE CCE, **Cost Engineering Journal**, 1999
  35. *Are Contractors, Engineers, and Architects Ready for a Crisis?*, Janine Reid, **Cost Engineering Journal**, 1999
  36. *Construction Claims: Making It Simple*, Michael Marengi; Anthony J. Werderitsch, PE CCE, **AACE Transactions**, 1999
  37. *Cost Containment Estimating for Construction*, Alan J. Barltrop, **AACE Transactions**, 1999
  38. *Project Options: What Is Their Value?*, Robert E. Reed Jr., PE CCE, **AACE Transactions**, 1999
  39. *An Integrated Construction Activity Cost System*, Dr. Mohamed K. El-Choum, **AACE Transactions**, 1999
  40. *Review of a Design-Build Option*, Roger A. Stutz, CCC, **AACE Transactions**, 1999
  41. *Seal Coat Constructability Program*, Dr. Douglas D. Gransberg, PE CCE; Dr. Sanjaya P. Senadheera; Ilker Karaca, **AACE Transactions**, 1999
  42. *Decision Support System for Pipeline Route Selection*, Prasanta Kumar Dey; Soumitra S. Gupta, **Cost Engineering Journal**, 1999
  43. *Appraisal of Contractual Claims*, Gianluca di Castri, **AACE Transactions**, 2000
  44. *Effective Construction Work Packages*, George Richard Gardner, **AACE Transactions**, 2006

#### **Chapter 07: Risk Management**

1. *Construction Delay Analysis Systems*, Dr. Janet K. Yates; Hisham Aoude, **AACE Transactions**, 1995
2. *Managing Risk on Capital Projects*, Joseph A. Lukas, PE, CCE, **AACE Transactions**, 1995
3. *240 Aerospace Cost Indexes and Escalation*, Joseph A. Brown, CCE, **AACE Transactions**, 1995
4. *AACE International's Risk Management Dictionary*, AACE International Risk Management Committee, **Cost Engineering Journal**, 1995
5. *Contingency Estimating for Environmental Remediation Projects*, Donald Wendel, CCC, **Cost Engineering Journal**, 1995
6. *Risk Management (Risk Analysis and Control)*, Samuel L. Shafer, **ICEC Transactions**, 1996
7. *Contract Negotiations in Developing Countries and Risks Analysis*, Francois Rigaud, **ICEC Transactions**, 1996
8. *Risk Analysis Checklist*, Robert M. Smith, **ICEC Transactions**, 1996
9. *Effective Risk Management for Remediation Projects*, Timothy C. McManus; Robert Goltz, PE; Lisa R. Turnbaugh, **AACE Transactions**, 1996
10. *Project Capital Cost Risks and Contracting Strategies*, Dr. Keith Pedwell, P.Eng.; Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jergeas, P.Eng., **AACE Transactions**, 1996
11. *Risk Management Through Sensitivity Analysis*, Dr. Ted G. Eschenbach, PE, **AACE Transactions**, 1996
12. *'Risk Sharing' - Good Concept, Bad Name*, James G. Zack Jr., **Cost Engineering Journal**, 1996
13. *...Project Risks and Risk Allocation*, John A. Rutgers; H. Dean Haley, **Cost Engineering Journal**, 1996
14. *A Realistic Approach To Risk*, Ian B. Parr, **AACE Transactions**, 1997
15. *Risk and Capital Budgeting*, Reza Amir Khalili, **AACE Transactions**, 1997




16. *A Cost-Effective Maintenance Program Through Risk Analysis*, Tusar Bandyopadhyay; Prasanta K. Dey; Saumitro S. Gupta, **AACE Transactions**, 1997
17. *Risk Assessment and Contingency Estimating*, Dr. Osama Moselhi, PE, **AACE Transactions**, 1997
18. *A Risk-Based Maintenance Model for Cross-Country Pipelines*, Prasanta K. Dey; Stephen O. Ogunlana; Saumitro S. Gupta; Mario T. Tabucanon, **Cost Engineering Journal**, 1998
19. *Practical Risk Analysis in Scheduling*, Abhi Basu, PE, **AACE Transactions**, 1998
20. *Understanding Risk*, Michael W. Curran, **AACE Document**, 1998
21. *The Time Value of Project Change*, David Chick, **Cost Engineering Journal**, 1999
22. *The Role of Risk Series: Understanding Risk*, Michael W. Curran, **Cost Engineering Journal**, 1999
23. *Basic Techniques for Analyzing and Presenting Cost Risk Analysis*, Randal B. Lorance, PE; Robert V. Wendling, **AACE Transactions**, 1999
24. *Techniques for Developing Cost Risk Analysis Models*, Randal B. Lorance, PE; Robert V. Wendling, **AACE Transactions**, 1999
25. *Basic Techniques for Analyzing and Presenting Schedule Risk Analysis*, Robert V. Wendling; Randal B. Lorance, PE, **AACE Transactions**, 1999
26. *The Role of Risk*, Michael W. Curran, **AACE Document**, 1999
27. *Integrating Risk Analysis With Cost Estimating Relationships*, Peter Yu, **AACE Document**, 1999
28. *Guidelines for Successful Risk Facilitating and Analysis*, Iqbal Noor, PE CCE; Thomas J. Rye, **Cost Engineering Journal**, 2000
29. *Integration of Schedule and Cost Risk Models*, Robert V. Wendling; Randal B. Lorance, PE, **Cost Engineering Journal**, 2000
30. *Risk Management Implementation and Analysis*, Sean T. Regan, CCE, **AACE Transactions**, 2003
31. *Contingency! Who Owns and Manages It?*, Peter W. Ripley, CCC, **AACE Transactions**, 2004
32. *Project Risk Identification and Management*, Mark W. Cohen, PE; Glen R. Palmer, **AACE Transactions**, 2004
33. *Risk Assessments: Value of the Process*, Christopher P. Caddell, PE; Sherri R. Crepinsek; Gerald P. Klanac, **AACE Transactions**, 2004
34. *Do We Truly Understand Project Risk?*, Stephen L. Cabano, **AACE Transactions**, 2004
35. *Contingency Misuse and Other Risk Management Pitfalls*, Iqbal Noor, PE CCE; Robert L. Tichacek, PE, **AACE Transactions**, 2004
36. *Simplified Risk Assessment for Construction Clients*, William J. Bender, PE, **AACE Transactions**, 2004
37. *Risk Management on Research and Development Projects*, Steven W. Wageman, CCC, **AACE Transactions**, 2004
38. *Identifying Risk Transfer Traps*, Sidney J. Hymes, **AACE Transactions**, 2005
39. *Dispute Resolution Strategy and Decision Analysis*, Jon Hoogenboom, PE; W. Stephen Dale, **AACE Transactions**, 2005
40. *Contingency in Levelized Capital Cost Estimation*, Geoffrey Rothwell, **AACE Transactions**, 2005
41. *Managing Risk for Global Energy Projects*, Nick J. Lavingia, PE, **AACE Transactions**, 2005
42. *Risk Management for Pharmaceutical Project Schedules*, Alexia Nalewaik, CCE, **AACE Transactions**, 2005
43. *Risk Analysis In Transit Project*, Jeffrey Allen; Ali Touran, PE, **AACE Transactions**, 2005
44. *The Application of Risk Management in Infrastructure Projects*, Rashed Ali, CCE, **Cost Engineering Journal**, 2005
45. *Formalized Risk Management: Vital Tool for Project - and Business - Success*, Peter Cook, **Cost Engineering Journal**, 2005
46. *Management of Project Contingency and Allowance*, Jan Terje Karlson; Jon Lereim, **Cost Engineering Journal**, 2005

- 
47. *Value-Based Risk Management (VBRM)*, Kevin M. Curran, **Cost Engineering Journal**, 2006
  48. *A Construction Cost Contingency Tracking System (CTS)*, John F. Rowe, PE, **Cost Engineering Journal**, 2006
  49. *Change Management for Today's Projects - A Process Approach*, Stephen E. Goodman, **AACE Transactions**, 2006
  50. *Project Risk Management Using Monte Carlo Simulation*, Mohamed K. Khedr, PSP, **AACE Transactions**, 2006
  51. *Implementing Risk Management on Transit Mega-Projects*, Shawn L. Kildare; George P. Blank, **AACE Transactions**, 2006
  52. *Significance of WBS in Contingency Modeling*, John Gengxin Zhao, **AACE Transactions**, 2006
  53. *Risk Analysis and Optimization of the (Un)Balanced Bid*, Jon Hoogenboom, PE; W. Stephen Dale; Craig Martell, **AACE Transactions**, 2006
  54. *Proactive Risk Management*, Minnesh Kaliprasad, CCE, **Cost Engineering Journal**, 2006
  55. *How to Reduce Risk in Project Schedules and Portfolios*, Sarim Khan, **Cost Engineering Journal**, 2007
  56. *Why Traditional Risk Management Fails in the Oil and Gas Sector: Empirical Front-Line Evidence and Effective Solutions*, Brett Schroeder; Jan A. Jackson, **AACE Transactions**, 2007
  57. *Schedule and Cost Risk: An Integrated Part of Risk Management Process in the Ormen Lange Project*, Svein Olav Aslaksen; Gudmund Vigerust, **AACE Transactions**, 2007
  58. *The Monte-Carlo Challenge: A Better Approach*, John K. Hollmann, PE CCE, **AACE Transactions**, 2007
  59. *Risk Assessment For Scheduling Acceleration*, Khalid S. Al-Gahtani, **AACE Transactions**, 2007
  60. *Handling the Truth in Risk Management*, Kevin M. Curran; Michael W. Curran, **Cost Engineering Journal**, 2008
  61. *A Practical Application of Monte Carlo Simulation in Forecasting*, James D. Whiteside II, PE, **AACE Transactions**, 2008
  62. *Escalation Estimating: Lessons Learned in Addressing Market Demand*, John K. Hollmann, PE CCE; Larry R. Dysert, CCC, **AACE Transactions**, 2008

#### **Chapter 08: Project Controls**

1. *The Role of Project Controls*, Manash K. Bagchi, **AACE Transactions**, 1995
2. *Project Controls on Federal Remediation Contracts*, R. Gary Stillman, PE, CCE, **AACE Transactions**, 1995
3. *Fast-Track Cost Control*, James A. Young III, **AACE Transactions**, 1995
4. *Subcontractor Project Controls Reporting Requirements*, Dale A. Pearson, CCE, **Cost Engineering Journal**, 1995
5. *Project Controls: Cost / Schedule / Progress Management on the NASA Wind Tunnel Restoration Project*, Kelvin Yu, PE, CCE, **Cost Engineering Journal**, 1996
6. *Advances in Cost Control and Schedule Management for Commercial Construction*, Rob McCullough, **ICEC Transactions**, 1996
7. *The End Game - Project Demobilization and Close-Out*, Edward E. (Ted) Douglas III, CCC, **AACE Transactions**, 1996
8. *Cost Managing by Project Deliverables*, Walter J. Strutt, PE CCE, **AACE Transactions**, 1996
9. *Project Controls Within a Partnering Agreement*, James E. Krebs, PE; Alan J. Epstein, CCC, **AACE Transactions**, 1996
10. *Cost Forecasting - Beyond the Crystal Ball*, Leslie E. McMullan, **AACE Transactions**, 1996
11. *Integrated Project Control and Communications Systems*, Gerard J. Hart, **AACE Transactions**, 1996
12. *Getting the Most From Advanced Process Control*, Jim Anderson; Ton Backx; Joost Van Loon; Myke King, **Cost Engineering Journal**, 1996
13. *An Estimating and Cost Control Standard for Radiography Inspection*, W. A. (Tony) Halse, **Cost Engineering Journal**, 1997



- 
14. *Design Phase Cost Control*, James A. Young III, CCC, **AACE Transactions**, 1997
  15. *Change-Order Management*, Bob M. McCally, **AACE Transactions**, 1997
  16. *Environmental Site Project Controls*, Edward E. Douglas III, CCC, **AACE Transactions**, 1997
  17. *Beyond Project Controls - The Quality Improvement Approach*, Michael G. Sypsomos, **AACE Transactions**, 1997
  18. *Risk Analysis for Environmental Remediation Projects: A Comprehensive Approach*, James E. Diekmann, **Cost Engineering Journal**, 1997
  19. *A Project Cost Control Model*, Jim (Gaowu) Zhan, **Cost Engineering Journal**, 1998
  20. *Why Is Traditional Accounting Failing Managers?*, Gary Cokins, **AACE Transactions**, 1998
  21. *ABC Management: Where Does It Fit In?*, Michael C. Ray, PE CCE, **AACE Transactions**, 1998
  22. *Earned Value Programs for DOE Projects*, Donald J. Cass, CCE, **AACE Transactions**, 1998
  23. *RFIs - Use, Abuse, Control*, James G. Zack Jr., **AACE Transactions**, 1998
  24. *Project Controls - Where It Fits In*, Michael C. Ray, PE CCE, **AACE Transactions**, 1998
  25. *Establishing a Project Controls Organization*, Edward E. (Ted) Douglas III, CCC, **AACE Transactions**, 1999
  26. *Document Management and Project Controls*, Paul D. Kuhlken, CCC, **AACE Transactions**, 2003
  27. *The Keys to Forecasting - #3 Change Control*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
  28. *Essentials of Cost Management*, Scott Cullen, **AACE Transactions**, 2004
  29. *Improving Cost Control for Skeptical Managers*, Morris E. Fleishman, PE CCE, **AACE Transactions**, 2004
  30. *Project Controls Unplugged*, Gary E. Chase; Victoria A. Flores, CCE, **AACE Transactions**, 2004
  31. *Does Project Control Start at Contract Award?*, Stephen L. Cabano, **AACE Transactions**, 2005
  32. *Effective Use of Outsourced Project Controls*, Christopher F. Michalak; Paul G. Williams, **AACE Transactions**, 2005
  33. *Analyse This! Project Controls Analysis*, Nicholas J. Candela, **AACE Transactions**, 2005
  34. *Controlling Non-Construction Costs*, Peter R. Bredehoeft, Jr., **AACE Transactions**, 2005
  35. *Construction Audit - An Essential Project Controls Function*, Alexia A. Nalewaik, CCE, **AACE Transactions**, 2006
  36. *Six Steps for Successful Change Order Management*, Katherine K. Molly, CCC, **Cost Engineering Journal**, 2007
  37. *Project Controls: a Roadmap to a Choice Career*, Nyssa-Dawn Amelinda Corria-Simpson; Bernd R. Langer; Pamela Handor, **AACE Transactions**, 2008

#### **Chapter 09: Applicable AACE International Recommended Practices**

1. *Total Cost Management Framework: An Integrated Approach to Portfolio, Program, and Project Management*, John K. Hollmann, PE CCE CEP, Editor, **AACE International**, 2006
2. *10S-90: Cost Engineering Terminology*, AACE International, **AACE International Recommended Practice**, 2009
3. *11R-88: Required Skills and Knowledge of Cost Engineering*, AACE International, **AACE International Recommended Practice**, 2006
4. *14R-90: Responsibility and Required Skills for a Project Planning and Scheduling Professional*, AACE International, **AACE International Recommended Practice**, 2006
5. *16R-90: Conducting Technical and Economic Evaluations: As Applied for the Process and Utility Industries*, AACE International, **AACE International Recommended Practice**, 1991
6. *17R-97: Cost Estimate Classification System*, AACE International, **AACE International Recommended Practice**, 1997
7. *18R-97: Cost Estimate Classification System: As Applied in Engineering, Procurement, and Construction for the Process Industries*, AACE International, **AACE International Recommended Practice**, 2005

- 
8. *19R-97: Estimate Preparation Costs: As Applied for the Process Industries*, AACE International, **AACE International Recommended Practice**, 1998
  9. *21R-98: Project Code of Accounts: As Applied in Engineering, Procurement, and Construction for the Process Industries*, AACE International, **AACE International Recommended Practice**, 2003
  10. *22R-01: Direct Labor Productivity Measurement: As Applied in Construction and Major Maintenance Projects*, AACE International, **AACE International Recommended Practice**, 2004
  11. *24R-03: Developing Activity Logic*, AACE International, **AACE International Recommended Practice**, 2004
  12. *25R-03: Estimating Lost Labor Productivity in Construction Claims*, AACE International, **AACE International Recommended Practice**, 2004
  13. *28R-03: Developing Location Factors by Factoring: As Applied in Architecture, Engineering, Procurement and Construction*, AACE International, **AACE International Recommended Practice**, 2006
  14. *29R-03: Forensic Schedule Analysis*, AACE International, **AACE International Recommended Practice**, 2009
  15. *30R-03: Implementing Project Constructability*, AACE International, **AACE International Recommended Practice**, 2009
  16. *34R-05: Basis of Estimate*, AACE International, **AACE International Recommended Practice**, 2007
  17. *36R-08: Development of Cost Estimate Plans - As Applied in Engineering, Procurement, and Construction for the Process Industries*, AACE International, **AACE International Recommended Practice**, 2009
  18. *40R-08: Contingency Estimating: General Principles*, AACE International, **AACE International Recommended Practice**, 2008
  19. *41R-08: Risk Analysis and Contingency Determination Using Range Estimating*, AACE International, **AACE International Recommended Practice**, 2008
  20. *42R-08: Risk Analysis and Contingency Determination Using Parametric Estimating*, AACE International, **AACE International Recommended Practice**, 2009
  21. *43R-08: Risk Analysis and Contingency Determination Using Parametric Estimating – Example Models as Applied for the Process Industries*, AACE International, **AACE International Recommended Practice**, 2009
  22. *44R-08: Risk Analysis and Contingency Determination Using Expected Value*, AACE International, **AACE International Recommended Practice**, 2009
  23. *53R-06: Schedule Update Review: As Applied in Engineering, Procurement, and Construction*, AACE International, **AACE International Recommended Practice**, 2008

**Author Index**

**Chronological Index**

**About the Editor**