

Table of Contents

BUILDING INFORMATION MODELING (BIM)

BIM-2334	<i>Life Cycle Cost Analysis: Performance Measurement and the Role of Project Controls</i>	Dr. Nakisa Alborz
BIM-2340	<i>Use of BIM for Asset Management in North American Airports</i>	Dr. Tamera L. McCuen; Dr. Dominique Pittenger

CLAIMS AND DISPUTE RESOLUTION (CDR)

CDR-2114	<i>Structuring Construction Claim Investigation Processes to Reduce Cognitive Bias</i>	Dr. Amin Terouhid, DRMP PSP; Dr. Maryam Mirhadi Fard, PSP
CDR-2181	<i>Proving Loss of Efficiency and Extra Work Claims</i>	Robert M. Freas; Muhammad Khedr, PSP
CDR-2183	<i>The CALDARERA FORMULA™ Calculating the Daily Rate of the Contractor</i>	Joseph V. Caldarera, PSP
CDR-2192	<i>Different Allocation Methods for Indirect Costs</i>	William C. Schwartzkopf; Cory R. Milburn, PSP
CDR-2211	<i>Finding the Elusive Measured Mile: Unconventional Case Studies</i>	Dr. Tong Zhao, PE PSP; Mark Dungan
CDR-2212	<i>Choosing the Most Appropriate Schedule Analysis Method</i>	Andrew Avalon, PE PSP
CDR-2235	<i>Retrospective TIAs - Is There a Better Way?</i>	John C. Livengood, CCP CFCC PSP FAACE
CDR-2236	<i>Mixed Forensic Schedule Analysis Methodologies – Proceed With Caution</i>	Roger Nelson, PE; John C. Livengood, CCP CFCC PSP FAACE
CDR-2291	<i>Contemporaneous Understanding of Criticality: Definitions and Application in Forensic Schedule Analysis</i>	Patrick M. Kelly, PE PSP
CDR-2305	<i>Implementing the Half-step Update to Improve Project Schedule Controls</i>	John J. Ciccarelli, PE CCP PSP FAACE; Michael J. Bennink, PE CCP PSP; Brian J. Furniss, PE CFCC PSP
CDR-2344	<i>Of Quantum Shades of Gray - A Dilemma for the Expert Witness</i>	Jeffery L. Ottesen, PE CFCC PSP; Kenji P. Hoshino, CFCC PSP; Greta A. Martin, PE PSP

COST AND SCHEDULE CONTROL (CSC)

CSC-2107	<i>Using Historic Data to Improve Monte Carlo Prediction of Project Outcomes</i>	W. Craig Boudreau, P.Eng. CCP
CSC-2129	<i>Change Control Procedure during Design Development of a Mega Transit Project</i>	Amgad F. Fahmy, CCP PSP
CSC-2137	<i>An Overview of Cost Forecasting of Construction Contracts</i>	Syd Daneshyar, P.Eng. CCP; A. Hagire Emrani
CSC-2145	<i>Control Mega Projects Using Breakdown Structures</i>	Mathijs van den Berg, CCT
CSC-2157	<i>Effective Lump Sum Contracting Project Control on Major Capital Projects</i>	Moses Y. Nkuah, CCP EVP; Charles Mensah, CCP
CSC-2168	<i>From Data to Wisdom in Projects Monitoring and Control</i>	Dr. Mohamed E. El-Mehalawi
CSC-2179	<i>Ongoing Projects: Forecasting Total Project Cost Using Bottom Up Approach and EV</i>	Firdawos A. Fauzi; M. Fadhil Samat
CSC-2252	<i>Putting Data to Work: Driving Cost Improvements and Operational Efficiencies</i>	Steven Hayhurst
CSC-2277	<i>The Dimensionality of Cost Control</i>	Anne E. Alvarado, CCP
CSC-2329	<i>Non-Technical Aspects of Data Integration</i>	Anton W. van der Steege, CCP

PROFESSIONAL DEVELOPMENT (DEV)

DEV-2136	<i>Planning Engineer Qualification Parameters</i>	Dr. Ali A. Shash; Mohammad Ibrahim Diab Atmeza
----------	---	--

ESTIMATING (EST)

EST-2099	<i>A Tale of Two Tails: Chaos in Estimating Predictability</i>	Alexander M. Ogilvie
EST-2131	<i>Comparing and Reconciling Joint Venture Estimates</i>	Paul M. Hewitt; Adam S. Hewitt, CCT
EST-2148	<i>Type of Estimate and Project Characteristics</i>	Kul B. Uppal, PE CEP DRMP FAACE Hon. Life

2016 AACE® INTERNATIONAL TRANSACTIONS

EST-2153	<i>Improve Estimate Quality with TCM</i>	Dave Kyle, CEP; Frank R. Perez, CEP
EST-2201	<i>Parametric Contingency Estimating on Small Projects</i>	Mathew Schoenhardt, P.Eng.
EST-2215	<i>Accuracy of FEL 2 Estimates in Process Plants</i>	Melissa C. Matthews
EST-2223	<i>Assessing Estimate Uncertainty using Monte-Carlo Simulations</i>	Marie Peche; Julien Loron
EST-2258	<i>Lessons Learned in Developing Cost Estimating Relationships</i>	Hisham Abu-Abed; Dr. Xiuzhan Guo; Robert Kok; Phil Lindsay; Joel Tousignant-Barnes
EST-2265	<i>Mobile Collection Technology to Develop Accurate Cost Reports</i>	Jax Kneppers; Matthew Dick; Dr. Borja Garcia de Soto, PE
EST-2328	<i>Statistical Analysis of Parameters Influencing Capital Overruns on Mining Projects</i>	Murray Pearson, P.Eng.; Connor Oughtred; Katherine Wong-Cameron, P.Eng.
EST-2332	<i>Easily Estimate Projects Using Statistical PERT</i>	William W. Davis

EARNED VALUE MANAGEMENT (EVM)

EVM-2141	<i>EVMS Recommendations for Multi-Contract Projects</i>	Himansu Bhaumik PE
----------	---	--------------------

OWNER ISSUES (OWN)

OWN-2132	<i>Delivering Market Driven Oil and Gas Projects within Investor Expectations</i>	Elena Rybina; Dmitriy Skorobogatov; Sean T. Regan, CCP CEP EVP FAACE; Julie K. Owen, CCP PSP
OWN-2140	<i>Early Warning Signs of Construction Claims and Disputes</i>	James G. Zack, Jr. CFCC FAACE Hon. Life
OWN-2162	<i>Cost Benchmarking of a Joint Venture Project</i>	Johnson Olugbenleke Awoyomi, CCP CEP
OWN-2163	<i>Challenges and Strategies for Effective Scope Management Across an Enterprise</i>	Sandeep S. Kurup; Dr. G. Rock Spencer, PE CCP DRMP PSP; Dr. Peerapong Aramvareekul, EVP PSP
OWN-2197	<i>Challenges in Camp Optimization for Mega-Projects</i>	Hadi Ghavami; Dr. Ming Lu
OWN-2207	<i>SAP Integration with Primavera P6 on a Massive Scale</i>	John W. Blodgett; Christopher M. Durant; Barbara Sootkoos; James Wolf, CCP
OWN-2209	<i>Strategic Integrated Project Planning and Controls from an Owner's Perspective</i>	Dr. Peerapong Aramvareekul, EVP PSP; Ronnie D. Stephens; Adam K. Weaver
OWN-2210	<i>An Owner's Approach to Cost Estimating and Quantitative Risk Analysis</i>	James Wolf, CCP; John W. Blodgett
OWN-2217	<i>Successful Management of Owner's Risk: Lessons Learned Make a Difference</i>	Paul G. Williams; Stephen L. Cabano
OWN-2253	<i>The Ten Best Ways to Promote a Collaborative Project Environment</i>	Glen R. Palmer, CFCC PSP; Christopher W. Carson, CEP DRMP PSP FAACE

PROJECT MANAGEMENT (PM)

PM-2128	<i>The Chaos & Complexity of Mega Projects</i>	Michael Bensussen
PM-2194	<i>Mitigating the Risks of Business Decisions on Complex Projects</i>	Frank Parth
PM-2204	<i>Can Your Project's Organization Be Agile?</i>	Joseph A. Lukas, PE CCP
PM-2205	<i>Applying the Seven Basic Quality Tools to Your Projects</i>	Joseph A. Lukas, PE CCP
PM-2222	<i>Uncertainty Management in Megaprojects: Systems Approach</i>	Rahul S. Mulik, CCP
PM-2237	<i>A Template for EPC Project Management and Execution</i>	Richard P. Helper, PSP; William J. Mihelich
PM-2297	<i>Successfully Front End Loading a Condensed Schedule Driven Project</i>	Alexander R. Olson, CCT CST; James E. Krebs, PE CCP FAACE
PM-2315	<i>UAV/Drone Use in Construction: Case Studies and Best Practices</i>	Paul Levin, PSP; Neil D. Opfer, CCP CEP PSP FAACE

PLANNING AND SCHEDULING (PS)

PS-2105	<i>Performing Schedule Analysis and Productivity Using Linear Scheduling</i>	Greg M. Hall; Abbas Saifi
PS-2127	<i>CPM Really Gets Interesting When You Consider Activity Status</i>	Ronald M. Winter, PSP FAACE
PS-2134	<i>Avoiding CPM Schedule Mismanagement: Maximize Uses without Compromising Integrity</i>	Jessica Colbert, PSP

2016 AACE® INTERNATIONAL TRANSACTIONS

PS-2138	<i>P6 File Corruption</i>	Ronald M. Winter, PSP FAACE; Marina G. Sominsky, PSP
PS-2171	<i>RTFC – Preparing Project Contract or Baseline Schedules</i>	Edward E. Douglas, III CCP PSP FAACE Hon. Life
PS-2188	<i>CPM Scheduling: Knowledge Sharing, Best Practices and Open Standards</i>	Cory M. Davis
PS-2191	<i>Essential Specification Guidelines for Oracle® Primavera P6™</i>	Charlie Jackson, PSP; Hannah E. Schumacher, PSP
PS-2231	<i>Top 10 Missteps in EPC Scheduling Specifications</i>	Cynthia Hanson, PSP; Scott Bean, PSP
PS-2243	<i>Planning and Scheduling Requirements of Subway Station Rehabilitation/Renovation Projects</i>	Dr. Maryam Mirhadi Fard, PSP; Dr. Amin Terouhid, DRMP PSP
PS-2262	<i>Using the GAO Scheduling Best Practices to Improve Schedules</i>	Brian M. Evans, DRMP EVP PSP; Katherine K. Evans
PS-2267	<i>Developing Cash Flows through Primavera CPM Schedules</i>	Matthew Marzilli, PSP
PS-2286	<i>Last Planner System and the Construction Project Schedule</i>	Dr. Heather Eilers; Matthew Morrow; Will Parco
PS-2292	<i>When Measuring Delays, Negative Float Doesn't Matter!</i>	Mark F. Nagata, PSP; Bryan Van Lenten
PS-2324	<i>Evaluating CPM Schedules for Best Practices: A First Principles Approach</i>	J. Gerard Boyle; Andrii Podolny; Dr. Wail Menesi

DECISION AND RISK MANAGEMENT (RISK)

RISK-2130	<i>An Introduction to 77R-15: Quality Control/Quality Assurance for Risk Management</i>	David C. Brady, P.Eng. DRMP; Dr. Alexia A. Nalewaik, CCP FAACE
RISK-2142	<i>The Monte Carlo Method for Modeling & Mitigating Systemic Risk</i>	Dr. David T. Hulett FAACE; Waylon T. Whitehead
RISK-2196	<i>Removing the Early-Dates Bias in CPM Risk Analysis</i>	Dr. Gui Ponce de Leon, PE; Dr. Vivek Puri
RISK-2238	<i>Risk Mitigation in EPC Projects of Fossil-Fuel Power Plants</i>	Paul Alexander Villanueva, PE CCP; Jeancarlo Duran Maica, CCP EVP
RISK-2249	<i>Practical Integration of Risk Management and Quality Management Processes</i>	David A. Norfleet, CCP CFCC DRMP

SKILLS AND KNOWLEDGE OF COST ENGINEERING (SK)

SK-2120	<i>Skills and Knowledge of Cost Engineering: Project Communications</i>	Joseph A. Lukas, PE CCP
SK-2121	<i>Skills and Knowledge of Cost Engineering: Pricing & Costing</i>	Rohit Singh, P.Eng. CCP
SK-2124	<i>Skills and Knowledge of Cost Engineering: Scheduling</i>	Anthony J. Werderitsch, PE CCP CFCC FAACE Hon Life
SK-2346	<i>Skills and Knowledge of Cost Engineering: Financial & Cash Flow Analysis</i>	Mark T. Chen, PE CCP FAACE Hon. Life
SK-2347	<i>Skills and Knowledge of Cost Engineering: Overview of Construction Claims & Disputes</i>	John C. Livengood, CCP CFCC PSP FAACE; James G. Zack, Jr. CFCC FAACE Hon. Life

TOTAL COST MANAGEMENT (TCM)

TCM-2104	<i>The Early History of Cost Engineering</i>	John K. Hollmann, PE CCP CEP DRMP FAACE Hon. Life
TCM-2110	<i>Strategic Portfolio Management: Improving Capital Utilization and Competitive Advantage</i>	Melissa Pruneau; H. Lance Stephenson, CCP FAACE
TCM-2112	<i>An Owner's Approach to Total Cost Management on Superfund Closures</i>	James Wolf, CCP
TCM-2232	<i>Alberta Transmission Project Cost Benchmarking</i>	Ming Hu; Jahnavi Gopi Krishnan; Yan Wang
TCM-2323	<i>Critical Project Controls: Controlling Costs Before they Happen</i>	Leslie E. McMullan, FAACE