



PPG#1 CONTRACTS AND CLAIMS 4TH EDITION

Table of Contents

Introduction to the Fourth Edition


Introduction to the Third Edition

Introduction to the Second Edition

Introduction to the First Edition

Chapter 01: Contract Administration

1. *Cost Interpretation of Contractual Terms*, M. Viswanathan, **AACE Transactions**, 1974
2. *Scheduling and Controlling Construction Sub-Contracts*, James A. Bent, **AACE Transactions**, 1977
3. *New Construction Management Emphasis Costs Cost and Schedule*, Wesley R. Querns, CCE, **AACE Transactions**, 1982
4. *Contract Provisions That Ensure Complete Cost Disclosures*, Curtis D. Sutliff, CCE; James G. Zack, Jr., **Cost Engineering Journal**, 1987
5. *Innovative Contract Documents and Progressive Project Management Yields Success*, Donald J. Fredlund, Jr.; Stephen J. Fortney; Stan A. Christopher, PE, **AACE Transactions**, 1989
6. *An Analysis Of Construction Contracts: Types, Characteristics, and Applications*, Robert S. Ironmonger, CCE, **Cost Engineering Journal**, 1989
7. *Are You Contracting for Success?*, Serge Pressoir, PE, **AACE Transactions**, 1992
8. *Achieving Cost And Schedule Goals: Contracting Approaches That Really Worked*, AACE International Planning and Scheduling Committee, **Cost Engineering Journal**, 1994
9. *"Risk Sharing" - Good Concept, Bad Name*, James G. Zack, Jr., **AACE Transactions**, 1995
10. *A Contract Clause for Allocating Risks*, Dr. George F. Jergeas, P.Eng.; Dr. Francis T. Hartman, P.Eng., **AACE Transactions**, 1996
11. *Best Value Contracting: Breaking the Low-Bid Paradigm*, Dr. Douglas D. Gransberg, PE; Michael A. Ellicott, PE, **AACE Transactions**, 1996
12. *The Top Ten Lessons Learned in Construction Contracting*, Dr. William W. Badger; Steven W. Gay, **Cost Engineering Journal**, 1996
13. *Change-Order Management*, Bob M. McCally, **AACE Transactions**, 1997
14. *Best-Value Contracting Criteria*, Dr. Douglas D. Gransberg, PE; Michael A. Ellicott, PE, **Cost Engineering Journal**, 1997
15. *Cost/Schedule Management of Government Construction Subcontracts*, Harry W. Jarnagan, PE CCE, **Cost Engineering Journal**, 1997
16. *Construction Contracts: Shifting Risk or Generating a Claim?*, Donald F. McDonald, Jr., PE CCE; John O. Evans III, **AACE Transactions**, 1998
17. *RFIs - Use, Abuse, Control*, James G. Zack Jr., **AACE Transactions**, 1998
18. *Appropriate Risk Allocation in Lump-Sum Contracts - Who Should Take the Risk?*, Dr. Francis T. Hartman, PE; Patrick Snelgrove, P.Eng.; Dr. Rafi Ashrafi, **Cost Engineering Journal**, 1998
19. *Value Engineering Incentive Clauses*, George F. Jergeas; Vernon G. Cooke; Francis T. Hartman, **Cost Engineering Journal**, 1999

- 
20. *Claims Avoidance Techniques: Best Practices for Contract Administration*, Kathleen M.J. Harmon; Bruce M. Stephan, **AACE Transactions**, 2001
 21. *Start Your Project the Right Way*, Edward E. Douglas III, **AACE Transactions**, 2002
 22. *Reducing Contract Cost: The Trust Issue*, Ramy Zaghloul; Francis T. Hartman, **AACE Transactions**, 2002
 23. *Weather Derivatives Allow Construction to Hedge Weather Risk*, Robert B. Connors, CCE, **Cost Engineering Journal**, 2003
 24. *Contractor Default Insurance: A Key Issue for Estimators Budgeting Capital Projects*, Robert Seals, **Cost Engineering Journal**, 2003
 25. *Owner-Furnished Equipment: Savings or Potential Claims?*, Talal Abi-Karam, PE CCE, **AACE Transactions**, 2003
 26. *Make Liquidated Damages Work*, Clark R. McCormick, PE, **AACE Transactions**, 2003
 27. *Understanding Risk to Mitigate Changes and Avoid Disputes*, L. Adam Winegard; Stephen P. Warhoe, PE CCE, **AACE Transactions**, 2003
 28. *Project Management Oversight: An Effective Risk Management Tool for EPC/Design-Build Contracts*, George E. Baram, P.Eng. CCE, **AACE Transactions**, 2003
 29. *Self-Perform Versus Subcontract Decision in Construction Contracts*, Khaled Nassar, **AACE Transactions**, 2003
 30. *False Claims on Public Projects: Don't Bet Your Business on It*, Kayhan Fatemi; Matthew J. Lankenau, CCE, **AACE Transactions**, 2004
 31. *Rules of Engagement for Construction Claims*, Philip D. Barnard, PE, **AACE Transactions**, 2004
 32. *Guidelines for Specification Development*, George Belev, **AACE Transactions**, 1989
 33. *Subcontract Administration and Control*, James A. Bent, CCE, **AACE Transactions**, 1982
 34. *Uniform Proposal Form for the Subcontractor*, Michael J. Cook, **AACE Transactions**, 1998
 35. *Financial Administration of Construction Contracts by Owners*, W. Doug Creech, CCC, **AACE Transactions**, 2006
 36. *Subcontractor Management for the General Contractor*, Robert W. Fessler, **AACE Transactions**, 1990
 37. *Lump Sum Contracting: An Owner's Perspective*, Dwight R. Johnson, Jr., **Cost Engineering Journal**, 1987
 38. *Subcontractor Status Reporting*, Tom Mendel, **AACE Transactions**, 1985
 39. *Progress and Performance Control of a Cost Reimbursable Construction Contract*, Moses Y. Nkuah, CCC, **Cost Engineering Journal**, 2006
 40. *Construction Contract Administration in Kenya*, Moses A. Nyakiongora, **AACE Transactions**, 2000
 41. *Team Approach for Evaluating Contract Administration Procedures*, Serge Pressoir, PE, **AACE Transactions**, 1989
 42. *The Effectiveness of the Construction Contract*, Nathan Paul Slason, **AACE Transactions**, 2005
 43. *LS-EPC From A Legal Viewpoint*, Chris Thompson, **Cost Engineering Journal**, 1987
 44. *Construction Specifications - Their Impact on Construction Cost*, William T. Trotter, **AACE Transactions**, 1975
 45. *Managing International Contract Administration*, Niall Reynolds, **AACE Transactions**, 2008

Chapter 02: Management of Construction Schedules

1. *Problems In The Implementation of Scheduling Systems*, Gui Ponce-Campos, **AACE Transactions**, 1975
2. *Owner Approach to Planning and Scheduling*, James A. Bent; John W. Hackney, **AACE Transactions**, 1976
3. *Scheduling Specifications for the 80's*, Dr. Gui Ponce de Leon, **AACE Transactions**, 1983
4. *CPM - Established and Then Some*, Gary O. Glenn, **AACE Transactions**, 1985




5. *Practical Specifications For Project Scheduling*, John R. Clark, PE, **Cost Engineering Journal**, 1990
6. *Schedule Games People Play and Some Suggested Remedies*, James G. Zack, Jr., **AACE Transactions**, 1991
7. *New Directions in Schedule Management*, Gui Ponce de Leon, PE, **AACE Transactions**, 1991
8. *Contrasting Cost-Loaded CPM Scheduling Specifications*, Dr. Gui Ponce de Leon, PE; Michael J. Mix; Philip Spittler, **AACE Transactions**, 1994
9. *Developing an As-Built Schedule From Project Records*, John R. Knoke, PE; Gary H. Jentzen, PE, **AACE Transactions**, 1996
10. *A Scheduling Tool for Tunnel Construction*, K.A. Pohrte; W.W. Edgerton, PE, **AACE Transactions**, 1996
11. *Activity Duration Quantification Under Uncertainty: Fuzzy Set Theory Application*, Jong H. Ock, **Cost Engineering Journal**, 1996
12. *A Multiobjective Linear Program for Scheduling Repetitive Projects*, Dr. Kamal Al-Subhi Al Harbi; Dr. Shokri Z. Selim; Mazen Al-Sinan, **Cost Engineering Journal**, 1996
13. *Practical Applications of Probabilistic Scheduling*, Dr. Gui Ponce de Leon, PE; John R. Knoke, PE, **AACE Transactions**, 1997
14. *Optimized Scheduling for Highway Construction*, Khaled El-Rayes; Osama Moselhi, PE, **AACE Transactions**, 1997
15. *Project Scheduling Under Limited Resources*, Mohammed Moizuddin; Shokri Z. Selim, **AACE Transactions**, 1997
16. *Practical Risk Analysis in Scheduling*, Abhi Basu, PE, **AACE Transactions**, 1998
17. *The Case for Critical Path*, Michael A. Hatfield; James Noel, **Cost Engineering Journal**, 1998
18. *Soft Logic - An Overview*, Dennis Read Hanks, PE CCE, **Cost Engineering Journal**, 1999
19. *Industry Crisis: Construction Scheduling Software*, Jon M. Wickwire; Stuart Ockman, **AACE Transactions**, 2000
20. *The Pitfalls of CPM Scheduling on Construction Projects*, Ian A. Street, **Cost Engineering Journal**, 2000
21. *Schedule Review Basics*, Craig L. Olsen, **AACE Transactions**, 2000
22. *Baseline Schedule Approval*, Zartab Q. Zafar; Dean Rasmussen, **Cost Engineering Journal**, 2001
23. *Selecting Planning and Scheduling Specifications*, Leaf A. Ballast; Calin M. Popescu, **AACE Transactions**, 2001
24. *Project Scheduling Enhancements for Avoiding Litigation*, Anamaria Popescu; James T. O'Connor; John D. Borcharding, **AACE Transactions**, 2002
25. *Tripping Hazards in Schedules*, Donald F. McDonald Jr., **AACE Transactions**, 2002
26. *Computing Near-Longest Path*, Ron Winter, **Cost Engineering Journal**, 2003
27. *Computing Near-Longest Path - Part 2: Now That I have Longest Path Value, What's It Good For?*, Ron Winter, **Cost Engineering Journal**, 2003
28. *Effect of Multiple Calendars on total Float and Critical Path*, Nestor J. Scavino, CCC, **Cost Engineering Journal**, 2003
29. *How to Befuddle a College Professor (Without Really Trying)*, Ronald M. Winter, **Cost Engineering Journal**, 2003
30. *Computing the Near-Longest Path*, Ronald M. Winter, **AACE Transactions**, 2003
31. *Contract Requirements for Construction Schedule*, Win G. Li, PE CCE, **AACE Transactions**, 2003
32. *Impact Of Uncertain Resources On Project Schedule And Cost*, HN Ahuja; V Arunachalam, **Cost Engineering Journal**, 1985
33. *Critical Path Scheduling: Fundamentals And Concepts*, William P. Allman, **AACE Transactions**, 1962
34. *Implementing CPM With Cost Monitoring For Multitype Projects*, Larry N. Allen, **AACE Transactions**, 1965



35. *Cost-Time-Risk Diagram: Project Planning and Management*, Peerapong Aramvareekul, PSP EVP; Daniel J. Seider, PE, **Cost Engineering Journal**, 2006
36. *CPM Scheduling in Construction: A Case Study*, Abhi Basu, **AACE Transactions**, 2003
37. *Is Your Schedule Late at the Starting Gate?*, Abhi Basu, PE, **AACE Transactions**, 2005
38. *CPM Schedules - Why and How*, Satinder Singh Baweja, CCE, **AACE Transactions**, 2006
39. *Scheduling Specifications: A Lump Sum Contractor's Perspective*, Martin J. Bradley, CCC, **AACE Transactions**, 2005
40. *PDM Scheduling at EPCOT Center*, James Brownell, **AACE Transactions**, 1986
41. *Scheduling Comparison of Engineering/Manufacturing to Engineering/Construction*, Terry F. Carlson, **AACE Transactions**, 1989
42. *Line Of Balance Technology*, Vincent C. Carnazza, **AACE Transactions**, 1965
43. *Project Schedule Delay vs. Strategic Project Planning*, Massimoluigi Casinelli, PE, CCE, **AACE Transactions**, 2005
44. *Have the Networks Fit the Project*, Donald J. Cass, CCE, **AACE Transactions**, 1984
45. *Reducing Time and Cost With Pre-facilitating Techniques*, Allan D. Chasey PE; Neesha Regmi, **AACE Transactions**, 2005
46. *The Project Schedule: The Key to Project Communication*, James M. Colvin; Larkin B. Breed, **AACE Transactions**, 1976
47. *Benefits of a Fixed Scheduling System*, Cecil J. Bendy; Thomas E. Danz, **AACE Transactions**, 1979
48. *Henry L. Gantt and Frederick Taylor: The Pioneers of Scientific Management*, Peter B. Darmody, PSP, **AACE Transactions**, 2007
49. *Project Time Risk Analysis Through Simulation*, Prasanta K. Dey; Stephen O. Ogunlana, **Cost Engineering Journal**, 2001
50. *Project Planning--Then Scheduling*, Edward E. Douglas III, CCC, **AACE Transactions**, 2004
51. *Planning and Scheduling Cost-Limited Projects*, Edward E. Douglas III, CCC, **AACE Transactions**, 1994
52. *The Great Negative Lag Debate*, Edward E. Douglas, III CCC PSP; Timothy T. Calvey, PE PSP; Donald F. McDonald, Jr. PE CCE PSP; Ronald M. Winter, PSP, **AACE Transactions**, 2006
53. *Project Management - Planning and Scheduling System*, Gerald W. Duray, **AACE Transactions**, 1976
54. *The Adequacy of Initial Scheduling Estimates*, John M. Dye; Dr. Irtishad U. Ahmad, PE, **AACE Transactions**, 1998
55. *Planning and Scheduling With Multiple Decision Points*, Fritz Ehrenreich-Hansen, P.Eng. CCE; S.W. (Bill) Wilson, P.Eng., **Cost Engineering Journal**, 1997
56. *Project Management with Scheduling*, Daniel P. Elliott, **AACE Transactions**, 1976
57. *Recognizing and Avoiding Problems Inherent in Today's Scheduling Environment*, David L. Freidl, CCE, **AACE Transactions**, 1987
58. *CPM Scheduling -- How Industry Views Its Use*, Patricia D. Galloway, PE, **Cost Engineering Journal**, 2006
59. *Resource Allocation And Critical Path Techniques*, W. C. Geoghan, **AACE Transactions**, 1965
60. *Scheduling for Estimators*, Robert R. George, CCC, **AACE Document**, 1998
61. *Let's Scrap the Precedence Diagramming Method*, Earl T. Glenwright Jr., **AACE Transactions**, 2004
62. *Modular CPM's or Detail CPM Schedules at a Barchart Price*, Stephen Goodman, **AACE Transactions**, 1992
63. *Scheduling Practices and Project Success*, Andrew F. Griffith, PE, **AACE Transactions**, 2005
64. *Planning & Scheduling an International Project*, Mark Grinberg, **AACE Transactions**, 1981
65. *Scheduling for on Time Project*, David H. Hamburger, PE, **AACE Transactions**, 1989
66. *Soft Logic - Engineering, or "Seeing the Forest"*, Dennis Read Hanks, **Cost Engineering Journal**, 1999
67. *Soft Logic -- Construction*, Dennis Read Hanks, **Cost Engineering Journal**, 2000



68. *Conceptual Planning of Highway Construction Projects*, Ahmed Hassanein, P.Eng., **AACE Transactions**, 2006
69. *BAL: An Algorithm for Scheduling and Control of Linear Projects*, Tarek Hegazy; Osama Moselhi; Dr. Paul Fazio, **AACE Transactions**, 1993
70. *Certification Of Contract Progress Payments Using Critical Path Schedules*, J. G. Hazan; B. J. Swain, **AACE Transactions**, 1971
71. *"Enhanced" PDM -- Concepts and Benefits*, Scott C. Herold, PE, **AACE Transactions**, 2004
72. *Repetitive Production Method (RPM) and CPM*, Lawrence L. Humphries, CCE, **AACE Transactions**, 1993
73. *Up-front Project Scheduling in an Owner/Contractor Alliance*, Murray W. Janzen, **Cost Engineering Journal**, 1992
74. *Approaches to Planning and Scheduling a Project*, Ed Juracek, **AACE Transactions**, 1974
75. *Critical Path Planning*, W. G. Kast, **AACE Transactions**, 1963
76. *Critical Path Scheduling Experience In Defense Contracts*, William R. Kelley, **AACE Transactions**, 1962
77. *How to Reduce Risk in Project Schedules and Portfolios*, Sarim Khan, **Cost Engineering Journal**, 2007
78. *The Perfect Plan*, BE Kibler,, **Cost Engineering Journal**, 1985
79. *Artificial Resource Loading for Schedule Review*, Albert Joseph Kuhn, PSP, **AACE Transactions**, 2007
80. *CPM Not Working Well On Small Projects*, Albert Joseph Kuhn, PSP, **AACE Transactions**, 2006
81. *Factors Affecting Construction Planning*, Dr. Alexander Laufer; Dora Cohenca, **AACE Transactions**, 1986
82. *Construction Scheduling Based on Resource Constraints*, Yong-Il Lee; Thomas M. Gatton, **AACE Transactions**, 1994
83. *The Use of CPM Through Knowledge-Based Information Systems*, Maris G. Lenss, **AACE Transactions**, 1988
84. *A Continuously Changing As-Planned Baseline?*, John. C. Livengood; Mark I. Anderson, **AACE Transactions**, 2005
85. *Integrated Scheduling System - An Approach*, Joseph R. Lorenzo; Dikshit Sharad, **AACE Transactions**, 1975
86. *A Comparison Between the Non-Mixed and Mixed Convention in CPM Scheduling*, Gunnar Lucko, **Cost Engineering Journal**, 2007
87. *Planning and Scheduling for Success*, Ignacio Manzanera, CCE, **AACE Transactions**, 1990
88. *Automatic Resource-Bases Cost-Time Forecasts*, VK Marston; RM Skitmore, **AACE Transactions**, 1990
89. *The CPM Technique in Construction - A Critique*, Derek Mason, **AACE Transactions**, 1984
90. *Program Scheduling: Not Exactly = Project Scheduling*, Courtney James McCracken, PE; Patricia J. Auger; John H. Baratta, PE, **AACE Transactions**, 1995
91. *A Project Plan for Maximum Control*, Thomas W. McKeown; Raymond A. Haarstick, **AACE Transactions**, 1976
92. *Scheduling Concerns in the Hazardous Waste Industry*, Timothy C. McManus; Minosca V. Alcantara, **Cost Engineering Journal**, 1996
93. *Construction Scheduling - Don't Depend on a Textbook*, Brett M. McPherson; Daniel J. Whitecotton, **AACE Transactions**, 1991
94. *Considerations in Planning and Scheduling*, John K. Nabors, **AACE Transactions**, 1994
95. *Integrated Network Planning and Scheduling with 3-D Construction Sequence Models*, Daniel P. Nevins; Ronald J. Zabilski; Bridget E. O'Reilly, **AACE Transactions**, 1993
96. *Contemporary Controversies - Circa 2005*, James J. O'Brien; Earl Glenwright, PE PSP, **AACE Transactions**, 2005
97. *Matrix Scheduling for Repetitive Residential Construction*, Neil D. Opfer, CCE, **AACE Transactions**, 1996

- 
98. *Schedule Risk Analysis Using Computer Simulation*, Joseph J. Orczyk, PE; Dr. Donn Hancher, PE, **AACE Transactions**, 1987
 99. *Parametric Project Scheduling of Milestones*, Joseph Orczyk, PE; Luh-Maan Chang, **AACE Transactions**, 1990
 100. *Construction CPM Scheduling - Precision Without Accuracy*, Victor M. Ostrowski, PSP, **AACE Transactions**, 2006
 101. *Studies in Planning and Scheduling*, Gordon G. Peterman, CCE, **AACE Transactions**, 1978
 102. *Repetitive Activity Scheduling Process*, F. Fred Rahbar; Dr. James E. Rowings, CCE, **AACE Transactions**, 1992
 103. *Back To The Basics Of Planning And Scheduling*, Gary W. Rastelli, **Cost Engineering Journal**, 1993
 104. *Breakthrough Planning Methodology*, Joe Rizzo, **AACE Transactions**, 1992
 105. *The Role of Probability in Scheduling*, Aaron Rose, CCE, **AACE Transactions**, 1981
 106. *Enhanced Project Management with Reference Schedules*, Dr. James E. Rowings, Jr. CCE, **AACE Transactions**, 1986
 107. *Project Planning and Scheduling and its Impact to Project Outcome: A Study of EPC Projects in Canada*, Janaka Y. Ruwanpura; Tanveer Nabi Ahmed; Karim Kaba; Gerald Patrick Mulvany, **AACE Transactions**, 2006
 108. *Transparent CPM*, Mark C. Sanders, PE CCE, **AACE Transactions**, 2005
 109. *A Systems Approach to Project Management Measurements of Productivity and Cost Control*, Howard M. Sanderson, **AACE Transactions**, 1976
 110. *CPM- Scheduling At An Existing Operating Airport*, CJ Saper, **AACE Transactions**, 1986
 111. *CPM Techniques Really Can Be Applied to Major Mechanical and Technical Construction*, Peter J. Schappa, CCE; Dwight A. Zink, CCE, **AACE Transactions**, 1983
 112. *CPM - Pert Time Scaled Summary Network*, Harold B. Shugar, **AACE Transactions**, 1985
 113. *Schedule Planning for Construction Projects*, William A. Shunk, **AACE Transactions**, 1982
 114. *The Planning Engineer - A Human Element of Planning and Scheduling*, Remo J. Silvestrini, **AACE Transactions**, 1983
 115. *Multiproject Scheduling*, Andrew Sipos, PE, **Cost Engineering Journal**, 1990
 116. *Benefits of Linear Scheduling*, Gary Rock Spencer, PE; Rose Mary Lewis, **AACE Transactions**, 2005
 117. *Fundamentals Of Critical Path Planning And Scheduling*, Anthony R. Stumpo, Jr., **Cost Engineering Journal**, 1986
 118. *Critical Path Scheduling - Philosophy And Experience*, Robert B. Vogeler, **AACE Transactions**, 1962
 119. *Utility Rate Case - Schedule Analysis*, Anthony J. Werderitsch, PE CCE; Clive D. Francis, CCE, **AACE Transactions**, 1987
 120. *Managing A Turnaround Using Computerized CPM*, KW Woodcock, **Cost Engineering Journal**, 1989
 121. *Linear Scheduling Fundamentals for Cost Engineers*, Carla Lopez del Puerto CCC; Douglas D. Gransberg PE CCE, **AACE Transactions**, 2008

Chapter 03: Schedule Control


1. *Time Extension In Construction Contracts*, Steven G. Revay, CCE, **Cost Engineering Journal**, 1979
2. *Preliminary Time And Overhead Estimates By The One-Third Rule*, Marvin Gates, PE CCE; Amerigo Scarpa, PE, **Cost Engineering Journal**, 1980
3. *Controlling Job Costs Through CPM Scheduling*, Philip S. Inglis, **AACE Transactions**, 1987
4. *Modified CPM - A Scheduler's Best Friend*, James D. Stevens, PE, **Cost Engineering Journal**, 1988



5. *CPM Schedules In Construction Claims*, Robert B. McCullough, **Cost Engineering Journal**, 1989
6. *ODOT's Construction And Control Process*, Amir Tavakoli, PE CCE, **Cost Engineering Journal**, 1991
7. *Owner's Reviews of Schedules - How Far Should They Go?*, Donald J. Fredlund, Jr.; Fred King, **AACE Transactions**, 1992
8. *Duration Analysis*, Andrew Sipos, PE, **Cost Engineering Journal**, 1992
9. *Third-Party CPM Scheduling - Making It Work*, Terry W. Towle, **Cost Engineering Journal**, 1993
10. *Out-Of-Logic Progress*, Saad A. Suhail, PE CCE, **Cost Engineering Journal**, 1993
11. *Using Schedule Variance As The Only Measure Of Schedule Performance*, Jim W. Short, CCC, **Cost Engineering Journal**, 1993
12. *Field Project Control - Back To Basics*, Edward E. (Ted) Douglas III, CCC, **Cost Engineering Journal**, 1993
13. *The Effect of Resource Constraints on Project Schedules*, Michael R. Just, CCE; James P. Murphy, **AACE Transactions**, 1994
14. *Project Time-Cost Optimization With the Purchase Time Method*, Andrew Sipos, PE, **Cost Engineering Journal**, 1998
15. *Improving Productivity With Short-Interval Scheduling*, Walter J. Strutt, **AACE Transactions**, 2001
16. *Time-for Versus Time-of Performance*, Ferdinand Fourie, **AACE Transactions**, 2003
17. *Pre-planning Project Control*, Alfred L. Dellon, **AACE Transactions**, 1969
18. *Engineer-Constructor and Client Tools for Cost and Schedule Control*, Trent O. Meacham; Richard L. Patterson, **AACE Transactions**, 1974
19. *Short Cycle Methods for Improved Construction Control*, Gui Ponce-Campos; Edward E. Pauley, **AACE Transactions**, 1977
20. *Reverse Technique for Project Planning/Scheduling Controls*, Duane A. Fuller, **AACE Transactions**, 1978
21. *Construction Control Schedule*, Derek Mason, **AACE Transactions**, 1982
22. *Cost-Schedule Integration: Alternatives*, Raad H. Hermes, **AACE Transactions**, 1982
23. *ADM or PDM?*, Raymond G. Piper, **Cost Engineering Journal**, 1982
24. *Meaningful Scheduling Summaries for Management*, Robert R. Cook, CCE, **AACE Transactions**, 1983
25. *Modern Innovations in Scheduling Techniques*, Dr. James E. Rowings, Jr.; John S. Bloess, **AACE Transactions**, 1984
26. *A Scheduling Tool for Smaller Jobs*, Fred Rahbar, **AACE Transactions**, 1984
27. *Back To Basics: Practical Scheduling Guidelines Using CPM Computer Programs*, Shiela Toth, **Cost Engineering Journal**, 1985
28. *Using Milestone and CPM Scheduling Techniques to Decrease Network Size*, James R. Walsh, PE, **Cost Engineering Journal**, 1988
29. *Scheduling Technique to Control Several Minor Modification Projects*, Mark A. Andrews; Kenneth L. Mortensen, PE; Edward J. Kaufmann, PE, **AACE Transactions**, 1988
30. *Is Resource Constrained Project Management Software Reliable*, BM Woodworth, **Cost Engineering Journal**, 1989
31. *Automation of the Scheduling Analysis Process*, Dr. Gary Rock Spencer; F. Fred Rahbar, **AACE Transactions**, 1989
32. *A Mechanical Model for CPM Scheduling Calculations*, Abhi Basu, **AACE Transactions**, 1990
33. *Owners Specify Contractor's Estimating/Scheduling Systems*, Thomas L. Goff, **AACE Transactions**, 1991
34. *Management of Networks of Projects*, Roland Gareis, **AACE Transactions**, 1992
35. *Automating the Schedule Review Process*, John R. Knoke, PE; Jhan Schmitz, **AACE Transactions**, 1992



36. *A Statistical Evaluation Of The Impact Of Limited Resources On Project Scheduling*, BM Woodworth, **Cost Engineering Journal**, 1993
37. *Improve Schedule Forecasting Via Earned Value*, Donald J. Cass, CCE, **AACE Transactions**, 1994
38. *The Cost of Chasing Unrealistic Project Schedules*, Christopher F. Michalak, **AACE Transactions**, 1997
39. *Managing Schedule Changes at Rocky Flats*, Todd Bilstein, **AACE Transactions**, 1999
40. *Managing Hospital Design Using CPM*, Agustin Dominguez-Larrea; Calin M. Popescu, PE, **AACE Transactions**, 2002
41. *Notes From Your Technical Board: What is Construction Schedule Control?*, Satinder S. Baweja, CCE, **Cost Engineering Journal**, 2003
42. *Schedule Integration -- Communication Tool Par Excellence*, Rohit Singh, CCE, **AACE Transactions**, 2003
43. *Project Schedules: Simple Checks for Accuracy*, David L. Freidl, PE CCE, **AACE Transactions**, 2003
44. *Contract Requirements for Construction Schedule*, Win G. Li, PE CCE, **AACE Transactions**, 2003
45. *Scheduling Results: Automation of Remaining Durations*, Suhaib M. Anani, **AACE Transactions**, 2003
46. *Notes from your Technical Board: Managing the Project Schedule*, Clive D. Francis, CCC, **Cost Engineering Journal**, 2003
47. *Contractor's Schedule Submittal: Catch-22*, Earl T. Glenwright Jr., **AACE Transactions**, 2004
48. *Construction Baseline Schedule Review and Submittal Timeframe*, Win G. Li, PE CCE PSP; David J. Carter, **Cost Engineering Journal**, 2005
49. *Documenting the Schedule Basis*, Edward E. Douglas III, CCC, PSP, **AACE Transactions**, 2005
50. *Managing Multiple Milestones*, Ron Winter, PSP, **AACE Transactions**, 2005
51. *Predicting Building Construction Duration*, Theresa Keoughan Burrows; Ian Pegg; Joe Martin, **AACE Transactions**, 2005
52. *Effective Use of Gantt Chart for Managing Large Scale Projects*, Pankaja Pradeep Kumar, CCE, **Cost Engineering Journal**, 2005
53. *Evaluating CPM Reliability: A Linguistic Approach*, Lee J. Hobb, **Cost Engineering Journal**, 2006
54. *Proposed Specification Language Regarding Pacing*, Kenji P. Hoshino, PSP, **AACE Transactions**, 2006
55. *Don't Create Variances During Planning*, Leah V. Zimmerman, CCC PSP, **AACE Transactions**, 2006
56. *Schedule Analysis Indices*, Gary Rock Spencer, PE; Rose Mary Lewis, PE, **AACE Transactions**, 2006
57. *Claims Analysis Nested in Schedule Updates*, Christopher Willis Carson, **AACE Transactions**, 2006
58. *RDM - Relationship Diagramming Method*, Fredric L. Plotnick, PE, **AACE Transactions**, 2006
59. *Scheduling: The Good, the Bad and the Ugly*, H. Lance Stephenson, CCC, **AACE Transactions**, 2006
60. *Making CPM More Transparent*, Ronald M. Winter, PSP, **AACE Transactions**, 2006
61. *Innovative Approaches to CPM Scheduling Management*, Russell P. Vakharia, CCE PSP, **AACE Transactions**, 2006
62. *Predicting Construction Duration of Building Projects*, Theresa Keoughan Burrows; Ian Pegg; Joseph L. N. Martin, **AACE Transactions**, 2006
63. *Scheduling Specifications for the 21st Century*, Paul Levin, PSP, **AACE Transactions**, 2006
64. *Managing Resource Leveling*, Michael R. Nosbisch, CCC PSP; Ronald M. Winter, PSP, **Cost Engineering Journal**, 2006
65. *Scheduling Practices for Project Success*, Andrew F. Griffith, PE, **Cost Engineering Journal**, 2006

- 
66. *How the Critical Chain Scheduling Method is Working for Construction*, Jyh-Bin Yang, **Cost Engineering Journal**, 2007
 67. *Applying Earned Schedule Analysis to EVM data for Estimating Completion Date*, Ray W. Stratton, EVP, **AACE Transactions**, 2007
 68. *Implications of Schedule Response*, John C. Hildreth; Michael C. Vorster, **AACE Transactions**, 2007
 69. *Innovative Schedule Performance Measurements*, Donna J. Nardella, PE PSP, **AACE Transactions**, 2007
 70. *Scheduling Management: Classifications vs. Levels*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007
 71. *Converting Linear Schedules to Critical Path Method Precedence*, Douglas D. Gransberg, PE CCE, **AACE Transactions**, 2007
 72. *4D Modeling: Adding a New Dimension to CPM Scheduling*, Vidya C. Dixit, CCE PSP, **AACE Transactions**, 2007
 73. *4D Scheduling – A Case Study*, Abhimanyu Basu, PE PSP, **AACE Transactions**, 2007
 74. *Pangs of Progress: Transition From P3 to P5*, Jeffery L. Ottesen, PE PSP; J. Scott Palmer, **AACE Transactions**, 2007
 75. *Scheduling Management: Schedule Basis Memorandum*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007
 76. *Business Rules in CPM Scheduling Software*, Abhimanyu Basu PE PSP, **AACE Transactions**, 2008
 77. *Schedule Acceleration - What, Why and How*, Sunu Mohan PSP EVP, **AACE Transactions**, 2008
 78. *Risk Review of Recovery Schedules*, John J. Ciccarelli PE CCE PSP; Matthew Murch, **AACE Transactions**, 2008
 79. *Schedule Constructability Review*, Edward E Douglas III CCC PSP, **AACE Transactions**, 2008
 80. *Using the Contemporaneous Period Analysis During Projects*, Mark F Nagata PSP; Brian Furniss, **AACE Transactions**, 2008
 81. *Construction Scheduling: Keeping Relevance*, Amit Sarkar, **AACE Transactions**, 2008
 82. *RP 53R-06, Schedule Update Review*, Ronald M. Winter PSP, **AACE Transactions**, 2008

Chapter 04: Schedule Float Ownership

1. *Who Owns Float?*, Gordon G. Peterman, CCE, **Cost Engineering Journal**, 1979
2. *Float Ownership: Specs Treatment*, Dr. Gui Ponce de Leon, PE, **Cost Engineering Journal**, 1986
3. *Qualitative Criteria Combination for Total Float Distribution*, Suthi Pasiphol; Calin M. Popescu, PE, **AACE Transactions**, 1994
4. *Total Float Management in CPM Project Scheduling*, Dr. Suthi Pasiphol; Dr. Calin M. Popescu, PE, **AACE Transactions**, 1995
5. *Schedule Density as a Tool for Pricing Compensable Float Consumption*, Michael Ross Finke, **Cost Engineering Journal**, 2000
6. *Once Upon a Time: A Scheduler's Tale*, Lee Hobb, **Cost Engineering Journal**, 2003
7. *Total Float Management: Renovating a Misused and Abused Approach*, Anamaria I Popescu PE; John Jerz, **AACE Transactions**, 2008

Chapter 05: Cost Control


1. *A Contractor's Costing System*, J.J. Kelsall, **Cost Engineering Journal**, 1980
2. *Cost Containment and Cost Reduction*, Stephen C. Wexler, PE CCE, **AACE Transactions**, 1985
3. *Controlling Project Costs Through Trending*, Daniel Becker, CCE, **AACE Transactions**, 1988



4. *Range Estimating: Measuring Uncertainty and Reasoning with Risk*, Michael W. Curran, **Cost Engineering Journal**, 1989
5. *Project Cost Controls: Estimate Preparation Through Claim Defense*, Del L. Younker, CCE, **Cost Engineering Journal**, 1990
6. *Tools of the Trade: Advances in Cost Control and Schedule Management for Commercial Construction*, Robert B. McCullough, PE CCE, **AACE Transactions**, 1997
7. *Competitively-Bid Construction Contracts*, Randy R. Rapp, PE, **Cost Engineering Journal**, 1997
8. *Cost Control and Cash-Flow Management: A Simple Approach*, Irving M. Fogel, PE, **Cost Engineering Journal**, 1997
9. *The Dual-Entry Cost Control Method: Why Cost Engineers Should Switch*, Wieslaw J. Jurkiewicz, PE, **Cost Engineering Journal**, 1997
10. *Earned Value Programs for DOE Projects*, Donald J. Cass, CCE, **AACE Transactions**, 1998
11. *Optimization for Bidder Profitability and Contractor Selection*, Dr. Amarjit Singh, P.Eng.; Max M. Shoura, PE, **Cost Engineering Journal**, 1998
12. *The Myth About General Conditions*, Iftikhar K. Madni, **Cost Engineering Journal**, 1998
13. *Improving the Cost and Schedule Control System*, Mohammed S. El-Mashaleh; Allan D. Chasey, PE, **Cost Engineering Journal**, 1999
14. *Bid Markup Methodologies*, Dr. Kwaku A. Tenah; Dr. Carleton Coulter III, PE, **Cost Engineering Journal**, 1999
15. *Analysis of Change Order Markup Allowances on Stipulated Price Building Contracts*, Aminah Robinson Fayek; Moses Y. Nkuah, **Cost Engineering Journal**, 2002
16. *Up-Front Cost Estimating of Change Orders*, Osama Moselhi; Ihab Assem; Khaled El-Rayes, **AACE Transactions**, 2002
17. *Estimating the Cost of Change Orders*, Osama Moselhi, PE, **Cost Engineering Journal**, 2003
18. *How Much is Too Much?*, Michael C. Ray, PE, CCE, **AACE Transactions**, 2003
19. *Cost Control Systems: Benefits Provided to Claims Analysis*, John J. Ciccarelli, **AACE Transactions**, 2003
20. *Cost Control Or Complacency*, Frederick H. Barnes, **AACE Transactions**, 1962
21. *Capital Project Costs Can Be Controlled*, John F. Lovett, **AACE Transactions**, 1963
22. *Can The Application Of The Critical Path Method Assist Cost Control*, Alex S. Traub; John R. Bridgeman; Martin J. Gibson, Jr.; Thomas J. Monahan; Lars O. Soderberg; Robert E. Templeton, **AACE Transactions**, 1963
23. *Better Project Control Through Coordinated Estimating, Cost Control And Scheduling*, J. Alcabes, **AACE Transactions**, 1969
24. *Cost And Schedule Control Of Engineering Work Using One Data Base & The Network Technique: A Concept*, G. Suhanic, Jr., **AACE Transactions**, 1969
25. *Why Not Cost Control?*, A. Patrascu; C. P. Rapiet; A. Smolin; H. K. A. Solu, **AACE Transactions**, 1970
26. *Cost Control As A Management Tool*, F. Graham, **AACE Transactions**, 1971
27. *Computerized Project Cost Control System Using CPM As A Basis*, E. E. Faulkner; S. S. Sriram, **AACE Transactions**, 1972
28. *Cost Control and the Project Manager*, A. E. Garred, **AACE Transactions**, 1973
29. *Capital Cost Control Requires Cost Engineering - Plus!*, Edward F. Hensley, **AACE Transactions**, 1973
30. *A Practical Cost Control System for Force Account Construction Projects*, D. A. Zink, **AACE Transactions**, 1973
31. *Interrelating Project Estimates to CPM Schedules*, Albert A. Badger, **AACE Transactions**, 1974
32. *Managerial Attention to Cost and Schedule*, John W. Strach, **AACE Transactions**, 1974
33. *Can We Really Control Multi-Million Projects?*, Joseph R. Lorenzo; D. Sharad, **AACE Transactions**, 1974
34. *Cost Control... Where It's At!*, William G. Fischer; J. W. Hackney, **AACE Transactions**, 1975
35. *Cost Control in Building Design - Determining the Right Strategy*, Peter Brandon, **AACE Transactions**, 1976



36. *Cost Management Techniques for Construction Projects*, Kenneth M. Guthrie, **AACE Transactions**, 1976
37. *Construction Project Planning and Cost Control*, Arnold J. Quakkelaar, **AACE Transactions**, 1977
38. *Cost Control Through Engineering Interface*, Jack F. Browder; Collin J. Douthit, **AACE Transactions**, 1977
39. *Early Warning System Trending Techniques*, Charles F. Johnson, CCE, **AACE Transactions**, 1978
40. *Cost Control for the Common Man*, Robert F. Smith, CCE; Joseph E. Strasser, **AACE Transactions**, 1978
41. *Cost Control on Multi-Contract Projects*, Dick Sharad, CCE; W. W. Roney, **AACE Transactions**, 1979
42. *Key Cost Control for Capital Projects*, John W. Hackney, CCE, **AACE Transactions**, 1979
43. *Cost/Performance Measurement*, Melvin F. Rogers, **AACE Transactions**, 1979
44. *Project Cost Control - Behavioral Considerations*, Dr. Carl Wolf, CCE; Dr. Phillip F. Ostwald, **AACE Transactions**, 1980
45. *Cost Control of a Negotiated Contract*, Norman H. Matthews, **AACE Transactions**, 1981
46. *The System of Project Control*, George Suhanic, **AACE Transactions**, 1981
47. *Project Controls - A Force-Account Approach to CM*, Thomas P. Roche, **AACE Transactions**, 1981
48. *Project Control: An Integrated Approach to Construction Planning and Cost Control*, Philip W. Dixon, **AACE Transactions**, 1981
49. *Integration of Cost and Scheduling Systems*, Paul B. Shiring, Jr., CCE, **AACE Transactions**, 1981
50. *Cost Controls Used Constructing A Nuclear Station*, Yogesh V. Shah; Barnwell R. Linley, CCE, **Cost Engineering Journal**, 1981
51. *Applications of Cost and Schedule Integration*, William R. Crean; Walter F. Adamczyk, **AACE Transactions**, 1982
52. *A Critique of Integrated Cost/Schedule Systems*, William M. Sancho, CCE, **AACE Transactions**, 1982
53. *Cost/Schedule Integration - Panacea or Poison?*, Robert R. Cook, CCE, **AACE Transactions**, 1982
54. *An Early Warning System*, Paul B. Shiring, Jr., CCE, **AACE Transactions**, 1983
55. *Early Warning Project Cost Control*, William C. Hickey, **AACE Transactions**, 1983
56. *Engineering Cost and Schedule Control*, James A. Bent, CCE, **AACE Transactions**, 1983
57. *How to Interface Cost and Planning in Offshore Projects*, Pierre Boutineau; James-Jacques Eldin, **AACE Transactions**, 1983
58. *Integration of Cost and Planning: Myth or Reality?*, Serge Pressoir, **AACE Transactions**, 1983
59. *Construction Cost Control at the Corporate Level*, Rupinder S. Rangar; Bevis A. Ostermann, **AACE Transactions**, 1983
60. *Cost and Schedule Integration in Process Plants Construction*, Chandra S. Murthy, **AACE Transactions**, 1983
61. *Integration of Cost and Scheduling with Materials Management Function*, John C. Cato; Chandra S. Murthy, **AACE Transactions**, 1983
62. *Cost Control And The Small Construction Company*, Keith O. Thomas, **Cost Engineering Journal**, 1983
63. *Practical Cost Control: Techniques & Timing*, J. Peter Bullis, **AACE Transactions**, 1984
64. *Cost Controls for International Development Projects*, Raymond H. Lennark, PE CCE, **AACE Transactions**, 1984
65. *Authority Over Cost Control of Construction*, G. E. Ninos; S. H. Wearne, **AACE Transactions**, 1984
66. *Project Cost Control by the Government of Canada*, Jean-Guy Hache, **AACE Transactions**, 1984


- 
67. *Cost Control's Missing Link - Progress Measurement*, James G. Buck, **AACE Transactions**, 1985
 68. *The Cost Control Tree*, George Suhanic, PEng, **Cost Engineering Journal**, 1986
 69. *The Cost Control Banana*, George Suhanic, P Eng., **AACE Transactions**, 1986
 70. *Cost Control in a Nutshell*, H. K. A. Solu, PE, **AACE Transactions**, 1986
 71. *Determining Overrun Probabilities*, John W. Hackney, CCE, **AACE Transactions**, 1986
 72. *Construction Cost Control Techniques in the United Kingdom*, R.B. Watson, **Cost Engineering Journal**, 1988
 73. *Cost Control: The Industrial Owner's View*, Leland S. Riggs, **Cost Engineering Journal**, 1988
 74. *Capital Cost Control: The Owner's Perspective*, Marc T. Richardson, PE CCE, **AACE Transactions**, 1988
 75. *Cost Control and Project Accounting are Getting Married*, Serge Pressoir, PE, **AACE Transactions**, 1988
 76. *A System for Monitoring Cost and Schedule Performance of Professional Design Services*, Luis F. Suarez, CCE; Howard A. Green, **AACE Transactions**, 1988
 77. *Cost Control - The Tricks and Traps*, Leslie E. McMullan, **AACE Transactions**, 1991
 78. *Implementing an Owner's Cost Control System*, Ron F. Cagle, **AACE Transactions**, 1991
 79. *Project Control -- Back To Basics*, Robert A. McKim, **Cost Engineering Journal**, 1990
 80. *Cost Control In Design/Build*, JG Fish, **Cost Engineering Journal**, 1991
 81. *Aspects Of Cost Control*, Bruce A. Martin, CCE, **Cost Engineering Journal**, 1992
 82. *Integrated Cost And Schedule Control*, BE Kibler, **Cost Engineering Journal**, 1992
 83. *Joint Ventures - The Wave of the Future*, F. Sam Griggs, Jr., CCE, **AACE Transactions**, 1992
 84. *Cost Control of Engineering Services in Buildings*, R. Bruce Watson, **AACE Transactions**, 1992
 85. *Applied Cost Control*, Don E. Stiner, CCE, **AACE Transactions**, 1992
 86. *Proactive Field Level Cost Control*, Neil D. Opfer, CCE, **AACE Transactions**, 1992
 87. *Construction Cost Control Systems in Saudi Arabia*, Dr. Ali A. Shash; Samer Ahmad Zamel, **AACE Transactions**, 1993
 88. *The Project Trend Program*, Harry W. Jarnagan, PE CCE, **AACE Transactions**, 1993
 89. *Biopharmaceutical Construction, Costs, and Cost Controls*, Christopher Law, **Cost Engineering Journal**, 1997
 90. *Improving the Cost and Schedule Control System*, Mohammed S. El-Mashaleh; Allan D. Chasey, PE, **Cost Engineering Journal**, 1999
 91. *Project Controls - Where It Fits In*, Michael C. Ray, PE CCE, **AACE Transactions**, 1998
 92. *Integration of Schedule and Cost Risk Models*, Robert V. Wendling; Randal B. Lorange, PE, **AACE Transactions**, 1999
 93. *Project Controls in an International Arena*, Desmond G. Pellicena, **AACE Transactions**, 2000
 94. *Project Controls: Getting Back to Basics*, Michael R. Nosbisch, **AACE Transactions**, 2002
 95. *The Project Management Tools: Scheduling and Cost Control Systems*, Chris Brous, **AACE Transactions**, 1978
 96. *Cost Control - A Perspective Of Its Future*, Marc S. Caspe, PE, **AACE Transactions**, 1978
 97. *Practical Cost/Schedule Modeling for CIP Management*, John R. Knoke, PE; Jaime de la Garza, **AACE Transactions**, 2003
 98. *Improving Cost Control for Skeptical Managers*, Morris E. Fleishman, PE CCE, **AACE Transactions**, 2004
 99. *Cost Management*, Allen C. Hamilton, CCE, **AACE Transactions**, 2004
 100. *Cost and Schedule Control for Engineering Contracts*, Kenneth R. Davey, CCE, **Cost Engineering Journal**, 2004

Chapter 06: Management of Change

1. *Change Orders Impact on Construction Cost and Schedule*, George Suhanic, **AACE Transactions**, 1980




2. *Estimating and Negotiating Change Orders*, Leonard A. McMahon, CCE, **AACE Transactions**, 1984
3. *Cost Guidelines for Change Orders*, Ronald F. Cilensek, CCE, **AACE Transactions**, 1986
4. *Construction Projects: Change Order Management*, Dr. Calin M. Popescu, **AACE Transactions**, 1986
5. *The Role of the Cost Engineer and the Change Order Process*, Alfred L. Dellon, CCE, **AACE Transactions**, 1986
6. *Change Orders: Causes, Prevention, Control, and Resolution*, John H. DeFeis, Jr., **Cost Engineering Journal**, 1986
7. *Documentation And Verification In The Change Order Process*, Alfred L. Dellon, CCE; Dr. Irene J. Dellon, **AACE Transactions**, 1988
8. *Direct Range Estimating for Change Orders*, John R. Knoke, PE; John R. Spittler, PE, **AACE Transactions**, 1991
9. *Budgeting for Changes in Construction*, Stephen F. Rusteika, Jr.; John L. Boomer, **AACE Transactions**, 1992
10. *Change Order Management For Construction Projects*, Fritz Ehrenreich-Hansen, PE CCE, **Cost Engineering Journal**, 1994
11. *Forward Pricing Impact on Construction Projects*, Brian E. Kasen; Victor C. Oblas, PE, **AACE Transactions**, 1996
12. *Estimating the Cost of Change Orders*, Dr. Osama Moselhi, PE, **AACE Transactions**, 1998
13. *Constructability in the Design Firm*, James A. Young III, CCC, **Cost Engineering Journal**, 1998
14. *Tracking Changes in Capital Improvement Budgets*, John R. Knoke, PE, **AACE Transactions**, 1999
15. *Managing Changes in Large Programs*, Ashish Kumar, **AACE Transactions**, 2000
16. *Project Trends and Change Control*, Edward E. (Ted) Douglas III, **AACE Transactions**, 2000
17. *Lookout For change Orders*, Iftikhar K. Madni; Joseph M. Reed, **Cost Engineering Journal**, 2001
18. *Change Order Evaluation and Resolution Approach*, Joseph W. Wallwork, **Cost Engineering Journal**, 2001
19. *Analyzing the Cumulative Impact of Changes*, David D. Reichard; Cheryl L. Norwood, **AACE Transactions**, 2001
20. *Projects Costing Too Much? Taking Too Long?*, Dean Dahlen, **AACE Transactions**, 2001
21. *Notes From Your Technical Board: Managing Change Orders*, Sarwar A. Samad, CCE, **Cost Engineering Journal**, 2002
22. *Constructive Changes*, Anthony J. Werderitsch; James E. Krebs, **AACE Transactions**, 2002
23. *Deferred Work Impact: A Solution*, Michael A. Hauser, CCC, **AACE Transactions**, 2003
24. *Proactive Change Order Management*, Frank Kettlewell, **AACE Transactions**, 2003
25. *Coping with Changes*, Stephen O. Revay, CCC, **AACE Transactions**, 2003
26. *Effective Management of Project Change Orders*, Edward E. Douglas III, CCC, **AACE Transactions**, 2003
27. *A Project Control to Meet Project Change*, Mark W. Beyer, PE, **AACE Transactions**, 1988
28. *Management Change in the Project Environment*, Dr. M. Dean Martin; Dr. Stephen D. Owens, **AACE Transactions**, 1988
29. *Managing Change: Making the Most of Contingency*, Daniel W. Jordan, CCE, **AACE Transactions**, 1989
30. *Designs: They Are A-Changin'*, Stanley L. Cohen, PE, **AACE Transactions**, 1992
31. *Change Control and Tracking*, Mark T. Chen, PE CCE, **AACE Transactions**, 1992
32. *The Keys to Forecasting - #3 Change Control*, James E. Baar; Stephen M. Jacobson, CCC, **Cost Engineering Journal**, 2004
33. *Controlling Design-Phase Scope Creep*, John A. Kuprenas, PE; Elhami B. Nasr, **AACE Transactions**, 2003
34. *Accelerating Change in Construction Project Delivery*, George F. Jergeas, P.Eng., **AACE Transactions**, 2004

- 
35. *Systematic Contract Change Review*, Mark C. Sanders, PE CCE, **AACE Transactions**, 2004
 36. *The Effect of Early Freezing of Scope on Project Schedule*, Neil N. Eldin, PE, **Cost Engineering Journal**, 2005
 37. *Project Scope Management*, Asadullah Khan, **Cost Engineering Journal**, 2006
 38. *Change Management for Today's Projects - A Process Approach*, Stephen E. Goodman, **AACE Transactions**, 2006
 39. *"Root Causes": The Six Reasons for CHANGE*, Robert L. Tichacek, PE, **AACE Transactions**, 2006
 40. *Six Steps for Successful Change Order Management*, Katherine K. Molly, CCC, **Cost Engineering Journal**, 2007
 41. *Performing Value Analysis on Construction Project Variation Orders*, Jamal Al Duaij; Tareq Awida; A.E. Kollarayam, **Cost Engineering Journal**, 2007
 42. *Skills and Knowledge of Cost Engineering: Change Management for EPC Contracting*, Donald F. McDonald, Jr. PE CCE PSP, **AACE Transactions**, 2007

Chapter 07: Cost Impacts

1. *Pricing Construction Claims*, Irv Richter, **AACE Transactions**, 1978
2. *Minimizing The Cost Of Delay Related Construction Claims*, Dwight A. Zink, **AACE Transactions**, 1979
3. *The Integration Of Labor Cost Distribution (LCD) & Network Scheduling*, Stephen C. Wexler, **AACE Transactions**, 1979
4. *Escalation: Measuring Its Effect On Project Costs*, Frederick L. Blanchard, **Cost Engineering Journal**, 1980
5. *Material Escalation Claim on an International Project - A Case Study*, P. E. Ullmann, **AACE Transactions**, 1981
6. *Complex Claims: Cost Principles, Models and Behavior*, Michael O'Connor, PE, **AACE Transactions**, 1984
7. *The Measured Mile: Proving Construction Inefficiency Costs*, Dwight A. Zink, **Cost Engineering Journal**, 1986
8. *Proof of Damages in Construction Claims*, Richard J. Long, **AACE Transactions**, 1988
9. *Computing Construction Equipment Costs For Government Contracts*, William W. Powell, PE, **Cost Engineering Journal**, 1988
10. *Recovering Added Costs When Superior Knowledge Is Undisclosed*, LuRicka L. Kougl, **Cost Engineering Journal**, 1990
11. *Substantiation Of Costs In Construction Claims*, Robert A. Dieterle, CCE; Stanley J. Maziarz, **Cost Engineering Journal**, 1991
12. *Understanding Contractor Overhead*, Ron Cilensek, CCE, **Cost Engineering Journal**, 1991
13. *The Cost of General Conditions*, Daniel F. Becker, **AACE Transactions**, 1993
14. *Liquidated Damages for Multi-Prime Projects*, Gui Ponce de Leon, PE; Gerald P. Klanac; William H. Edwards, **AACE Transactions**, 1993
15. *Estimating Construction Claims - A Different Problem*, Arthur Monsey, PE, **AACE Transactions**, 1993
16. *General Conditions Analysis - A Contracting Approach*, Lorry T. Bannes, **AACE Transactions**, 1993
17. *Fee Analysis - A Contractor's Approach*, Lorry T. Bannes, PE, **AACE Transactions**, 1994
18. *Windfall Profits*, Dwight A. Zink, **AACE Transactions**, 1995
19. *Indirect Rate Development for Government Contracts*, David A. Norfleet, CCC, **Cost Engineering Journal**, 1995
20. *Consequential Cost Effects*, Paul R. Heather, CCE; Michael D. Summers, CCE, **AACE Transactions**, 1996
21. *Equipment Compensation in US Government Construction Equitable Price Adjustments*, Beni Warshawsky, **Cost Engineering Journal**, 1996

- 
22. *A Spreadsheet Checklist to Analyze and Estimate Prime Contractor Overhead*, Walter B. Jones, CCC, **Cost Engineering Journal**, 1996
 23. *Analyzing the Impact of Change Orders on a Schedule*, Jeffrey A. Veenendaal, **Cost Engineering Journal**, 1998
 24. *Practical Analyses in Proving Damages*, Jack W. Harris; Andrew Ainsworth, **AACE Transactions**, 2003
 25. *Cost Validation Methodology: New Systems Implementation*, Jack W. Harris, **AACE Transactions**, 2004
 26. *Impacts of Modifications to the Change Order Process*, G. Steve Gardner, PE; Roy W. Block, **AACE Transactions**, 2004
 27. *Contingency! Who Owns and Manages It?*, Peter W. Ripley, CCC, **AACE Transactions**, 2004
 28. *The Impact Of Modifications On Major Projects*, Ronald A. Gillis, **AACE Transactions**, 1967
 29. *Impact: The Real Effect Of Change Orders*, Carroll J. Collins, **AACE Transactions**, 1970
 30. *Cost Control and Lump Sum Contracting (Coping with all the Changes)*, John R. Healy, CCE, **AACE Transactions**, 1981
 31. *Calculations of Lost Profits from Lost Business Opportunities*, Kris R. Nielsen; Joseph J. Galeno, **AACE Transactions**, 1984
 32. *"Mathews Curve" - A Model for Evaluating Impact*, Paul R. Heather, CCE, **AACE Transactions**, 1989
 33. *Labor Cost Calculations in International Construction*, Dr. Enno Koehn, PE; D. C. Regmi, **AACE Transactions**, 1991
 34. *Predictive Model of Cost Overruns*, Dr. Mark O. Federle; Steven Pigneri, **AACE Transactions**, 1993
 35. *Model Building Strategy for Construction Cost Overruns*, Dr. Mohamed K. El-Choum, **AACE Transactions**, 1995
 36. *Estimating the Cost of Change Orders*, Dr. Osama Moselhi, PE, **AACE Transactions**, 1998
 37. *Analysis of Change Order Markup Allowances on Stipulated Price Building Contracts*, Aminah Robinson Fayek; Moses Y. Nkuah, **Cost Engineering Journal**, 2002
 38. *Estimating Change Orders, -- Cost or Opportunity?*, Michael B. Carringer, **AACE Document**, 1998
 39. *Estimating Cost Growth From Schedule Changes: A Regression*, John V. Bielecki; Edward D. White, **Cost Engineering Journal**, 2005
 40. *Impacts of Project Change Management on Project Cost and Schedule Performances*, Yi Zou; Sang-Hoon Lee, **AACE Transactions**, 2006
 41. *The Cost of Change*, Michael T. McKeeman; Kurt Rossetti, CCE, **Cost Engineering Journal**, 2007
 42. *The Cumulative Effect of Change*, Bob M. McCally, **AACE Transactions**, 2006
 43. *Design Phase Influences on Construction Change Order Costs*, John A. Kuprenas, PE, **AACE Transactions**, 2007
 44. *Pricing Cumulative Impacts of Differing Site Conditions and Design Changes in Construction*, Danielle Bonhomme-Delprato, CCE, **Cost Engineering Journal**, 2008
 45. *Reviewing Change Orders 101*, Brian S. Clare, CCC, **AACE Transactions**, 2008
 46. *Recommended Ways to Reduce the Number of Change Orders on School and Hospital Building Projects*, Jacqueline Therese Doyle; J. Michael Molnar; Robert B. Brown, PE, **AACE Transactions**, 2008
 47. *Change Management During FEED - Owner's Case Study*, Vijay S. Jambhekar; Stephen D. Weeks, **AACE Transactions**, 2008

Chapter 08: Productivity Impacts

1. *Learning Curves: Theory And Practice*, B. R. Elder, **AACE Transactions**, 1963
2. *Learning Curves*, Sal M. Kadri, **AACE Transactions**, 1963




3. *Estimating Capital Equipment Construction Costs With The Learning Curve*, W. B. Hirschmann, **AACE Transactions**, 1965
4. *Measurement of Engineering Productivity: An Approach*, Sharad Dikshit, **AACE Transactions**, 1973
5. *Effect Of Scheduled Overtime On Construction-Projects*, RM Blough, **Cost Engineering Journal**, 1973
6. *Overtime In Construction*, Weldon McGlaun, **Cost Engineering Journal**, 1973
7. *The Use of the Learning Curve*, Jack H. Chellew, **AACE Transactions**, 1974
8. *Productivity in Construction - With Relation to Union and Nonunion Operation*, John P. Trimmer, **AACE Transactions**, 1974
9. *Extended Overtime and Construction Productivity*, John Smith, **AACE Transactions**, 1975
10. *Factors Affecting Productivity*, Leon Morrison, **AACE Transactions**, 1975
11. *Productivity Analysis - A Case Study*, Charles J. Peles, **AACE Transactions**, 1977
12. *Construction Productivity and Progress Control*, Robert E. Sheffield, CCE, **AACE Transactions**, 1978
13. *Factors Which Influence Productivity on Large Projects*, Dr. John D. Borcharding, **AACE Transactions**, 1978
14. *Developments in Firm-Level Productivity Measurement*, Jerry L. Hamlin, CCE, **AACE Transactions**, 1978
15. *Productivity--An Updated Concept of Management*, H. Murray Hohns, **AACE Transactions**, 1979
16. *Major Factors Influencing Craft Productivity in Nuclear Power Plant Construction*, John D. Borcharding; Scott J. Sebastian, **AACE Transactions**, 1980
17. *Analysis of Working Space Congestion from Scheduling Data*, Dr. Paviz F. Rad, CCE, **AACE Transactions**, 1980
18. *Motivation and Productivity of Craftsmen and Foremen on Large Projects*, John D. Borcharding; Douglas F. Garner, **AACE Transactions**, 1980
19. *A More Effective Program to Monitor Productivity*, Fred S. Griggs, Jr., **AACE Transactions**, 1980
20. *Construction Labor Productivity During Nuclear Power Plant Construction*, William B. Murray, **AACE Transactions**, 1980
21. *Productivity Control on Large Power Projects*, Jude P. Laspa, **AACE Transactions**, 1980
22. *Worker Productivity: Characteristics and Measurement*, Ira B. Gregerman, **AACE Transactions**, 1981
23. *Productivity Defined*, Jean-Claude Huot, **AACE Transactions**, 1981
24. *Using Pay to Motivate Construction Job Performance*, Alexander Laufer; John D. Borcharding, **AACE Transactions**, 1981
25. *The Productivity Measurement of Construction Labor Using Work Sampling*, Ira B. Gregerman, **AACE Transactions**, 1981
26. *A Program to Improve Productivity of Field Directed Construction Operations*, Michael H. Casten, **AACE Transactions**, 1981
27. *The Correction Curve*, Marvin Gates, CCE; Amerigo Scarpa, **AACE Transactions**, 1982
28. *Understanding the Word "Productivity": What It Means And What Is Behind It*, Marjatta Strandell, **AACE Transactions**, 1982
29. *Improving Construction Productivity: The Case for Motivation*, G. Douglas Jenkins, Jr.; Alexander Laufer, **AACE Transactions**, 1982
30. *Work Sampling And Unit Man-hours*, Enno Koehn, **Cost Engineering Journal**, 1983
31. *Significant Elements of Construction Productivity*, Dr. Carleton Coulter III; Victor F. Spruill, **AACE Transactions**, 1983
32. *Construction Productivity Management*, R Cardell, **Cost Engineering Journal**, 1986
33. *Learning Curves and Work Interruptions in Construction*, Vassilios Frantzolas, **AACE Transactions**, 1984



34. *Craftsman Questionnaire Sampling for Construction Productivity*, Luh-Maan Chang; Dr. John Borcharding, **AACE Transactions**, 1984
35. *Predicting Productivity*, James M. Neil, CCE; Lee E. Knack, **AACE Transactions**, 1984
36. *Management Development Leads to Increased Productivity*, Karl W. Haavind, **AACE Transactions**, 1984
37. *Construction Industry Factors Impairing Productivity*, P. Fazio; Don Chutter; G. Bourassa; Dr. Alan D. Russell, **AACE Transactions**, 1984
38. *The Megaproject And Productivity*, MA Muspratt, **Cost Engineering Journal**, 1984
39. *Dollars And Sense Of Productivity*, M. R. Goodes, **Cost Engineering Journal**, 1984
40. *Labor Productivity and Manpower Forecasting*, Forrest D. Clark, CCE, **AACE Transactions**, 1985
41. *Criteria And Techniques For Meaningful Work Sampling Productivity Studies*, James B. Scarfuto, **Cost Engineering Journal**, 1985
42. *The Measured Mile: Proving Construction Inefficiency Costs*, Dwight A. Zink, **Cost Engineering Journal**, 1986
43. *Labor Productivity in Third World Environments*, Dr. James E. Rowings, Jr.CCE; Hashiem, **AACE Transactions**, 1986
44. *Estimating Labor Productivity*, Joseph A. Brown, CCE, **AACE Transactions**, 1986
45. *Methods for Construction Productivity Measurement*, Jeffrey S. Russell; Dr. Luh-Maan Chang, **AACE Transactions**, 1987
46. *Construction Site Operations Perceptions of Tradesmen*, Dr. Enno Koehn; Cpt. Michael W. Pratt; Ryan Cook, **AACE Transactions**, 1987
47. *Increasing Onsite Production*, Andrew G. Smith, CCE, **AACE Transactions**, 1987
48. *Activity Survey Impact on Construction Productivity*, Stephen G. Goranson, **AACE Transactions**, 1988
49. *Analytical Techniques to Improve Construction Productivity*, Dr. Luh-Maan Chang, **AACE Transactions**, 1988
50. *Impact of Overtime on Construction*, Irwin Bromberg, PE, **AACE Transactions**, 1988
51. *Development and Application of Learning Curves*, John F. Synan; Frederick K. Larson, **AACE Transactions**, 1989
52. *Labor Productivity Factors for Hazardous Waste Sites*, Donald J. Cass, CCE, **AACE Transactions**, 1989
53. *Productivity Improvement Through Communications: C O G*, A. Larry Aaron, **AACE Transactions**, 1989
54. *Productivity Committee Meeting and Productivity - Guess It or Measure It*, Ralph P. O'Neal, Jr. CCE, **AACE Transactions**, 1989
55. *Can the Mystery of Productivity be Solved?*, Ralph P. O'Neal, Jr., CCE, **AACE Transactions**, 1990
56. *An Estimate-Independent Productivity Measurement System*, A. Larry Aaron; Dr. H. Randolph Thomas, **AACE Transactions**, 1990
57. *Multiple Improvement Curve Effects Upon Productivity*, Dr. Robert C. Creese; B. P. Madhu Sudhan, **AACE Transactions**, 1991
58. *Impacts And Construction Inefficiency*, Dwight A. Zink, **Cost Engineering Journal**, 1990
59. *Determining Labor Productivity: A Case Study*, TG Mendel, **Cost Engineering Journal**, 1991
60. *Measuring Construction Productivity*, LM Chang, **Cost Engineering Journal**, 1991
61. *The Creation and Use of Labor Productivity Standards among Specialist Subcontractors in the Construction Industry*, John D. Gilleard, **Cost Engineering Journal**, 1992
62. *A Method to Calculate the Productivity Factor*, Juan Fornino Gaeta; Robert R. Ruiz Gomez, **AACE Transactions**, 1993
63. *Productivity: Measurement and Management*, Vic Alby, PE, CCE, **AACE Transactions**, 1994
64. *Construction Production Factors in International Areas*, Dr. Enno Koehn; Chih-Shing Pan; Jen-Yuan Liu; Rana P. Pingili; Sirichai Tanratanawong, **AACE Transactions**, 1995



65. *Crew Synchronization in Construction*, Anamaria I. Popescu; George E. Gibson, Jr., PE; John D. Borchering, PE, **AACE Transactions**, 1995
66. *Labor Productivity Modeling With Neural Networks*, Dr. James E. Rowings Jr., PE CCE; Rifat Sonmez, **AACE Transactions**, 1996
67. *Productivity of Construction in Developing Areas: India*, Enno Koehn, PE; V. R. Ganapathiraju, **AACE Transactions**, 1996
68. *Construction Productivity: Continuous Improvement Is Normal*, Dr. Richard E. Larew, PE CCE, **AACE Transactions**, 1996
69. *TVA's Continuous Outage Productivity Measurement/Improvement*, Dr. Hans E. Picard; C. Robert Seay Jr., **AACE Transactions**, 1996
70. *Shiftworker Fatigue: The \$77 Billion Problem*, Ed Coburn, **Cost Engineering Journal**, 1997
71. *Production Rates for International Projects in Asia*, Dr. Enno Koehn, PE; Moin U. Ahmed, **AACE Transactions**, 1998
72. *Construction Productivity as a Competitive Edge*, Dr. Hans E. Picard, **AACE Transactions**, 1998
73. *Variation in Construction Productivity: Developing Countries*, Enno "Ed" Koehn; Sheikh Arif Ahmed; Satyanarayana Jayanti, **AACE Transactions**, 2000
74. *Productivity Improvement through Work Sampling*, James L. Jenkins; Daryl L. Orth, **AACE Transactions**, 2003
75. *Improving Construction Process Capability*, Hans E. Picard, **AACE Transactions**, 2003
76. *Mechanical and General Construction Productivity Results*, Daryl L. Orth; James L. Jenkins, **AACE Transactions**, 2003
77. *Project Productivity Analysis: What Is 1.0?*, Charles P. Woodward, PE CCE, **AACE Transactions**, 2003
78. *Impact of Overtime on Construction Labor Planning*, Awad S. Hanna, PE; Kenneth T. Sullivan, **Cost Engineering Journal**, 2004
79. *Performance Measurement in the UK Construction Industry*, Joe Martin, **AACE Transactions**, 2004
80. *Analyzing Construction Productivity*, Joseph J. Orczyk, PE, **AACE Document**, 1999
81. *A Case Study: Schedule Forecast Verification With Productivity Assessment*, Win G. Li, PE CCE PSP, **AACE Transactions**, 2005
82. *Construction Productivity in Developing Global Regions*, Enno Koehn, PE; Sanjay A. Jagushte, **AACE Transactions**, 2005
83. *Modeling Labor Productivity in Steel Fabrication*, Lingsuang Song; Simaan M. AbouRizk, P.Eng., **AACE Transactions**, 2006
84. *Construction Productivity*, James D. Whiteside, II PE, **AACE Transactions**, 2006
85. *Scheduled Overtime and Loss of Productivity: Fact or Fiction? A Business Roundtable Report*, Robert Seals, PSP; Josette Rodriguez, **Cost Engineering Journal**, 2006
86. *Productivity Claims: Beyond 'Smoke and Mirrors'*, John Gerard Boyle, **AACE Transactions**, 2007
87. *The Measured Mile - A Better Way Of Utilizing An Old Tool*, Glen R. Palmer, PSP, **AACE Transactions**, 2008
88. *Monitoring the Adequacy of the Amount and Productivity of Engineering and Construction Manpower*, Dwight A. Zink, CCE, **AACE Transactions**, 1980
89. *An Improved Technique of Productivity Measurements*, Steven G. Revay, CCC, **AACE Transactions**, 1984
90. *Construction Industry Factors Impairing Productivity*, P. Fazio; Don Chutter; G. Bourassa; Dr. Alan D. Russell, **AACE Transactions**, 1984
91. *Construction Productivity: Major Causes of Impact*, Charles A. Leonard; Dr. Paul Fazio; Dr. Osama Moselhi, **AACE Transactions**, 1988
92. *Variance Analysis Labor Cost Report*, Joseph Orczyk, PE, **AACE Transactions**, 1989
93. *Impacts And Construction Inefficiency*, Dwight A. Zink, **Cost Engineering Journal**, 1990
94. *A Methodology for Measuring Construction Productivity*, Foster M. Burton, **AACE Transactions**, 1991

- 
95. *Use of Productivity Factors in Construction Claims*, Robert Dieterle, CCE; Alfred DeStephanis, **AACE Transactions**, 1992
 96. *Labor Productivity Impact of Varying Crew Levels*, Donald J. Cass, CCE, **AACE Transactions**, 1992
 97. *A Model for Analyzing Jobsite Productivity*, David D. Chitester, PE, **AACE Transactions**, 1992
 98. *Are Any Construction Overtime "Studies" Reliable?*, Dr. Richard Lerew, PE, **AACE Transactions**, 1995
 99. *Labor Productivity, Disruptions, and the Ripple Effect*, Dr. H. Randolph Thomas, PE; Dr. Amr A. Oloufa, PE, **Cost Engineering Journal**, 1995
 100. *Use of Statistical Control Charts in Construction*, Satinder S. Baweja, CCE, **AACE Transactions**, 1997
 101. *Demonstrated Labor Efficiency: An Effective Labor Cost Control and Analytical Tool*, Bob M. McCally, **AACE Transactions**, 1998
 102. *Measuring Construction Labor Productivity by Daily Visits*, Dr. Iqbal Noor, PE CCE, **AACE Transactions**, 1998
 103. *Quantifying the Effect of Change Orders on Electrical Construction Labor Efficiency*, Dr. Awad S. Hanna, PE; Dr. Jeffrey S. Russell, PE; David Thomack, **Cost Engineering Journal**, 1998
 104. *The Effect of Hot Weather on Construction Labor Productivity and Costs*, Donn E. Hancher; Hesham A. Abd-Elkhalek, **Cost Engineering Journal**, 1998
 105. *Are Any Construction Overtime "Studies" Reliable?*, Richard E. Larew, **Cost Engineering Journal**, 1998
 106. *Statistical Evaluations of Measured Mile Productivity Claims*, Michael Ross Finke, **Cost Engineering Journal**, 1998
 107. *Simplified Spreadsheet Solutions: Models for Critical Path Method and Time-Cost-Tradeoff Analysis*, Tarek Hegazy; Amr Ayed, **Cost Engineering Journal**, 1999
 108. *Construction Productivity: A Survey of Industry Practices*, George F. Jergeas; Mohammad S. Chishty; Marko J. Leitner, **AACE Transactions**, 2000
 109. *Labor Productivity Impacts: A Case Study*, Robert D. Kelly, **AACE Transactions**, 2000
 110. *Measured Mile Analysis and International Mega-Projects*, Dan Crowley; John C. Livengood, **AACE Transactions**, 2002
 111. *Construction Productivity: An Auditing and Measuring Tool*, George F. Jergeas; Robert McTague, **AACE Transactions**, 2002
 112. *Productivity Issues*, Melanie L. Longmore; Doug Major; Jose L. Maldonado, **AACE Transactions**, 2002
 113. *"Measured Mile" Process Project Controls to Support Equitable Recovery of Production Inefficiency Claims*, Thomas W. Presnell, CCC, **Cost Engineering Journal**, 2003
 114. *Assessing Methodologies for Quantifying Lost Productivity*, Mark C. Sanders, PE; Mark F. Nagata, **AACE Transactions**, 2003
 115. *Inefficiency*, Zartab Z. Quraishi, PE CCE, **AACE Transactions**, 2003
 116. *The Productivity Baseline*, Ronald Gulezian; Frederick Z. Samelian, **AACE Transactions**, 2003
 117. *Measured Mile Labor Analysis*, Timothy T. Calvey, PE; William R. Zollinger III, PE, **AACE Transactions**, 2003
 118. *Loss of Learning in Disruption Claims*, David A. Norfleet, CCC, **AACE Transactions**, 2004
 119. *Going the Extra Mile*, Walter Bauer, P.Eng., **AACE Transactions**, 2004
 120. *Quantifying Disruption through Simulation and Heuristics*, Kenneth G. Cooper; Kimberly Sklar Reichelt; Jonathan Moore, **AACE Transactions**, 2004
 121. *Estimating Lost Labor Productivity in Construction*, AACE International, **AACE International Recommended Practice**, 2004


Chapter 09: Management and Analysis of Delay



1. *Construction Delay Claims - Assessment Defense*, A. J. Werderitsch, CCE; Shah Firoozi, **AACE Transactions**, 1983
2. *How to Save a Delayed Project*, Wesley R. Querns, CCE, **AACE Transactions**, 1986
3. *Delay Analysis: A Systematic Approach*, Joseph S. Reams, **Cost Engineering Journal**, 1989
4. *Weather-Related Delays on Government Contracts*, Michael R. Finke, **AACE Transactions**, 1990
5. *Delay Evaluation Using "Record Schedules"*, Donald J. Fredlund, Jr.; Gui Ponce de Leon, PE, **AACE Transactions**, 1990
6. *Substantiation And Use Of The Planned Schedule In A Delay Analysis*, Joseph S. Reams, CCE, **Cost Engineering Journal**, 1990
7. *Selecting As-Planned Base in Project Disputes*, Calin Popescu, PE, **AACE Transactions**, 1991
8. *A Cost-Effective Delay Analysis Technique*, Mireille Battikha; Sabah Alkass, PE, **AACE Transactions**, 1994
9. *Delay Analysis - Issues Not for Granted*, George E. Baram, CCE, **AACE Transactions**, 1994
10. *Responsibility for Delays After the Expiration of the Contract Time*, Gary H. Jentzen, PE; Philip Spittler; Dr. Gui Ponce de Leon, PE, **AACE Transactions**, 1994
11. *Proving and Pricing Constructive Acceleration Claims*, Craig C. Halvorson, CCC, **AACE Transactions**, 1995
12. *Remedies for Delays in Architectural Construction*, Timothy C. McManus; Daniel R. Tishman; Lisa R. Turnbaugh, **AACE Transactions**, 1995
13. *Construction Delay Analysis Systems*, Dr. Janet K. Yates; Hisham Aoude, **AACE Transactions**, 1995
14. *Quantifying and Apportioning Delay on Construction Projects*, Lee Schumacher, PE, **Cost Engineering Journal**, 1995
15. *Construction Project Delay Analysis*, Zartab Q. Zafar, PE CCE, **Cost Engineering Journal**, 1996
16. *The Reliability of Critical Path Method (CPM) Techniques in the Analysis and Evaluation of Delay Claims*, Gasan G. Kallo, **Cost Engineering Journal**, 1996
17. *Construction Documentation Used as Indicators of Delays*, Hala Elnagar; Janet K. Yates, **Cost Engineering Journal**, 1997
18. *Contemporaneous Analyses of Excusable Delays*, Michael Ross Finke, PE, **Cost Engineering Journal**, 1997
19. *Delay Damages - Some Owner Defenses*, James G. Zack Jr., **AACE Transactions**, 1998
20. *The Five Commandments of Construction Project Delay Analysis*, Hamed A. Al-Saggaf, **Cost Engineering Journal**, 1998
21. *Pacing Delays - The Practical Effect*, James G. Zack Jr., **AACE Transactions**, 1999
22. *CPM Schedules in Construction Claims From the Contractor's Perspective*, Robert B. McCullough, PE CCE, **AACE Transactions**, 1999
23. *But-For Schedules - Analysis and Defense*, James G. Zack Jr., **AACE Transactions**, 1999
24. *Interruptible or Continuous Activity Durations?*, Dr. Joseph J. Orczyk, PE, **AACE Transactions**, 1999
25. *Delay Claims Management in Construction - A Step-By-Step Approach*, M.A. Baki, **Cost Engineering Journal**, 1999
26. *Delay Analysis - Eliminating the Smoke and Mirrors*, Eric Z. Fruchtman, **AACE Transactions**, 2000
27. *The Window Methods of Analyzing Delay Claims*, George E. Baram, **AACE Transactions**, 2000
28. *Weather Delays and Impacts*, Donald F. McDonald Jr., **Cost Engineering Journal**, 2000
29. *Schedule Delay Analysis*, George R. Stumpf, PE, **Cost Engineering Journal**, 2000
30. *But-For Schedules -- Analysis and Defense*, James G. Zack Jr., **Cost Engineering Journal**, 2001
31. *Software Review: Schedule Analyzer Pro - An Aid in the Analysis of Delay Time Impact Analysis*, E. Douglas Lucas, **Cost Engineering Journal**, 2002
32. *Analyzing Weather-Related Construction Claims*, Osama Moselhi, P.Eng.; Khaled El-Rayes, **Cost Engineering Journal**, 2002



33. *Schedule Delay Analysis: Modified Windows Approach*, Kirk D. Gothand, CCC, **Cost Engineering Journal**, 2003
34. *Daily Delay Measure: A New Technique to Precisely Identify Delay*, John C. Livengood; Brian G. Laush, **AACE Transactions**, 2003
35. *Business Interruption Claims -- Delay Analysis Considerations*, Donald J. Fredlund Jr.; Robert B. Brown, PE; Frank DeLessio, **AACE Transactions**, 2003
36. *Construction Delay Analysis Method*, Jae-Seob Lee, **AACE Transactions**, 2003
37. *Claims Schedule Development and Analysis: Collapsed As-Built Scheduling for Beginners*, Vera A. Lovejoy, CCC, **Cost Engineering Journal**, 2004
38. *Continuous Delay Measurement and the Role of Daily Delay Values*, Robert Seals, **AACE Transactions**, 2004
39. *Calculating Imaginary Numbers: Time Quantification in Acceleration*, John C. Livengood; Christopher R. Bryant, **AACE Transactions**, 2004
40. *Is Noncritical Progress Critical?*, William R. Zollinger III, PE; Timothy T. Calvey, PE, **AACE Transactions**, 2004
41. *Determining the Actual Critical Path*, Ronald M. Winter, **AACE Transactions**, 2004
42. *Notes From Your Technical Board: Draft Framework for Recommended Practice for Forensic Schedule Analysis at the 48th Annual Meeting*, Kenji Hoshino, **Cost Engineering Journal**, 2004
43. *Forensic Schedule Analysis*, AACE International, **AACE International Recommended Practice**, 2007
44. *Utilities' forced Delays - Controllable or Uncontrollable?*, Patricia D. Galloway; Kris R. Nielsen, **AACE Transactions**, 1986
45. *Project Commencement Delays on Architectural Projects*, Stephen F. Rusteika, Jr., **AACE Transactions**, 1991
46. *Interdependent Analysis of Construction Project Cost and Time*, Tadeusz Kasprowicz, **AACE Transactions**, 2001
47. *Is Noncritical Progress Critical?*, William R. Zollinger III, PE; Timothy T. Calvey, PE, **AACE Transactions**, 2004
48. *The Case of US Projects in Europe - Guidelines to Mitigate Schedule Delay, from the Owner's Viewpoint*, Massimoluigi Casinelli, PE CCE, **Cost Engineering Journal**, 2005
49. *System Dynamic Modeling of Delay and Disruption Claims*, William Ibbs; Min Liu, **Cost Engineering Journal**, 2005
50. *Window Analysis: The Method and the Myth*, John J. Ciccarella, PE, CCE; Mark W. Cohen, PE, **AACE Transactions**, 2005
51. *Retrospective As-Built Schedule Development*, Anamaria I. Popescu, PE; Andrew Avalon, PE, **AACE Transactions**, 2005
52. *The Link Between Planning and Programming Practice and the Analysis of Delay and Disruption Claims*, Nuhu Braimah; Issaka Ndekugri, **AACE Transactions**, 2006
53. *Current Delay Analysis Techniques and Improvements*, Satish B. Mohan; Khalid S. Al-Gahtani, **AACE Transactions**, 2005
54. *Concurrent Delay Analysis in Litigation*, Victor M. Ostrowski, PSP; Michael T. Midgett, PSP, **Cost Engineering Journal**, 2006
55. *Concentrated Window Analysis Results*, Jeffery L. Ottesen, PE PSP, **AACE Transactions**, 2006
56. *Measuring Delay Using the Contemporaneous Period Analysis*, Mark F. Nagata, PSP, **AACE Transactions**, 2006
57. *Delay Analysis Considering Productivity*, Jae-Seob Lee, **AACE Transactions**, 2006
58. *Identifying As Built Completion Drivers*, Robert B. McCullough, PE CCE; Satinder Singh Baweja, CCE, **AACE Transactions**, 2006
59. *Total Float Management for Delay Analysis*, Khalid S. Al-Gahtani; Satish B. Mohan, **Cost Engineering Journal**, 2007
60. *Performing Forensic Delay Analyses From Deep Within the Black Tent*, Thomas F. Peters, PE CFCC, **AACE Transactions**, 2007


- 
61. *The Great Debate—TIA vs WINDOWS A Better Path for Retrospective Delay Analysis?*, Bruce Evans Hallock, PSP CFCC; Pradip M. Mehta, **AACE Transactions**, 2007
 62. *Additional Practical Applications of the Window Analysis*, John J. Ciccarelli, PE CCE PSP, **AACE Transactions**, 2007
 63. *Retrospective TIAs: Time to Lay Them to Rest*, John C. Livengood, PSP, **AACE Transactions**, 2007
 64. *How Claims Happen When Schedules Become Political – An Actual Court Case Study*, Michael W. Leary, PE; Craig D. Hutchison, **AACE Transactions**, 2007
 65. *Delay Analysis Using Linear Schedule in Construction*, Jae-Seob Lee, **AACE Transactions**, 2007
 66. *Delay Analysis Under Multiple Baseline Updates*, Tarek M. Hegazy, P.Eng.; Wail Menesi, **AACE Transactions**, 2007
 67. *Daily Specific As-Built in As-Planned vs. As-Built Schedule Analysis*, Svetlana Lyasko, **Cost Engineering Journal**, 2008
 68. *Use of Relational Databases in Forensic Delay Analysis*, Faik Burak Evrenosoglu CCE PSP, **AACE Transactions**, 2008
 69. *Delay Analysis Considering Dynamic Resource Allocation and Multiple Baselines*, Tarek M Hegazy P.Eng.; Wail Menesi, **AACE Transactions**, 2008
 70. *A Synthesis of Forensic Schedule Analysis Techniques*, J Scott Lowe; Mark F Nagata PSP, **AACE Transactions**, 2008
 71. *Forensic Schedule Analysis: Example Implementation*, Mark C Sanders PE CCE PSP, **AACE Transactions**, 2008
 72. *Primavera Project Management Software and the Claims Consultant*, Anne Marie Tombros; Sunu Mohan PSP EVP, **AACE Transactions**, 2008
 73. *When is the "Critical Path" Not the Most Critical Path?*, Murray Woolf, **AACE Transactions**, 2008

Chapter 10: Concurrent Delay Issues

1. *Theories of Concurrent Delays*, Gui Ponce de Leon, PE, **AACE Transactions**, 1987
2. *Concurrent Delays in Construction Litigation*, Dr. David Arditi; Mark A. Robinson, PE, **Cost Engineering Journal**, 1995
3. *Concurrent Delays - What Are They and How to Deal With Them?*, George E. Baram, **AACE Transactions**, 2000
4. *Dissecting the Doctrine of Concurrent Delay*, Thomas F. Peters, PE, **AACE Transactions**, 2003
5. *Analyzing Concurrent Delay when Using the "Lean" Approach to Scheduling*, John R. Spittler, PE, **AACE Transactions**, 2003
6. *Management of Concurrent Delay in Construction*, Abdulaziz A. Bubshait; Michael J. Cunningham, **Cost Engineering Journal**, 2004
7. *Concurrent Schedule Delay Between Main Contractor and Subcontractor*, Massimoluigi Casinelli, PE CCE; Aldo De Angelis, **AACE Transactions**, 2007
8. *Concurrent Delay Analysis for Litigation*, Victor M. Ostrowski, PSP; Michael T. Midgette, PSP, **AACE Transactions**, 2005
9. *Pacing: An Excuse for Concurrent Delay?*, Ronald J. Rider; Thomas E. Finnegan, **AACE Transactions**, 2005


Chapter 11: Pricing of Delay

1. *The Cost Of Delay In Construction*, Daniel M. Uman, **AACE Transactions**, 1975
2. *Construction Delay Claims: Treatment of Extended Overhead*, Ronald F. Parisi; Robert J. Schlunt, **AACE Transactions**, 1983
3. *Minimizing Costs of Delay Construction Claims*, Dwight A. Zink, **AACE Transactions**, 1987

- 
4. *Home Office Overhead - Recovery in Construction Delay Claims*, Michael R. Just, CCE; Michael J. Grdgon, Jr., CCE, **AACE Transactions**, 1992
 5. *An Alternative to Eichleay*, Gui Ponce de Leon, PE, **AACE Transactions**, 1992
 6. *Extended Overhead Costs: When Should They Be Paid?*, Gary H. Jentzen, PE; Robert S. J. Berry; Philip Spittler, **AACE Transactions**, 1995
 7. *Estimating Delay Damages*, Gary H. Jentzen, PE; Robin A. Collins, PE; Dr. Gui Ponce de Leon, PE, **AACE Transactions**, 1996
 8. *Unabsorbed Overhead: Meaning and Method*, Beni Warshawsky, **Cost Engineering Journal**, 1997
 9. *Determining Shop Burden*, Dr. Mark O. Federle, PE CCE; Dr. James E. Rowings Jr., PE CCE, **Cost Engineering Journal**, 1997
 10. *Calculation and Recovery of Home Office Overhead*, James G. Zack Jr., **AACE Transactions**, 2001
 11. *Alternative Estimation of Home Office Overhead*, Jefferey L. Ottesen, PE; Jack L. Dignum, **AACE Transactions**, 2003
 12. *Owner Caused Delay - Field Overhead Charges*, Matthew J. Lanckenau, CCE, **Cost Engineering Journal**, 2003
 13. *The Real Cost of Mitigating Delays*, John J. Ciccarella, PE CCE, **AACE Transactions**, 2004
 14. *Eichleay Update*, Paul E. Makris, PE, **AACE Transactions**, 2004
 15. *New Ideas in Overhead Recovery*, Michael R. Just, CCE; James P. Murphy, **AACE Transactions**, 1995
 16. *The Time Value of Project Change*, David Chick, **Cost Engineering Journal**, 1999
 17. *Forensic Estimating and Impact Cost Determination*, Robert H. Pratt, **AACE Document**, 1998
 18. *Eichleay and Qualifying Costs*, Robert D. Kelly, PSP, **AACE Transactions**, 2005
 19. *Liquidated Damages Court Pulls Plug on Utility Contractor's Case*, Kurt Rossetti, CCE; Michael T. McKeeman, **Cost Engineering Journal**, 2007
 20. *The Theory of Indirect Costs*, David A. Norfleet, CCC, **AACE Transactions**, 2007
 21. *Analysis of Delay Damages for Site Overhead*, William Ibbs; Long D. Nguyen, **Cost Engineering Journal**, 2008
 22. *The Eichleay Formula - Is Standby the Standard?*, Robert A. Dieterle CCE, **AACE Transactions**, 2008


Chapter 12: Mitigation of Claims

1. *The Cost Engineer's Role in Construction Claims and Claims Prevention*, R. P. Vanden Bosche, CCE, **AACE Transactions**, 1981
2. *Claims Control/Cost Control - Working Together*, Thomas P. Roche, **AACE Transactions**, 1983
3. *Improving Project Management for Claims Reduction*, John J. Yanoviak, CCE, **AACE Transactions**, 1987
4. *The Cost Engineer and Claims Prevention*, H. D. Casner, Jr., PE, **AACE Transactions**, 1988
5. *Claims Avoidance and Resolution*, William G. Clark, CCE, **AACE Transactions**, 1990
6. *The Ultimate ADR*, Roy L. Wilson, PE CCE, **AACE Transactions**, 1992
7. *Practical Dispute Management*, James G. Zack, Jr., **AACE Transactions**, 1994
8. *The Benefits Of Constructability Reviews During The Design Of Environmental Capital Projects*, Henry C. Pepper III, PE CCE, **Cost Engineering Journal**, 1994
9. *Claims Prevention: Offense Versus Defense*, James G. Zack Jr., **AACE Transactions**, 1996
10. *Constructability in the Design Firm*, James A. Young III, CCC, **AACE Transactions**, 1996
11. *An Integrated and Proactive Approach for Avoiding Delay Claims on Major Capital Projects*, Lee Schumacher, PE, **Cost Engineering Journal**, 1996
12. *Measuring Partnered Project Performance*, Dr. Douglas D. Gransberg, PE CCE; Howard L. Reynolds; Jack W. Boyd, **AACE Transactions**, 1998
13. *Partnering in Public Works Construction*, Talal S. Abi-Karam, PE, **AACE Transactions**, 1999

- 
14. *The Project Achilles Heel: Misalignment*, Gregory J. Skulmoski; Francis T. Hartman, **Cost Engineering Journal**, 2000
 15. *Stakeholder Management on Construction Projects*, George F. Jergeas; Erin Williamson; Gregory J. Skulmoski; Janice L. Thomas, **AACE Transactions**, 2000
 16. *Key Partnering Success Factors*, Jennifer L. Krahn; George F. Jergeas; Sami Fahmy, **AACE Transactions**, 2001
 17. *Partnering Construction Contracts: A Conflict Avoidance Process*, Richard B. Fisher, **AACE Transactions**, 2004
 18. *Construction Process Risk Allocation*, Carl A. Erikson; Leroy T. Boyer; Michael J. O'Connor, **AACE Transactions**, 1978
 19. *Pipeline Projects Can Result In Construction Claims - Be Prepared*, Roy L. Wilson, PE, **Cost Engineering Journal**, 1982
 20. *Claims And Their Prevention*, Howard A. Feldman, **Cost Engineering Journal**, 1993
 21. *Effective Risk Management for Remediation Projects*, Timothy C. McManus; Robert Goltz, PE; Lisa R. Turnbaugh, **AACE Transactions**, 1996
 22. *...Project Risks and Risk Allocation*, John A. Rutgers; H. Dean Haley, **Cost Engineering Journal**, 1996
 23. *How to Reduce Your Project Cost*, Ramy Zaghoul Mohamed; Francis T. Hartman, **AACE Transactions**, 2000
 24. *Managing Risk in Design-Build*, Talal Abi-Karam, **AACE Transactions**, 2001
 25. *Overcoming "Gotchas" Clauses in Construction Contracts*, Donald F. McDonald Jr., PE CCE, **AACE Document**, 1999
 26. *Identifying Risk Transfer Traps*, Sidney J. Hymes, **AACE Transactions**, 2005
 27. *Front-end Specifications: Tool or Trouble?*, Sidney J. Hymes, **AACE Transactions**, 2006
 28. *How Design Documents Create Claims and What to Do About It*, Bryan Payne, PE CCE, **AACE Transactions**, 2007
 29. *A Structured Approach To Least Cost Recovery Scheduling*, Christopher W. Carson, PSP, **AACE Transactions**, 2007
 30. *The New Scheduling CPM: Claims Protection Methods*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2007
 31. *Exculpatory Clauses in Construction Contracts: The Effect of the Use of Exculpatory Clauses On Contractors Bid Price*, Bashar Haddad, **AACE Transactions**, 2007


Chapter 13: Documentation and Claims Management

1. *Document Management for Construction Claims Prevention*, John J. Yanoviak, CCE, **AACE Transactions**, 1989
2. *Construction Claims - Documenting the Facts*, George E. Baram, CCE, **AACE Transactions**, 1992
3. *Integrity And Credibility In Construction Dispute Resolution - Documenting And Presenting The Facts*, George E. Baram, CCE, **Cost Engineering Journal**, 1994
4. *Applying Multimedia Technology to Mitigate Claims*, Dr. Liang Y. Liu; John R. Knoke, PE, **AACE Transactions**, 1995
5. *Effective Claims Presentations: Making Your Point*, Michael R. Just, CCE; Bill Ogden, **AACE Transactions**, 1998
6. *Construction Claims: Making It Simple*, Michael Marengi; Anthony J. Werderitsch, PE CCE, **AACE Transactions**, 1999
7. *Electronic Project Documentation: Legal and Practical Problems*, James G. Zack Jr., **AACE Transactions**, 2002
8. *What Construction Management Seeks in Pictorial Documentation*, R. Dennis Foster, **AACE Transactions**, 1982

- 
9. *Construction Project Document Management Aided by Microcomputers*, Donald F. McDonald, Jr. CCC, **AACE Transactions**, 1987
 10. *The Daily Report As A Job Management Tool*, DA Pogorilich, **Cost Engineering Journal**, 1992
 11. *Notes from your Technical Board: Construction Document Control*, Edward E. Douglas III, **Cost Engineering Journal**, 2003
 12. *Project Documents and How They Influence Damages*, Patrick Steven Ray, CCC, **AACE Transactions**, 2006
 13. *Electronic Databases for Claims Analysis*, Joseph W. Wallwork, PE CCE PSP; Thomas S. Sinacore, CCE PSP; Eric Schatz, **AACE Transactions**, 2006
 14. *Is the Theory of Cumulative Impact a Provable Reality?*, Stephen P. Warhoe, PE CCE CFCC, **Cost Engineering Journal**, 2007
 15. *Lost Profits Analysis — Lost Business Opportunities*, Jack W. Harris; Louise B. DiCiesare, **AACE Transactions**, 2007
 16. *Causation - How is it Proved?*, James E Krebs PE CCE; Michael J Reynolds, **AACE Transactions**, 2008
 17. *Managing Evidence Preservation at a Construction Accident Site*, John R. Spittler PE; Robert B Brown PE; John F Lattyak PE, **AACE Transactions**, 2008


Chapter 14: Claim Recognition and Analysis

1. *Identifying Construction Claims*, Richard Vanden Bosche, **AACE Transactions**, 1978
2. *Recognition And Documentation Of Construction Claims*, Harvey L. Kornbluh, **Cost Engineering Journal**, 1982
3. *Improve Your Profits by Understanding Claim Analysis*, Ignacio Manzanera, CCE; Khaled Bubshait, **AACE Transactions**, 1991
4. *Analysis Of Construction Disputes And Strategies For Cost Minimization*, Thomas R. Henderson, CCE, **Cost Engineering Journal**, 1991
5. *Claimsmanship - A Current Discussion*, James G. Zack, Jr., **AACE Transactions**, 1992
6. *Is Your Project Heading For Trouble? - How To Recognize The Signs*, Donald R. Boyken, CCC, **Cost Engineering Journal**, 1993
7. *Contractors' Protection Against Construction Claims*, Dr. George F. Jergeas, PE; Francis T. Hartman, PE, **AACE Transactions**, 1994
8. *Construction Defects Claims Analysis and Mitigation*, Neil D. Opfer, CCE, **AACE Transactions**, 1997
9. *One More Time... Why Design Professionals Are Not Liable to Contractors*, Talal S. Abi-Karam, PE, **AACE Transactions**, 1999
10. *Appraisal of Contractual Claims*, Gianluca di Castri, **AACE Transactions**, 2000
11. *Claim Evaluation for Combined Effect of Multiple Claim Factors*, Amarjit Singh, **Cost Engineering Journal**, 2001
12. *Early Warning Signs of Troubled Projects*, Donald B. Giegerich, **AACE Transactions**, 2002
13. *Confronting Mold Damage Claims*, Neil D. Opfer, CCE, **AACE Transactions**, 2003
14. *Proving Causation*, Paul E. Makris, PE, **AACE Transactions**, 2004
15. *Understanding Building Contractor's Claims for Extras*, Jerome Reiss, **AACE Transactions**, 1975
16. *Is Your Project Heading For Trouble? - How To Recognize The Signs*, Donald R. Boyken, CCC, **Cost Engineering Journal**, 1993
17. *Claims in the Design/Build Arena*, James G. Zack, Jr., **AACE Document**, 2000
18. *Allocating Damages in Construction Defect Cases*, David A. Norfleet, CCC, **AACE Transactions**, 2006
19. *False Claims: Road Embankment Construction Proves to Be a Slippery Slope for Contractors*, Kurt Rossetti, CCE; Michael T. McKeeman, **Cost Engineering Journal**, 2007

- 
20. *How to Prove/Disprove "Cumulative Impact" Claims*, Anamaria Popescu, PE; Jeffrey L. Ottesen, PE PSP; Glen R. Palmer, PSP, **AACE Transactions**, 2007
 21. *Risk Assessment For Scheduling Acceleration*, Khalid S. Al-Gahtani, **AACE Transactions**, 2007
 22. *Contractors' Tort Claims Leave Design Professionals Wondering if Liability is Spiraling Out of Control*, Michael T. McKeeman; Kurt Rossetti, CCE, **Cost Engineering Journal**, 2007


Chapter 15: Claims Management

1. *The Construction Claim*, Roy L. Wilson, **Cost Engineering Journal**, 1979
2. *Anatomy of a Construction Claim*, R. P. Vanden Bosche, CCE, **AACE Transactions**, 1981
3. *Construction Claims: Justification and Negotiation*, William G. Clark, CCE, **AACE Transactions**, 1984
4. *Planning And Scheduling Concepts In The Containment Of Contract Claims*, Dr. Gui Ponce de Leon, PE, **Cost Engineering Journal**, 1985
5. *Issues Related To Construction Claims*, Thomas J. Watts, **Cost Engineering Journal**, 1987
6. *Construction Claims And The Problems Of Cost Management*, Irvin E. Richter, **Cost Engineering Journal**, 1987
7. *Public Agency Construction Claims Costing - An Analysis*, Michael C. Ray, CCC, **Cost Engineering Journal**, 1989
8. *Claims Management*, Gasan Kallo, **Cost Engineering Journal**, 1990
9. *Claims Management in the Contract Startup Phase*, Gui Ponce de Leon, PE, **AACE Transactions**, 1991
10. *Proactive Defense Against Total Cost Claims*, John A. Smith, **AACE Transactions**, 1992
11. *Claims - What and When to Claim*, Rosa C. Sotelo, CCE; Ramon Vazques Del Mercado, **AACE Transactions**, 1993
12. *Dispute Resolution Using Innovative Project Controls*, Robert A. Dieterle, CCE; Michael V. Griffin, PE, **AACE Transactions**, 1995
13. *Managing Changes and Claims on Design Contracts*, Stephen F. Rusteika, Jr.; Gary H. Jentzen, PE, **AACE Transactions**, 1995
14. *Developing Construction Claims for Arbitration: An Arbitrator's Viewpoint*, Dr. Douglas D. Gransberg, PE CCE; Charles A. Joplin, **AACE Transactions**, 1999
15. *What to Do on Receipt of a Notice of Termination of US Government Contracts*, Richard E. McCracken, **Cost Engineering Journal**, 1999
16. *Claims Avoidance -- A Project Management Primer*, Anthony J. Werderitsch; James E. Krebs, **AACE Transactions**, 2000
17. *Be Prepared for Construction Claims -- Globally*, Rohit Singh, **AACE Transactions**, 2000
18. *Claims and Disputes in the Construction Industry*, George F. Jergeas, **AACE Transactions**, 2001
19. *Managing Design Errors and Omissions in Construction Projects*, George W. Davie; Carl Wolf, **AACE Transactions**, 2001
20. *Total Cost Construction Claims Tactics*, Charles R. McDuff; Michael C. Ray, **AACE Transactions**, 2002
21. *CPM as a Tool in Claims Management*, Rohit Singh, **AACE Transactions**, 2002
22. *Communicating the Dispute*, Joseph W. Wallwork, PE CCE, **AACE Transactions**, 2003
23. *Charting a Successful Dispute Resolution*, Osmond F. Belcher, **AACE Transactions**, 2003
24. *Disputes and Construction Industry Cultures*, Raufdeen Rameezdeen; Nishanthi Gunarathna, **AACE Transactions**, 2003
25. *Constructive Acceleration: Waking the Sleeping Giant*, Thomas F. Peters, PE, **AACE Transactions**, 2004
26. *Spearin Doctrine's Effect on the A/E Construction Process*, Jean-Paul Prentice, CCE, **AACE Transactions**, 2004
27. *Charting a Successful Global Dispute Resolution*, Osmond F. Belcher, **AACE Transactions**, 2004

- 
28. *Staking Your Claim: Effective Claim Resolution*, Philip D. Barnard, PE, **AACE Transactions**, 2005
 29. *Daily Observation Reports Prevent Unwanted Costs*, William J. Bender, PE, **AACE Transactions**, 2006
 30. *Construction Claims Practice: USA versus Brazil*, Joao Otavio Goulart Brizola, **AACE Transactions**, 1994
 31. *You're Fired!*, Timothy T. Calvey, PE, **AACE Transactions**, 2005
 32. *Using Artificial Neural Networks for Predicting the Outcome of Canadian Construction Litigated Claims*, Amir Camille Chehayeb; Mohamed Al-Hussein, P.Eng., **AACE Transactions**, 2006
 33. *Construction Claims in Egypt: Contrasts and Similarities With Published Literature*, Amr A.G. Hassanein; Waleed M. El Nemr, **AACE Transactions**, 2007
 34. *Cost Engineering Applications for Performance Bond Surety Defaults*, Lin B. Heath, CCE, **Cost Engineering Journal**, 2004
 35. *The Claims Consultant as a Peacemaker*, George F. Jergeas, P.Eng; Stephen O. Revay, CCC, **AACE Transactions**, 2006
 36. *A Critical Analysis of a Roof Dispute With an Emphasis on Project Management*, Paul S. Kupakawana, **Cost Engineering Journal**, 2006
 37. *Getting Paid on Private Work Projects*, Michael T. McKeeman; Rossetti, **Cost Engineering Journal**, 2007
 38. *Appraisals Resulting from Negligence of Others*, James P. Miller, **AACE Transactions**, 2005
 39. *Structuring Win-Win Proposal Strategies: Trials and Tribulations*, Iqbal Noor, PE CCE; Shankar Narayan, PE; Matthew Grumo; Tod Hubbard, **AACE Transactions**, 2007
 40. *Displaying Complex Technical Data Graphically*, John C. Potter, PSP, **AACE Transactions**, 2006
 41. *Phased Root Cause Analysis -- A Distinctive View on Construction Claims*, L.S. Sandlin; James R. Sapple; R.M. Gautreaux, **Cost Engineering Journal**, 2004
 42. *Subcontract Management Through a Bankruptcy*, Retta M. Sandoval; Paul Edwards, PE; Michael Peek, **AACE Transactions**, 2005
 43. *Dispute Resolution - Is There a Right Way?*, L. Lee Schumacher, PE, **Cost Engineering Journal**, 2004
 44. *Calpine's Effective Use of Project Control Minimizes and Eliminates Disputes*, Christopher B. Stimpson, **Cost Engineering Journal**, 2004
 45. *Determining the Cost to Complete*, Joseph W. Wallwork, PE CCE PSP, **AACE Transactions**, 2007
 46. *Does Sharing Project Data Create Claims?*, William R. Zollinger III, PE; Michael W. Leary, PE, **AACE Transactions**, 2005
 47. *Impact Costs Litigation in Montreal's Mega-hospitals*, Jean-Claude Huot PE, **AACE Transactions**, 2008
 48. *Put Some Punch in Your Pen*, Jeffery L. Ottesen PE PSP CFCC, **AACE Transactions**, 2008
 49. *The Use of Forensic Animations in Resolving Complex Disruption Claims - A Case Study*, Keith Pickavance, **AACE Transactions**, 2008


Chapter 16: Negotiation Process

1. *How to Successfully Negotiate and Administer Contracts*, James A. Bent, CCE, **AACE Transactions**, 1985
2. *Negotiation - Important in Project Management*, Tom E. Krieg, CCE, **AACE Transactions**, 1986
3. *Construction Disputes: A Negotiated Resolution*, Anthony J. Werderitsch, PE CCE, **AACE Transactions**, 1986
4. *Dispute Resolution: Managing Construction Conflict with Step Negotiations*, John R. Spittler, PE; Gary H. Jentzen, PE, **AACE Transactions**, 1992

- 
5. *Organizing the Negotiation Process: Techniques and Factors to Consider When Negotiating Lump Sum Changes on Behalf of the Owner*, Darrel D. Field, PE; Michael Harvey, PE; John Spittler, PE, **AACE Transactions**, 1993
 6. *Negotiation of Settlements - A Team Sport*, James G. Zack, Jr., **AACE Transactions**, 1993
 7. *How to Lose Money Negotiating a Construction Claim*, Michael R. Just, CCE; Brian Torone, **AACE Transactions**, 1997
 8. *Behind-the-Scenes Hurdles to Settlement*, Stephen O. Revay, **AACE Transactions**, 2000

Chapter 17: Alternative Dispute Remedy Process

1. *Alternate Methods to Resolve Contract Disputes: Approaches to Effective Prevention, Management, and Settlement of Construction Contract Claims*, S. Leonard Didonato, **AACE Transactions**, 1993
2. *How To Use Dispute Review Boards For Claims Settlement During Contracts*, John A. Smith, **Cost Engineering Journal**, 1993
3. *Mediation - The Process*, Stephen O. Revay, CCC, **Cost Engineering Journal**, 1993
4. *A New Twist on Construction Arbitration Rules*, Gordon Beveridge, **Cost Engineering Journal**, 1996
5. *Construction Claims Preparation Under ADR*, Douglas A. Findley, **AACE Transactions**, 1997
6. *Resolution of Disputes: The Next Generation*, James G. Zack Jr., **AACE Transactions**, 1997
7. *How To Select A Mediator*, Zela G. Claiborne, **Cost Engineering Journal**, 1998
8. *Mediative Conciliation*, Ifeanyi Tim Anago, **AACE Transactions**, 2000
9. *Are You Prepared for Mediation?*, James G. Zack Jr., **AACE Transactions**, 2000
10. *Alternate Dispute Resolution: The Mini-Trial Approach*, Michael C. Ray, **AACE Transactions**, 2000
11. *Dispute Review Boards - One View*, Juan E. Duran; Janet K. Yates, **Cost Engineering Journal**, 2000
12. *Developing Construction Claims for Arbitration: Two Arbitrators' Viewpoint*, Douglas D. Gransberg, PE CCE; Charles A. Joplin, **Cost Engineering Journal**, 2000
13. *Mock Arbitration: Catfish Contractors Versus NYET County Airport Board, Case No. AACE 2000 SIG001*, Robert B. McCullough; Donald F. McDonald Jr., **AACE Transactions**, 2000
14. *Awarding Damages in Construction Claims Arbitration*, Douglas D. Gransberg, **AACE Transactions**, 2001
15. *Arbitration of Disputes in International Construction*, Talal Abi-Karam, **AACE Transactions**, 2001
16. *Using the Project Neutral« Process to Resolve Contentious Disputes*, Robert A. Dieterle; Alann M. Ramirez, **AACE Transactions**, 2001
17. *Mapping Dispute Resolution Mechanism with Construction Contract Types*, Sai-on Cheung, **Cost Engineering Journal**, 2002
18. *Dispute Review Boards Help Settle Disputes During Construction*, Adele McKillop, P.Eng., **AACE Transactions**, 2003
19. *Adding A Neutral Third Part To ADR Process Can Reduce Exposure To Construction Litigation*, Donald R. Cruver, **Cost Engineering Journal**, 1994
20. *Partnering and CE: A Construction Attorney's Perspective*, Marc T. Richardson, PE, **AACE Transactions**, 1995
21. *Partnering Construction Projects - Worth the Time?*, Ken A. Rice, **AACE Transactions**, 1995
22. *Partnering: An Innovative and Effective Project Organization Concept*, Abdulaziz A. Bubshait, **Cost Engineering Journal**, 2001
23. *Dispute Review Board Effects on Bid Prices*, Kathleen M. J. Harmon, **Cost Engineering Journal**, 2004
24. *Dispute Resolution Strategy and Decision Analysis*, Jon Hoogenboom, PE; W. Stephen Dale, **AACE Transactions**, 2005



Chapter 18: Litigation and the Cost Engineer

1. *The Cost Engineer As An Expert Witness*, Ram L. Bashambu, **Cost Engineering Journal**, 1981
2. *Cost Engineers as Construction Claims Expert Witnesses*, Sidney Numerof, **AACE Transactions**, 1986
3. *Cost Estimates in Litigation Disputes*, Donald F. McDonald, Jr., PE CCE, **AACE Transactions**, 1992
4. *Preparing Litigation Estimates For Public Improvements Correction In Land Development*, John D. Bledsoe, PE CCE, **Cost Engineering Journal**, 1992
5. *Expert Witnessing - In Court and Out*, David Rosoff, CCE, **AACE Transactions**, 1994
6. *Discovery - Where Does It Fit Into The Adjudication Process?*, Michael C. Ray, **AACE Transactions**, 2002
7. *Depositions - From the Deponent's Perspective*, Michael C. Ray, **AACE Transactions**, 2001
8. *Surviving a Daubert Challenge: A CPM Expert's Perspective*, Kenji P. Hoshino, **AACE Transactions**, 2003
9. *The Liability Labyrinth: How Will Cost Engineering Respond to the Increasing Liability Problem?*, John W. McManus, **AACE Transactions**, 1978
10. *Liability: A New Cost Trap For Architectural/Engineering And Construction Firms*, Glenn E. Hayes; William G. Hundt, **Cost Engineering Journal**, 1980
11. *Testimony Of Expert Witness Upheld*, AACE, **Cost Engineering Journal**, 1982
12. *Damage Issues In Construction Claims*, Robert A. Dieterle, **Cost Engineering Journal**, 1985
13. *The Cost Engineer's Role in Legal Proceedings*, Otto Mendel, CCE, **AACE Transactions**, 1985
14. *Adversarial Cost Engineering*, Gideon Samid, **Cost Engineering Journal**, 2000
15. *Forensic Estimating of Project Owner Damages*, Robert H. Pratt, **AACE Document**, 1999

Chapter 19: Project Audits

1. *"Here Come the Auditors"*, Deborah Flannagan, **AACE Transactions**, 1988
2. *Preaward Contract Audits - A Claims Avoidance Procedure*, Sherry M. Rice, **AACE Transactions**, 1991
3. *Government Requirements for Estimating System Audits*, Frank D. Postula, PE CCE, **AACE Transactions**, 1993
4. *EVMS Internal and DCAA Audit Recommendations*, Sean T. Regan, CCE, **AACE Transactions**, 2006
5. *Construction Audit - An Essential Project Controls Function*, Alexia Nalewaik, CCE, **Cost Engineering Journal**, 2007

Appendix A: CFCC Certification Information

1. *Certified Forensic Claims Consultant (CFCC)*, AACE International, **Certification Information**, 2007

Author Index

Chronological Index

About the Editor