

## PPG#4 PLANNING AND SCHEDULING, 4<sup>TH</sup> EDITION

### Table of Contents

#### Introduction

#### Chapter 01: Planning

- *Organization Planning - Concepts & Implications*, S.L.G. Jain, **AACE Transactions**, 1981
- *How Modular Plant Construction Offers Improved Cost and Schedule Control*, Leo B. Glaser; Anthony Starkey, **AACE Transactions**, 1982
- *Planning Risk Analysis in Offshore Projects: A Realistic Approach*, Jean-Jacques Eldin; Jean-Claude Boudry, **AACE Transactions**, 1982
- *Organizational Credibility in Cost and Scheduling: The Critical Ingredient*, Richard A. Mazzini, CCE, **AACE Transactions**, 1982
- *Role and Duties of the Planning Engineer in Material Management for Construction Projects*, Calin Popescu, **AACE Transactions**, 1982
- *How to Interface Cost and Planning in Offshore Projects*, Pierre Boutineau; James-Jacques Eldin, **AACE Transactions**, 1983
- *Integration of Cost and Planning: Myth or Reality?*, Serge Pressoir, **AACE Transactions**, 1983
- *Scheduling Specifications for the 80's*, Dr. Gui Ponce de Leon, **AACE Transactions**, 1983
- *The Planning Engineer - A Human Element of Planning and Scheduling*, Remo J. Silvestrini, **AACE Transactions**, 1983
- *Capital Cost Estimates: Sensitivity to Schedule*, David J. Peeples, CCE, **AACE Transactions**, 1984
- *Engineering Document Planning and Progress Control*, C. Henrik Lund; Jon Ostensvig, **AACE Transactions**, 1984
- *Integrated Computer Systems*, Frederick Wm. Mueller, CCE; Phillip F. Mueller, **AACE Transactions**, 1984
- *Integrated Project Control Data Base*, George E. Conniff; Walter A. Schindler, **AACE Transactions**, 1984
- *The Perfect Plan*, BE Kibler, **Cost Engineering Journal**, 1985
- *Integrating Planning, Scheduling and Construction with the Cost Estimate*, George Epstein, **AACE Transactions**, 1985
- *Schedule Planning for Construction Projects*, William A. Shunk, **AACE Transactions**, 1985
- *Back To Basics: Practical Scheduling Guidelines Using CPM Computer Programs*, Shiela Toth, **Cost Engineering Journal**, 1985
- *Factors Affecting Construction Planning*, Dr. Alexander Laufer; Dora Cohenca, **AACE Transactions**, 1986
- *The Professional Planner/Scheduler and the Personal Computer*, Philip T. Perzanowski, **AACE Transactions**, 1986
- *Microcomputer Time-Scale Representation of Precedence Method*, Edmond Miresco, **AACE Transactions**, 1986
- *Scheduling Basics*, Dr. Brisbane H. Brown, Jr., **AACE Transactions**, 1987
- *Project Planning*, Remo J. Silvestrini, PE, **AACE Transactions**, 1987
- *Cost/Schedule Control System Criteria - A Lighthearted Introduction for the Non-Believer*, Lee R. Lambert, **AACE Transactions**, 1988



- *Micro to Mainframe Multiproject Scheduling*, Charles P. Woodward, PE CCE; Linda M. Ramme, **AACE Transactions**, 1988
- *Expert Systems - A Real Tool for Planning*, J. L. Basham; C. K. Skweres; J. S. Hamilton, **AACE Transactions**, 1988
- *A Project Control to Meet Project Change*, Mark W. Beyer, PE, **AACE Transactions**, 1988
- *A Look at Planning & Scheduling in the Middle East*, Dr. Khaled A. Bu-Bushait; Ignacio Manzanera, CCE, **AACE Transactions**, 1989
- *From CAD to CPM Software*, Philip T. Perzanowski, CCE, **AACE Transactions**, 1989
- *Profit Maximization in Hotel Planning*, Krishan Mathur; Dr. W. D. McGeorge, **AACE Transactions**, 1989
- *Practical Specifications For Project Scheduling*, John R. Clark, PE, **Cost Engineering Journal**, 1990
- *Variations in Project Planning Intensity*, John C. Julian; Remo J. Silvestrini, PE, **AACE Transactions**, 1990
- *Contemporary Planning in the '90's*, Thomas M. Trufant; Robert H. Murphy, **AACE Transactions**, 1990
- *Computerized Planning/Scheduling on a Board Machine*, Rohit Singh, CCE, **AACE Transactions**, 1990
- *Planning a Capital Project*, DeWitt Patterson; James R. Uz, **AACE Transactions**, 1990
- *Planning and Scheduling for Success*, Ignacio Manzanera, CCE, **AACE Transactions**, 1990
- *Improving Your "Scheduling CAD" Productivity*, Philip Perzanowski, CCE, **AACE Transactions**, 1991
- *A Winning Business Planning Process*, Robert J. Kyle; Alfred Z. Matos, **AACE Transactions**, 1991
- *Owners Specify Contractor's Estimating/Scheduling Systems*, Thomas L. Goff, **AACE Transactions**, 1991
- *Cashflow Planning for Residential Housing Developments*, Dr. Clifford Jones, **AACE Transactions**, 1992
- *Starting Projects on the Right Foot*, Gerard Beguinot, CCE; Richard Robinson, **AACE Transactions**, 1992
- *Breakthrough Planning Methodology*, Joe Rizzo, **AACE Transactions**, 1992
- *A Survey Of Planning And Controlling Techniques Used By Construction Contractors In Saudi Arabia*, A Shash; A Al-Abdullatif, **Cost Engineering Journal**, 1993
- *Integrated Network Planning and Scheduling with 3-D Construction Sequence Models*, Daniel P. Nevins; Ronald J. Zabalski; Bridget E. O'Reilly, **AACE Transactions**, 1993
- *Considerations in Planning and Scheduling*, John K. Nabors, **AACE Transactions**, 1994
- *Contrasting Cost-Loaded CPM Scheduling Specifications*, Dr. Gui Ponce de Leon, PE; Michael J. Mix; Philip Spittler, **AACE Transactions**, 1994
- *A Decision Support System for Project Planning*, Prasanta K. Dey; Mario T. Tabucanon; Dr. Stephen O. Ogunlana, **AACE Transactions**, 1996
- *Improving the Cost and Schedule Control System*, Mohammed S. El-Mashaleh; Allan D. Chasey, PE, **Cost Engineering Journal**, 1999
- *The Planning and Execution of an International Project*, Charles P. Woodward, PE CCE; Kenneth K. Humphreys, PE CCE, **AACE Transactions**, 1998
- *Just-In-Time Construction Materials Management*, Neil D. Opfer, CCE, **AACE Transactions**, 1998
- *Top-Down Back-To-Front Project Planning*, Faramarz Fred Rahbar; James E. Rowings Jr., PE CCE, **AACE Transactions**, 1998
- *The Opening Game - Project Mobilization*, Edward E. (Ted) Douglas III, CCC, **AACE Transactions**, 1998
- *Computerized Project Planning System*, P. Giridhar, **AACE Transactions**, 1998



- *Preproject Planning for Microelectronics Facilities*, Allan D. Chasey, PE; Jia Guo, **Cost Engineering Journal**, 2000
- *Integration of Schedule and Cost Risk Models*, Robert V. Wendling; Randal B. Lorance, PE, **Cost Engineering Journal**, 2000
- *Resolving Work Breakdown Structure Problems*, Stephen E. Mueller, **AACE Transactions**, 2000
- *Developing Program Controls for a Large Program*, Shawn L. Kildare; George P. Blank, **AACE Transactions**, 2001
- *Project Controls in the Preconstruction Phase*, Ian A. Street, CCE; Joseph W. Wallwork, PE CCE, **AACE Transactions**, 2001
- *Selecting Planning and Scheduling Specifications*, Leaf A. Ballast; Calin M. Popescu, **AACE Transactions**, 2001
- *Improving Productivity With Short-Interval Scheduling*, Walter J. Strutt, **AACE Transactions**, 2001
- *Activity-Based Job Costing for Integrating Estimating, Scheduling, and Cost Control*, Aminah Robinson Fayek, **Cost Engineering Journal**, 2001
- *Start Your Project the Right Way*, Edward E. Douglas III, **AACE Transactions**, 2002
- *Project Scheduling Enhancements for Avoiding Litigation*, Anamaria Popescu; James T. O'Connor; John D. Borcherding, **AACE Transactions**, 2002
- *Labor Resource Planning for Construction Projects*, Anubhav Bhargava; Balkiz Oztemir; Allan D. Chasey, **AACE Transactions**, 2002
- *Project Planning: A Great Communicator*, James E. Baar, PE, **AACE Transactions**, 2002
- *Project Execution Planning for Cost Engineers and Schedulers*, Allen C. Hamilton, CCE, **AACE Transactions**, 2003
- *Contract Requirements for Construction Schedule*, Win G. Li, PE CCE, **AACE Transactions**, 2003
- *Developing a Work Breakdown Structure as the Unifying Foundation for Project Controls Systems Development*, Lee J. Hobb; Beverly M. Sheaffer, **Cost Engineering Journal**, 2003
- *Work and Resource Breakdown Structures for Formalized Bottom-Up Estimating*, Parviz F. Rad, PE CCE; Denis F. Cioffi, **Cost Engineering Journal**, 2004
- *Effective Planning Techniques for the Execution of an EPC Project*, Hammad Ud Din Tahir, CCE, **Cost Engineering Journal**, 2004
- *Beyond the Bar: Scheduling Preliminary Engineering and Launching a New Project*, Richard D. Smith, PE CCE, **AACE Transactions**, 2004
- *Planning/Control of Professional Staff Resources*, Harry W. Jarnagan, PE CCE, **AACE Transactions**, 2004
- *Project Management Process and Action Plans*, Kul B. Uppal, PE, **AACE Transactions**, 2004
- *A Preconstruction Foundation for Design-Build Success*, Byron J. Law, CCC, **AACE Transactions**, 2004
- *Project Planning--Then Scheduling*, Edward E. Douglas III, CCC, **AACE Transactions**, 2004
- *Contractor's Schedule Submittal: Catch-22*, Earl T. Glenwright Jr., **AACE Transactions**, 2004
- *Cost Management in Scheduling Applications: Using the Right Toolset for Cost Management*, Valerie Behrendt; Rita Wulke, **Cost Engineering Journal**, 2004
- *Cost and Schedule Control for Engineering Contracts*, Kenneth R. Davey, CCE, **Cost Engineering Journal**, 2004
- *The Effect of Early Freezing of Scope on Project Schedule*, Neil N. Eldin, PE, **Cost Engineering Journal**, 2005
- *The Case of US Projects in Europe - Guidelines to Mitigate Schedule Delay, from the Owner's Viewpoint*, Massimoluigi Casinelli, PE CCE, **Cost Engineering Journal**, 2005



- *Overcoming "Gotchas" Clauses in Construction Contracts*, Donald F. McDonald Jr., PE CCE, **AACE Document**, 1999
- *Does Project Control Start at Contract Award?*, Stephen L. Cabano, **AACE Transactions**, 2005
- *Understanding Owner Needs*, Ginette B. Basak, P.Eng., **AACE Transactions**, 2005
- *Innovative Pre-Planning for International Projects*, Mark T. Chen, PE CCE, **AACE Transactions**, 2005
- *Implementing Project Constructability*, Douglas D. Gransberg, PE CCE; Edward E. Douglas III, CCC PSP, **AACE Transactions**, 2005
- *Scheduling Practices and Project Success*, Andrew F. Griffith, PE, **AACE Transactions**, 2005
- *Scheduling Specifications: A Lump Sum Contractor's Perspective*, Martin J. Bradley, CCC, **AACE Transactions**, 2005
- *Planning and Scheduling Department: Functional Aspects*, Junaid Ahcom, ICC; Ali Ali Shash, **AACE Transactions**, 2005
- *The Link Between Planning and Programming Practice and the Analysis of Delay and Disruption Claims*, Nuhu Braimah; Issaka Ndekugri, **AACE Transactions**, 2006
- *Don't Create Variances During Planning*, Leah V. Zimmerman, CCC PSP, **AACE Transactions**, 2006
- *Scheduling Specifications for the 21st Century*, Paul Levin, PSP, **AACE Transactions**, 2006
- *Project Planning and Scheduling and its Impact to Project Outcome: A Study of EPC Projects in Canada*, Janaka Y. Ruwanpura; Tanveer Nabi Ahmed; Karim Kaba; Gerald Patrick Mulvany, **AACE Transactions**, 2006
- *Scheduling Practices for Project Success*, Andrew F. Griffith, PE, **Cost Engineering Journal**, 2006
- *4D Modeling: Adding a New Dimension to CPM Scheduling*, Vidya C. Dixit, CCE PSP, **AACE Transactions**, 2007
- *When is the Critical Path Not the Most Critical Path?*, Murray Woolf, **AACE Transactions**, 2008
- *Project Planning Using Logic Diagramming Method*, Gui Ponce de Leon, PE, **AACE Transactions**, 2008
- *Building Green--Potential Impacts to the Project Schedule*, Jacqueline T. Doyle, PE; Robert B. Brown, PE; Dax Ponce de Leon; Laura Ludwig, PE, **AACE Transactions**, 2009
- *Essentials of Early Planning for Megaprojects*, Himansu Bhaumik, PE, **AACE Transactions**, 2010
- *Planning a Complex Project - An Under Appreciated Effort*, Christopher W. Carson, PSP; Glen R. Palmer, CFCC PSP, **AACE Transactions**, 2010
- *Alternate Methods for Integrated Cost & Schedule Contingency Estimating*, John K. Hollmann, PE CCE CEP, **AACE Transactions**, 2010
- *The Great Debate: Planning and Scheduling From Substantial to Final Completion*, Christopher W. Carson, PSP; John C. Potter, PSP; Mark G. Sanders, PE CCE PSP; John J. Stauffer, PSP, **Cost Engineering Journal**, 2010
- *A Simple Qualitative Approach for Schedule Risk Analysis*, Sriram Ramdass, ICC PSP; Jihwan Lim, PSP, **AACE Transactions**, 2011
- *Benchmarking Project Schedules*, Dan Patterson, **AACE Transactions**, 2011
- *Improving Industry Planning by Classification of Schedule Types*, Christopher W. Carson, PSP; Raf Dua, **AACE Transactions**, 2011
- *The Great Debate: "Should Weekly Job Planning be Done Through the Project Schedule or an Onsite Method?"*, Christopher W. Carson, PSP; Mark C. Sanders, PE CCE PSP; Carmelita L. Thorndike, PSP; Mark F. Nagata, PSP, **AACE Transactions**, 2011

- *Ten Things to Consider Before Starting Your Next Schedule*, Katharyn M. Getchell, CCC PSP, **AACE Transactions**, 2011
- *Panel Discussion: 'A New Scheduling Paradigm Challenges Implementing Primavera P6™'*, Thomas I. Ross, CCC PSP; Julie K. Owen, CCC PSP; Bryan Payne, PE CCE CFCC; Joanne Schultz, PSP; Brian Criss, PSP, **AACE Transactions**, 2011
- *Top Risks to Project Cost and Schedule*, James D. Whiteside, II, PE, **AACE Transactions**, 2011
- *Great Debate 2012: Implementation Considerations Between Enterprise Scheduling or Stand-Alone Scheduling*, Mark C. Sanders, PE CCE PSP; Carmelita Thorndike, PSP; Mark F. Nagata, PSP; Patrick M. Kelly, PSP, **Cost Engineering Journal**, 2013
- *Implementing Project Control Process from Planning Through Project Completion*, Kenneth W. Sparks, PSP, **AACE Transactions**, 2012
- *(Panel Discussion) Great Debate 2012: Implementation Considerations between Enterprise Scheduling or Stand-Alone Scheduling*, Mark C. Sanders, PE CCE CFCC PSP; Carmelita Thorndike, PSP; Mark F. Nagata, PSP; Patrick M. Kelly, PE PSP, **AACE Transactions**, 2012
- *Strategic Planning Preceding Contracting for Successful Project Execution*, Gerard W. Van der Merwe, EVP, **AACE Transactions**, 2012
- *Aerospace versus Construction Scheduling: Different Yet Similar Approaches and Goals*, Thomas W. Barnhart, PSP; Carmelita Thorndike, PSP; Julie K. Owen, CCC PSP, **AACE Transactions**, 2012
- *Using the AACE International Recommended Practice on Project Planning*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2012
- *How to Improve Schedule Implementation and Practices*, W. Roy Godbee, Jr.; Kenneth Thrower, **AACE Transactions**, 2013
- *Lean Construction Planning Implementation*, Hannah E. Schumacher, PSP; Donna J. Nardella, PE EVP PSP, **AACE Transactions**, 2014
- *Is CPM Scheduling a Problem - Have We Forgotten The Process?*, Robert Marshall Freas; Ketan S. Tipnis, **AACE Transactions**, 2014
- *Ghost Schedules - What, Why and What's the Risk*, Scott A. Beisler; James G. Zack, Jr., CFCC, **AACE Transactions**, 2015
- *Master Control Schedule - Planning and Risk Analysis Method*, Martin J. Gough, P.Eng.; Dr. Mark Krahn; Yaroslav Kovalenko, **AACE Transactions**, 2015
- *Owner's Guidelines for Specifying Schedule Deliverables from EPC Contractors*, Himansu Bhaumik, **Cost Engineering Journal**, 2015
- *The Planning Fallacy and Its Effect on Realistic Project Schedules*, Jeffrey Valdahl; Shannon A. Katt, **Cost Engineering Journal**, 2016
- *Planning Engineer Qualification Parameters*, Dr. Ali A. Shash; Mohammad Ibrahim Diab Atmeza, **AACE Transactions**, 2016
- *Planning and Scheduling Requirements of Subway Station Rehabilitation/Renovation Projects*, Dr. Maryam Mirhadi Fard, PSP; Dr. Amin Terouhid, DRMP PSP, **AACE Transactions**, 2016
- *Last Planner System and the Construction Project Schedule*, Dr. Heather Eilers; Matthew Morrow; Will Parco, **AACE Transactions**, 2016
- *Removing the Early-Dates Bias in CPM Risk Analysis*, Dr. Gui Ponce de Leon, PE; Dr. Vivek Puri, **AACE Transactions**, 2016

## Chapter 02: Schedule Development

- *Automated Input for Construction Scheduling Systems*, Martin D. Ryan; Daniel M. McCarthy, **AACE Transactions**, 1980



- *On-Site Minicomputer Yields a Successful Arabian Project*, Donald J. Cass, CCE, **AACE Transactions**, 1980
- *Integration of Cost and Scheduling Systems*, Paul B. Shiring, Jr., CCE, **AACE Transactions**, 1981
- *Cost/Schedule Integration - Panacea or Poison?*, Robert R. Cook, CCE, **AACE Transactions**, 1982
- *Cost-Schedule Integration: Alternatives*, Raad H. Hermes, **AACE Transactions**, 1982
- *Cost and Schedule Integration in Process Plants Construction*, Chandra S. Murthy, **AACE Transactions**, 1983
- *Integration of Cost and Scheduling with Materials Management Function*, John C. Cato; Chandra S. Murthy, **AACE Transactions**, 1983
- *Have the Networks Fit the Project*, Donald J. Cass, CCE, **AACE Transactions**, 1984
- *Modern Innovations in Scheduling Techniques*, Dr. James E. Rowings, Jr.; John S. Bloess, **AACE Transactions**, 1984
- *Enhancing Reliability of Project Duration Forecasts*, Dr. Hira N. Ahuja, CCE; V. Nandakumar, **AACE Transactions**, 1984
- *A Scheduling Tool for Smaller Jobs*, Fred Rahbar, **AACE Transactions**, 1984
- *Integrated Living Schedule*, Raymond E. Schweikart, **AACE Transactions**, 1985
- *CPM - Pert Time Scaled Summary Network*, Harold B. Shugar, **AACE Transactions**, 1985
- *ADM Versus PDM*, F. Rahbar, **Cost Engineering Journal**, 1986
- *Recognizing and Avoiding Problems Inherent in Today's Scheduling Environment*, David L. Freidl, CCE, **AACE Transactions**, 1987
- *Schedule Risk Analysis Using Computer Simulation*, Joseph J. Orczyk, PE; Dr. Donn Hancher, PE, **AACE Transactions**, 1987
- *Applied Scheduling*, Dr. Brisbane H. Brown, Jr., **AACE Transactions**, 1987
- *Scheduling Technique to Control Several Minor Modification Projects*, Mark A. Andrews; Kenneth L. Mortensen, PE; Edward J. Kaufmann, PE, **AACE Transactions**, 1988
- *Scheduling for on Time Project*, David H. Hamburger, PE, **AACE Transactions**, 1989
- *Assessing Project Cost and Schedule Risk*, Edward W. Merrow; Mary Ellen Yarossi, **AACE Transactions**, 1990
- *Micro-Computer Expert System for Scheduling Construction Project*, Edmond Miresco; Nicholas Chepurnix, **AACE Transactions**, 1990
- *Integrated Project Numbering System*, Bruce A. Spence, CCE, **AACE Transactions**, 1990
- *Resource Scheduling - Is AI the Answer?*, Richard E. Westney, PE, **AACE Transactions**, 1991
- *Up-front Project Scheduling in an Owner/Contractor Alliance*, Murray W. Janzen, **Cost Engineering Journal**, 1992
- *Modular CPM's or Detail CPM Schedules at a Barchart Price*, Stephen Goodman, **AACE Transactions**, 1992
- *Repetitive Activity Scheduling Process*, F. Fred Rahbar; Dr. James E. Rowings, CCE, **AACE Transactions**, 1992
- *Automating the Schedule Review Process*, John R. Knoke, PE; Jhan Schmitz, **AACE Transactions**, 1992
- *A Computerized Inquiry-Feedback Knowledge Engineering System*, Dr. Janet K. Yates, **AACE Transactions**, 1992
- *A Statistical Evaluation Of The Impact Of Limited Resources On Project Scheduling*, BM Woodworth, **Cost Engineering Journal**, 1993
- *BAL: An Algorithm for Scheduling and Control of Linear Projects*, Tarek Hegazy; Osama Moselhi; Dr. Paul Fazio, **AACE Transactions**, 1993
- *Repetitive Production Method (RPM) and CPM*, Lawrence L. Humphries, CCE, **AACE Transactions**, 1993



- *Adding Macros to Primavera (and Other Software): Functional and Productivity Improvements*, A. Larry Aaron, CCE, **AACE Transactions**, 1994
- *Construction Scheduling Based on Resource Constraints*, Yong-Il Lee; Thomas M. Gatton, **AACE Transactions**, 1994
- *Design to Schedule (DTOS)*, Dennis M. Thompson, CCC, **AACE Transactions**, 1995
- *Project Scheduling Risk Assessment Using Monte Carlo Methods*, Eric D. Finley, PE; Dr. Deborah J. Fisher, PE, **Cost Engineering Journal**, 1994
- *Activity Duration Quantification Under Uncertainty: Fuzzy Set Theory Application*, Jong H. Ock, **Cost Engineering Journal**, 1996
- *Scheduling Concerns in the Hazardous Waste Industry*, Timothy C. McManus; Minosca V. Alcantara, **Cost Engineering Journal**, 1996
- *Developing an As-Built Schedule From Project Records*, John R. Knoke, PE; Gary H. Jentzen, PE, **AACE Transactions**, 1996
- *Matrix Scheduling for Repetitive Residential Construction*, Neil D. Opfer, CCE, **AACE Transactions**, 1996
- *Labor Productivity Modeling With Neural Networks*, Dr. James E. Rowings Jr., PE CCE; Rifat Sonmez, **AACE Transactions**, 1996
- *A Multiobjective Linear Program for Scheduling Repetitive Projects*, Dr. Kamal Al-Subhi Al Harbi; Dr. Shokri Z. Selim; Mazen Al-Sinan, **Cost Engineering Journal**, 1996
- *Schedule Hierarchy - An Overview*, Sarwar A. Samad, **Cost Engineering Journal**, 1998
- *Soft Logic - An Overview*, Dennis Read Hanks, PE CCE, **Cost Engineering Journal**, 1999
- *Key Issues in Implementing Cycle Time Analysis as a Schedule Reduction Tool*, Neil N. Eldin, **Cost Engineering Journal**, 1999
- *The Adequacy of Initial Scheduling Estimates*, John M. Dye; Dr. Irtishad U. Ahmad, PE, **AACE Transactions**, 1998
- *Industry Crisis: Construction Scheduling Software*, Jon M. Wickwire; Stuart Ockman, **AACE Transactions**, 2000
- *The Pitfalls of CPM Scheduling on Construction Projects*, Ian A. Street, **Cost Engineering Journal**, 2000
- *Schedule Review Basics*, Craig L. Olsen, **AACE Transactions**, 2000
- *Cost Estimating and Scheduling Integration*, Philip D. Larson, **AACE Transactions**, 2000
- *Integrated Range Estimating and Stochastic Scheduling*, Leroy Isidore; Edward Back, **Cost Engineering Journal**, 2001
- *Integrating CAD, Estimating, Scheduling, and Accounting*, Philip D. Larson, **AACE Transactions**, 2001
- *Baseline Schedule Approval*, Zartab Q. Zafar; Dean Rasmussen, **Cost Engineering Journal**, 2001
- *Tripping Hazards in Schedules*, Donald F. McDonald Jr., **AACE Transactions**, 2002
- *Weather Derivatives Allow Construction to Hedge Weather Risk*, Robert B. Connors, CCE, **Cost Engineering Journal**, 2003
- *Time-for Versus Time-of Performance*, Ferdinand Fourie, **AACE Transactions**, 2003
- *Effect of Multiple Calendars on total Float and Critical Path*, Nestor J. Scavino, CCC, **Cost Engineering Journal**, 2003
- *Construction Baseline Schedule Review and Submittal Timeframe*, Win G. Li, PE CCE PSP; David J. Carter, **Cost Engineering Journal**, 2005
- *Scheduling for Estimators*, Robert R. George, CCC, **AACE Document**, 1998
- *Retrospective As-Built Schedule Development*, Anamaria I. Popescu, PE; Andrew Avalon, PE, **AACE Transactions**, 2005
- *Documenting the Schedule Basis*, Edward E. Douglas III, CCC, PSP, **AACE Transactions**, 2005



- *Benefits of Linear Scheduling*, Gary Rock Spencer, PE; Rose Mary Lewis, **AACE Transactions**, 2005
- *Success: Use of Activity Code Structure for Project Schedule Integration and Monitoring*, Gener dela Cruz, **Cost Engineering Journal**, 2005
- *Assessing Project Schedule Risk with Contingent Tasks by Spreadsheet-Based Simulation*, Li-Chung Chao; Sung-Lin Hsueh, **Cost Engineering Journal**, 2006
- *Construction CPM Scheduling - Precision Without Accuracy*, Victor M. Ostrowski, PSP, **AACE Transactions**, 2006
- *RDM - Relationship Diagramming Method*, Fredric L. Plotnick, PE, **AACE Transactions**, 2006
- *Scheduling: The Good, the Bad and the Ugly*, H. Lance Stephenson, CCC, **AACE Transactions**, 2006
- *CPM Schedules - Why and How*, Satinder Singh Baweja, CCE, **AACE Transactions**, 2006
- *Managing Resource Leveling*, Michael R. Nosbisch, CCC PSP; Ronald M. Winter, PSP, **Cost Engineering Journal**, 2006
- *Scheduling Management: Classifications vs. Levels*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007
- *The New Scheduling CPM: Claims Protection Methods*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2007
- *Scheduling Management: Schedule Basis Memorandum*, H. Lance Stephenson, CCC, **AACE Transactions**, 2007
- *Daily Specific As-Built in As-Planned vs. As-Built Schedule Analysis*, Svetlana Lyasko, **Cost Engineering Journal**, 2008
- *Forensic Schedule Analysis: Example Implementation*, Mark C. Sanders, PE CCE PSP, **AACE Transactions**, 2008
- *Primavera Project Management Software and the Claims Consultant*, Anne Marie Tombros; Sunu Mohan, PSP EVP, **AACE Transactions**, 2008
- *P5 to P-Sixes: Transition from P5 to P6*, J. Scott Palmer, **AACE Transactions**, 2008
- *Construction Scheduling: Keeping Relevance*, Amit Sarkar, **AACE Transactions**, 2008
- *The Case for Construction Schedule Validation and Auditing*, Earl T. Glenwright, Jr., PE PSP; Aldo Dorea Mattos, **AACE Transactions**, 2008
- *Advanced Scheduling Technology for Shorter Resource-Constrained Project Durations*, Robert Richards, **AACE Transactions**, 2008
- *Schedule Constructability Review*, Edward E. Douglas III, CCC PSP, **AACE Transactions**, 2008
- *Project Schedule Optimization Using a Genetic Algorithm Approach*, John Paul Lancaster; Kai Cheng, **AACE Transactions**, 2008
- *When Less is Not More: Providing Subcontractors Early and Late Dates*, John C. Livengood, PSP CFCC; Rick Gaetano Cianfaglione, PE PSP, **AACE Transactions**, 2009
- *Total Float Distribution: A Sane Way to Manage Schedule Contingency*, Anamaria I. Popescu, PE, **AACE Transactions**, 2009
- *Top Ten Scheduling Mistakes and How to Prevent Them*, Joseph A. Lukas, PE CCE, **AACE Transactions**, 2009
- *"Much Ado About Dates" -- Understanding P6 Date Information*, Ronald M. Winter, PSP; F. Burak Evrenosoglu, CCE PSP, **AACE Transactions**, 2009
- *Schedule Quality Assurance Procedures*, Andrew Avalon, PE PSP; Curtis W. Foster, **AACE Transactions**, 2010
- *Lessons Learned - Schedule Development Using Primavera P6*, Hannah E. Schumacher, PSP; Charlie Jackson, **AACE Transactions**, 2010
- *Managing Schedule Contingency*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2010





- *Schedule Risk Management for Pipeline Projects*, Renna Alqasrani; Brent Kitson, P.Eng.; Richa Sahib, P.Eng., **AACE Transactions**, 2010
- *Lessons Learned -- Schedule Development Using Primavera P6*, Hannah E. Schumacher, PSP; Charlie Jackson, **Cost Engineering Journal**, 2011
- *Preconstruction Phase Risk Assessment for GMP Contracts*, Mark P. McDowell, CCC PSP, **AACE Transactions**, 2011
- *Scheduling for Subcontractors*, Ronald M. Winter, PSP, **AACE Transactions**, 2011
- *Pipeline Construction Scheduling -- Bar Charts to Linear Schedules*, Gregory A. Duffy, PE, **AACE Transactions**, 2011
- *Optimization of Activity Crashing and Overlapping in Schedule Compression*, Kamran Hazini; Reza Dehghan; Janaka Y. Ruwanpura, **AACE Transactions**, 2011
- *Predictive Risk Indicators for Construction Project Schedules*, C. Douglas Kinard, III, **AACE Transactions**, 2011
- *Alternate Methods for Integrated Cost and Schedule Contingency Estimating*, John K. Hollmann, PE CCE CEP, **Cost Engineering Journal**, 2011
- *Forensic Schedule Analysis: Example Implementation Part II*, Mark C. Sanders, PE CCE PSP, **Cost Engineering Journal**, 2012
- *Integrated Cost-Schedule Risk Analysis*, David T. Hulett; Michael R. Nosbisch, CCC PSP, **Cost Engineering Journal**, 2012
- *4D Scheduling Using Delmia® and Microsoft Project® on Hydroelectric Construction Projects*, Michel Guevremont, P.Eng. PSP; Chantale Germain P.Eng., **AACE Transactions**, 2012
- *CPM Based Cost Optimization on Non-Schedule Driven Major Projects*, Yuhong Wu, P.Eng. CCE; Kathryn Petrisor, P.Eng., **AACE Transactions**, 2012
- *A Case Study: Enterprise Schedule Development*, Rose Mary Lewis, PE; Gary Rock Spencer, PE CCE PSP, **AACE Transactions**, 2012
- *Schedule Levels - Structure, Example and Method of Preparation in Primavera*, Syd Daneshyar, PE, **AACE Transactions**, 2012
- *The Law of Schedules*, John C. Livengood, CFCC PSP; Patrick M. Kelly, PE PSP, **AACE Transactions**, 2012
- *Schedule Target Setting to Improve Project Execution Competitiveness*, Blake Fox, P.Eng., **AACE Transactions**, 2012
- *Key Elements for a Practical Schedule Risk Analysis*, Luis Oscar Figueroa, **AACE Transactions**, 2012
- *Understanding P6 Date Information*, Ronald M. Winter, PSP, **ITCM Transactions**, 2012
- *Analytical Program Management: Integrating Cost, Schedule and Risk*, Eric Druker; Graham Gilmer, **ITCM Transactions**, 2012
- *Responsibility of Nonworking Days in Analyzing Delay Claims*, Khalid S. Al-Gahtani; Ibrahim A. Al-Sulaihu; Abdullah Alsehaimi, **AACE Transactions**, 2013
- *Schedule Metrics Reliability and Predictability*, Robert Loop, EVP PSP, **AACE Transactions**, 2013
- *LOE and AE Earned Value Calculation*, Paul E. Goldhorn, **AACE Transactions**, 2013
- *Baseline CPM Schedules - Communicating the Plan*, David M. Keffer, PE PSP; Praduman Maraj, PE, **AACE Transactions**, 2013
- *Planning and Facilitating a Schedule Risk Workshop*, Christopher W. Carson, PSP, **AACE Transactions**, 2013
- *Dealing With Contractors Schedules That Cannot Be Approved*, Christopher W. Carson, PSP, **Cost Engineering Journal**, 2013
- *Lessons Learned - P6™ - Resource Planning for the Beginner*, Charlie Jackson, PSP; Hannah Schumacher, PSP, **Cost Engineering Journal**, 2013



- *Forensic Schedule Analysis – Chapter 2: Delay Analysis on Non-CPM Scheduled Projects*, James G. Zack, Jr. CFCC; Steven A. Collins, **Cost Engineering Journal**, 2013
- *Forensic Schedule Analysis: Example Implementations, Part 3*, Mark C. Sanders, PE CCE CFCC PSP, **Cost Engineering Journal**, 2013
- *The Great Debate: Is CPM Past Its Prime?*, Patrick M. Kelly, PE PSP; Mark F. Nagata, PSP; Mark C. Sanders, PE CCE CFCC PSP; Carmelita L. Thorndike, PSP, **Cost Engineering Journal**, 2014
- *Forensic Schedule Analysis on Risk Adjusted Schedules*, John C. Livengood, CFCC PSP; Patrick M. Kelly, PE PSP, **Cost Engineering Journal**, 2014
- *The Half-Step Schedule is Just the Start: Introducing the Zero-Step Schedule*, Ronald M. Winter, PSP, **Cost Engineering Journal**, 2014
- *Performing Forensic Analysis on Complex EPC Schedules*, Michael Dennis, CCP, **AACE Transactions**, 2014
- *Untangling Concurrent Delay on Pipeline Projects*, Greta Martin, PE PSP; Jeffery L. Ottesen, PE PSP CFCC, **AACE Transactions**, 2014
- *Constraints in Practical Application of Time Impact Analysis*, Devdas Tamboli, CCP PSP; Moza Abdulaziz A.D. Al Fakhroo, **AACE Transactions**, 2014
- *Implementing Complex Time Impact Analyses on Oil & Gas Projects*, Ronald J. Rider; Rod C. Carter, CCP PSP, **AACE Transactions**, 2014
- *Origin, Theory and Application of the “T-week” Scheduling Process*, Jared M. Neumeier, PSP, **AACE Transactions**, 2014
- *Successful Use of Priority-Driven Resource Leveling in P6*, Greg M. Hall, **AACE Transactions**, 2014
- *Schedule Review of the Risk Model for Pipeline Projects*, Gregory J. Whiteside, CCP, **AACE Transactions**, 2014
- *What to Do with Unknowns in Schedule Risk Analysis?*, Dr. David T. Hulett, **AACE Transactions**, 2015
- *Lessons Learned - P6™ Resources Updating For the Beginner*, Charlie Jackson, PSP; Hannah E. Schumacher, PSP, **Cost Engineering Journal**, 2014
- *The Inner Workings of Oracle/Primavera P6*, Ronald M. Winter, PSP FAACE, **Cost Engineering Journal**, 2016
- *Reviewing Resource Leveled Schedules Using P6*, Ronald M. Winter, PSP FAACE, **Cost Engineering Journal**, 2016
- *Successfully Front End Loading a Condensed Schedule Driven Project*, Alexander R. Olson, CCT CST; James E. Krebs, PE CCP FAACE, **AACE Transactions**, 2016
- *Avoiding CPM Schedule Mismanagement: Maximize Uses without Compromising Integrity*, Jessica Colbert, PSP, **AACE Transactions**, 2016
- *RTFC – Preparing Project Contract or Baseline Schedules*, Edward E. Douglas, III CCP PSP FAACE Hon. Life, **AACE Transactions**, 2016
- *Essential Specification Guidelines for Oracle® Primavera P6™*, Charlie Jackson, PSP; Hannah E. Schumacher, PSP, **AACE Transactions**, 2016
- *Top 10 Missteps in EPC Scheduling Specifications*, Cynthia Hanson, PSP; Scott Bean, PSP, **AACE Transactions**, 2016
- *Using the GAO Scheduling Best Practices to Improve Schedules*, Brian M. Evans, DRMP EVP PSP; Katherine K. Evans, **AACE Transactions**, 2016
- *Developing Cash Flows through Primavera CPM Schedules*, Matthew Marzilli, PSP, **AACE Transactions**, 2016
- *Evaluating CPM Schedules for Best Practices: A First Principles Approach*, J. Gerard Boyle; Andrii Podolny; Dr. Wail Menesi, **AACE Transactions**, 2016
- *Lessons Learned: Schedule Communication Using P6™*, Charlie Jackson, PSP; Hannah E. Schumacher, PSP, **Cost Engineering Journal**, 2016



### Chapter 03: Schedule Management/Control

- *A Retrospective Evaluation of a Probabilistic Schedule Analysis*, Henry R. Block, CCD; Richard A. Mazzini, CCE, **AACE Transactions**, 1980
- *Analysis of Working Space Congestion from Scheduling Data*, Dr. Paviz F. Rad, CCE, **AACE Transactions**, 1980
- *Project Controls - A Force-Account Approach to CM*, Thomas P. Roche, **AACE Transactions**, 1981
- *Large Capital Project: Optimizing Project Economics Thru Schedule Management*, Philip S. Heistand, **AACE Transactions**, 1981
- *Planning & Scheduling an International Project*, Mark Grinberg, **AACE Transactions**, 1981
- *A Critique of Integrated Cost/Schedule Systems*, William M. Sancho, CCE, **AACE Transactions**, 1982
- *Construction Control Schedule*, Derek Mason, **AACE Transactions**, 1982
- *Construction Delay Claims: Treatment of Extended Overhead*, Ronald F. Parisi; Robert J. Schlunt, **AACE Transactions**, 1983
- *Meaningful Scheduling Summaries for Management*, Robert R. Cook, CCE, **AACE Transactions**, 1983
- *CPM Techniques Really Can Be Applied to Major Mechanical and Technical Construction*, Peter J. Schappa, CCE; Dwight A. Zink, CCE, **AACE Transactions**, 1983
- *Construction Delay Claims - Assessment Defense*, A. J. Werderitsch, CCE; Shah Firoozi, **AACE Transactions**, 1983
- *The CPM Technique in Construction - A Critique*, Derek Mason, **AACE Transactions**, 1984
- *Cost Containment and Cost Reduction*, Stephen C. Wexler, PE CCE, **AACE Transactions**, 1985
- *CPM - Established and Then Some*, Gary O. Glenn, **AACE Transactions**, 1985
- *Float Ownership: Specs Treatment*, Dr. Gui Ponce de Leon, PE, **Cost Engineering Journal**, 1986
- *Progress Measurement in Engineering and Construction*, Michael E. Horwitz, PE CCE, **AACE Transactions**, 1986
- *PDM Scheduling at EPCOT Center*, James Brownell, **AACE Transactions**, 1986
- *Enhanced Project Management with Reference Schedules*, Dr. James E. Rowings, Jr. CCE, **AACE Transactions**, 1986
- *Construction Projects: Change Order Management*, Dr. Calin M. Popescu, **AACE Transactions**, 1986
- *The 5-Year Living Schedule*, Ralph L. Cochran; Patricia D. Galloway, **AACE Transactions**, 1987
- *Controlling Job Costs Through CPM Scheduling*, Philip S. Inglis, **AACE Transactions**, 1987
- *Minimizing Costs of Delay Construction Claims*, Dwight A. Zink, **AACE Transactions**, 1987
- *Time is Money!*, Philippe LeTherisien, CCE, **AACE Transactions**, 1987
- *Progress and Cost Control Basics*, Dr. James N. Neil, CCE, **AACE Transactions**, 1987
- *Integrated Project Management Information Systems. The French Nuclear Industry Experience*, Jean-Claude Jacquin; Gilles-Marie Caupin, **AACE Transactions**, 1988
- *Cost and Schedule Specialist Toolkit*, C. James Linck; David E. Perelli, **AACE Transactions**, 1988
- *Etiography: A New Discipline*, Charles A. Villemain; J. P. Wojtyna; Michel L. DuRozel, **AACE Transactions**, 1988



- *Renovation Restoration Scheduling - Library of Congress*, Robert P. Jensen, **AACE Transactions**, 1988
- *Achieving Construction Project Objectives in Various Situations*, Dr. Alexander Laufer; Dora Cohenca-Zall, **AACE Transactions**, 1988
- *Salt Repository Project Schedule Integration*, H. Dennis Kopp; Dr. L. J. LaFountain, **AACE Transactions**, 1988
- *Is Resource Constrained Project Management Software Reliable*, BM Woodworth, **Cost Engineering Journal**, 1989
- *Managing A Turnaround Using Computerized CPM*, KW Woodcock, **Cost Engineering Journal**, 1989
- *Construction-C': Integrated Planning and Cost Control*, Kermit H. Gates III; Daniel A. Wickard, **AACE Transactions**, 1989
- *Automation of the Scheduling Analysis Process*, Dr. Gary Rock Spencer; F. Fred Rahbar, **AACE Transactions**, 1989
- *Project Expediting*, Wesley R. Querns, CCE, **AACE Transactions**, 1989
- *Understanding the Value of Earned Value or Where Have All Your Dollars Gone?*, Lee R. Lambert, **AACE Transactions**, 1989
- *EV - Not Only for Large Projects*, Walter F. Adamczyk, PE, **AACE Transactions**, 1989
- *Scheduling Comparison of Engineering/Manufacturing to Engineering/Construction*, Terry F. Carlson, **AACE Transactions**, 1989
- *Project Control for Engineering*, James M. Neil, CCE, **AACE Transactions**, 1989
- *Impact of Changes on Project Schedule*, James M. Neil, CCE, **AACE Transactions**, 1989
- *Concepts and Methods of Schedule Compression*, James M. Neil, CCE, **AACE Transactions**, 1989
- *Project Management Information System*, James J. Stevenson, Jr., CCE, **AACE Transactions**, 1990
- *The Development and Use of Progress Curves*, Barry L. Goodwin, CCE, **AACE Transactions**, 1990
- *A Mechanical Model for CPM Scheduling Calculations*, Abhi Basu, **AACE Transactions**, 1990
- *Cost Scheduling Control of Paper Machine Rebuilds*, William S. Speed, CCE, **AACE Transactions**, 1990
- *End-User Computing for Project Controls*, John Mahoney; David P. Kenney, **AACE Transactions**, 1990
- *Effective Use of Management Control Systems*, John M. Moore, CCE, **AACE Transactions**, 1990
- *Delay Evaluation Using "Record Schedules"*, Donald J. Fredlund, Jr.; Gui Ponce de Leon, PE, **AACE Transactions**, 1990
- *Statistical Process Control in Project Management*, George P. Moore; David A. Hendrick, **AACE Transactions**, 1991
- *Construction Scheduling - Don't Depend on a Textbook*, Brett M. McPherson; Daniel J. Whitecotton, **AACE Transactions**, 1991
- *Selecting As-Planned Base in Project Disputes*, Calin Popescu, PE, **AACE Transactions**, 1991
- *Cost/Schedule Control vs Computer Programs*, Rohit Singh, CCE, **AACE Transactions**, 1991
- *Efficient Control of Multiple Small Projects*, Timothy M. Wozniak, **AACE Transactions**, 1991
- *Schedule Games People Play and Some Suggested Remedies*, James G. Zack, Jr., **AACE Transactions**, 1991



- *Earned Value Graphics - New, Exciting, Innovative*, Donald J. Cass, CCE, **AACE Transactions**, 1991
- *Applying Earned Value Procedure to Engineering Management*, Mark T. Chen, **AACE Transactions**, 1991
- *New Directions in Schedule Management*, Gui Ponce de Leon, PE, **AACE Transactions**, 1991
- *Duration Analysis*, Andrew Sipos, PE, **Cost Engineering Journal**, 1992
- *The Daily Report As A Job Management Tool*, DA Pogorilich, **Cost Engineering Journal**, 1992
- *Integrated Cost And Schedule Control*, BE Kibler, **Cost Engineering Journal**, 1992
- *Owner's Reviews of Schedules - How Far Should They Go?*, Donald J. Fredlund, Jr.; Fred King, **AACE Transactions**, 1992
- *Reducing Construction Risks through Project Controls*, Danny J. Whitecotton; Brett M. McPherson, **AACE Transactions**, 1992
- *OCRWM Transportation Network to Support Budget/Schedule Estimates*, Gary L. Sullivan; Max W. Wankler, **AACE Transactions**, 1992
- *Highway Design - Challenges in Controlling Cost and Schedule*, Nelson E. Bonilla, CCE; Ray J. Jussila, CCE; Scott Baarman, **AACE Transactions**, 1992
- *Project Controls - Expand Your View*, John P. Nolan, Sr., **AACE Transactions**, 1992
- *Third-Party CPM Scheduling - Making It Work*, Terry W. Towle, **Cost Engineering Journal**, 1993
- *Out-Of-Logic Progress*, Saad A. Suhail, PE CCE, **Cost Engineering Journal**, 1993
- *The Project Trend Program*, Harry W. Jarnagan, PE CCE, **AACE Transactions**, 1993
- *A "New" Program Management Information System*, Jeffrey C. Christiansen; Michael S. Mellick, **AACE Transactions**, 1993
- *Cost and Time Effective Outage Management*, Neil D. Opfer, CCE, **AACE Transactions**, 1993
- *Capital Project Monitoring System (CPMS)*, Gamini A.K. Padmaperuma, CCE, **AACE Transactions**, 1993
- *Combining Risk Management And Resource Optimization In Project Management Software*, OB Thomasen; L Butterfield, **Cost Engineering Journal**, 1993
- *Field Project Control - Back To Basics*, Edward E. (Ted) Douglas III, CCC, **Cost Engineering Journal**, 1993
- *Using Schedule Variance As The Only Measure Of Schedule Performance*, Jim W. Short, CCC, **Cost Engineering Journal**, 1993
- *Fast Track Management For Projects With Multiple Sites*, SA Samad, **Cost Engineering Journal**, 1994
- *Planning and Scheduling Cost-Limited Projects*, Edward E. Douglas III, CCC, **AACE Transactions**, 1994
- *Improve Schedule Forecasting Via Earned Value*, Donald J. Cass, CCE, **AACE Transactions**, 1994
- *The Effect of Resource Constraints on Project Schedules*, Michael R. Just, CCE; James P. Murphy, **AACE Transactions**, 1994
- *Qualitative Criteria Combination for Total Float Distribution*, Suthi Pasiphol; Calin M. Popescu, PE, **AACE Transactions**, 1994
- *A Cost-Effective Delay Analysis Technique*, Mireille Battikha; Sabah Alkass, PE, **AACE Transactions**, 1994
- *Delay Analysis - Issues Not for Granted*, George E. Baram, CCE, **AACE Transactions**, 1994
- *Responsibility for Delays After the Expiration of the Contract Time*, Gary H. Jentzen, PE; Philip Spittler; Dr. Gui Ponce de Leon, PE, **AACE Transactions**, 1994



- *Construction Delay Analysis Systems*, Dr. Janet K. Yates; Hisham Aoude, **AACE Transactions**, 1995
- *Total Float Management in CPM Project Scheduling*, Dr. Suthi Pasiphol; Dr. Calin M. Popescu, PE, **AACE Transactions**, 1995
- *Construction Time and Cost Trade-Off Optimization*, Dr. Liang Y. Liu; Dr. Scott Burns, PE; Chung-Wei Feng, **AACE Transactions**, 1995
- *The Role of Project Controls*, Manash K. Bagchi, **AACE Transactions**, 1995
- *Risk Reduction Performance Measuring System (RRPMS)*, Sarwar A. Samad, **AACE Transactions**, 1995
- *Program Scheduling: Not Exactly = Project Scheduling*, Courtney James McCracken, PE; Patricia J. Auger; John H. Baratta, PE, **AACE Transactions**, 1995
- *Project Controls - A Practical Approach*, Michael J. Cunningham, CCC, **Cost Engineering Journal**, 1994
- *Scheduling in an Environmental Restoration Environment*, G. Darryl Walker, CCE, **Cost Engineering Journal**, 1995
- *Project Controls: Cost / Schedule / Progress Management on the NASA Wind Tunnel Restoration Project*, Kelvin Yu, PE, CCE, **Cost Engineering Journal**, 1996
- *The Reliability of Critical Path Method (CPM) Techniques in the Analysis and Evaluation of Delay Claims*, Gasan G. Kallo, **Cost Engineering Journal**, 1996
- *Going for the Goal, Forecasting*, Joseph M. Brown, CCC, **AACE Transactions**, 1996
- *The End Game - Project Demobilization and Close-Out*, Edward E. (Ted) Douglas III, CCC, **AACE Transactions**, 1996
- *A Scheduling Tool for Tunnel Construction*, K.A. Pohrte; W.W. Edgerton, PE, **AACE Transactions**, 1996
- *Project Controls in the Semiconductor Industry*, Robert B. Edgerton; Steven Y. Kunishige, **AACE Transactions**, 1996
- *A Cost-Schedule Decision-Support System for Airport Renovation*, Manar Shami, **AACE Transactions**, 1996
- *Project Capital Cost Risks and Contracting Strategies*, Dr. Keith Pedwell, P.Eng.; Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jergeas, P.Eng., **AACE Transactions**, 1996
- *Integrated Project Control and Communications Systems*, Gerard J. Hart, **AACE Transactions**, 1996
- *Cost/Schedule Management of Government Construction Subcontracts*, Harry W. Jarnagan, PE CCE, **Cost Engineering Journal**, 1997
- *How to Lose Money Negotiating a Construction Claim*, Michael R. Just, CCE; Brian Torone, **AACE Transactions**, 1997
- *Environmental Site Project Controls*, Edward E. Douglas III, CCC, **AACE Transactions**, 1997
- *Executive Reporting System*, Jeffrey C. Christiansen, **AACE Transactions**, 1997
- *Single-Entry Online Progress Measurement*, Walter J. Strutt, PE CCE, **AACE Transactions**, 1997
- *Tools of the Trade: Advances in Cost Control and Schedule Management for Commercial Construction*, Robert B. McCullough, PE CCE, **AACE Transactions**, 1997
- *Beyond Project Controls - The Quality Improvement Approach*, Michael G. Sypsomos, **AACE Transactions**, 1997
- *The Cost of Chasing Unrealistic Project Schedules*, Christopher F. Michalak, **AACE Transactions**, 1997
- *Practical Applications of Probabilistic Scheduling*, Dr. Gui Ponce de Leon, PE; John R. Knoke, PE, **AACE Transactions**, 1997
- *Optimized Scheduling for Highway Construction*, Khaled El-Rayes; Osama Moselhi, PE, **AACE Transactions**, 1997



- *Project Scheduling Under Limited Resources*, Mohammed Moizuddin; Shokri Z. Selim, **AACE Transactions**, 1997
- *Cost/Schedule Information System: A Human-Centered Approach*, Dr. Chotchai Charoenngam; Abdul Samad Kazi, **Cost Engineering Journal**, 1997
- *Simplifying Project Success Metrics*, Dr. Francis T. Hartman, P.Eng.; Dr. George F. Jergeas, P.Eng., **Cost Engineering Journal**, 1997
- *Contemporaneous Analyses of Excusable Delays*, Michael Ross Finke, PE, **Cost Engineering Journal**, 1997
- *The Case for Critical Path*, Michael A. Hatfield; James Noel, **Cost Engineering Journal**, 1998
- *The Five Commandments of Construction Project Delay Analysis*, Hamed A. Al-Saggaf, **Cost Engineering Journal**, 1998
- *CPM Schedules in Construction Claims From the Contractor's Perspective*, Robert B. McCullough, PE CCE, **AACE Transactions**, 1999
- *But-For Schedules - Analysis and Defense*, James G. Zack Jr., **AACE Transactions**, 1999
- *Project Analysis Tools for Cost and Schedule Improvement*, Peter W. Swenson, **AACE Transactions**, 1999
- *Managing Schedule Changes at Rocky Flats*, Todd Bilstein, **AACE Transactions**, 1999
- *Delay Claims Management in Construction - A Step-By-Step Approach*, M.A. Baki, **Cost Engineering Journal**, 1999
- *Delay Analysis - Eliminating the Smoke and Mirrors*, Eric Z. Fruchtman, **AACE Transactions**, 2000
- *Concurrent Delays - What Are They and How to Deal With Them?*, George E. Baram, **AACE Transactions**, 2000
- *The Window Methods of Analyzing Delay Claims*, George E. Baram, **AACE Transactions**, 2000
- *Schedule Density as a Tool for Pricing Compensable Float Consumption*, Michael Ross Finke, **Cost Engineering Journal**, 2000
- *Schedule Delay Analysis*, George R. Stumpf, PE, **Cost Engineering Journal**, 2000
- *Notes From Your Technical Board: What is Construction Schedule Control?*, Satinder S. Baweja, CCE, **Cost Engineering Journal**, 2003
- *Computing Near-Longest Path*, Ron Winter, **Cost Engineering Journal**, 2003
- *Computing Near-Longest Path - Part 2: Now That I have Longest Path Value, What's It Good For?*, Ron Winter, **Cost Engineering Journal**, 2003
- *Dissecting the Doctrine of Concurrent Delay*, Thomas F. Peters, PE, **AACE Transactions**, 2003
- *Daily Delay Measure: A New Technique to Precisely Identify Delay*, John C. Livengood; Brian G. Laush, **AACE Transactions**, 2003
- *Application of Appropriate Project Control Tools*, Lori A. Floyd, CCC; Christopher P. Caddell, PE; David E. Wisniewski II, **AACE Transactions**, 2003
- *Schedule Integration -- Communication Tool Par Excellence*, Rohit Singh, CCE, **AACE Transactions**, 2003
- *CPM Scheduling in Construction: A Case Study*, Abhi Basu, **AACE Transactions**, 2003
- *Project Schedules: Simple Checks for Accuracy*, David L. Freidl, PE CCE, **AACE Transactions**, 2003
- *Computing the Near-Longest Path*, Ronald M. Winter, **AACE Transactions**, 2003
- *The Necessity of Project Schedule Updating/Monitoring/Statusing*, Jeffrey D. Kursave, CCC, **Cost Engineering Journal**, 2003
- *Once Upon a Time: A Scheduler's Tale*, Lee Hobb, **Cost Engineering Journal**, 2003
- *Schedule Delay Analysis: Modified Windows Approach*, Kirk D. Gothand, CCC, **Cost Engineering Journal**, 2003



- *Progress and Performance Measurement*, Aaron W. Buntrock, ICC, **Cost Engineering Journal**, 2003
- *Claims Schedule Development and Analysis: Collapsed As-Built Scheduling for Beginners*, Vera A. Lovejoy, CCC, **Cost Engineering Journal**, 2004
- *Continuous Delay Measurement and the Role of Daily Delay Values*, Robert Seals, **AACE Transactions**, 2004
- *Calculating Imaginary Numbers: Time Quantification in Acceleration*, John C. Livengood; Christopher R. Bryant, **AACE Transactions**, 2004
- *Determining the Actual Critical Path*, Ronald M. Winter, **AACE Transactions**, 2004
- *Let's Scrap the Precedence Diagramming Method*, Earl T. Glenwright Jr., **AACE Transactions**, 2004
- *"Enhanced" PDM -- Concepts and Benefits*, Scott C. Herold, PE, **AACE Transactions**, 2004
- *Scheduling Case Study: Filter Removal Project*, Jennifer Bates, CCE, **AACE Document**, 1998
- *Construction Scheduling Games and Ways to Win*, James G. Zack Jr., **AACE Document**, 1998
- *Constructive Acceleration: Waking the Sleeping Giant*, Thomas F. Peters, PE, **Cost Engineering Journal**, 2005
- *Window Analysis: The Method and the Myth*, John J. Ciccarelli, PE, CCE; Mark W. Cohen, PE, **AACE Transactions**, 2005
- *Concurrent Delay Analysis for Litigation*, Victor M. Ostrowski, PSP; Michael T. Midgette, PSP, **AACE Transactions**, 2005
- *CPM Scheduling and How the Industry Views Its Use*, Patricia D. Galloway, PE, **AACE Transactions**, 2005
- *A Continuously Changing As-Planned Baseline?*, John. C. Livengood; Mark I. Anderson, **AACE Transactions**, 2005
- *Analyse This! Project Controls Analysis*, Nicholas J. Candela, **AACE Transactions**, 2005
- *The Inefficiencies of Managing Projects by Fiscal Year Funding*, Jeffrey D. Kursave, CCC, **AACE Transactions**, 2005
- *Is Your Schedule Late at the Starting Gate?*, Abhi Basu, PE, **AACE Transactions**, 2005
- *Transparent CPM*, Mark C. Sanders, PE CCE, **AACE Transactions**, 2005
- *Managing Multiple Milestones*, Ron Winter, PSP, **AACE Transactions**, 2005
- *The Benefits of Monte-Carlo Schedule Analysis*, Jason Verschoor, P.Eng., **AACE Transactions**, 2005
- *Effective Use of Gantt Chart for Managing Large Scale Projects*, Pankaja Pradeep Kumar, CCE, **Cost Engineering Journal**, 2005
- *A Thread in the Life of AACE International's Planning and Scheduling Committee*, Ron Winter, PSP, **Cost Engineering Journal**, 2005
- *A Case Study: Schedule Forecast Verification With Productivity Assessment*, Win G. Li, CCE PSP, **Cost Engineering Journal**, 2005
- *Relentless Trending - Key to Effective Cost & Schedule Management*, Nelson E. Bonilla, CCE, **AACE Transactions**, 2006
- *Impacts of Project Change Management on Project Cost and Schedule Performances*, Yi Zou; Sang-Hoon Lee, **AACE Transactions**, 2006
- *Schedule Analysis Indices*, Gary Rock Spencer, PE; Rose Mary Lewis, PE, **AACE Transactions**, 2006
- *Claims Analysis Nested in Schedule Updates*, Christopher Willis Carson, **AACE Transactions**, 2006
- *Innovative Approaches to CPM Scheduling Management*, Russell P. Vakharia, CCE PSP, **AACE Transactions**, 2006





- *Identifying As Built Completion Drivers*, Robert B. McCullough, PE CCE; Satinder Singh Baweja, CCE, **AACE Transactions**, 2006
- *CPM Not Working Well On Small Projects*, Albert Joseph Kuhn, PSP, **AACE Transactions**, 2006
- *Current Delay Analysis Techniques and Improvements*, Satish B. Mohan; Khalid S. Al-Gahtani, **Cost Engineering Journal**, 2006
- *Cost-Time-Risk Diagram: Project Planning and Management*, Peerapong Aramvareekul, PSP EVP; Daniel J. Seider, PE, **Cost Engineering Journal**, 2006
- *Total Float Management for Delay Analysis*, Khalid S. Al-Gahtani; Satish B. Mohan, **Cost Engineering Journal**, 2007
- *How Claims Happen When Schedules Become Political – An Actual Court Case Study*, Michael W. Leary, PE; Craig D. Hutchison, **AACE Transactions**, 2007
- *Implications of Schedule Response*, John C. Hildreth; Michael C. Vorster, **AACE Transactions**, 2007
- *A Structured Approach To Least Cost Recovery Scheduling*, Christopher W. Carson, PSP, **AACE Transactions**, 2007
- *Converting Linear Schedules to Critical Path Method Precedence*, Douglas D. Gransberg, PE CCE, **AACE Transactions**, 2007
- *Risk Assessment For Scheduling Acceleration*, Khalid S. Al-Gahtani, **AACE Transactions**, 2007
- *Risk Review of Recovery Schedules*, John Ciccarelli, PE CCE PSP; Matthew Murch, **AACE Transactions**, 2008
- *Turnaround Planning*, Rashmi Prasad; Mohammad Altaf, **AACE Transactions**, 2008
- *Activity Duration Based Schedule Progress and Prediction Metrics*, Scott W. Crew, PSP CCE EVP, **AACE Transactions**, 2009
- *Schedule Compression for Construction Projects by Interruption in LOB Scheduling*, S. Mohammad Amini; Gholamreza Heravi, **AACE Transactions**, 2009
- *Understanding Schedule Change Management*, Edward E. Douglas, III CCC PSP, **AACE Transactions**, 2009
- *Time-Based Schedule Performance Index*, Robert C. Creese, PE CCE; Yi Fang, **Cost Engineering Journal**, 2010
- *Which Critical Path: As-Planned, Contemporaneous, or As-Built?*, Mark F. Nagata, PSP, **AACE Transactions**, 2010
- *Line-of-Balance (LOB) Scheduling for Projects with Repetitive Work*, Ghulam Mujtaba Shaikh, PE, **AACE Transactions**, 2010
- *Rapid Recovery from Schedule Slippage (RRSS)*, Faramarz Rahbar, **AACE Transactions**, 2010
- *Does Correcting Out-of-Sequence Progress Improve the Schedule?*, Timothy T. Calvey, PE PSP, **AACE Transactions**, 2010
- *Linear Scheduling for Production Home Building*, Carla Lopez del Puerto, CCC; Douglas D. Gransberg, PE FRICS, **AACE Transactions**, 2010
- *Rectification of CPM Schedules*, Ronald M. Winter, PSP, **AACE Transactions**, 2010
- *Downstream Schedule Analysis for Non-Schedulers*, Amanda M. Madl, **Cost Engineering Journal**, 2011
- *Timely Time Extensions: The Owner's Duty*, John P. Orr, PSP, **Cost Engineering Journal**, 2011
- *Offsetting Delays -- The Owners Friend*, John C. Livengood, CFCC PSP, **AACE Transactions**, 2011
- *Evaluating Earned Value Performance Against Early and Late CPM Dates*, Steven W. Wageman, CCC EVP PSP, **AACE Transactions**, 2011



- *Lessons Learned – Schedule Updating and Maintenance using Primavera P6™*, Hannah E. Schumacher, PSP; Charlie Jackson, PSP, **AACE Transactions**, 2011
- *A Case Study Comparison of Microsoft Project and Primavera Project Manager 6*, Carmelita L. Thorndike, PSP; Owen T. Searls, **AACE Transactions**, 2011
- *Construction Phasing and Delay Remediation*, Win G. Li, PE CCE PSP; Jimmy Suarez, **AACE Transactions**, 2011
- *The Construction Schedule Log: Charting the Project Path*, Paul Levin, PSP; Mark Doran, **Cost Engineering Journal**, 2011
- *Can a Contractor Have a Critical Path Delay When the General Contractor Does Not?*, Christopher W. Carson, PSP; Mark Boe, PE; Shannon L. Campbell, PSP, **Cost Engineering Journal**, 2011
- *Offsetting Delays - The Owner's Friend*, John C. Livengood, CFCC PSP, **Cost Engineering Journal**, 2012
- *Cause and Effect: How Schedule Acceleration Affects Productivity*, Matthew Christopher Baker, CCT, **Cost Engineering Journal**, 2012
- *The Great Divorce: Cost Loaded Schedule Updating*, John P. Orr, PSP, **Cost Engineering Journal**, 2012
- *Microsoft Project® for Construction Schedulers*, F. Burak Evrenosoglu, PE CCE PSP; Ronald M. Winter, PSP, **Cost Engineering Journal**, 2012
- *Creating Mid-Period Schedules in Window Analysis Using Primavera Version 6*, Patrick M. Kelly, PSP, **Cost Engineering Journal**, 2013
- *Multi-Primes and Multiple Critical Paths*, John C. Livengood, CFCC PSP, **Cost Engineering Journal**, 2013
- *Evaluating Cost Escalation Using Cost-loaded Schedules*, Sagar B. Khadka, CCE PSP; Christopher J. Payne, PE CFCC PSP, **AACE Transactions**, 2012
- *Leveraging the Power of Schedule Margin*, Charles I. Budd, EVP; Charlene Spoede Budd, **AACE Transactions**, 2012
- *Construction Schedules for Better Cash Flow Management*, Pete A. Bassford, PSP; Brian C. Smith, CCC, **AACE Transactions**, 2012
- *Dealing with Contractor's Schedules that Cannot be Approved*, Christopher W. Carson, PSP, **AACE Transactions**, 2012
- *Schedule Compression Warning Tools*, Peter A. Jackson; Aaron M. Vernon; Christopher P. Caddell, PE CCE, **AACE Transactions**, 2012
- *Reducing Risk of a Recovery Schedule through Resource Loading*, Gregory B. Lee, CCC PSP, **AACE Transactions**, 2012
- *Improved Graphics for MS Project and Primavera Schedules*, Gregory S. Green, PSP, **AACE Transactions**, 2012
- *Schedule Change Management - Every Project Needs It*, F. Burak Evrenosoglu, PE CCE PSP, **AACE Transactions**, 2012
- *AACE RP-FSA Points to a Missing Method in the SCL's DDP*, Mark F. Nagata, PSP, **ITCM Transactions**, 2012
- *Importance of Float Management in Contractor's EOT*, Emre Bayrak, **ITCM Transactions**, 2012
- *Development of Master Schedule for the Karachi Circular Railway Project*, Ghulam Mujtaba Shaikh, PE, **ITCM Transactions**, 2012
- *Windows Analysis versus Half-Step Analysis Progress Impact Quantification*, Greta A. Martin, PE PSP, **AACE Transactions**, 2013
- *Creating Half-Step Schedules using P6's Update Baseline Utility*, Hannah E. Schumacher, PSP; Ronald M. Winter, PSP, **AACE Transactions**, 2013
- *Lessons Learned: P6™ Resource Updating for the Beginner*, Charlie Jackson, PSP; Hannah E. Schumacher, PSP, **AACE Transactions**, 2013



- *Staying Out of Legal Trouble through Effective Schedule Practice*, Michael Andersen, **AACE Transactions**, 2013
- *Schedule Update Analysis: Retained Logic versus Progress Override*, Devdas K. Tamboli, CCE PSP; Julie K. Owen, CCC PSP; Ahmad Ali Ahmed Alkuwari, **AACE Transactions**, 2013
- *Living With P6 Databases*, Ronald M. Winter, PSP, **Cost Engineering Journal**, 2013
- *Recommended Contractual Methods for Resolving Delay Events Prospectively or Retrospectively*, Patrick M. Kelly, PSP, **Cost Engineering Journal**, 2013
- *Schedule Activity Density Analysis*, Jeffery L. Ottesen, PE CFCC PSP; Kenji P. Hoshino, CFCC PSP, **Cost Engineering Journal**, 2014
- *Integrated Scheduling for Non-Schedulers*, Brandon Atkins, PE, **AACE Transactions**, 2014
- *Construction Progress Measurement Tool for Small Projects*, Syd Daneshyar; Peter Walker, **AACE Transactions**, 2014
- *Benefits of an Effective Construction Manager's Shadow Schedule*, Hector Arias; Alberto Martinez; Efe Eray Tuncay, **AACE Transactions**, 2014
- *Evaluation of Baseline Schedule Metrics for Successful Project Schedule Performance*, Jin Ouk Choi; Anthony J. Gonzales, **AACE Transactions**, 2014
- *Reviewing Means of Calculating Schedule Updates with Out-of-Sequence Progress*, Dr. Fredric L. Plotnick, PE, **AACE Transactions**, 2014
- *Scope Decomposition for Cost and Schedule Integration*, Rohit Singh, P.Eng. CCP; William Manuel Diaz, **AACE Transactions**, 2015
- *Importance of Scheduling in Project Management*, Abbas Saifi, **AACE Transactions**, 2015
- *Analysis of Construction Productivity Using Schedules Loaded with Labor and Material Resources*, Dr. Mohamed E. El-Mehalawi, **AACE Transactions**, 2015
- *Recovery Schedules and Acceleration: Two Case Studies*, Joseph R. Hellenbrand, PE PSP, **AACE Transactions**, 2015
- *Reviewing Resource Leveled Schedules Using P6™*, Ronald M. Winter, PSP, **AACE Transactions**, 2015
- *Lessons Learned - Schedule Communication Using P6™*, Charlie Jackson, PSP; Hannah Schumacher, PSP, **AACE Transactions**, 2015
- *Methods for Measuring Percentage Progress: Which One to Choose*, Devdas Tamboli, CCP PSP; Manoj Joshi, **AACE Transactions**, 2015
- *Combining Forensic Schedule Analysis Techniques*, Mark F. Nagata, PSP; J. Scott Lowe, PE, **AACE Transactions**, 2015
- *Earned Value Analysis and CPM Schedule Review In Construction*, Omoniyi O. Ladipo, CCP EVP; Charles E. Bolyard, Jr., CFCC PSP FAACE; Mairav R. Mintz, PE, **Cost Engineering Journal**, 2014
- *Integrated Project Reporting Using Dashboards: Harnessing the Power of Primavera P6*, John W. Blodgett; Brian Criss, PSP, **Cost Engineering Journal**, 2015
- *Forensic Schedule Analysis Methods: Reconciliation of Different Results*, John C. Livengood, CFCC PSP; Patrick M. Kelly, PE PSP, **Cost Engineering Journal**, 2015
- *Calculating the As-Built Critical Path*, Andrew Avalon, PE PSP, **Cost Engineering Journal**, 2015
- *Ranking AACE International's Forensic Schedule Analysis Methodologies*, Robert M. D'Onofrio, PE, **Cost Engineering Journal**, 2015
- *The Care and Feeding of P6 Databases, Part 2*, Ronald M. Winter, PSP, **Cost Engineering Journal**, 2015
- *Implementing Complex Time Impact Analyses on Oil and Gas Projects*, Ronald J. Rider; Rod C. Carter, CCP PSP, **Cost Engineering Journal**, 2015
- *Forensic Schedule Analysis and Discretionary Logic*, John C. Livengood Esq., CCP CFCC PSP FAACE, **Cost Engineering Journal**, 2016

- *Choosing the Most Appropriate Schedule Analysis Method*, Andrew Avalon, PE PSP, **AACE Transactions**, 2016
- *Retrospective TIAs - Is There a Better Way?*, John C. Livengood, CCP CFCC PSP FAACE, **AACE Transactions**, 2016
- *Mixed Forensic Schedule Analysis Methodologies – Proceed With Caution*, Roger Nelson, PE; John C. Livengood, CCP CFCC PSP FAACE, **AACE Transactions**, 2016
- *Implementing the Half-step Update to Improve Project Schedule Controls*, John J. Ciccarelli, PE CCP PSP FAACE; Michael J. Bennink, PE CCP PSP; Brian J. Furniss, PE CFCC PSP, **AACE Transactions**, 2016
- *Performing Schedule Analysis and Productivity Using Linear Scheduling*, Greg M. Hall; Abbas Saifi, **AACE Transactions**, 2016
- *CPM Really Gets Interesting When You Consider Activity Status*, Ronald M. Winter, PSP FAACE, **AACE Transactions**, 2016
- *P6 File Corruption*, Ronald M. Winter, PSP FAACE; Marina G. Sominsky, PSP, **AACE Transactions**, 2016
- *CPM Scheduling: Knowledge Sharing, Best Practices and Open Standards*, Cory M. Davis, **AACE Transactions**, 2016
- *When Measuring Delays, Negative Float Doesn't Matter!*, Mark F. Nagata, PSP; Bryan Van Lenten, **AACE Transactions**, 2016
- *Ghost Schedules: What, Why, and What's the Risk?*, Scott A. Beisler; James G. Zack, Jr., CFCC FAACE, **Cost Engineering Journal**, 2016

#### Chapter 04: Classics

- *Critical Path Scheduling: Fundamentals And Concepts*, William P. Allman, **AACE Transactions**, 1962
- *Critical Path Or Arrow Diagram Planning: Examples In Process Industry*, V. K. Moore, **AACE Transactions**, 1962
- *Critical Path Scheduling - Philosophy And Experience*, Robert B. Vogeler, **AACE Transactions**, 1962
- *Critical Path Scheduling Experience In Defense Contracts*, William R. Kelley, **AACE Transactions**, 1962
- *Critical Path Planning*, W. G. Kast, **AACE Transactions**, 1963
- *Planning, Scheduling And Control Of Construction Projects*, E. S. Steben, **AACE Transactions**, 1966
- *Analytic Techniques In Corporate Planning*, A. R. Eagle, **AACE Transactions**, 1966
- *Research Planning, Evaluation And Coordination At Warner-Lambert Research Institute*, Sheldon Siegel, **AACE Transactions**, 1967
- *Information Centers In Management And Planning*, Alan Gelberg, **AACE Transactions**, 1967
- *A Cost Engineering Department*, C. L. Osborne; L. W. Hedrick; W. G. Clark, **AACE Transactions**, 1967
- *Capital Cost Control and Planning During Design*, Frank W. Helyar, **AACE Transactions**, 1968
- *Better Project Control Through Coordinated Estimating, Cost Control And Scheduling*, J. Alcibes, **AACE Transactions**, 1969
- *Cost And Schedule Control Of Engineering Work Using One Data Base & The Network Technique: A Concept*, G. Suhanic, Jr., **AACE Transactions**, 1969
- *Concepts And Principles In Corporate Planning*, E. R. Nightingale, Jr., **AACE Transactions**, 1969



- *Pre-planning Project Control*, Alfred L. Dellon, **AACE Transactions**, 1969
- *Engineering Planning Under Conditions Of Uncertainty: A Simplified Approach to Forecasting Engineering Backlog*, George T. Cooper; Ernest Solomon; Robert E. Templeton, **AACE Transactions**, 1970
- *Manpower Planning In An Engineering Department*, J. Harvel Ortego, **AACE Transactions**, 1970
- *Certification Of Contract Progress Payments Using Critical Path Schedules*, J. G. Hazan; B. J. Swain, **AACE Transactions**, 1971
- *Scheduling And Controlling The Allocation Of Resources For Effective Project Management*, S. M. Kiritsis, **AACE Transactions**, 1971
- *Schedule Risk-Analysis*, DW Campbell, **Cost Engineering Journal**, 1972
- *Maximum Profit Through Integrated Project Control*, Gerhald L. Hollander, **AACE Transactions**, 1974
- *Interrelating Project Estimates to CPM Schedules*, Albert A. Badger, **AACE Transactions**, 1974
- *Approaches to Planning and Scheduling a Project*, Ed Juracek, **AACE Transactions**, 1974
- *Engineer-Constructor and Client Tools for Cost and Schedule Control*, Trent O. Meacham; Richard L. Patterson, **AACE Transactions**, 1974
- *Managerial Attention to Cost and Schedule*, John W. Strach, **AACE Transactions**, 1974
- *An Owner's Approach to a Planned Project Information System*, Robert B. Mcknight, **AACE Transactions**, 1974
- *What is This Thing Called % Complete How to Put it to Good Use*, Hami Kilic Aslan Solu, PE, **AACE Transactions**, 1975
- *Integrated Scheduling System - An Approach*, Joseph R. Lorenzo; Dikshit Sharad, **AACE Transactions**, 1975
- *Problems In The Implementation of Scheduling Systems*, Gui Ponce-Campos, **AACE Transactions**, 1975
- *Understanding Building Contractor's Claims for Extras*, Jerome Reiss, **AACE Transactions**, 1975
- *Implementation of a New Construction Scheduling and Cost Control System in a Major Electric Utility*, James L. McAnally, **AACE Transactions**, 1975
- *A Project Plan for Maximum Control*, Thomas W. McKeown; Raymond A. Haarstick, **AACE Transactions**, 1976
- *Cost and Time Through Historical Models*, William R. Orr, PE, **AACE Transactions**, 1976
- *Power Industry Management in Energy, Dollar, Schedule Crisis*, R. Winston Gardner; William C. Drotleff, **AACE Transactions**, 1976
- *Project Management - Planning and Scheduling System*, Gerald W. Duray, **AACE Transactions**, 1976
- *Project Management with Scheduling*, Daniel P. Elliott, **AACE Transactions**, 1976
- *Owner Approach to Planning and Scheduling*, James A. Bent; John W. Hackney, **AACE Transactions**, 1976
- *The Project Schedule: The Key to Project Communication*, James M. Colvin; Larkin B. Breed, **AACE Transactions**, 1976
- *Cost Systems: Problems (and Some Solutions)*, Paul M. Teicholz, **AACE Transactions**, 1976
- *ABC's of a Multiproject Control System*, Dick Sharad, **AACE Transactions**, 1977
- *Scheduling and Controlling Construction Sub-Contracts*, James A. Bent, **AACE Transactions**, 1977
- *Cost Control Methods for Defense Systems Contracts*, Alan L. Bossinger, **AACE Transactions**, 1977



- *An Integrated Cost and Schedule Control System for Power Plant Construction*, Edward B. Cutting, **AACE Transactions**, 1977
- *Construction Project Planning and Cost Control*, Arnold J. Quakkelaar, **AACE Transactions**, 1977
- *Short Cycle Methods for Improved Construction Control*, Gui Ponce-Campos; Edward E. Pauley, **AACE Transactions**, 1977
- *Production and Scheduling of Gardern Apartments*, Charles L. Osborn, **AACE Transactions**, 1977
- *A System for Measuring Cost and Schedule Performance*, Richard H. Campbell, **AACE Transactions**, 1978
- *Operating Contractors Project Office - Computerized Manufacturing Scheduling Using Heuristic Procedures*, Randall C. DeLozier, **AACE Transactions**, 1978
- *Construction Reporting Small- and Medium-Size Projects*, Jimmy D. Atherton, **AACE Transactions**, 1978
- *A More Effective Program to Monitor Power Plant Construction Costs*, Fred S. Griggs, Jr., **AACE Transactions**, 1978
- *Work Breakdown Structures in Construction*, Dr. Gui Ponce-Campos, PE; Paul Ricci, **AACE Transactions**, 1978
- *An Owner's Experience with Computerized Estimating and Scheduling*, Randolph J. Brozek, **AACE Transactions**, 1978
- *Control Concepts at FPL*, Joseph W. Briskin; Robert Gibson, Jr., **AACE Transactions**, 1978
- *Studies in Planning and Scheduling*, Gordon G. Peterman, CCE, **AACE Transactions**, 1978
- *Second Unit Scheduling Concerns on a Dual-Unit Nuclear Project*, Henry R. Block, PE CCE; Richard A. Mazzini, PE CCE, **AACE Transactions**, 1978
- *Construction Weekly Work Program*, James A. Bent, CCE, **AACE Transactions**, 1978
- *Reverse Technique for Project Planning/Scheduling Controls*, Duane A. Fuller, **AACE Transactions**, 1978
- *Project Control Through Performance Measurement System*, Parmanand Kumar, **AACE Transactions**, 1979
- *Project Control - By Whom? Of What?*, James A. Bent, CCE, **AACE Transactions**, 1979
- *Stone & Webster Engineering Management System (EMS)*, Remo J. Silvestrini, **AACE Transactions**, 1979
- *Cost/Performance Measurement*, Melvin F. Rogers, **AACE Transactions**, 1979
- *Benefits of a Fixed Scheduling System*, Cecil J. Bendy; Thomas E. Danz, **AACE Transactions**, 1979
- *Minimizing The Cost Of Delay Related Construction Claims*, Dwight A. Zink, **AACE Transactions**, 1979
- *The WBS: A Synergistic Breakthrough*, Jean-Claude Huot, **AACE Transactions**, 1979
- *The Integration Of Labor Cost Distribution (LCD) & Network Scheduling*, Stephen C. Wexler, **AACE Transactions**, 1979
- *Control of Small Projects*, Albert B. Lorenzoni, CCE; Richard E. Westney, **AACE Transactions**, 1980
- *Are We Designing Projects the Way They Should Be Built?*, Jean-Claude Huot, **AACE Transactions**, 1980
- *CPM's Contribution to Forensic Schedule Analysis*, Jefferey L. Ottesen, PE CFCC PSP; Greta A. Martin, PE PSP, **Cost Engineering Journal**, 2011
- *The Early History of Cost Engineering*, John K. Hollmann, PE CCP CEP DRMP FAACE Hon. Life, **AACE Transactions**, 2016

#### About the Editor