



## PPG#20 FORENSIC SCHEDULE ANALYSIS, 1<sup>ST</sup> EDITION

### Table of Contents

#### Introduction

#### Chapter 01: Recommended Practice No. 29R-03 Forensic Schedule Analysis

1. *Forensic Schedule Analysis*, AACE International, **AACE International Recommended Practice**, 2007

#### Chapter 02: Synopsis of Recommended Practice

1. *The New AACE Recommended Practice on Forensic Schedule Analysis -- Part One of a Five Part Series -- The Methodology Debate*, John Livengood, PSP CFCC, **Construction Claims Advisor**, 2007
2. *The New AACE Recommended Practice on Forensic Schedule Analysis -- Part Two of a Five Part Series -- Baseline Schedules and Updates*, John Livengood, PSP CFCC, **Construction Claims Advisor**, 2007
3. *The New AACE Recommended Practice on Forensic Schedule Analysis -- Part Three of a Five Part Series -- Methods of Forensic Schedule Delay Analysis*, John Livengood, PSP CFCC, **Construction Claims Advisor**, 2007
4. *The New AACE Recommended Practice on Forensic Schedule Analysis -- Part Four of a Five Part Series -- Analysis Evaluation -- Topics Affecting All Methods*, John Livengood, PSP CFCC, **Construction Claims Advisor**, 2008
5. *The New AACE Recommended Practice on Forensic Schedule Analysis -- Part Four of a Five Part Series -- Choosing the Right Methodology*, John Livengood, PSP CFCC, **Construction Claims Advisor**, 2008

#### Chapter 03: Basics of Schedule Delay Analysis

1. *Construction Delay Claims - Assessment Defense*, A. J. Werderitsch, CCE; Shah Firoozi, **AACE Transactions**, 1983
2. *Delay Analysis - Issues Not for Granted*, George E. Baram, CCE, **AACE Transactions**, 1994
3. *Construction Delay Analysis Systems*, Dr. Janet K. Yates; Hisham Aoude, **AACE Transactions**, 1995
4. *Construction Project Delay Analysis*, Zartab Q. Zafar, PE CCE, **Cost Engineering Journal**, 1996
5. *The Five Commandments of Construction Project Delay Analysis*, Hamed A. Al-Saggaf, **Cost Engineering Journal**, 1998
6. *CPM Schedules in Construction Claims From the Contractor's Perspective*, Robert B. McCullough, PE CCE, **AACE Transactions**, 1999
7. *Delay Claims Management in Construction - A Step-By-Step Approach*, M.A. Baki, **Cost Engineering Journal**, 1999
8. *Delay Analysis - Eliminating the Smoke and Mirrors*, Eric Z. Fruchtmann, **AACE Transactions**, 2000
9. *Schedule Delay Analysis*, George R. Stumpf, PE, **Cost Engineering Journal**, 2000
10. *Construction Delay Analysis Method*, Jae-Seob Lee, **AACE Transactions**, 2003



#### **Chapter 04: Method Implementation Protocol — Observational/Static/Gross**

1. *Selecting As-Planned Base in Project Disputes*, Calin Popescu, PE, **AACE Transactions**, 1991
2. *Daily Specific As-Built in As-Planned vs. As-Built Schedule Analysis*, Svetlana Lyasko, **Cost Engineering Journal**, 2008
3. *Retrospective TIAs: Time to Lay Them to Rest*, John C. Livengood, PSP, **AACE Transactions**, 2007

#### **Chapter 05: Method Implementation Protocol — Observational/Static/Periodic**

1. *A Cost-Effective Delay Analysis Technique*, Mireille Battikha; Sabah Alkass, PE, **AACE Transactions**, 1994

#### **Chapter 06: Method Implementation Protocol — Observational/Dynamic/Contemporaneous As-Is**

1. *Delay Analysis: A Systematic Approach*, Joseph S. Reams, **Cost Engineering Journal**, 1989
2. *Substantiation And Use Of The Planned Schedule In A Delay Analysis*, Joseph S. Reams, CCE, **Cost Engineering Journal**, 1990
3. *Contemporaneous Analyses of Excusable Delays*, Michael Ross Finke, PE, **Cost Engineering Journal**, 1997
4. *Forensic Schedule Analysis: Example Implementation*, Mark C Sanders PE CCE PSP, **AACE Transactions**, 2008

#### **Chapter 07: Method Implementation Protocol — Observational/Dynamic/Contemporaneous Split**


1. *Quantifying and Apportioning Delay on Construction Projects*, Lee Schumacher, PE, **Cost Engineering Journal**, 1995
2. *Claims Analysis Nested in Schedule Updates*, Christopher Willis Carson, **AACE Transactions**, 2006

#### **Chapter 08: Method Implementation Protocol — Observational/Dynamic/Modified or Recreated**

1. *Daily Delay Measure: A New Technique to Precisely Identify Delay*, John C. Livengood; Brian G. Laush, **AACE Transactions**, 2003
2. *Continuous Delay Measurement and the Role of Daily Delay Values*, Robert Seals, **AACE Transactions**, 2004
3. *Measuring Delay Using the Contemporaneous Period Analysis*, Mark F. Nagata, PSP, **AACE Transactions**, 2006

#### **Chapter 09: Method Implementation Protocol — Modeled/Additive/Single Base**

1. *CPM Schedules In Construction Claims*, Robert B. McCullough, **Cost Engineering Journal**, 1989
2. *The Window Methods of Analyzing Delay Claims*, George E. Baram, **AACE Transactions**, 2000

- 
3. *Schedule Delay Analysis: Modified Windows Approach*, Kirk D. Gothand, CCC, **Cost Engineering Journal**, 2003
  4. *The Great Debate -- TIA vs WINDOWS A Better Path for Retrospective Delay Analysis?*, Bruce Evans Hallock, PSP CFCC; Pradip M. Mehta, **AACE Transactions**, 2007

#### **Chapter 10: Method Implementation Protocol — Modeled/Additive/Multiple Base**

1. *Delay Evaluation Using "Record Schedules"*, Donald J. Fredlund, Jr.; Gui Ponce de Leon, PE, **AACE Transactions**, 1990
2. *System Dynamic Modeling of Delay and Disruption Claims*, William Ibbs; Min Liu, **Cost Engineering Journal**, 2005
3. *Window Analysis: The Method and the Myth*, John J. Ciccarelli, PE, CCE; Mark W. Cohen, PE, **AACE Transactions**, 2005
4. *Concentrated Window Analysis Results*, Jeffery L. Ottesen, PE PSP, **AACE Transactions**, 2006
5. *Additional Practical Applications of the Window Analysis*, John J. Ciccarelli, PE CCE PSP, **AACE Transactions**, 2007
6. *Delay Analysis Under Multiple Baseline Updates*, Tarek M. Hegazy, P.Eng.; Wail Menesi, **AACE Transactions**, 2007
7. *Delay Analysis Considering Dynamic Resource Allocation and Multiple Baselines*, Tarek M Hegazy P.Eng.; Wail Menesi, **AACE Transactions**, 2008
8. *Schedule Control for PCM Projects*, Patricia D. Galloway; Kris R. Nielsen, **The Nielsen-Wurster Group**, 1981
9. *The Use of Schedules in Claim Preparation*, Patricia D. Galloway, **The Nielsen-Wurster Group**, 1983
10. *Proof Development for Construction Litigation*, Patricia D. Galloway; Kris R. Nielsen, **The Nielsen-Wurster Group**, 1984
11. *Window Analyses: An Innovative Concept to Schedule Delay Analyses*, Patricia D. Galloway; Kris R. Nielsen, **The Nielsen-Wurster Group**, 1984
12. *Analyzing Schedule Delays By Use of Window Analyses*, Patricia D. Galloway, PE, **The Nielsen-Wurster Group**, 1988

#### **Chapter 11: Method Implementation Protocol — Modeled/Subtractive/Single Simulation**

1. *Developing an As-Built Schedule From Project Records*, John R. Knoke, PE; Gary H. Jentzen, PE, **AACE Transactions**, 1996
2. *But-For Schedules - Analysis and Defense*, James G. Zack Jr., **AACE Transactions**, 1999
3. *Claims Schedule Development and Analysis: Collapsed As-Built Scheduling for Beginners*, Vera A. Lovejoy, CCC, **Cost Engineering Journal**, 2004
4. *Determining the Actual Critical Path*, Ronald M. Winter, **AACE Transactions**, 2004
5. *Retrospective As-Built Schedule Development*, Anamaria I. Popescu, PE; Andrew Avalon, PE, **AACE Transactions**, 2005
6. *Identifying As Built Completion Drivers*, Robert B. McCullough, PE CCE; Satinder Singh Baweja, CCE, **AACE Transactions**, 2006
7. *Schedule and Delay Analysis Methodologies*, Richard J. Long, PE; Andrew Avalon, PE PSP; Ronald J. Rider, **Long International**, 2008
8. *Collapsed As-Built CPM Analysis*, Kenji P. Hoshino, **Kenji P. Hoshino**, 1995
9. *Collapsed As-Built: The Right Way*, Kenji P. Hoshino, **Kenji P. Hoshino**, 2000



## Chapter 12: Non-CPM Schedule Delay Analysis Techniques

1. *Delay Analysis Using Linear Schedule in Construction*, Jae-Seob Lee, **AACE Transactions**, 2007

## Chapter 13: General Schedule Delay Analysis Articles

1. *Time Extension In Construction Contracts*, Steven G. Revay, CCE, **Cost Engineering Journal**, 1979
2. *How to Save a Delayed Project*, Wesley R. Querns, CCE, **AACE Transactions**, 1986
3. *Weather-Related Delays on Government Contracts*, Michael R. Finke, **AACE Transactions**, 1990
4. *Utilities' Forced Delays - Controllable or Uncontrollable?*, Patricia D. Galloway; Kris R. Nielsen, **AACE Transactions**, 1986
5. *Project Commencement Delays on Architectural Projects*, Stephen F. Rusteika, Jr., **AACE Transactions**, 1991
6. *Responsibility for Delays After the Expiration of the Contract Time*, Gary H. Jentzen, PE; Philip Spittler; Dr. Gui Ponce de Leon, PE, **AACE Transactions**, 1994
7. *Remedies for Delays in Architectural Construction*, Timothy C. McManus; Daniel R. Tishman; Lisa R. Turnbaugh, **AACE Transactions**, 1995
8. *The Reliability of Critical Path Method (CPM) Techniques in the Analysis and Evaluation of Delay Claims*, Gasan G. Kallo, **Cost Engineering Journal**, 1996
9. *Construction Documentation Used as Indicators of Delays*, Hala Elnagar; Janet K. Yates, **Cost Engineering Journal**, 1997
10. *Analyzing the Impact of Change Orders on a Schedule*, Jeffrey A. Veenendaal, **Cost Engineering Journal**, 1998
11. *Simplified Spreadsheet Solutions: Models for Critical Path Method and Time-Cost-Tradeoff Analysis*, Tarek Hegazy; Amr Ayed, **Cost Engineering Journal**, 1999
12. *Pacing Delays - The Practical Effect*, James G. Zack Jr., **AACE Transactions**, 1999
13. *Interruptible or Continuous Activity Durations?*, Dr. Joseph J. Orczyk, PE, **AACE Transactions**, 1999
14. *Weather Delays and Impacts*, Donald F. McDonald Jr., **Cost Engineering Journal**, 2000
15. *Analyzing Weather-Related Construction Claims*, Osama Moselhi, P.Eng.; Khaled El-Rayes, **Cost Engineering Journal**, 2002
16. *Business Interruption Claims -- Delay Analysis Considerations*, Donald J. Fredlund Jr.; Robert B. Brown, PE; Frank DeLessio, **AACE Transactions**, 2003
17. *Calculating Imaginary Numbers: Time Quantification in Acceleration*, John C. Livengood; Christopher R. Bryant, **AACE Transactions**, 2004
18. *Total Float Management for Delay Analysis*, Khalid S. Al-Gahtani; Satish B. Mohan, **AACE Transactions**, 2005
19. *The Link Between Planning and Programming Practice and the Analysis of Delay and Disruption Claims*, Nuhu Braimah; Issaka Ndekugri, **AACE Transactions**, 2006
20. *Current Delay Analysis Techniques and Improvements*, Satish B. Mohan; Khalid S. Al-Gahtani, **AACE Transactions**, 2005
21. *Concurrent Delay Analysis in Litigation*, Victor M. Ostrowski, PSP; Michael T. Midgette, PSP, **Cost Engineering Journal**, 2006
22. *Delay Analysis Considering Productivity*, Jae-Seob Lee, **AACE Transactions**, 2006
23. *Performing Forensic Delay Analyses From Deep Within the Black Tent*, Thomas F. Peters, PE CFCC, **AACE Transactions**, 2007
24. *Use of Relational Databases in Forensic Delay Analysis*, Faik Burak Evrenosoglu CCE PSP, **AACE Transactions**, 2008
25. *A Synthesis of Forensic Schedule Analysis Techniques*, J Scott Lowe; Mark F Nagata PSP, **AACE Transactions**, 2008



26. *Primavera Project Management Software and the Claims Consultant*, Anne Marie Tombros; Sunu Mohan PSP EVP, **AACE Transactions**, 2008
27. *When is the "Critical Path" Not the Most Critical Path?*, Murray Woolf, **AACE Transactions**, 2008
28. *Concurrent Schedule Delay in International Contracts*, Patricia D. Galloway, PE; Kris R. Nielsen, **The Nielsen-Wurster Group**, 1990
29. *Evaluating the Contractor's Right to Finish Early*, Patricia D. Galloway, PE; Kris R. Nielsen, **The Nielsen-Wurster Group**, 1990
30. *Overcoming Schedule Delay - Analyzing and Resolving This Project Nemesis (An International Perspective for Australian Application)*, Kris R. Nielsen; Patricia D. Galloway, PE, **The Nielsen-Wurster Group**, 1991

**Author Index**

**Chronological Index**

**About the Editor**