FOREWORD

BUILDING INFORMATION MODELING (BIM)

BIM.1926 Strategies for BIM Adoption
Dr. Ralph Kreider; Robert Fraga

CLAIMS AND DISPUTE RESOLUTION (CDR)

CDR.1815 Forensic Schedule Analysis and Discretionary Logic
John C. Livengood Esq., CCP CFCC PSP

CDR.1868 Changing Trend in Risk Allocation – Differing Site Conditions
Steven A. Collins; James G. Zack Jr., CFCC

CDR.1878 US Major Task Order Contracting and NZ Collaborative Alliances Comparison
Jorge Andres Rueda-Benavides;
Dr. Eric Scheepbouwer;
Dr. Douglas D. Gransberg, PE CCP FRICS

CDR.1920 Minimizing Financial Losses Using Builder’s Risk Insurance
Dayna L. Anderson; Seth D. Lamden

CDR.1967 Determining the Measured Mile for Lost Productivity Claims
Dr. Tong Zhao, PE PSP; Mark Dungan

CDR.1997 An Improved Measured Mile Methodology for Heavily Disrupted Projects
Nelson L. Gallardo

CDR.2047 Unified Evaluation Criteria for Delay and Productivity Analyses
Kenji P. Hoshino, CFCC PSP

COST AND SCHEDULE CONTROL (CSC)

CSC.1829 Task Packaging and Project Controls
Adam Carver Lott

CSC.1842 Cost Increases in the Front-End of Road Projects
Morten Welde; James Odeck; Geir Saxeboel

CSC.1844 Causes of Commissioning Delays in Industrial Projects in Saudi Arabia
Dr. Ali A. Shash; Asadullah Khan

CSC.1851 Drones for Project Controls and Other Uses on Construction Projects
Paul Levin, PSP

CSC.1872 Value of Work Done: Measurement for Oil and Gas Project
Dileezaa Lurthanathan; Rahmah Idris

CSC.1918 Pacing As a Delay Management Mechanism
Dr. Amin Terouhid; Diana Minchella; Andrew Lawrence Sargent

CSC.1925 Understanding Contractor Project Controls Capability through Request for Proposal Questionnaire
Julie Richards

CSC.1937 Contingency Drawdown Forecasting, Tracking, and Actual Contingency Spend Forecasting
Robert J. White

CSC.1938 Re-Assessing KPIs and Trend Charts for Staff, PMs and Stakeholders
Mark Stillman; John Norwood

CSC.1986 Using Theoretical S-Curve to Forecast Project Duration Considering Past Performance
Rafael Gonçalves Monteiero;
Vinicio Oliveira Daher

CSC.2040 Scope Decomposition for Cost and Schedule Integration
Rohit Singh, P.Eng. CCP; William Manuel Diaz

PROFESSIONAL DEVELOPMENT (DEV)

DEV.2021 Leading Project Controls as a Seconded Employee on a Non-Operated Joint Venture
Greg J. Whiteside, CCP

ESTIMATING (EST)

EST.1812 Ten Cost Estimating Observations
Joe Kabeiseman

EST.1838 The Evolution of Public Works Contracting in Brazil
Tatiana Thomé de Oliveira;
Sergio Rodovalho Pereira;
Paulo Roberto Kozlowski Tannenbaum Filho

EST.1841 The Impact of Cost Estimation Methodologies on Cost Overruns
Morten Welde; James Odeck; Geir Saxeboel

Table of Contents — Page 1
Identifying Key Cost Drivers of Well Abandonment Utilizing Regression Analysis
John R. Parson, CCT CCP; Adam Pieknik

Regression-Based Estimation of Material Quantities Using Case-Based Reasoning
Dr. Borja García de Soto, PE; Bryan T. Adey

Planning the Future: Methodologies for Estimating U.S. Nuclear Stockpile Cost
Frank Douglas Lewis; Cash Fitzpatrick; Matt Proveaux; Cole Lillard; William P. Todd

Introducing an Alternative Cost Model for Detailed Construction Estimating
Dr. Ming Lu; Dr. Fei Dai

A Case for a Unified Work Breakdown Structure (WBS)
James Oswell, CCP; Max M. Shoura, PE PSP

Estimate Review and Validation Checklist
Douglas W. Leo, CCP CEP

Integrated Project Management Approach for EPC Energy Projects
Williams Chirinos

CIS: Utilization of Earned Value Management for Monitoring Production Facilities
Elena Rybina; Dmitriy Skorobogatov; Sean T. Regan, CCP CEP; Julie K. Owen, CCP PSP

A Survival Guide for Using EVMS on Small EPC Projects
Matthew Christopher Baker, CCP CCT

Comparison of Earned Schedule to EVMS Schedule and Metrics
Ronald L. Clendenon, EVP; Daniel Paul Muehleisen, EVP

The Evolving Discipline of Project Execution
Richard C. Plumery, EVP; Stefan Ciuk

A Critical Analysis of the ANSI/EIA Standard for EVMS and the TCM Framework
Dan Melamed, CCP EVP; Richard C. Plumery, EVP

Post Occupancy Evaluation (POEs) of LEED Buildings as a Project Controls Function
Dr. Nakisa Alborz

What Is So Important About a Project Controls Plan? – Jeopardizing Project Outcomes
Paul G. Williams; Stephen L. Cabano

Owners Do Not Need Project Controls! – An Owner’s Perspective
Stephen L. Cabano; Paul G. Williams

A Description of Claims Management Practices: An Owner’s Perspective
Jonathan E. Haag

Evaluating Social Return on Investment for Rural Infrastructure Funding Decisions
Dr. Maria Catalina Miller; Jorge Andres Rueda-Benavides; Dr. Douglas D. Gransberg, PE CCP

Implementation of a PMO at LA Metro
Brian James Boudreau; Julie K. Owen, CCP PSP; Michael Edward Williams

Capital Project Cost Management: Why Owners Are Behind the Curve
Rizwan Shah; Mark W. Cohen, PE

NORSOK Z-014: A 21st Century Update
John Graham; Mesbah A. Khan; Chris Partridge

Managing a Large Mill Tailings Cleanup Project
Donald R. Metzler

Importance of Scheduling in Project Management
Abbas Saifi

Analysis of Construction Productivity Using Schedules Loaded with Labor and Material Resources
Dr. Mohamed E. El-Melahawi

Understanding the Heuristics of Project Management in Canadian Oil Sands
Gagandeep S. Issar; Azim Aminzadah

Analytical Program Management: An Evolution of More Sophisticated Program Analysis
Graham Gilmer; Eric Druker
2015 AACE INTERNATIONAL TRANSACTIONS

PM.1903 Improving Productivity through Lean Construction Implementation in a Pipeline Project
Jeancarlo Durán Maica, CCP EVP; Paul Alexander Villanueva, PE

PM.1921 Analyzing the Economic Impact of Job Order Contracting
Dr. Dean T. Kashiwagi; Jacob Kashiwagi; Kenneth T. Sullivan

PM.1972 Project Cost Management Prior to Conceptual Design
Rex M. Holmlin, PE

PM.2027 Unmanned Aerial Vehicles for Construction Management
Neil D. Opfer, CCP CEP PSP; Dr. David R. Shields, PE

PLANNING AND SCHEDULING (PS)

PS.1859 Railway Infrastructure Program Planning for Pre-Contract Award Works
Rahul S. Mulik, CCP

PS.1862 Modelling Line of Balance Schedules with Start-Finish Relationships
Ricardo Viana Vargas, CCP; Felipe Fernandes Moreira

PS.1869 Recovery Schedules and Acceleration: Two Case Studies
Joseph R. Hellenbrand, PE PSP

PS.1876 Reviewing Resource Leveled Schedules Using P6™
Ronald M. Winter, PSP

PS.1927 Ghost Schedules – What, Why and What’s the Risk
Scott A. Beisler; James G. Zack, Jr., CFCC

PS.1930 Lessons Learned – Schedule Communication Using P6™
Charlie Jackson, PSP; Hannah E. Schumacher, PSP

PS.1971 The Planning Fallacy and Its Effect on Realistic Project Schedules
Jeffrey A. Valdahl; Shannon A. Katt

PS.1981 Using Excel® VBA to Communicate Schedule Concepts
Evan Hughes

PS.2001 Leveraging BIM for Project Planning, Scheduling and Controls
Abhimanyu Basu, PE

PS.2046 Master Control Schedule - Planning and Risk Analysis Method
Yaroslav Kovalenko; Martin J. Gough, P.Eng.; Dr. Mark Krahn;

PS.2056 Methods for Measuring Percentage Progress: Which One to Choose
Devdas K. Tamboli, CCP PSP; Manoj Joshi

PS.2063 The Inner Workings of Oracle/Primavera P6
Ron Winter, PSP

PS.2064 Combining Forensic Schedule Analysis Techniques
Mark F. Nagata, PSP; J. Scott Lowe, PE

DECISION AND RISK MANAGEMENT (RISK)

RISK.1822 Delay Principles Based on Completion Risk
Dr. Gui Ponce de Leon, PE; Dr. Vivek Puri

RISK.1870 Owner’s Risk in a Public-Private Partnership Project
Philip P. Collin PE; David A. Norfleet, CCP CFCC DRMP

RISK.1939 Risk Monitoring and Control in Construction Projects
Ahmad Salah; Dr. Osama El Sayed Moselhi, P.Eng.

RISK.1955 Risk Management Capability Assessment
Louis Fussell

RISK.1964 If At First You Do Not Succeed, Then Try Risk Workshops
Tom Wagner

RISK.1987 Joint Project Time and Cost Risk Analysis
Bahaa Hussein; Dr. Osama El Sayed Moselhi, P.Eng.

RISK.1993 What to Do with Unknowns in Schedule Risk Analysis?
Dr. David T. Hulett

RISK.2054 Risk-Based Estimate and Risk Treatment Planning
Dr. Ovidiu Cretu, PE; Vlad Cretu

Table of Contents — Page 3
TOTAL COST MANAGEMENT (TCM)

TCM.1947  *The Ten Best Project Management Approaches to Avoid Claims*  
Christopher W. Carson, CEP DRMP PSP; Glen R. Palmer, CFCC PSP

TCM.1948  *Recommended Practices Provide Implementation Details for CMAA Standards of Practice*  
Christopher W. Carson, CEP DRMP PSP

TCM.1957  *On a Mission to Improve Project Performance*  
Anita Lynn Mann; Steven Holmes

TITLE AND COPYRIGHT NOTICE