## Contents

In Memoriam  xi  
Preface to the Second Edition  xv  
Acknowledgments  xix  
Preface to the First Edition  xx1  

Chapter 1. Elements of the System—The Nature of Engineering-Construction Projects and Their Control Requirements  1  

Chapter 2. Project Control and Management—Overview  9  

**Part 1 Capital-Cost Estimating and Control**  13  

Chapter 3. The Capital-Cost Control Cycle  15  

Chapter 4. Spectrums of Cost Estimating Methods and Purposes  23  

Chapter 5. Cost Coding-A Common Language for the Project  31  

Chapter 6. Project Data Coding  43  

Chapter 7. Predesign Estimating  47  

Chapter 8. Computerized Predesign Estimating  63  

Chapter 9. Design-Based Estimating  67  

Chapter 10. Adjustments to Expected Site, Price, and Wage Conditions  69  

Chapter 11. Adjustment to Project Conditions  81  

Chapter 12. Labor Productivity—Its Prediction and Management  87  

Chapter 13. Labor Productivity Analysis  103  

vii
Chapter 15. Indirect Project Costs: An Update  
Chapter 16. Startup Costs  
Chapter 17. Accuracy and Contingencies—How Good Is the Crystal Ball?  
Chapter 18. Contingency Allowances and Accuracy Ranges  
Chapter 20. Estimate Validation  

Part 2 Planning and Scheduling  
Chapter 21. Elements of Time Control—Planning, Scheduling, and Reporting Progress  
Chapter 22. Network Diagramming: PERT, CPM, and Their Offspring  
Chapter 23. Strategic Planning of Projects  
Chapter 24. Computerized Planning and Scheduling  
Chapter 25. Startup Time  
Chapter 26. Schedule Slip  

Part 3 Value Prediction and Control  
Chapter 27. The Value-Control Cycle  
Chapter 28. Forecasting Income—The Critical Element in Project Value  
Chapter 29. Determining Operating Costs  
Chapter 30. Estimating Total Investment—The Overall Commitment of Corporate Assets  
Chapter 31. Computing Return on Investment—The Interest-Rate-of-Return Concept
Chapter 32. Appraising Value—Project Risk and Its Relationship to Acceptable Return 283


Chapter 34. Production Performance Shortfalls 309

Chapter 35. Profitability Optimization 311

Part 4 Cost and Schedule Control 323


Chapter 37. Records, Reports, and Corrective Action 339

Chapter 38. Post-Project Operations: Project Closing, Property Records, Performance Reports, and Accuracy Analysis—How Can We Do It Better? 353

Chapter 39. Baseline Documentation 361

Chapter 40. Change Order Systems 365

Chapter 41. Materials Management Systems 369

Chapter 42. Physical Quantity Tracking 371

Chapter 43. Purchasing Data Analysis 375

Chapter 44. Field Labor Condition Monitoring 381

Chapter 45. Overrun Probabilities 383

Chapter 46. Review Procedures 391

Part 5 Management 399

Chapter 47. Staffing Projects 401

Chapter 48. Selection and Management of Contracts and Contractors 411

Chapter 49. Project Management and Managers—The Essential Ingredients of Successful Projects 419