Table of Contents

Introduction to the Fourth Edition

Introduction to the Third Edition

Introduction to the Second Edition

Introduction to the First Edition

Chapter 01: Contract Administration

1. Cost Interpretation of Contractual Terms, M. Viswanathan, AACE Transactions, 1974
2. Scheduling and Controlling Construction Sub-Contracts, James A. Bent, AACE Transactions, 1977
7. Are You Contracting for Success?, Serge Pressoir, PE, AACE Transactions, 1992
12. The Top Ten Lessons Learned in Construction Contracting, Dr. William W. Badger; Steven W. Gay, Cost Engineering Journal, 1996
16. Construction Contracts: Shifting Risk or Generating a Claim?, Donald F. McDonald, Jr., PE CCE; John O. Evans Ill, AACE Transactions, 1998
17. RFIs - Use, Abuse, Control, James G. Zack Jr., AACE Transactions, 1998
Chapter 02: Management of Construction Schedules

1. Problems In The Implementation of Scheduling Systems, Gui Ponce-Campos, AACE Transactions, 1975
2. Owner Approach to Planning and Scheduling, James A. Bent; John W. Hackney, AACE Transactions, 1976
3. Scheduling Specifications for the 80’s, Dr. Gui Ponce de Leon, AACE Transactions, 1983
4. CPM - Established and Then Some, Gary O. Glenn, AACE Transactions, 1985
5. Practical Specifications For Project Scheduling, John R. Clark, PE, Cost Engineering Journal, 1990
8. Contrasting Cost-Loaded CPM Scheduling Specifications, Dr. Gui Ponce de Leon, PE; Michael J. Mix; Philip Spittler, AACE Transactions, 1994
12. A Multiobjective Linear Program for Scheduling Repetitive Projects, Dr. Kamal Al-Subhi Al Harbi; Dr. Shokri Z. Selim; Mazen Al-Sinan, Cost Engineering Journal, 1996
13. Practical Applications of Probabilistic Scheduling, Dr. Gui Ponce de Leon, PE; John R. Knoke, PE, AACE Transactions, 1997
15. Project Scheduling Under Limited Resources, Mohammed Moizuddin; Shokri Z. Selim, AACE Transactions, 1997
20. The Pitfalls of CPM Scheduling on Construction Projects, Ian A. Street, Cost Engineering Journal, 2000
23. Selecting Planning and Scheduling Specifications, Leaf A. Ballast; Calin M. Popescu, AACE Transactions, 2001
24. Project Scheduling Enhancements for Avoiding Litigation, Anamaria Popescu; James T. O'Connor; John D. Borcherding, AACE Transactions, 2002
25. Tripping Hazards in Schedules, Donald F. McDonald Jr., AACE Transactions, 2002
32. Impact Of Uncertain Resources On Project Schedule And Cost, HN Ahuja; V Arunachalam, Cost Engineering Journal, 1985
34. Implementing CPM With Cost Monitoring For Multitype Projects, Larry N. Allen, AACE Transactions, 1965
37. Is Your Schedule Late at the Starting Gate?, Abhi Basu, PE, AACE Transactions, 2005
38. CPM Schedules - Why and How, Satinder Singh Baweja, CCE, AACE Transactions, 2006
39. Scheduling Specifications: A Lump Sum Contractor's Perspective, Martin J. Bradley, CCC, AACE Transactions, 2005
40. PDM Scheduling at EPCOT Center, James Brownell, AACE Transactions, 1986
41. Scheduling Comparison of Engineering/Manufacturing to Engineering/Construction, Terry F. Carlson, AACE Transactions, 1989
42. Line Of Balance Technology, Vincent C. Carnazza, AACE Transactions, 1965
43. Project Schedule Delay vs. Strategic Project Planning, Massimoluiugi Casinelli, PE, CCE, AACE Transactions, 2005
44. Have the Networks Fit the Project, Donald J. Cass, CCE, AACE Transactions, 1984
45. Reducing Time and Cost With Pre-facilitating Techniques, Allan D. Chasey PE; Neesha Regmi, AACE Transactions, 2005
46. The Project Schedule: The Key to Project Communication, James M. Colvin; Larkin B. Breed, AACE Transactions, 1976
47. Benefits of a Fixed Scheduling System, Cecil J. Bendy; Thomas E. Danz, AACE Transactions, 1979
50. Project Planning--Then Scheduling, Edward E. Douglas III, CCC, AACE Transactions, 2004
52. The Great Negative Lag Debate, Edward E. Douglas, III CCC PSP; Timothy T. Calvey, PE PSP; Donald F. McDonald, Jr. PE CCE PSP; Ronald M. Winter, PSP, AACE Transactions, 2006
53. Project Management - Planning and Scheduling System, Gerald W. Duray, AACE Transactions, 1976
54. The Adequacy of Initial Scheduling Estimates, John M. Dye; Dr. Irtishad U. Ahmad, PE, AACE Transactions, 1998
56. Project Management with Scheduling, Daniel P. Elliott, AACE Transactions, 1976
61. Let's Scrap the Precedence Diagramming Method, Earl T. Glenwright Jr., AACE Transactions, 2004
62. Modular CPM's or Detail CPM Schedules at a Barchart Price, Stephen Goodman, AACE Transactions, 1992
63. Scheduling Practices and Project Success, Andrew F. Griffith, PE, AACE Transactions, 2005
64. Planning & Scheduling on International Project, Mark Grinberg, AACE Transactions, 1981
65. Scheduling for on Time Project, David H. Hamburger, PE, AACE Transactions, 1989
69. BAL: An Algorithm for Scheduling and Control of Linear Projects, Tarek Hegazy; Osama Moselhi; Dr. Paul Fazio, *AACE Transactions*, 1993
72. Repetitive Production Method (RPM) and CPM, Lawrence L. Humphries, CCE, *AACE Transactions*, 1993
74. Approaches to Planning and Scheduling a Project, Ed Juracek, *AACE Transactions*, 1974
81. Factors Affecting Construction Planning, Dr. Alexander Laufer; Dora Cohenca, *AACE Transactions*, 1986
82. Construction Scheduling Based on Resource Constraints, Yong-Il Lee; Thomas M. Gatton, *AACE Transactions*, 1994
85. Integrated Scheduling System - An Approach, Joseph R. Lorenzo; Dikshit Sharad, *AACE Transactions*, 1975
89. The CPM Technique in Construction - A Critique, Derek Mason, *AACE Transactions*, 1984
90. Program Scheduling: Not Exactly = Project Scheduling, Courtney James McCracken, PE; Patricia J. Auger; John H. Baratta, PE, *AACE Transactions*, 1995
91. A Project Plan for Maximum Control, Thomas W. McKeown; Raymond A. Haarstick, *AACE Transactions*, 1976
94. Considerations in Planning and Scheduling, John K. Nabors, *AACE Transactions*, 1994
95. Integrated Network Planning and Scheduling with 3-D Construction Sequence Models, Daniel P. Nevins; Ronald J. Zabilski; Bridget E. O'Reilly, *AACE Transactions*, 1993
Chapter 03: Schedule Control

2. Preliminary Time And Overhead Estimates By The One-Third Rule, Marvin Gates, PE CCE; Amerigo Scarpa, PE, Cost Engineering Journal, 1980
3. Controlling Job Costs Through CPM Scheduling, Philip S. Inglis, AACE Transactions, 1987
| 17. | Pre-planning Project Control, Alfred L. Dellon, *AACE Transactions*, 1969 |
| 29. | Scheduling Technique to Control Several Minor Modification Projects, Mark A. Andrews; Kenneth L. Mortensen, PE; Edward J. Kaufmann, PE, *AACE Transactions*, 1988 |
37. Improve Schedule Forecasting Via Earned Value, Donald J. Cass, CCE, AACE Transactions, 1994
38. The Cost of Chasing Unrealistic Project Schedules, Christopher F. Michalak, AACE Transactions, 1997
39. Managing Schedule Changes at Rocky Flats, Todd Bilstein, AACE Transactions, 1999
40. Managing Hospital Design Using CPM, Agustin Dominguez-Larrea; Calin M. Popescu, PE, AACE Transactions, 2002
42. Schedule Integration -- Communication Tool Par Excellence, Rohit Singh, CCE, AACE Transactions, 2003
43. Project Schedules: Simple Checks for Accuracy, David L. Freidl, PE CCE, AACE Transactions, 2003
44. Contract Requirements for Construction Schedule, Win G. Li, PE CCE, AACE Transactions, 2003
45. Scheduling Results: Automation of Remaining Durations, Suhaib M. Anani, AACE Transactions, 2003
47. Contractor’s Schedule Submittal: Catch-22, Earl T. Glenwright Jr., AACE Transactions, 2004
49. Documenting the Schedule Basis, Edward E. Douglas III, CCC, PSP, AACE Transactions, 2005
50. Managing Multiple Milestones, Ron Winter, PSP, AACE Transactions, 2005
51. Predicting Building Construction Duration, Theresa Keoughan Burrows; Ian Pegg; Joe Martin, AACE Transactions, 2005
52. Effective Use of Gantt Chart for Managing Large Scale Projects, Pankaja Pradeep Kumar, CCE, Cost Engineering Journal, 2005
55. Don’t Create Variances During Planning, Leah V. Zimmerman, CCC PSP, AACE Transactions, 2006
56. Schedule Analysis Indices, Gary Rock Spencer, PE; Rose Mary Lewis, PE, AACE Transactions, 2006
57. Claims Analysis Nested in Schedule Updates, Christopher Willis Carson, AACE Transactions, 2006
58. RDM - Relationship Diagramming Method, Fredric L. Plotnick, PE, AACE Transactions, 2006
59. Scheduling: The Good, the Bad and the Ugly, H. Lance Stephenson, CCC, AACE Transactions, 2006
61. Innovative Approaches to CPM Scheduling Management, Russell P. Vakharia, CCE PSP, AACE Transactions, 2006
62. Predicting Construction Duration of Building Projects, Theresa Keoughan Burrows; Ian Pegg; Joseph L. N. Martin, AACE Transactions, 2006
63. Scheduling Specifications for the 21st Century, Paul Levin, PSP, AACE Transactions, 2006

Chapter 04: Schedule Float Ownership

3. *Qualitative Criteria Combination for Total Float Distribution*, Suthi Pasiphol; Calin M. Popescu, PE, *AACE Transactions*, 1994
4. *Total Float Management in CPM Project Scheduling*, Dr. Suthi Pasiphol; Dr. Calin M. Popescu, PE, *AACE Transactions*, 1995

Chapter 05: Cost Control

13. Improving the Cost and Schedule Control System, Mohammed S. El-Mashaleh; Allan D. Chasey, PE, Cost Engineering Journal, 1999
14. Bid Markup Methodologies, Dr. Kwaku A. Tenah; Dr. Carleton Coulter III, PE, Cost Engineering Journal, 1999
20. Cost Control Or Complacency, Frederick H. Barnes, AACE Transactions, 1962
22. Can The Application Of The Critical Path Method Assist Cost Control, Alex S. Traub; John R. Bridgeeman; Martin J. Gibson, Jr.; Thomas J. Monahan; Lars O. Soderberg; Robert E. Templeton, AACE Transactions, 1963
27. Computerized Project Cost Control System Using CPM As A Basis, E. E. Faulkner; S. S. Sriram, AACE Transactions, 1972
28. Cost Control and the Project Manager, A. E. Garred, AACE Transactions, 1973
31. Interrelating Project Estimates to CPM Schedules, Albert A. Badger, AACE Transactions, 1974
32. Managerial Attention to Cost and Schedule, John W. Strach, AACE Transactions, 1974
33. Can We Really Control Multi-Million Projects?, Joseph R. Lorenzo; D. Sharad, AACE Transactions, 1974
34. Cost Control... Where It’s At!, William G. Fischer; J. W. Hackney, AACE Transactions, 1975
35. Cost Control in Building Design - Determining the Right Strategy, Peter Brandon, AACE Transactions, 1976
37. Construction Project Planning and Cost Control, Arnold J. Quakkelbaar, AACE Transactions, 1977
38. Cost Control Through Engineering Interface, Jack F. Browder; Collin J. Douthit, AACE Transactions, 1977
40. Cost Control for the Common Man, Robert F. Smith, CCE; Joseph E. Strasser, AACE Transactions, 1978
41. Cost Control on Multi-Contract Projects, Dick Sharad, CCE; W. W. Roney, AACE Transactions, 1979
42. Key Cost Control for Capital Projects, John W. Hackney, CCE, AACE Transactions, 1979
43. Cost/Performance Measurement, Melvin F. Rogers, AACE Transactions, 1979
44. Project Cost Control - Behavioral Considerations, Dr. Carl Wolf, CCE; Dr. Phillip F. Ostwald, AACE Transactions, 1980
45. Cost Control of a Negotiated Contract, Norman H. Matthews, AACE Transactions, 1981
46. The System of Project Control, George Suhanic, AACE Transactions, 1981
47. Project Controls - A Force-Account Approach to CM, Thomas P. Roche, AACE Transactions, 1981
49. Integration of Cost and Scheduling Systems, Paul B. Shiring, Jr., CCE, AACE Transactions, 1981
50. Cost Controls Used Constructing A Nuclear Station, Yogesh V. Shah; Barnwell R. Linley, CCE, Cost Engineering Journal, 1981
51. Applications of Cost and Schedule Integration, William R. Crean; Walter F. Adamczyk, AACE Transactions, 1982
53. Cost/Schedule Integration - Panacea or Poison?, Robert R. Cook, CCE, AACE Transactions, 1982
54. An Early Warning System, Paul B. Shiring, Jr., CCE, AACE Transactions, 1983
55. Early Warning Project Cost Control, William C. Hickey, AACE Transactions, 1983
56. Engineering Cost and Schedule Control, James A. Bent, CCE, AACE Transactions, 1983
58. Integration of Cost and Planning: Myth or Reality?, Serge Pressoir, AACE Transactions, 1983
59. Construction Cost Control at the Corporate Level, Rupinder S. Rangar; Bevis A. Ostermann, AACE Transactions, 1983
60. Cost and Schedule Integration in Process Plants Construction, Chandra S. Murthy, AACE Transactions, 1983
61. Integration of Cost and Scheduling with Materials Management Function, John C. Cato; Chandra S. Murthy, AACE Transactions, 1983
63. Practical Cost Control: Techniques & Timing, J. Peter Bullis, AACE Transactions, 1984
64. Cost Controls for International Development Projects, Raymond H. Lennark, PE CCE, AACE Transactions, 1984
65. Authority Over Cost Control of Construction, G. E. Ninos; S. H. Wearne, AACE Transactions, 1984
66. Project Cost Control by the Government of Canada, Jean-Guy Hache, AACE Transactions, 1984
Chapter 06: Management of Change

34. *Accelerating Change in Construction Project Delivery*, George F. Jergeas, P.Eng., *AACE Transactions*, 2004
35. Systematic Contract Change Review, Mark C. Sanders, PE CCE, AACE Transactions, 2004
42. Skills and Knowledge of Cost Engineering: Change Management for EPC Contracting, Donald F. McDonald, Jr. PE CCE PSP, AACE Transactions, 2007

Chapter 07: Cost Impacts

2. Minimizing The Cost Of Delay Related Construction Claims, Dwight A. Zink, AACE Transactions, 1979
3. The Integration Of Labor Cost Distribution (LCD) & Network Scheduling, Stephen C. Wexler, AACE Transactions, 1979
17. Fee Analysis - A Contractor’s Approach, Lorry T. Bannes, PE, AACE Transactions, 1994
18. Windfall Profits, Dwight A. Zink, AACE Transactions, 1995
24. Practical Analyses in Proving Damages, Jack W. Harris; Andrew Ainsworth, AACE Transactions, 2003
25. Cost Validation Methodology: New Systems Implementation, Jack W. Harris, AACE Transactions, 2004
26. Impacts of Modifications to the Change Order Process, G. Steve Gardner, PE; Roy W. Block, AACE Transactions, 2004
27. Contingency! Who Owns and Manages It?, Peter W. Ripley, CCC, AACE Transactions, 2004
30. Cost Control and Lump Sum Contracting (Coping with all the Changes), John R. Healy, CCE, AACE Transactions, 1981
31. Calculations of Lost Profits from Lost Business Opportunities, Kris R. Nielsen; Joseph J. Galeno, AACE Transactions, 1984
33. Labor Cost Calculations in International Construction, Dr. Enno Koehn, PE; D. C. Regmi, AACE Transactions, 1991
34. Predictive Model of Cost Overruns, Dr. Mark O. Federle; Steven Pigneri, AACE Transactions, 1993
35. Model Building Strategy for Construction Cost Overruns, Dr. Mohamed K. El-Choum, AACE Transactions, 1995
36. Estimating the Cost of Change Orders, Dr. Osama Moselhi, PE, AACE Transactions, 1998
40. Impacts of Project Change Management on Project Cost and Schedule Performances, Yi Zou; Sang-Hoon Lee, AACE Transactions, 2006
42. The Cumulative Effect of Change, Bob M. McCally, AACE Transactions, 2006
43. Design Phase Influences on Construction Change Order Costs, John A. Kuprenas, PE, AACE Transactions, 2007
45. Reviewing Change Orders 101, Brian S Clare CCC, AACE Transactions, 2008
46. Recommended Ways to Reduce the Number of Change Orders on School and Hospital Building Projects, Jacqueline Therese Doyle; J Michael Molnar; Robert B Brown PE, AACE Transactions, 2008
47. Change Management During FEED - Owner’s Case Study, Vijay S. Jambhekar; Stephen D. Weeks, AACE Transactions, 2008

Chapter 08: Productivity Impacts

1. Learning Curves: Theory And Practice, B. R. Elder, AACE Transactions, 1963
2. Learning Curves, Sal M. Kadri, AACE Transactions, 1963
7. The Use of the Learning Curve, Jack H. Chellew, AACE Transactions, 1974
9. Extended Overtime and Construction Productivity, John Smith, AACE Transactions, 1975
10. Factors Affecting Productivity, Leon Morrison, AACE Transactions, 1975
13. Factors Which Influence Productivity on Large Projects, Dr. John D. Borcherding, AACE Transactions, 1978
15. Productivity--An Updated Concept of Management, H. Murray Hohns, AACE Transactions, 1979
17. Analysis of Working Space Congestion from Scheduling Data, Dr. Paviz F. Rad, CCE, AACE Transactions, 1980
27. The Correction Curve, Marvin Gates, CCE; Amerigo Scarpa, AACE Transactions, 1982
30. Work Sampling And Unit Man-hours, Enno Koehn, Cost Engineering Journal, 1983
31. Significant Elements of Construction Productivity, Dr. Carleton Coulter III; Victor F. Spruill, AACE Transactions, 1983
33. Learning Curves and Work Interruptions in Construction, Vassilios Frantzolas, AACE Transactions, 1984
34. Craftsman Questionnaire Sampling for Construction Productivity, Luh-Maan Chang; Dr. John Borcherding, AACE Transactions, 1984
35. Predicting Productivity, James M. Neil, CCE; Lee E. Knack, AACE Transactions, 1984
36. Management Development Leads to Increased Productivity, Karl W. Haavind, AACE Transactions, 1984
37. Construction Industry Factors Impairing Productivity, P. Fazio; Don Chutter; G. Bourassa; Dr. Alan D. Russell, AACE Transactions, 1984
38. The Megaproject And Productivity, MA Muspratt, Cost Engineering Journal, 1984
40. Labor Productivity and Manpower Forecasting, Forrest D. Clark, CCE, AACE Transactions, 1985
42. The Measured Mile: Proving Construction Inefficiency Costs, Dwight A. Zink, Cost Engineering Journal, 1986
43. Labor Productivity in Third World Environments, Dr. James E. Rowings, Jr., CCE; Hashiem, AACE Transactions, 1986
44. Estimating Labor Productivity, Joseph A. Brown, CCE, AACE Transactions, 1986
45. Methods for Construction Productivity Measurement, Jeffrey S. Russell; Dr. Luh-Maan Chang, AACE Transactions, 1987
46. Construction Site Operations Perceptions of Tradesmen, Dr. Enno Koehn; Cpt. Michael W. Pratt; Ryan Cook, AACE Transactions, 1987
47. Increasing Onsite Production, Andrew G. Smith, CCE, AACE Transactions, 1987
49. Analytical Techniques to Improve Construction Productivity, Dr. Luh-Maan Chang, AACE Transactions, 1988
50. Impact of Overtime on Construction, Irwin Bromberg, PE, AACE Transactions, 1988
52. Labor Productivity Factors for Hazardous Waste Sites, Donald J. Cass, CCE, AACE Transactions, 1989
53. Productivity Improvement Through Communications: C O G, A. Larry Aaron, AACE Transactions, 1989
54. Productivity Committee Meeting and Productivity - Guess It or Measure It, Ralph P. O'Neal, Jr., CCE, AACE Transactions, 1989
55. Can the Mystery of Productivity be Solved?, Ralph P. O'Neal, Jr., CCE, AACE Transactions, 1990
56. An Estimate-Independent Productivity Measurement System, A. Larry Aaron; Dr. H. Randolph Thomas, AACE Transactions, 1990
57. Multiple Improvement Curve Effects Upon Productivity, Dr. Robert C. Creese; B. P. Madhu Sudhan, AACE Transactions, 1991
58. Impacts And Construction Inefficiency, Dwight A. Zink, Cost Engineering Journal, 1990
62. A Method to Calculate the Productivity Factor, Juan Forino Gaeta; Robert R. Ruiz Gomez, AACE Transactions, 1993
64. Construction Production Factors in International Areas, Dr. Enno Koehn; Chih-Shing Pan; Jen-Yuan Liu; Rana P. Pingili; Sirichai Tanratanawong, AACE Transactions, 1995
65. Crew Synchronization in Construction, Anamaria I. Popescu; George E. Gibson, Jr., PE; John D. Borcherding, PE, AACE Transactions, 1995
66. Labor Productivity Modeling With Neural Networks, Dr. James E. Rowings Jr., PE CCE; Rifat Sonmez, AACE Transactions, 1996
67. Productivity of Construction in Developing Areas: India, Enno Koehn, PE; V. R. Ganapathiraju, AACE Transactions, 1996
68. Construction Productivity: Continuous Improvement Is Normal, Dr. Richard E. Larew, PE CCE, AACE Transactions, 1996
69. TVA's Continuous Outage Productivity Measurement/Improvement, Dr. Hans E. Picard; C. Robert Seay Jr., AACE Transactions, 1996
71. Production Rates for International Projects in Asia, Dr. Enno Koehn, PE; Moin U. Ahmed, AACE Transactions, 1998
72. Construction Productivity as a Competitive Edge, Dr. Hans E. Picard, AACE Transactions, 1998
73. Variation in Construction Productivity: Developing Countries, Enno "Ed" Koehn; Sheikh Arif Ahmed; Satyanarayana Jayanti, AACE Transactions, 2000
74. Productivity Improvement through Work Sampling, James L. Jenkins; Daryl L. Orth, AACE Transactions, 2003
76. Mechanical and General Construction Productivity Results, Daryl L. Orth; James L. Jenkins, AACE Transactions, 2003
79. Performance Measurement in the UK Construction Industry, Joe Martin, AACE Transactions, 2004
81. A Case Study: Schedule Forecast Verification With Productivity Assessment, Win G. Li, PE CCE PSP, AACE Transactions, 2005
82. Construction Productivity in Developing Global Regions, Enno Koehn, PE; Sanjay A. Jagushte, AACE Transactions, 2005
83. Modeling Labor Productivity in Steel Fabrication, Lingguang Song; Simaan M. AbouRizk, P.Eng., AACE Transactions, 2006
84. Construction Productivity, James D. Whiteside, PE AACE Transactions, 2006
86. Productivity Claims: Beyond 'Smoke and Mirrors', John Gerard Boyle, AACE Transactions, 2007
88. Monitoring the Adequacy of the Amount and Productivity of Engineering and Construction Manpower, Dwight A. Zink, CCE, AACE Transactions, 1980
89. An Improved Technique of Productivity Measurements, Steven G. Revay, CCC, AACE Transactions, 1984
90. Construction Industry Factors Impairing Productivity, P. Fazio; Don Chutter; G. Bourassa; Dr. Alan D. Russell, AACE Transactions, 1984
91. Construction Productivity: Major Causes of Impact, Charles A. Leonard; Dr. Paul Fazio; Dr. Osama Moselhi, AACE Transactions, 1988
93. Impacts And Construction Inefficiency, Dwight A. Zink, Cost Engineering Journal, 1990
95. Use of Productivity Factors in Construction Claims, Robert Dieterle, CCE; Alfred DeStephanis, AACE Transactions, 1992
96. Labor Productivity Impact of Varying Crew Levels, Donald J. Cass, CCE, AACE Transactions, 1992
97. A Model for Analyzing Jobsite Productivity, David D. Chitester, PE, AACE Transactions, 1992
98. Are Any Construction Overtime "Studies" Reliable?, Dr. Richard Lerew, PE, AACE Transactions, 1995
100. Use of Statistical Control Charts in Construction, Satinder S. Baweja, CCE, AACE Transactions, 1997
102. Measuring Construction Labor Productivity by Daily Visits, Dr. Iqbal Noor, PE CCE, AACE Transactions, 1998
103. Quantifying the Effect of Change Orders on Electrical Construction Labor Efficiency, Dr. Awad S. Hanna, PE; Dr. Jeffrey S. Russell, PE; David Thomack, Cost Engineering Journal, 1998
110. Measured Mile Analysis and International Mega-Projects, Dan Crowley; John C. Livengood, AACE Transactions, 2002
111. Construction Productivity: An Auditing and Measuring Tool, George F. Jergeas; Robert McTague, AACE Transactions, 2002
112. Productivity Issues, Melanie L. Longmore; Doug Major; Jose L. Maldonado, AACE Transactions, 2002
115. Inefficiency, Zartab Z. Quraishi, PE CCE, AACE Transactions, 2003
116. The Productivity Baseline, Ronald Gulezian; Frederick Z. Samelian, AACE Transactions, 2003
118. Loss of Learning in Disruption Claims, David A. Norfleet, CCC, AACE Transactions, 2004
120. Quantifying Disruption through Simulation and Heuristics, Kenneth G. Cooper; Kimberly Sklar Reichelt; Jonathan Moore, AACE Transactions, 2004

Chapter 09: Management and Analysis of Delay
2. How to Save a Delayed Project, Wesley R. Querns, CCE, AACE Transactions, 1986
7. Selecting As-Planned Base in Project Disputes, Calin Popescu, PE, AACE Transactions, 1991
8. A Cost-Effective Delay Analysis Technique, Mireille Battikha; Sabah Alkass, PE, AACE Transactions, 1994
10. Responsibility for Delays After the Expiration of the Contract Time, Gary H. Jentzen, PE; Philip Spittler; Dr. Gui Ponce de Leon, PE, AACE Transactions, 1994
11. Proving and Pricing Constructive Acceleration Claims, Craig C. Halvorson, CCC, AACE Transactions, 1995
22. CPM Schedules in Construction Claims From the Contractor's Perspective, Robert B. McCullough, PE CCE, AACE Transactions, 1999
24. Interruptible or Continuous Activity Durations?, Dr. Joseph J. Orczyk, PE, AACE Transactions, 1999
26. Delay Analysis - Eliminating the Smoke and Mirrors, Eric Z. Fruchtman, AACE Transactions, 2000
27. The Window Methods of Analyzing Delay Claims, George E. Baram, AACE Transactions, 2000
28. Weather Delays and Impacts, Donald F. McDonald Jr., Cost Engineering Journal, 2000
34. Daily Delay Measure: A New Technique to Precisely Identify Delay, John C. Livengood; Brian G. Laush, AACE Transactions, 2003
38. Continuous Delay Measurement and the Role of Daily Delay Values, Robert Seals, AACE Transactions, 2004
39. Calculating Imaginary Numbers: Time Quantification in Acceleration, John C. Livengood; Christopher R. Bryant, AACE Transactions, 2004
41. Determining the Actual Critical Path, Ronald M. Winter, AACE Transactions, 2004
43. Forensic Schedule Analysis, AACE International, AACE International Recommended Practice, 2007
44. Utilities' forced Delays - Controllable or Uncontrollable?, Patricia D. Galloway; Kris R. Nielsen, AACE Transactions, 1986
45. Project Commencement Delays on Architectural Projects, Stephen F. Rusteika, Jr., AACE Transactions, 1991
46. Interdependent Analysis of Construction Project Cost and Time, Tadeusz Kasprzowicz, AACE Transactions, 2001
47. Is Noncritical Progress Critical?, William R. Zollinger III, PE; Timothy T. Calvey, PE, AACE Transactions, 2004
49. System Dynamic Modeling of Delay and Disruption Claims, William Ibbs; Min Liu, Cost Engineering Journal, 2005
50. Window Analysis: The Method and the Myth, John J. Ciccarelli, PE, CCE; Mark W. Cohen, PE, AACE Transactions, 2005
51. Retrospective As-Built Schedule Development, Anamaria I. Popescu, PE; Andrew Avalon, PE, AACE Transactions, 2005
52. The Link Between Planning and Programming Practice and the Analysis of Delay and Disruption Claims, Nuhu Braimah; Issaka Ndekugri, AACE Transactions, 2006
53. Current Delay Analysis Techniques and Improvements, Satish B. Mohan; Khalid S. Al-Gahtani, AACE Transactions, 2005
55. Concentrated Window Analysis Results, Jeffery L. Ottesen, PE PSP, AACE Transactions, 2006
56. Measuring Delay Using the Contemporaneous Period Analysis, Mark F. Nagata, PSP, AACE Transactions, 2006
58. Identifying As Built Completion Drivers, Robert B. McCullough, PE CCE; Satinder Singh Baweja, CCE, AACE Transactions, 2006
60. Performing Forensic Delay Analyses From Deep Within the Black Tent, Thomas F. Peters, PE CFCC, AACE Transactions, 2007
64. *How Claims Happen When Schedules Become Political – An Actual Court Case Study*, Michael W. Leary, PE; Craig D. Hutchison, *AACE Transactions*, 2007

Chapter 10: Concurrent Delay Issues

7. *Concurrent Schedule Delay Between Main Contractor and Subcontractor*, Massimoluigi Casinelli, PE CCE; Aldo De Angelis, *AACE Transactions*, 2007

Chapter 11: Pricing of Delay

4. Home Office Overhead - Recovery in Construction Delay Claims, Michael R. Just, CCE; Michael J. Grdgon, Jr., CCE, AACE Transactions, 1992
5. An Alternative to Eichleay, Gui Ponce de Leon, PE, AACE Transactions, 1992
7. Estimating Delay Damages, Gary H. Jentzen, PE; Robin A. Collins, PE; Dr. Gui Ponce de Leon, PE, AACE Transactions, 1996
9. Determining Shop Burden, Dr. Mark O. Federle, PE CCE; Dr. James E. Rowings Jr., PE CCE, Cost Engineering Journal, 1997
13. The Real Cost of Mitigating Delays, John J. Ciccarelli, PE CCE, AACE Transactions, 2004
14. Eichleay Update, Paul E. Makris, PE, AACE Transactions, 2004
15. New Ideas in Overhead Recovery, Michael R. Just, CCE; James P. Murphy, AACE Transactions, 1995
18. Eichleay and Qualifying Costs, Robert D. Kelly, PSP, AACE Transactions, 2005
20. The Theory of Indirect Costs, David A. Norfleet, CCC, AACE Transactions, 2007

Chapter 12: Mitigation of Claims

3. Improving Project Management for Claims Reduction, John J. Yanoviak, CCE, AACE Transactions, 1987
4. The Cost Engineer and Claims Prevention, H. D. Casner, Jr., PE, AACE Transactions, 1988
6. The Ultimate ADR, Roy L. Wilson, PE CCE, AACE Transactions, 1992
7. Practical Dispute Management, James G. Zack, Jr., AACE Transactions, 1994
13. Partnering in Public Works Construction, Talal S. Abi-Karam, PE, AACE Transactions, 1999
15. Stakeholder Management on Construction Projects, George F. Jergeas; Erin Williamson; Gregory J. Skulmoski; Janice L. Thomas, AACE Transactions, 2000
16. Key Partnering Success Factors, Jennifer L. Krahn; George F. Jergeas; Sami Fahmy, AACE Transactions, 2001
22. ...Project Risks and Risk Allocation, John A. Rutgers; H. Dean Haley, Cost Engineering Journal, 1996
25. Overcoming “Gotchas” Clauses in Construction Contracts, Donald F. McDonald Jr., PE CCE, AACE Document, 1999
26. Identifying Risk Transfer Traps, Sidney J. Hymes, AACE Transactions, 2005
27. Front-end Specifications: Tool or Trouble?, Sidney J. Hymes, AACE Transactions, 2006

Chapter 13: Documentation and Claims Management

2. Construction Claims - Documenting the Facts, George E. Baram, CCE, AACE Transactions, 1992
3. Integrity And Credibility In Construction Dispute Resolution - Documenting And Presenting The Facts, George E. Baram, CCE, Cost Engineering Journal, 1994
4. Applying Multimedia Technology to Mitigate Claims, Dr. Liang Y. Liu; John R. Knoke, PE, AACE Transactions, 1995
5. Effective Claims Presentations: Making Your Point, Michael R. Just, CCE; Bill Ogden, AACE Transactions, 1998
6. Construction Claims: Making It Simple, Michael Marenghi; Anthony J. Werderitsch, PE CCE, AACE Transactions, 1999
8. What Construction Management Seeks in Pictorial Documentation, R. Dennis Foster, AACE Transactions, 1982
9. Construction Project Document Management Aided by Microcomputers, Donald F. McDonald, Jr. CCC, AACE Transactions, 1987
12. Project Documents and How They Influence Damages, Patrick Steven Ray, CCC, AACE Transactions, 2006
13. Electronic Databases for Claims Analysis, Joseph W. Wallwork, PE CCE PSP; Thomas S. Sinacore, CCE PSP; Eric Schatz, AACE Transactions, 2006
15. Lost Profits Analysis — Lost Business Opportunities, Jack W. Harris; Louise B. DiCiesare, AACE Transactions, 2007
17. Managing Evidence Preservation at a Construction Accident Site, John R. Spittler PE; Robert B Brown PE; John F Lattyak PE, AACE Transactions, 2008

Chapter 14: Claim Recognition and Analysis

1. Identifying Construction Claims, Richard Vanden Bosche, AACE Transactions, 1978
2. Recognition And Documentation Of Construction Claims, Harvey L. Kornbluh, Cost Engineering Journal, 1982
3. Improve Your Profits by Understanding Claim Analysis, Ignacio Manzanera, CCE; Khaled Bubshait, AACE Transactions, 1991
7. Contractors' Protection Against Construction Claims, Dr. George F. Jergeas, PE; Francis T. Hartman, PE, AACE Transactions, 1994
9. One More Time... Why Design Professionals Are Not Liable to Contractors, Talal S. Abi-Karam, PE, AACE Transactions, 1999
10. Appraisal of Contractual Claims, Gianluca di Castri, AACE Transactions, 2000
12. Early Warning Signs of Troubled Projects, Donald B. Giegerich, AACE Transactions, 2002
14. Proving Causation, Paul E. Makris, PE, AACE Transactions, 2004
15. Understanding Building Contractor's Claims for Extras, Jerome Reiss, AACE Transactions, 1975

Chapter 15: Claims Management

3. Construction Claims: Justification and Negotiation, William G. Clark, CCE, AACE Transactions, 1984
10. Proactive Defense Against Total Cost Claims, John A. Smith, AACE Transactions, 1992
11. Claims - What and When to Claim, Rosa C. Sotelo, CCE; Ramon Vazques Del Mercado, AACE Transactions, 1993
12. Dispute Resolution Using Innovative Project Controls, Robert A. Dieterle, CCE; Michael V. Griffin, PE, AACE Transactions, 1995
20. Total Cost Construction Claims Tactics, Charles R. McDuff; Michael C. Ray, AACE Transactions, 2002
21. CPM as a Tool in Claims Management, Rohit Singh, AACE Transactions, 2002
23. Charting a Successful Dispute Resolution, Osmond F. Belcher, AACE Transactions, 2003
27. Charting a Successful Global Dispute Resolution, Osmond F. Belcher, AACE Transactions, 2004
32. **Using Artificial Neural Networks for Predicting the Outcome of Canadian Construction Litigated Claims**, Amir Camille Chehayeb; Mohamed Al-Hussein, P.Eng., *AACE Transactions*, 2006
42. **Subcontract Management Through a Bankruptcy**, Retta M. Sandoval; Paul Edwards, PE; Michael Peek, *AACE Transactions*, 2005
44. **Calpine’s Effective Use of Project Control Minimizes and Eliminates Disputes**, Christopher B. Stimpson, *Cost Engineering Journal*, 2004

**Chapter 16: Negotiation Process**

5. Organizing the Negotiation Process: Techniques and Factors to Consider When Negotiating Lump Sum Changes on Behalf of the Owner, Darrel D. Field, PE; Michael Harvey, PE; John Spittler, PE, AACE Transactions, 1993
7. How to Lose Money Negotiating a Construction Claim, Michael R. Just, CCE; Brian Torone, AACE Transactions, 1997

Chapter 17: Alternative Dispute Remedy Process

2. How To Use Dispute Review Boards For Claims Settlement During Contracts, John A. Smith, Cost Engineering Journal, 1993
8. Mediative Conciliation, Ifeanyi Tim Anago, AACE Transactions, 2000
13. Mock Arbitration: Catfish Contractors Versus NYET County Airport Board, Case No. AACE 2000 SIG001, Robert B. McCullough; Donald F. McDonald Jr., AACE Transactions, 2000
24. Dispute Resolution Strategy and Decision Analysis, Jon Hoogenboom, PE; W. Stephen Dale, AACE Transactions, 2005
Chapter 18: Litigation and the Cost Engineer


Chapter 19: Project Audits

1. "*Here Come the Auditors*", Deborah Flannagan, *AACE Transactions*, 1988

Appendix A: CFCC Certification Information


Author Index

Chronological Index

About the Editor