## Table of Contents

**Introduction to the Third Edition**

**Introduction to the Second Edition**

**Introduction to the First Edition**

**Chapter 1: Supporting Skills and Knowledge**

**Chapter 1.1: Elements of Cost**

3. *Neural Networks and the Identification and Estimation of Risk*, Dr. R. A. McKim, PE, *AACE Transactions*, 1993
Chapter 1.2: Elements of Planning and Scheduling

1. A "PERT" Approach to Contractor Prequalification Analysis, Dr. Jeffrey S. Russell; Irtishad Ahmad, AACE Transactions, 1990
2. Assessing Project Cost and Schedule Risk, Edward W. Merrow; Mary Ellen Yarossi, AACE Transactions, 1990
3. A PERT Approach to Cost Risk Analysis, Pedro V. Aquino, AACE Transactions, 1992
5. Using Schedule Variance As The Only Measure Of Schedule Performance, Jim W. Short, CCC, Cost Engineering Journal, 1993
6. The Essence and Evolution of Earned Value, Quentin W. Fleming; Joel M. Koppelman, AACE Transactions, 1994
7. Project Scheduling Risk Assessment Using Monte Carlo Methods, Eric D. Finley, PE; Dr. Deborah J. Fisher, PE, Cost Engineering Journal, 1994
11. Practical Applications of Probabilistic Scheduling, Dr. Gui Ponce de Leon, PE; John R. Knoke, PE, AACE International Transactions, 1997
15. Seal Coat Constructability Program, Dr. Douglas D. Gransberg, PE CCE; Dr. Sanjaya P. Senadheera; Ilker Karaca, AACE International Transactions, 1999
Chapter 1.3: Elements of Analysis

2. The Economic Impact of Marketing Uncertainties, Henry C. Thorne, CCE, AACE Transactions, 1992

Chapter 1.4: Enabling Knowledge

Chapter 2: Risk Management Skills and Knowledge

Chapter 2.1: Overall Risk Management Terminology/Concepts

7. Documenting the Schedule Basis, AACE International, Recommended Practices, (latest revision)
Chapter 2.2: Processes and General Practices for Risk Management

10. *Contingency Management for the Hong Kong Airport Care Program (ACP)*, Jhan Schmitz; Norman H. Shotwell, *AACE Transactions*, 1993
17. *GRIMS: A Systemic Approach to Geological Risk Management for Underground Work*, Dr. Giuseppe Pignanelli, CCE; Dr. Monica Papini; Dr. Antonella Granito, *AACE International Transactions*, 1999
32. Implementing Risk Management on Transit Mega-Projects, Shawn L. Kildare; George P. Blank, AACE International Transactions, 2006
33. Significance of WBS in Contingency Modeling, John Gengxin Zhao, AACE International Transactions, 2006
34. Why Traditional Risk Management Fails in the Oil and Gas Sector: Empirical Front-Line Evidence and Effective Solutions, Brett Schroeder; Jan A. Jackson, AACE International Transactions, 2007
36. The Role of Project Managers in Construction Industry Development, Martyn James Hills; Paul William Fox; Martin Skitmore; Carol K. H. Hon; Patrick Sik-Wah Fong, AACE International Transactions, 2008
41. A Fresh Look at Some Past Risk Management Techniques, David A. Norfleet, CCC CFCC, AACE International Transactions, 2009
42. Risk Management on the National Compact Stellarator Project (NCSX), Robert T. Simmons; Philip J. Heitzenroeder; Wayne T. Reiersen; George H. Neilson; Ronald L. Strykowsky; Donald Rej; Christopher O. Gruber, CCC, AACE International Transactions, 2009
43. Challenges Reporting Project Costs and Risks to Owner Decisionmakers, Alexia A. Nalewaik, CCE MRICS; Jeffrey Witt, Cost Engineering Journal, 2010
44. Risk Management - A Developing Field of Study and Application, Alan J. Chilcott, CCE, Cost Engineering Journal, 2010
45. Estimating and Pre-Contracts Quantity Surveying, Paratharajan Natarajan Pille, CCE, AACE International Transactions, 2010
46. Understanding Merge Bias in Schedule Risk Analysis, Jeffrey Valdahl; Christopher P. Caddell, PE CCE, AACE International Transactions, 2010
47. Why Is Risk So Hard To Communicate?, Finn H. Sandberg, AACE International Transactions, 2010
49. The Law of Large Numbers vs. Cost Risk Models, Christopher P. Caddell, PE CCE, AACE International Transactions, 2011

Chapter 2.3: Specific Risk Management Practices

1. Responsibility and Required Skills for a Project Planning and Scheduling Professional, AACE International, Recommended Practices, (latest revision)
51. *Cost Risk Management in West Rail Project of Hong Kong*, Chen Hua; S.W. Poon; F.F. Ng, *AACE International Transactions*, 2004
64. The Value Added by Linking the Project Risk Register to Quantitative Schedule Risk Analysis, Emmanuel Mulambya, AACE International Transactions, 2007
69. Management of Uncertainties and Consequential Costs for Construction Projects in China, Dan Tong Cao; Shou Qing Wang; Robert Tiong, Cost Engineering Journal, 2008
70. Risk Review of Recovery Schedules, John Ciccarelli, PE CCE PSP; Matthew Murch, AACE International Transactions, 2008
72. A Practical Application of Monte Carlo Simulation in Forecasting, James D. Whiteside II, PE, AACE International Transactions, 2008
77. Contingency Misuse and Other Risk Management Pitfalls, Iqbal Noor, PE CCE; Robert L. Tichacek, PE, Cost Engineering Journal, 2009
78. Managing Risks of Large Scale Construction Projects, Prasanta Dey, Cost Engineering Journal, 2009
79. A Recommended Total Project Cost Risk Model Approach, Christopher P. Caddell, PE, AACE International Transactions, 2009
82. Risk-Based Estimate Self-Modeling, Ovidiu Cretu, PE; Terry Berends, PE, AACE International Transactions, 2009
85. Mathematical Models of Contingency for Errors of Omission, Steven Davis; Yuan Peng, AACE International Transactions, 2010
86. Best Practices by Owners for Controlling Cost and Schedules on Large Projects, Marlene M. Hyde, CCE EVP; John P. Orr, PSP; Michael A. Peek, PE, AACE International Transactions, 2010
87. Mitigation of Risks in Using Parallel Project Schedules, Patrick M. Kelly, PSP; Christopher W. Carson, PSP, AACE International Transactions, 2010
88. Handling the Truth in Risk Management, Kevin M. Curran; Michael W. Curran, AACE International Transactions, 2010
89. Systemic Risk Management Using Lean Construction Methods, Robert F. Wells, CEP, AACE International Transactions, 2010
Chapter 3: Decision Management Skills and Knowledge

Chapter 3.1: Overall Decision Management Terminology/Concepts


Chapter 3.2: Processes and General Practices for Decision Management

1. Decision Analysis, Dr. James M. Neil, PE CCE, AACE Transactions, 1991
3. The Analytic Hierarchy Process and Value Analysis Applied to a Petrochemical Process, Dr. Faisal Zeidan; Dr. Mirza Murtaza, Cost Engineering Journal, 1999
4. Decision Support System for Pipeline Route Selection, Prasanta Kumar Dey; Soumitra S. Gupta, Cost Engineering Journal, 1999
10. Dispute Resolution Strategy and Decision Analysis, Jon Hoogenboom, PE; W. Stephen Dale, AACE International Transactions, 2005
Chapter 3.3: Specific Decision Management Practices

1. Multiple-Stage Cost Decisions, Dr. Aaron Rose, CCE, AACE Transactions, 1980
2. Basic Techniques for Analyzing and Presenting Cost Risk Analysis, Randal B. Lorance, PE; Robert V. Wendling, AACE International Transactions, 1999

Chapter 4: Other Functional Skills and Knowledge (Influencing Practices)

Chapter 4.1: Total Cost Management


Chapter 4.2: Planning

2. Linking the Estimate, the Schedule and the Cost Control through a Standardized WBS, Marie-Helene Biffi, P.Eng., AACE International Transactions, 2008
3. Project Coding Conundrum As it Relates to Project Controls: a Study of EPC Project/s in Canada, Tanveer Nabi Ahmed, CCE; Peter D. George; Schalk W. van Heerden; Janaka Y. Ruwanpura, AACE International Transactions, 2008
Chapter 4.3: Schedule Planning and Development

10. **The Great Debate: “Should Weekly Job Planning be Done Through the Project Schedule or an Onsite Method?”**, Christopher W. Carson, PSP; Mark C. Sanders, PE CCE PSP; Carmelita L. Thorndike, PSP; Mark F. Nagata, PSP, *AACE International Transactions*, 2011

Chapter 4.4: Estimating and Budgeting


Chapter 4.5: Resource Planning

2. *Pre-Construction Management by the Independent Cost Engineer*, Christopher P. Hanophy, **Cost Engineering Journal**, 2010

Chapter 4.6: Value Analysis and Engineering/Value Management

1. *Implementing Project Constructability*, AACE International, **Recommended Practices**, (latest revision)

Chapter 4.7: Procurement Planning (Including Contract Management)

2. *A Productivity Challenge in a Utility’s Reliability Construction Program*, H. Leon Ellis; Dr. Saied Gouda, PE; Scott Trowbridge, PE, **AACE Transactions**, 1993
20. Understanding Risk to Mitigate Changes and Avoid Disputes, L. Adam Winegard; Stephen P. Warhoe, PE CCE, AACE International Transactions, 2003
23. Identifying Risk Transfer Traps, Sidney J. Hymes, AACE International Transactions, 2005
24. Client and Contractor Attitudes to Prequalification, Anthony Mills, AACE International Transactions, 2005
31. Applications of Monte Carlo simulations in Dispute Resolution and Claims Work, Rod C. Carter; Richard J. Long, PE, AACE International Transactions, 2009
32. When Less is Not More: Providing Subcontractors Early and Late Dates, John C. Livengood, PSP CFCC; Rick Gaetano Cianfaglione, PE PSP, AACE International Transactions, 2009
33. The Talent Vacuum--Keeping Your Best Talent in a Downturn, Jeffrey Bettinger; Shayna L. Brown, AACE International Transactions, 2009
34. Strategic Partnership - An Imperative for Project Management in a Multiplier Setting, Gregory O. Akhibi, CCC, AACE International Transactions, 2010
37. Mitigating Project Risk Through Escrow and Funds Control, Ron F. Cagle, CCC, AACE International Transactions, 2011
38. Economic Risks to Consider Before Bidding Your Next Contract, Laura Hodges; Paul Robinson, AACE International Transactions, 2011

Chapter 4.8: Performance Measurement and Assessment

1. Minimizing Risk in High Technology Programs, G. C. Belev, AACE Transactions, 1990
2. Enterprise IT Risk Management: A Case Study, Iqbal Noor; Richard B. Dillon; Ray Williams, AACE International Transactions, 2001
Chapter 4.9: Change Management


Chapter 4.10: Forecasting


Chapter 4.11: Asset Change Management


Chapter 4.12: Historical Database Management

Chapter 4.13: Forensic Performance Assessment

1. Forensic Schedule Analysis, AACE International, Recommended Practices, (latest revision)
2. Scheduling Claims Protection Methods, AACE International, Recommended Practices, (latest revision)
3. Concurrent Delay and the Critical Path: Views From the Bench, Christopher J. Brasco; Christopher M. Anzidei, AACE International Transactions, 2009

Author Index

Chronological Index

About the Editor