# Table of Contents

## Introduction

## Chapter 01: General Topics on Contingency


## Chapter 02: Cost Estimating and Contingency

3. *Contingency Management for the Hong Kong Airport Care Program (ACP)*, Jhan Schmitz; Norman H. Shotwell, *AACE Transactions*, 1993
5. Evaluating and Calculating Contingency, James A. Bent, AACE Transactions, 2001
8. Exploring Techniques for Contingency Setting, Scott E. Burroughs; Gob Juntima, AACE Transactions, 2004
15. Contingency Misuse and Other Risk Management Pitfalls, Iqbal Noor, PE CCE; Robert L. Tichacek, PE, Cost Engineering Journal, 2009
17. Risk-Based Estimate Self-Modeling, Ovidiu Cretu, PE; Terry Berends, PE, AACE Transactions, 2009
18. Integrated Cost and Schedule Risk Analysis: A Draft AACE Recommended Practice, David T. Hulett, AACE Transactions, 2010

Chapter 03: Risk Analysis and Contingency

7. Risk Assessment and Contingency Estimating, Dr. Osama Moselhi, PE, AACE Transactions, 1997
8. Techniques for Developing Cost Risk Analysis Models, Randal B. Lorance, PE; Robert V. Wendling, AACE Transactions, 1999
9. Integration of Schedule and Cost Risk Models, Robert V. Wendling; Randal B. Lorance, PE, AACE Transactions, 1999
10. A Neural Network Approach to Risk Assessment and Contingency Allocation, Dong Chen; Francis T. Hartman, AACE Transactions, 2000
12. Risk Response and Contingency Strategies Among Contractors in Sydney, Australia, Deepak Bajaj, AACE Transactions, 2001
14. Integration of Schedule and Cost Risk Models, Robert V. Wendling; Randal B. Lorance, PE, AACE Transactions, 2004
15. A Neural Network Approach to Risk Assessment and Contingency Allocation, Dong Chen; Francis T. Hartman, AACE Transactions, 2000
16. Risk Assessments: Value of the Process, Christopher P. Caddell, PE; Sherri R. Crepinsek; Gerald P. Klanac, AACE Transactions, 2004
17. Risk Management on Research and Development Projects, Steven W. Wageman, CCC, AACE Transactions, 2004
18. Implementation of Successful Risk-Based Portfolio Management, Iqbal Noor, PE CCE; Robert Martin; Douglas Bowman, AACE Transactions, 2005
19. Managing Project Cost Risk, Dan Patterson, AACE Transactions, 2006
22. Defining Risk and Contingency for Pipeline Projects, F. Cristina Figueiredo, P.Eng.; Brent Kitson, P.Eng, AACE Transactions, 2009
27. Integrating with Project Schedule Risk Improves Analysis of Cost Risk, David T. Hulett; Eric Druker, AACE Transactions, 2014
28. Risks Associated with Concession-Based Contracts in Lagos State, Nigeria, Godwin Onajite Jagboro; Grace Kehinde Ojo; Akintayo Opawole; Gabriel Akindoyin Sanni, AACE Transactions, 2014

Chapter 04: Other Related Topics
4. How to Do a Good Coal Plant Quick Estimate in Less Than an Hour (Or What to Do Until Some Engineering is Done), Tom B. Thamm, CCE, *AACE Transactions*, 1983
34. Project Cost Estimating for Major Renovation Projects, James Sutherland, AACE Transactions, 1999
35. Project Alignment: The Key to Successful Cost Engineering, Gregory J. Skulmoski; Dr. Francis T. Hartman, P.Eng., AACE Transactions, 1999
36. Improving the Cost and Schedule Control System, Mohammed S. El-Mashaleh; Allan D. Chasey, PE, Cost Engineering Journal, 1999
38. The Estimate Review and Validation Process, Larry Dysert; Bruce G. Elliott, AACE Transactions, 2000
41. How to Reduce Your Project Cost, Ramy Zaghloul Mohamed; Francis T. Hartman, AACE Transactions, 2000
42. Cost Estimating and Scheduling Integration, Philip D. Larson, AACE Transactions, 2000
43. Probabilistic Selection of Project Alternatives, Leroy J. Isidore; Adetokunbo A. Oyetunji, AACE Transactions, 2000
47. Leadership--The Invisible Cost Category, Lee R. Lambert, AACE Transactions, 2002
50. Concept Modeling for Aircraft Manufacturing, Richard Curran; Ajoy Kundu; Stephen Crosby; S. Raghunathan, AACE Transactions, 2003
52. Best Practices in Cost Engineering, Nick J. Lavingia, PE, AACE Transactions, 2004
53. Cost Trending throughout the Design Phase, Peter Bredehoeft Jr., AACE Transactions, 2004
54. Improving Cost Control for Skeptical Managers, Morris E. Fleishman, PE CCE, AACE Transactions, 2004
55. Is Cost Estimating Only About Hard Facts?, Finn H. Sandberg; Per Willy Hetland; Oddbjorn Tolo, AACE Transactions, 2005
56. Management of Project Contingency and Allowance, Jan Terje Karlson; Jon Lereim, Cost Engineering Journal, 2005
57. Improving Conceptual Cost Estimating Performance, Alfredo F. Serpell, AACE Transactions, 2005
58. Controlling Non-Construction Costs, Peter R. Bredehoeft, Jr., AACE Transactions, 2005
59. Significance of WBS in Contingency Modeling, John Gengxin Zhao, AACE Transactions, 2006
60. Capturing How Cost Engineers Think, Oliver W. Houseman; Fiona Coley; Rajkumar Roy, AACE Transactions, 2006
61. Core Competencies, Expectations, and Career Path for an Estimating Professional, John K. Hollmann, PE CCE; Bruce G. Elliott, AACE Transactions, 2006
70. Mathematical Models of Contingency for Errors of Omission, Steven Davis; Yuan Peng, AACE Transactions, 2010
71. Applications of Monte Carlo Simulations in Dispute Resolution and Claims Work, Rod C. Carter; Richard J. Long, PE, AACE Transactions, 2009
72. Effect of Escalation on Large Construction Programs, Ali Touran, PE; Payam Bakhshi, AACE Transactions, 2010
73. AACE International Recommended Practices

1. Cost Engineering Terminology, AACE International, Recommended Practice, Latest Revision
2. Required Skills and Knowledge of Cost Engineering, AACE International, Recommended Practice, Latest Revision
3. Cost Estimate Classification System, AACE International, Recommended Practice, Latest Revision
5. Basis of Estimate, AACE International, Recommended Practice, Latest Revision
11. Integrated Cost and Schedule Risk Analysis Using Monte Carlo Simulation of a CPM Model, AACE International, Recommended Practice, Latest Revision
12. CPM Schedule Risk Modeling and Analysis: Special Considerations, AACE International, Recommended Practice, Latest Revision

About the Editor