Introduction

Chapter 01: General Topics on Contingency

11. Contingency Management for the Hong Kong Airport Care Program (ACP), Jhan Schmitz; Norman H. Shotwell, *AACE Transactions*, 1993

Chapter 02: Cost Estimating and Contingency

3. Contingency Management for the Hong Kong Airport Care Program (ACP), Jhan Schmitz; Norman H. Shotwell, *AACE Transactions*, 1993
### Chapter 03: Risk Analysis and Contingency

8. Techniques for Developing Cost Risk Analysis Models, Randal B. Lorance, PE; Robert V. Wendling, *AACE Transactions*, 1999
17. Implementation of Successful Risk-Based Portfolio Management, Iqbal Noor, PE CCE; Robert Martin; Douglas Bowman, *AACE Transactions*, 2005

### Chapter 04: Other Related Topics

4. How to Do a Good Coal Plant Quick Estimate in Less Than an Hour (Or What to Do Until Some Engineering is Done), Tom B. Thamm. CCE, *AACE Transactions*, 1983
TABLE OF CONTENTS - Page 3

6. Determining Ovrrun Probabilities, John W. Hackney, CCE, AACE Transactions, 1986
7. Cost Trend of USA Nuclear Power, Farid F. Mansour, PE CCE, AACE Transactions, 1987
8. Achieving Construction Project Objectives in Various Situations, Dr. Alexander Lauffer; Dora Cohenca-Zall, AACE Transactions, 1988
15.Scheduling for on Time Project, David H. Hamburger, PE, AACE Transactions, 1989
19. A Project Definition Methodology for Environmental Restoration Projects, J. L. Poldy; W. R. Shangraw; R. F. Shangraw, Jr., AACE Transactions, 1992
21. Project Control in the Norwegian Road Administration, Kjell Ottar Berge, AACE Transactions, 1992
24. Construction Claims Practice: USA versus Brazil, Joao Otavio Goulart Brizola, AACE Transactions, 1994
26. Estimating Delay Damages, Gary H. Jentzen, PE; Robin A. Collins, PE; Dr. Gui Ponce de Leon, PE, AACE Transactions, 1996
31. Project Analysis Tools for Cost and Schedule Improvement, Peter W. Swenson, AACE Transactions, 1999
32. Parametric Cost Estimating for Environmental Remediation Projects, Jacqueline Rast, PE; Kate M. Peterson, PE, AACE Transactions, 1999
34. Project Cost Estimating for Major Renovation Projects, James Sutherland, AACE Transactions, 1999
35. Project Alignment: The Key to Successful Cost Engineering, Gregory J. Skulmoski; Dr. Francis T. Hartman, P.Eng., AACE Transactions, 1999
36. Improving the Cost and Schedule Control System, Mohammed S. El-Mashaleh; Allan D. Chasey, PE, Cost Engineering Journal, 1999
38. The Estimate Review and Validation Process, Larry Dysert; Bruce G. Elliott, AACE Transactions, 2000
41. How to Reduce Your Project Cost, Ramy Zaghloul Mohamed; Francis T. Hartman, AACE Transactions, 2000
42. Cost Estimating and Scheduling Integration, Philip D. Larson, AACE Transactions, 2000
43. Probabilistic Selection of Project Alternatives, Leroy J. Isidore; Adetokunbo A. Oyetunji, AACE Transactions, 2000
47. Leadership--The Invisible Cost Category, Lee R. Lambert, AACE Transactions, 2002
50. Concept Modeling for Aircraft Manufacturing, Richard Curran; Ajoy Kundu; Stephen Crosby; S. Raghunathan, AACE Transactions, 2003
52. Best Practices in Cost Engineering, Nick J. Lavingia, PE, AACE Transactions, 2004
53. Cost Trending throughout the Design Phase, Peter Bredehoeft Jr., AACE Transactions, 2004
54. Improving Cost Control for Skeptical Managers, Morris E. Fleishman, PE CCE, AACE Transactions, 2004
55. Is Cost Estimating Only About Hard Facts?, Finn H. Sandberg; Per Willy Hetland; Oddbjorn Tolo, AACE Transactions, 2005
56. Management of Project Contingency and Allowance, Jan Terje Karlson; Jon Lereim, Cost Engineering Journal, 2005
57. Improving Conceptual Cost Estimating Performance, Alfredo F. Serpell, AACE Transactions, 2005
58. Controlling Non-Construction Costs, Peter R. Bredehoeft, Jr., AACE Transactions, 2005
59. Significance of WBS in Contingency Modeling, John Gengxin Zhao, AACE Transactions, 2006
60. Capturing How Cost Engineers Think, Oliver W. Houseman; Fiona Coley; Rajkumar Roy, AACE Transactions, 2006
64. Linking Project Controls Implementation Planning and Project Success: the Northern Canadian Mining Projects Lessons, Akinlolu Isaac Oni, CCE, AACE Transactions, 2008
66. Linking the Estimate, the Schedule and the Cost Control through a Standardized WBS, Marie-Helene Biffi, P.Eng., AACE Transactions, 2008
68. Applications of Monte Carlo simulations in Dispute Resolution and Claims Work, Rod C. Carter; Richard J. Long, PE, AACE Transactions, 2009

Chapter 05: AACE International Recommended Practices

Author Index

Chronological Index

About the Editor