AACE International’s Professional Practice Guide to

Forensic Schedule Analysis

TABLE OF CONTENTS - Page 1

Introduction

Chapter 01: Recommended Practice No. 29R-03 Forensic Schedule Analysis

1. Forensic Schedule Analysis, AACE International, AACE International Recommended Practice, 2007

Chapter 02: Synopsis of Recommended Practice


Chapter 03: Basics of Schedule Delay Analysis

2. Delay Analysis - Issues Not for Granted, George E. Baram, CCE, AACE Transactions, 1994
6. CPM Schedules in Construction Claims From the Contractor's Perspective, Robert B. McCullough, PE CCE, AACE Transactions, 1999
8. Delay Analysis - Eliminating the Smoke and Mirrors, Eric Z. Fruchtman, AACE Transactions, 2000

Chapter 04: Method Implementation Protocol — Observational/Static/Gross

1. Selecting As-Planned Base in Project Disputes, Calin Popescu, PE, AACE Transactions, 1991
# TABLE OF CONTENTS

## Chapter 05: Method Implementation Protocol — Observational/Static/Periodic

## Chapter 06: Method Implementation Protocol — Observational/Dynamic/Contemporaneous As-Is

## Chapter 07: Method Implementation Protocol — Observational/Dynamic/Contemporaneous Split

## Chapter 08: Method Implementation Protocol — Observational/Dynamic/Modified or Recreated

## Chapter 09: Method Implementation Protocol — Modeled/Additive/Single Base

## Chapter 10: Method Implementation Protocol — Modeled/Additive/Multiple Base
Chapter 11: Method Implementation Protocol — Modeled/Subtractive/Single Simulation

1. Developing an As-Built Schedule From Project Records, John R. Knoke, PE; Gary H. Jentzen, PE, AACE Transactions, 1996
4. Determining the Actual Critical Path, Ronald M. Winter, AACE Transactions, 2004
5. Retrospective As-Built Schedule Development, Anamaria I. Popescu, PE; Andrew Avalon, PE, AACE Transactions, 2005
6. Identifying As Built Completion Drivers, Robert B. McCullough, PE CCE; Satinder Singh Baweja, CCE, AACE Transactions, 2006
8. Collapsed As-Built CPM Analysis, Kenji P. Hoshino, Kenji P. Hoshino, 1995

Chapter 12: Non-CPM Schedule Delay Analysis Techniques


Chapter 13: General Schedule Delay Analysis Articles

2. How to Save a Delayed Project, Wesley R. Querns, CCE, AACE Transactions, 1986
4. Utilities' Forced Delays - Controllable or Uncontrollable?, Patricia D. Galloway; Kris R. Nielsen, AACE Transactions, 1986
6. Responsibility for Delays After the Expiration of the Contract Time, Gary H. Jentzen, PE; Philip Spittler; Dr. Gui Ponce de Leon, PE, AACE Transactions, 1994
13. Interruptible or Continuous Activity Durations?, Dr. Joseph J. Orczyk, PE, AACE Transactions, 1999
14. Weather Delays and Impacts, Donald F. McDonald Jr., Cost Engineering Journal, 2000
17. Calculating Imaginary Numbers: Time Quantification in Acceleration, John C. Livengood; Christopher R. Bryant, AACE Transactions, 2004
18. Total Float Management for Delay Analysis, Khalid S. Al-Gahtani; Satish B. Mohan, AACE Transactions, 2005
19. The Link Between Planning and Programming Practice and the Analysis of Delay and Disruption Claims, Nuhu Braimah; Issaka Ndekugri, AACE Transactions, 2006
20. Current Delay Analysis Techniques and Improvements, Satish B. Mohan; Khalid S. Al-Gahtani, AACE Transactions, 2005
23. Performing Forensic Delay Analyses From Deep Within the Black Tent, Thomas F. Peters, PE CFCC, AACE Transactions, 2007
27. When is the "Critical Path" Not the Most Critical Path?, Murray Woolf, AACE Transactions, 2008

Author Index
Chronological Index
About the Editor