



## PPG#5 EARNED VALUE, 3<sup>RD</sup> EDITION

### Table of Contents

#### Introduction: EVM and TCM Framework

- *A Critical Analysis of the ANSI/EIA Standard for EVMS and the TCM Framework*, Dan Melamed, CCP EVP; Richard C. Plumery, EVP, **AACE Transactions**, 2015

#### Chapter 01: Earned Value Management Basics

- *Earned Value Project Management: A Powerful Tool for Software Projects*, Quentin W. Fleming; Joel M. Koppelman, PE, **CrossTalk**, 1998
- *Earned Value Project Management: An Introduction*, Quentin W. Fleming; Joel M. Koppelman, PE, **CrossTalk**, 1998
- *The Basics of Earned Value Management*, Stephen P. Warhoe, PE CCE, **AACE Transactions**, 2004
- *Successful Project Controls in an Accounting Structured Organization*, Michelle Lawrence, **AACE Transactions**, 2014
- *Earned Value Analysis – Why it Doesn't Work*, Joseph A Lukas, PE CCE, **AACE Transactions**, 2008
- *The ABCs of Earned Value Application*, Mark T. Chen, PE CCE, **AACE Transactions**, 2008
- *EVM Light or Effective EVM Implementation?*, Robert Loop, EVP PSP, **AACE Transactions**, 2013
- *It's All about Scope Management*, Robert Loop, EVP PSP, **AACE Transactions**, 2014
- *Adopting a Flexible EVM Strategy to Optimize Project Performance*, Christen Bergerud, **AACE Transactions**, 2017

#### Chapter 02: EVM Management Areas - Organization

- *Hazardous, Toxic, and Radiological Waste Remedial Action Work Breakdown Structure*, John A. Gutierrez, **Cost Engineering Journal**, 2002
- *Leveraging the Relationship Between the Federal IT Project's Contract Work Breakdown Structure (CWBS) and the Contract's Statement of Work (SOW)*, Kimberly A. Hunter, **AACE Transactions**, 2007

#### Chapter 02: EVM Management Areas - Planning, Scheduling, & Budgeting

- *Cost and Schedule Control at the Enterprise Level*, John C. Philbrick, PE CCE, **AACE Transactions**, 2011
- *Evaluating Earned Value Performance Against Early and Late CPM Dates*, Steven W. Wageman, CCC EVP PSP, **AACE Transactions**, 2011
- *Earned Value Analysis and CPM Schedule Review in Construction*, Omoniyi O. Ladipo, CCE EVP; Charles E. Bolyard, Jr. CFCC PSP; Mairav R. Mintz, PE, **AACE Transactions**, 2013
- *LOE and AE Earned Value Calculation*, Paul E. Goldhorn, **AACE Transactions**, 2013
- *Planning for EVM within Basic Project Controls Deliverables*, Dr. Peerapong Aramvareekul, PSP EVP; Ronald D. Stephens, **AACE Transactions**, 2014

- *Cost and Schedule Reserves in a Project Baseline, an Owners and Contactor's Perspective*, Dan Melamed, CCP EVP; Robert Loop, EVP PSP, **AACE Transactions**, 2014
- *A Survival Guide for Using EVMS on Small EPC Projects*, Matthew Christopher Baker, CCP CCT, **AACE Transactions**, 2015
- *A Simple Qualitative Approach for Schedule Risk Analysis*, Sriram Ramdass, ICC PSP; Jihwan Lim, PSP, **AACE Transactions**, 2011
- *Engineering Development, Control and Performance Benchmarking: Lessons Learned Study*, Rashad Z. Zein, PSP, **AACE Transactions**, 2011
- *Scope Decomposition for Cost and Schedule Integration*, Rohit Singh, P.Eng. CCP; William Manuel Diaz, **AACE Transactions**, 2015

#### **Chapter 02: EVM Management Areas - Accounting Considerations**

- *Different Allocation Methods for Indirect Costs*, William C. Schwartzkopf; Cory R. Milburn, PSP, **AACE Transactions**, 2016
- *Revenue Recognition Methods and Cost Control through Earned Value Management (EVM)*, Francisco Javier Rodriguez Blanco, **AACE Transactions**, 2011

#### **Chapter 02: EVM Management Areas - Accounting - Subcontract Considerations**

- *Performance Based Payments (PBPs): If It Walks, Talks and Quacks Like EVM... It Must Be EVM*, Quentin W. Fleming; Joel M. Koppelman, PE, **Cost Engineering Journal**, 2008
- *Effective Lump Sum Contracting Project Control on Major Capital Projects*, Moses Y. Nkuah, CCP EVP; Charles Mensah, CCP, **AACE Transactions**, 2016

#### **Chapter 02: EVM Management Areas - Reporting and Analysis**

- *Monitoring Productivity with Earned Value Analysis – A New Approach*, Aldo D. Mattos; Ricardo Delarue, **AACE Transactions**, 2010
- *Insights into the Baseline Execution Index*, Leah V. Zimmerman, CCC EVP PSP, **AACE Transactions**, 2012
- *Schedule Metrics Reliability and Predictability*, Robert Loop, EVP PSP, **AACE Transactions**, 2013
- *Workshop: Variance Analysis Report (VAR) - Analysis and Preparation*, Robin A. Watenpaugh, EVP, **Cost Engineering Journal**, 2014
- *Why Earned Value Metrics Sometimes Deceive Management*, Thomas W. Jaeger, EVP, **AACE Transactions**, 2014
- *An Overview of Cost Forecasting of Construction Contracts*, Syd Daneshyar, P.Eng. CCP; A. Hagire Emrani, **AACE Transactions**, 2016
- *Ongoing Projects: Forecasting Total Project Cost Using Bottom Up Approach and EV*, Firdawos A. Fauzi; M. Fadhil Samat, **AACE Transactions**, 2016

#### **Chapter 02: EVM Management Areas - Change Management**

- *Project Baseline Management and Change Control*, Steven W. Wageman, CCC EVP PSP, **AACE Transactions**, 2010
- *Practices in Construction Change Order Management*, Joseph J. Egan, PE; Joseph E. Seder, CCE; Dayna L. Anderson, ICC, **AACE Transactions**, 2011

- *Accepted Standards and Emerging Trends in Over Target Baseline (OTB) Contracts*, Simon Dekker, **AACE Transactions**, 2012
- *(Mis) Managing Change*, Sanjay Kelkar, P.Eng., **AACE Transactions**, 2013
- *Change Control Procedure during Design Development of a Mega Transit Project*, Amgad F. Fahmy, PE CCP PSP, **AACE Transactions**, 2017

#### **Chapter 02: EVM Management Areas - All EVM Process Areas**

- *EVMS Recommendations for Multi-Contract Projects*, Himansu Bhaumik PE, **AACE Transactions**, 2016
- *Misuse of Earned Value Management Results in Erroneous Conclusions*, Charles F. Lappenbusch, Jr. CCP EVP PSP, **AACE Transactions**, 2017
- *How to Successfully Use Earned Value on Projects*, Joseph A. Lukas, PE CCP, **AACE Transactions**, 2017

#### **Chapter 03: Project Integration with EVM - Case Studies**

- *Lessons Learned in Using Earned Value Systems, (a Case Study)*, Harry W. Jarnagan, PE CCE, **AACE Transactions**, 2009
- *Transforming Earned Value Management Through Systems Integration*, Mark E. Plemmons, CCE; Tammi R. Hodges, CCE, **AACE Transactions**, 2011
- *Why Do You Measure Project Performance?*, Marelize Olivier, **AACE Transactions**, 2013
- *Effective Use of Earned Value for Controlling Construction Projects*, Laurie Bowman, CCP DRMP EVP PSP; Mina Sabouri, PSP, **AACE Transactions**, 2014
- *Integrated Project Management Approach for EPC Energy Projects*, Williams Chirinos, **AACE Transactions**, 2015
- *CIS: Utilization of Earned Value Management for Monitoring Production Facilities*, Elena Rybina; Dmitriy Skorobogatov; Sean T. Regan, CCP CEP; Julie K. Owen, CCP PSP, **AACE Transactions**, 2015
- *Case Study: Using ISO 20000 to Supplement Earned Value Management*, Sheryl Erez; Justin Sloan, **AACE Transactions**, 2017
- *Analytical Program Management: A Case Study in Large-Scale Program Integration*, Graham Gilmer; Eric Druker, **AACE Transactions**, 2014

#### **Chapter 03: Project Integration with EVM - Claims Analysis and EVM**

- *A Comparison of EVM to Measured Mile in Calculating Inefficiency*, Jae-Seob Lee, **AACE Transactions**, 2013

#### **Chapter 03: Project Integration with EVM - Earned Value and EVM**

- *Earned Value on Fixed-Price Projects*, Carol J. Christensen-Day, EVP PSP, **AACE Transactions**, 2010
- *Activity Duration Based Schedule Progress and Prediction Metrics*, Scott W. Crew, PSP CCE EVP, **AACE Transactions**, 2009
- *Comparison of Earned Schedule to EVMS Schedule and Metrics*, Ron Clendenon, EVP; Dan Muehleisen, EVP, **AACE Transactions**, 2015
- *Benchmarking Project Schedules*, Dan Patterson, **AACE Transactions**, 2011



### Chapter 03: Project Integration with EVM - Industry Application of EVM

- *An Earned Value Analysis Framework for Evaluating Project Portfolios*, Mark D. Steele, PE CCE, **AACE Transactions**, 2013
- *The Evolving Discipline of Project Execution*, Richard C. Plumery, EVP; Stefan Ciuk, **AACE Transactions**, 2015
- *Using EV Everyday*, Sheri L. Crowe, EVP; Amy D. Basche, **AACE Transactions**, 2014
- *Earned Value in the Oil and Gas Industry*, Marlene Hyde, CCP EVP; Nick Kellar, CCP EVP PSP, **AACE Transactions**, 2014
- *"Real Time" Performance Reporting Using Earned Value for the Mining Sector*, Paul D. Giammalvo, CCE, **ITCM Transactions**, 2012
- *Producing Earned Value from a Geographic Information System Where Scheduling Tools Were Impractical*, Mark Buell, **AACE Transactions**, 2008
- *Developing a Project Control System for a Transmission Grid*, Vidya C. Dixit, CCE PSP; Mark von Leffern, EVP PSP, **AACE Transactions**, 2013
- *Tracking and Control of Earthmoving Operations Using Spatial Technologies*, Adel Alshibani, **Cost Engineering Journal**, 2008

### Chapter 04: EVMS Certification

- *Preparing for a Successful EVMS Certification*, Sheri L. Crowe, EVP; Amy D. Basche, **AACE Transactions**, 2011
- *Lessons Learned in Earned Value Management System Certification*, Scott E. Lindsay, PSP; Michelle A.M. Lindsay, PSP; Jeffrey M.G. Morton, **AACE Transactions**, 2013
- *EVM Self-Surveillance Approach*, Sheri L. Crowe, EVP; Amy D. Basche, **AACE Transactions**, 2013
- *Improving EVMS Compliance through Data Integration*, Edward M. McNamee; Christopher E. Hanner; Charles W. Immonen, **AACE Transactions**, 2017

### Additional Information on Earned Value Management

### About the Editors