

PPG#11 ENVIRONMENTAL REMEDIATION AND DECOMMISSIONING, 3RD EDITION

Table of Contents

Introduction

Chapter 01: Planning Methodology for Environmental Cleanup Projects

- Salt Repository Project Schedule Integration, H. Dennis Kopp; Dr. L. J. LaFountain, AACE Transactions, 1988
- Cost and Schedule Baseline Development, Marc A. Zocher; Gary E. Thompson, AACE
 Transactions, 1992
- Scheduling Concerns in the Hazardous Waste Industry, Timothy C. McManus; Minosca V. Alcantara, **AACE Transactions**, 1994
- Scheduling in an Environmental Restoration Environment, G. Darryl Walker, CCE, Cost Engineering Journal, 1995
- Planning for Closure at Rocky Flats, Larry T. Murphy, AACE Transactions, 1998
- A Cost-Effective Waste Management Plan, Thomas H. Mills; Eric Showalter; David Jarman, Cost Engineering Journal, 1999
- Managing Schedule Changes at Rocky Flats, Todd Bilstein, AACE Transactions, 1999
- Project Analysis Tools for Cost and Schedule Improvement, Peter W. Swenson, AACE
 Transactions, 1999

Chapter 02: Environmental Cost Estimating, Modeling, and Reporting

- Environmental Cost in Building Nuclear Power Plants, F. L. Pfischner; S.T. Su, AACE Transactions, 1976
- Parametric Estimating for Environmental Remediation Projects, Angela R. Brunsman,
 ICC; Kenneth F. Robson; Douglas D. Gransberg, PE CCE, AACE Transactions, 2008
- Computerized Cost Model for Superfund Technologies, William F. Kemner; John Abraham, PE; Jay Palmisano, AACE Transactions, 1987
- Parametric Tools for Hazardous Waste Cleanup Projects, Brett Schroeder; Dr. Ralph Shangraw, AACE Transactions, 1990
- A Project Definition Methodology for Environmental Restoration Projects, J. L. Poldy; W. R. Shangraw; R. F. Shangraw, Jr., AACE Transactions, 1992
- Cost-Effective Capital Budgeting for Environmental Projects, Richard A. Selg, CCE, AACE
 Transactions, 1994
- Estimating On-Site Thermal Treatment Projects, Ronald G. Stillman, PE CCE, Cost Engineering Journal, 1994
- ABC Estimating for Environmental Operations, Michael C. Ray, PE, CCE, AACE Transactions, 1995
- Environmental Site Project Controls, Edward E. Douglas III, CCC, AACE Transactions, 1997
- Addressing Closure Project Cost With Integrated Logistics Simulation, Larry J. Smith; J.W. Keller; B. Plott; Larry F. Burdge; Peter W. Swenson, AACE Transactions, 1999
- Multi-Project Costing and Reporting Techniques, Erin Bognar; Chris Schoenbauer, AACE Transactions, 1999



- Parametric Cost Estimating for Environmental Remediation Projects, Jacqueline Rast, PE;
 Kate M. Peterson, PE, AACE Transactions, 1999
- Rational Basis for Application of Productivity Factors in a DOE/EPCC Construction Cost Estimate, Chris Thomson, PE CCE, Cost Engineering Journal, 2009
- Scope Analytics: A Quantitative Approach to Scope Management for Environmental Remediation Projects, James Wolf; Timothy J. Havranek; Wayne A. Crabtree, AACE Transactions, 2012
- Ship Dismantling Cost Review, Robert C. Creese; Pooja Sibal, AACE Transactions, 2001

Chapter 03: Environmental Regulations

- Environmental Studies For Ontario Hydro's Thermal Generating Stations, W.R. Effer, Cost
 Engineering Journal, 1975
- The Impact of Environmental Regulation on the U.S. Contractor, James M. Neil; Sam A. Damico, **AACE Transactions**, 1981
- Incorporating Environmental Regulation Impacts to Project Plans, William A. Zbitnoff, PE CCE, AACE Transactions, 1992
- The Cost of Increased Regulatory Rigor, Larry G. Medley, Sr., CCE; Mahendra N. Lakumb, PE; Wiley W. Byers, **AACE Transactions**, 1992
- Real Estate Development Environmental Regulations Overview, Bruce D. Harrigan, PE CCE, **AACE Transactions**, 1996
- Estimating Pollution Control Costs for the Clean Air Act Ammendments of 1977, Thomas
 C. Ponder, PE CCE; Yatendra Shah. PE; Larry Gibbs; Richard Jenkins, AACE Transactions,
 1978
- Timely Implementation of the National Environmental Policy Act Process Aids Project Success, Ben Noller, Cost Engineering Journal, 2009
- Managing a Large Mill Tailings Cleanup Project, Donald R. Metzler, AACE Transactions, 2015
- Estimating for EPA Drinking Water Regulations, Kin K. Chao; Faysal Bekdash; Rajiv Khera, AACE Transactions, 2000
- An Owner's Approach to Total Cost Management on Superfund Closures, James Wolf, CCP, AACE Transactions, 2016

Chapter 04: Risk Analysis and Contingency Management

- A Technique for Assessing Cost Uncertainty, Carl R. Hudson, AACE Transactions, 1992
- Contingency Revisited, Gideon Samid, PE, Cost Engineering Journal, 1994
- Effective Risk Management for Remediation Projects, Timothy C. McManus; Robert Goltz, PE; Lisa R. Turnbaugh, **AACE Transactions**, 1996
- Pricing the Risk of Liability Associated With Environmental Clean-Up Projects, Dr. Joon H. Paek, AACE Transactions, 1996
- Risk Analysis for Environmental Remediation Projects: A Comprehensive Approach,
 James E. Diekmann, Cost Engineering Journal, 1997
- Contingency Management on DOE Projects, Edward E. Douglas, III, CCC, AACE Transactions, 2001
- Contingency Estimating for Environmental Remediation Projects, Donald Wendel, CCC,
 Cost Engineering Journal, 1995
- An Approach to Implementing Risk Management on Environmental Remediation Projects, Christine W. Lametrie, AACE Transactions, 2013



- Conducting Risk Assessments Using a Combined Cost and Schedule Model, Timothy J.
 Havranek; Leigh Hostetter, AACE Transactions, 2013
- Tailored Project Risk Management Assessment Tool, Bryan A. Skokan, PE CCE; Dan Melamed, CCC EVP; Rodney Lehman; Jake Lefman, AACE Transactions, 2013
- Transferring Risk for Contaminated Facility Demolition, Kristyn Clayton; Jay Augustenborg, AACE Transactions, 2005
- Using Monte Carlo Analysis to Estimate Remediation Costs for Contaminated Oilfield Sites, Randy D. Horsak, PE, AACE Transactions, 2012

Chapter 05: Strategic Planning for Environmental Remediation and Waste Management

- Economic Feasibility of Recovering Fines from Waste Streams of Mineral Processing Plants, L. A. Khan; S. B. Bhagwat; J. W. Baxter, AACE Transactions, 1986
- Energy Cost Committee Forum: Estimating Costs for Life Extension Projects, Thomas C.
 Ponder, Jr. PE CCE, AACE Transactions, 1987
- Owner Control of Environmental Projects, Charles G. Poulton, PE CCE; Michael J. Shannon, AACE Transactions, 1988
- What Makes an Environmental Cost Engineer?, Marc A. Zocher, AACE Transactions, 1993
- A Systems Evaluation Model for Selecting Spent Nuclear Fuel Storage Concepts, F.D. Postula; W. C. Finch; R. P. Morissette, **AACE Transactions**, 1982
- Strategic Environmental Mangement Competitive Solutions for the Twenty-First Century, Dr. Neil L. Drobny, PE, Cost Engineering Journal, 1994
- The Role of Environmental Economics in the Cost Management of Projects, Dr. Craig Langston; Caroline Mackley, **AACE Transactions**, 1998
- The Use of Historical Costs from the Rocky Flats Environmental Technology Site for Estimating Uncertainty for the Life-Cycle Cost of the US Department of Energy Environmental Management Program, Dan Melamed; Bryan Skokan, PE; Mathew Zenkowich; Dan Kocher, AACE Transactions, 2007

Chapter 06: Cost-Effective Waste Treatment, Waste Minimization, and Pollution Prevention

- Pyritic Sulfur Removal From Coal, E. F. Hensley, AACE Transactions, 1975
- Engineering Contractor's Role in Developing Economical Solutions to Pollution Problems,
 Robert E. Templeton, AACE Transactions, 1974
- Oil Shale-A Clean Energy Source, Sidney Katell; Reid Stone; Paul Wellman, AACE Transactions, 1974
- Cost Analyses for Zero Discharge, C. Leon Parker, AACE Transactions, 1977
- Cost-Effective Waste Minimization Techniques, Richard A. Selg, CCE; Albert J. Norkus, AACE Transactions, 1992
- New Initiatives to Stimulate Pollution-Prevention Investments, Richard A. Selg, CCE, Cost Engineering Journal, 1994
- Flue Gas Desulfurization: Costs and Concerns, David P. Burford, AACE Transactions, 1987
- Cost-Effective Waste Minimization for Construction Managers, Hal Johnston; William R. Mincks, Cost Engineering Journal, 1995
- Re-Coating Existing Structures The Lead Primer Issue, Theodore D. Taylor, CCE, AACE
 Transactions, 1993
- Hazardous Waste Cost Control Management, Richard A. Selg, CCE; William E. Kraus, PE FRICS CCE, AACE Transactions, 2011



- Thermal Treatment of PCB-Contaminated Soils, William E. Gallagher, PE; Thomas C. Ponder Jr., PE CCE, AACE Transactions, 1997
- A Critical Analysis of Asbestos Removal Project Cost Implications, Paul Kupakuwana, Cost Engineering Journal, 2007

Chapter 07: Design, Construction Practices, and Other Related Topics

- A TQM Project Team Closure of a Radioactive Disposal Area, Andrew S. Dowd, Jr., AACE Transactions, 1994
- The Benefits Of Constructability Reviews During The Design Of Environmental Capital Projects, Henry C. Pepper III, PE CCE, Cost Engineering Journal, 1994
- Transitioning to an M&I From an M&O Contractor, Larry F. Burdge, AACE Transactions, 1999
- Successfully Managing One-Of-A-Kind Projects, Richard A. Selg, CCE; David Richard Rihel,
 AACE Transactions, 2007
- Environmental Management Applied Cost Engineering Team Costing Efforts, Bryan A. Skokan; Pramod Mallick; Kin Chao, **AACE Document**, 2000
- Value Engineering for Hazardous Waste Projects, Richard A. Selg, CCE, AACE Transactions, 2006

Chapter 08: Decontamination and Decommissioning Estimating Approaches

- Guidelines For Producing Commercial Nuclear Power Plant Decommissioning Cost Estimates, T Laguardia; D Williams, Cost Engineering Journal, 1989
- How To Determine The Cost of Dismantling A Fossil-Fueled Electric Power Plant, Alan Carlstrom, Cost Engineering Journal, 1989
- Standardized Cost Structure for the Environmental Industry, Bryan Skokan, PE CCE; Mohammad A. Khan, CCE; G. Allan Engebretson, CCC, AACE Transactions, 1998
- Nuclear Power Plant Decommissioning Cost Estimate, Balarko Gupta, AACE Transactions, 1985
- Decommissioning Nuclear Power Plants: How Much Will It Cost?, Roger E. Huebner, AACE Transactions, 1982
- Cost Effective Selection of Environmental Remediation Processes, Jeffrey S. Brackeen;
 Samuel D. Gibson, CCE, AACE Transactions, 1995
- Environmental Project Controls A Government Perspective, Marc A. Zocher; Gary E. Thompson, **AACE Transactions**, 1991
- Estimating Transportable Thermal Treatment Projects, R. (Gary) Stillman, PE CCE, AACE
 Transactions, 1993
- Productivity Study for Hazardous and Toxic Waste Remediation Projects, Andrew G.
 Reape, CCE, Cost Engineering Journal, 1996

Chapter 09: Decontamination and Decommissioning Cost Estimating Models

- Parametric Modeling of Decontamination and Decommissioning Costs Using MCACES Gold, Michael G. Dieters, PE CCE, Cost Engineering Journal, 1997
- A Computerized Cost Estimating System for the Decommissioning of Contaminated Facilities, Volkert Bobeldijk, PE CCE, Cost Engineering Journal, 1995
- Evaluating Environmental Restoration Cost Estimating Systems, W. David Featherman;
 Dr. R.F. Shangraw Jr., AACE Transactions, 1996



- Building a Cross-Cutting Historical Cost Database for Mega-Projects, William G. Hombach, CCC; Peter C. Sanford, **AACE Transactions**, 2013
- Ship Deconstruction Cost Models, Robert C. Creese; Ashutosh Nandeshwar; Pooja Sibal, AACE Transactions, 2002
- Improvement Curve Cost Model and Revenue Cost Model, Ashutosh R. Nandeshwar;
 Robert C. Creese, PE CCE, AACE Transactions, 2003

Chapter 10: Decontamination and Decommissioning Estimating Issues and Challenges

- Power Plant Dismantling Cost Studies, Ted W. Wilson, PE CCE; James H. Norwood, PE,
 AACE Transactions, 1991
- Put Decommissioning Costs Where They Belong, GW Woerner, Cost Engineering Journal, 1989
- Project Controls on Federal Remediation Contracts, R. Gary Stillman, PE, CCE, AACE
 Transactions, 1995
- A Study on Nuclear Decommissioning Costs, Mark Mills, AACE Transactions, 2010
- Cost Estimating for Offshore Oil & Gas Facility Decommissioning, Dr. Robert C. Byrd, PE; Donald J. Miller; Steven M. Wiese, **AACE Transactions**, 2014

Chapter 11: Benchmarking and Lessons Learned

- DOE Benchmarking for Cost Management, Pramrod Mallick; Stephen W. Meador, PE; R. F. Shangraw, Jr.; John R. Selman, AACE Transactions, 1994
- Facilities Management Benchmarks: Lessons Learned An Analysis of Facility Benchmarks Conducted at DOE Sites, G. Allan Engebretson, CCC; Bryan Skokan, CCE, AACE Transactions, 1997
- Stakeholder Involvement In DOE's Cost Improvement Initiative For Environmental Restoration And Waste Management Activities, J Jackson; JL Gillette; MS Goldberg; CS Hooper, Cost Engineering Journal, 1994
- Lessons Learned From A Wetlands Restoration Project, Calvin Speight Jr., CCC, Cost Engineering Journal, 2013

About the Editor