

2026 AACE INTERNATIONAL CONFERENCE & EXPO - TECHNICAL PROGRAM SCHEDULE

Revised On: 2026/05/12 1:02 PM

Sunday, June 28, 2026

SUN 10:00-11:00	Room 121 CDR-4730	Room 124 CDR-4829	Room 122	Room 123 EST-4732	Room 101/102 EST-4750	Room 104/105 RISK-4731	Room 106/107 EVM-4984	Room 103 OWN-4871	Room 108 PM-4934	Room 204/205 COM-5012
	Communications Breakdown – The Disconnect Between Contract Administration and Project Controls Regarding Contract Notices Michael A. Mac Guinness, CEng HOST: TO BE DECIDED	A Dynamic Approach to Extension of Time Claims: Integrating Contractual Entitlement with Forensic Delay Analysis Khaled M. Aziza, EVP PSP; Smita Yamgar, CCP PSP HOST: TO BE DECIDED		Beyond the Basis of Estimate: The Art of Preparing and Delivering “The Final Estimate Package” Hetali Doshi Joglekar; Douglas W. Leo, CCP CEP FAACE Hon. Life HOST: TO BE DECIDED	Structured Pre-Bid Alignment Framework for Single-Source LSTK Procurement in Oil and Gas Mega-Projects Abdullah N. Alabdulkarim, CEP; Ibrahim N. Alquraishi; Mohammed S. Alghamdi; Husain Al-Omani, CCP CEP DRMP EVP PSP HOST: TO BE DECIDED	Cost Readiness Levels for Contingency Determination and Lifecycle Monitoring Jareth Reeves; Jake Williams HOST: TO BE DECIDED	High Schedule Total Float May be an Ineffective Management Process Robert C. Loop, EVP PSP; Ramon J. Torres Guzman, PSP HOST: TO BE DECIDED	Owners’ Role in Capital Project Success: From Excellence to Chaos Andre Augusto Choma HOST: TO BE DECIDED	How to Manage Successful EPC Oil & Gas Projects with Competitive and Risk Management Strategies Arnaldo Maria Angelini, CCP; Apostolos Chatzisympson; Sean T. Regan, CCP CEP EVP PSP FAACE; Grigorios Anagnostopoulos, CCP HOST: TO BE DECIDED	(Presentation Only) AACE Canada Meeting Diana Nada; Rami Daniel, CCP HOST: NOT APPLICABLE
SUN 11:00-12:00	Lunch on Your Own									
SUN 12:00-1:00	CDR-4836	CDR-4920	PS-4939	EST-4736	EST-4834	RISK-4952	CSC-4864	OWN-4776	EVM-4772	COM-4853
	Ten Construction Defect Cases And Lessons Learned For The Construction Industry Neil D. Opfer, CCP CEP PSP FAACE HOST: TO BE DECIDED	Forensic Schedule Acceleration Analysis Considerations Dr. Wael El Ghandour; Belkacem Foura HOST: TO BE DECIDED	Validate Your Plan Before Validating Your Schedule Aldo Dórea Mattos, FAACE HOST: TO BE DECIDED	Estimating Data Warehouse Abdulmajeed S. Alsosaimi, CEP; Sherif S. Hefny, CEP; Thabo C. Mongale HOST: TO BE DECIDED	From Guesswork to Governance: A Structured Approach to Professional Service Dr. Ali Montaser, PEng CCP EVP PSP; Marc Anthony, PEng HOST: Larry R. Dysert, CCP CEP DRMP FAACE Hon. Life	Accuracy Range and Contingency with Recommended Practice 119R-21 and eSBM Method Alexandre Rabello David HOST: TO BE DECIDED	Effective Change Management Strategies to Document Schedule and Cost Changes Libardo E. Orejarena; Abbas Saifi, CCP EVP PSP HOST: TO BE DECIDED	Scalable Project Controls Framework for Owners: Quick Wins to Strengthen Cost, Schedule, and Risk Management Glauber Francisco Alves HOST: TO BE DECIDED	Leveraging Earned Value Management to Support Caustion Analysis in Project Disruptions Dr. Hatem Ibrahim, PE; Khaled M. Aziza, EVP PSP; Suleiman Al Rai, PE PSP HOST: TO BE DECIDED	(Presentation Only) Section Leadership Meeting Ghaith Al-Hiyari, CCP; Eric G. Cannon, PSP HOST: NOT APPLICABLE
SUN 1:10-2:10	CDR-4838	PS-5001	PS-4992	EST-4824	EST-4840	RISK-4973	CSC-4738	OWN-4882	PM-4794	COM-5022
	Beyond the Analysis – How to Best Present a Construction Claim for Quick Resolution Andrew J. Palmer; Michelle McMillan, PEng HOST: TO BE DECIDED	A Practical Review of RP 52R-06 Prospective Time Impact Analysis, from a Contractor’s View Janet Bradford, PSP HOST: TO BE DECIDED	Detailed Scheduling Made Easy: Using Task Sequenced Leveled Logic on Level 4 Schedules with the Effort of Level 3 Paul T. Reeser, PE HOST: TO BE DECIDED	Ontology of Cost Databases from Project Actuals to Structure Rail Infrastructure Data for Intelligent Estimating Vishwambhara Kumbharathi, CEP PSP; Patrick Stears; Varun Shah HOST: TO BE DECIDED	Parametric vs. ANN Estimation of Preconstruction Effort for Prevention Rehabilitation Dr. Nigel Blampied; Dr. Tariq Shehab; Dr. Elhami B. Nasr; Laxmi Sindhu Samudrala HOST: TO BE DECIDED	How Following the Recommended Practice 57R-09 Strengthens Quantitative Risk Analysis Dr. David T. Hullett, FAACE; Keith D. Hornbacher; Waylon T. Whitehead HOST: TO BE DECIDED	Predictive Portfolio Cash Flow S-Curves Derived from AI Ensembles and Markov Chains Alan Mosca HOST: TO BE DECIDED	Redefining Project Success: An Owner-Centric Value Realization Framework Akinlolu (Akin) I. Oni, CCP HOST: TO BE DECIDED	Challenges in the Development of a Roadmap for a Mega-Scale Theme Park Lan Zhang; Yi Fang; Zhenyu Qiang; Haochen Zhang HOST: TO BE DECIDED	(Presentation Only) Program & Project Management Subcommittee Meeting Abbas Shakoufiraf, PSP HOST: NOT APPLICABLE
SUN 2:10-2:40	Coffee Break - Exhibit Hall									
SUN 2:50-3:50	CDR-4768	CDR-4948	PS-4880	EST-4988	EST-4914	RISK-4890	CSC-4810	DEV-4881		COM-5014
	Learning Curve and Loss of Productivity in Construction Luís Otávio P. Rosa HOST: TO BE DECIDED	Between Hardball and Handshake: How International Contractors Weigh Rights and Relationships in Construction Claims Mohamed Mahmoud; Ahmed Hossameleln Ibrahim; Ahmed Soliman; Hazem Khalil HOST: TO BE DECIDED	Beyond Ambiguity: A Systematic Framework for Schedule Lag Justification Robert Brian Noveras Villanueva, PSP HOST: TO BE DECIDED	Using Installation Work Packages (IWPs) To Produce Detailed and Accurate Estimates Bryce J. Daniels, PSP HOST: TO BE DECIDED	Quantity-Based Metrics for Benchmarking Capital Projects Yuteck Chuong, PE CCP HOST: TO BE DECIDED	Embedding Predictive AI in Capital Project Portfolios: A Case Study From Over 3000 Projects Rhys B. Phillips; Dev Amratta HOST: TO BE DECIDED	Facilitating Schedule Impact Justifications Through Trust: Owner - Contractor Alignment with Federal Project Schedule Specifications Trevor J. Fluet, PSP; Autumn Hall HOST: TO BE DECIDED	An Integrative Trust Capital Model for Schedule and Cost Control Akinlolu (Akin) I. Oni, CCP HOST: TO BE DECIDED		(Presentation Only) Building Information Modeling Subcommittee Meeting John B. Newman, CCP CEP HOST: NOT APPLICABLE
SUN 4:00-5:00	CDR-4936	CDR-4757	PS-4944	EST-4993	TCM-4918	RISK-4883	CSC-4886	OWN-4997	RISK-5005	COM-5018
	Owner Implied Obligations in Construction Contracts James G. Zack, Jr. CFCC FAACE Hon. Life HOST: Larry R. Dysert, CCP CEP DRMP FAACE Hon. Life	Empowering Construction Professionals To Delay Analysis Through AI-Powered Agents Dr. Vijayeta Malla; Teja Pulla, CCP CEP EVP PRMP PSP HOST: TO BE DECIDED	From Complexity to Clarity: A Practical Approach to Schedule Harmonization Carlo Beneduzzi Medalha; Ana Luiza de Oliveira Guimaraes; Luiz Cláudio de Magalhães Mendonça Santos, EVP HOST: TO BE DECIDED	AI-Aware Influences on Cost Estimate Maturity Vishwambhara Kumbharathi, CEP PSP; Saumil H. Maniar, PE HOST: TO BE DECIDED	Strategic As-Built Management: Turning Closeout Documentation into a Cost-Control Advantage Jigar Thakkar; Brigitte Perera, CCP HOST: TO BE DECIDED	AI-Enabled Early Warning Systems for Petroleum Investment Governance and Valuation Akinlolu (Akin) I. Oni, CCP HOST: TO BE DECIDED	Seven Cardinal Rules for Successful Project Cost Control Ghaith Al-Hiyari, CCP HOST: TO BE DECIDED	Key Considerations for Implementing EVMS in Owner Organizations Dr. Sarmad Kiani, CCP EVP PSP; Ernesto Llorens, CCP HOST: TO BE DECIDED	Implementation of Quantitative Risk Analysis on a Critical Dam Safety Project Chirag Mehta, PE HOST: TO BE DECIDED	(Presentation Only) Data Science & Advanced Analytics Subcommittee Meeting H. Lance Stephenson, CCP FAACE Hon. Life; Kaylyn Mickelsen, PSP HOST: NOT APPLICABLE
SUN 5:10-6:10	CDR-4765	CDR-4854	PS-4767	EST-4754	TCM-4904	RISK-4779	IND-5032	OWN-4885	IND-5033	COM-5021
	Tunneling Productivity and Site Conditions in FIDIC Underground Contract (Emerald Book) Luís Otávio P. Rosa; Beatriz Vidigal Xavier da Silveira Rosa HOST: TO BE DECIDED	Blockchain’s Potential Future in Construction Dispute Resolution Dr. Wael El Ghandour; Belkacem Foura; Ahmed Baageel; Abdullah Al Ghamdi HOST: TO BE DECIDED	Portfolio Scheduling: Do You Have All The Puzzles? John Holincheck; Sylvia M. Donado HOST: TO BE DECIDED	Activity Production is the Thread that Holds Everything Together Anand Vatsav Gorthi, PE PSP HOST: TO BE DECIDED	Megaproject Overruns: Change Management Failure or an Inherent Condition Pablo Ganora Huidobro HOST: TO BE DECIDED	AI-Enhanced AACE Framework for Mitigating Cognitive Biases in Capital Projects Igor Adolfo de Avila; Carlos Fernando Feu Rodrigues HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Reducing the Costs of Conflicts in Design Documents in Theme Park Construction Projects Lan Zhang; Zhitao Fan; Yannan Chen HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	(Presentation Only) Productivity, Performance, & Earned Value Subcommittee Meeting Michael F. Marcell, EVP PSP; Gino Napuri, EVP HOST: NOT APPLICABLE
SUN 6:10-7:40	Opening Reception - Exhibit Hall									

2026 ACE INTERNATIONAL CONFERENCE & EXPO - TECHNICAL PROGRAM SCHEDULE

Revised On: 2026/05/12 1:02 PM

Monday, June 29, 2026

	Room 121	Room 124	Room 122	Room 123	Room 101/102	Room 104/105	Room 106/107	Room 103	Room 108	Room 204/205
MON 7:00-7:45	Breakfast - Exhibit Hall									
MON 7:45-9:15	Keynote Session									
MON 9:15-9:45	Coffee Break - Exhibit Hall									
MON 9:55-10:55	CDR-4815	CDR-4766	PS-4729	EST-4818	EST-4949	RISK-4892	DSAA-4856	OWN-4782	PM-4755	OTH-4848
	Evaluating the Cost of Acceleration on Construction Projects Saimir Bicli, PSP; Michael P. Ryan, PE PSP HOST: TO BE DECIDED	Functional Concurrency – A Bridge Too FAR Nikolas Florez, CFCC HOST: TO BE DECIDED	Achieving Schedule Recovery Through Effective use of Short and Medium Term Schedules Michael A. Mac Guinness, CEng HOST: TO BE DECIDED	The Case for Adding a Risk Analysis Step to Your Estimating Process Nicole Johnson, CEP; Rachel A. Fleming HOST: TO BE DECIDED	The Intersection of Model Based Systems Engineering (MBSE) and Cost Estimating Stephen Koellner; Daniel Larison HOST: TO BE DECIDED	Bridging the Gaps: Identifying Overlooked Risk Drivers with Machine Learning and Monte Carlo J. Gustavo Vinueza HOST: TO BE DECIDED	From Business as Usual to AI Business Readiness: Why Project Controls Holds the Key Libby J. Goyco-de-Vera, PSP HOST: TO BE DECIDED	On the Development of a Pharmaceuticals Owner's Cost Estimation Framework Using a Systems Approach Dr. Mirela Tsagkari, CEP HOST: TO BE DECIDED	Beyond Compliance: Independent Reviews for Better Project Delivery Alexander Bachowski, PE PSP; Blaine J. Guidry, PE HOST: Larry R. Dysert, CCP CEP DRMP FAACE Hon. Life HOST: TO BE DECIDED	(Panel Discussion by the Transit Forum) From High Speed to Light Rail: Project Controls Considerations Across the Spectrum of Transit Projects Ghaith Al-Hiyari, CCP HOST: TO BE DECIDED
MON 11:05-12:05	IND-5023	IND-5024	IND-5025	IND-5026	IND-5027	IND-5028	IND-5029	IND-5030	IND-5031	IND-5034
	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED	Industry Showcase TBD HOST: TO BE DECIDED
MON 12:05-1:35	Lunch - Exhibit Hall									
MON 1:45-2:45	CDR-4808	CDR-4792	PS-4878	EST-4897	EST-4919	RISK-4826	DSAA-4875	OWN-4845	PM-4803	OWN-4916
	Best Practice or Best Guess? An Evaluation of MCAA Factors Adam Troschinski; Shakil Karmali; Eric O'Brien HOST: TO BE DECIDED	The Resource Riddle: Quantifying Resource-Driven Delay Timothy A. Hampson, PE CCP PSP; Brandon Boles HOST: TO BE DECIDED	Federal Planning Pitfalls: Practical Strategies for Developing a Defensible Baseline Schedule Alexander Bachowski, PE PSP; Nickolas Florez, CFCC HOST: TO BE DECIDED	Smarter Estimates Start Here: Using QRA and Classification Strategies that Deliver Clarity and Control Shoshanna C. Fraulinger, CCP FAACE; Larry R. Dysert, CCP CEP DRMP FAACE Hon. Life HOST: TO BE DECIDED	Escalation and Volatility in Project Cost Forecasting: Practical Strategies in an Unstable Market Jigar Thakkar; Matthew Grant, PE; Roger Farish, PE HOST: TO BE DECIDED	Structured Risk Assessment Methods for Quantitative Analysis: Risk Bowtie Method Justin Jacobsen, PRMP PSP HOST: TO BE DECIDED	Beyond Metrics: Utilizing AI Agents for Construction Schedule Quality Analysis Matthew Jackson, PSP HOST: TO BE DECIDED	From Assessment to Action: The Expected Beneficial Life Approach Robert Coslett; Justin Aird; Eric Dembert; Margaret Lucey HOST: TO BE DECIDED	Bringing Predictability to Capital Projects: The Strategic Role of the Project Integrator Tino Sciortino; Anthony Martiniello HOST: TO BE DECIDED	(Panel Discussion) Organizational Readiness: How AACE and CII Can Transform Capital Project Success Noé H. Saenz; Michael P. Pappas; Stephen L. Cabano, FAACE; Michael Kobylka, II CAE HOST: TO BE DECIDED
MON 2:55-3:55	CDR-4903	CDR-4945	PS-4752	EST-4971	EST-4728	RISK-4809	DSAA-4773	OWN-4965	PM-4842	OTH-4847
	Shining a Light on the MCAA Loss of Productivity in the 21st Century Dr. Hatem Ibrahim, PE; Christopher M. Burke; Dakus Gunn HOST: TO BE DECIDED	Delay Denied, Impact Approved: Surviving No Damages for Delay Clauses Garrett P. Johnson, PSP; James G. Zack, Jr. CFCC FAACE Hon. Life HOST: TO BE DECIDED	From Clauses to Critical Paths: The Contract Manager's Role in Schedule Management and Delay Analysis Selvaraj Ramasamy, CCP HOST: TO BE DECIDED	Demystifying Estimate Accuracy: Misuse of AACE Recommended Practices in the Process Industry Martin R. Darley, CCP FAACE HOST: TO BE DECIDED	A Structured Approach to Scope-to-Cost Traceability in Estimating Abdulrahman Abdullah Bu Ali HOST: TO BE DECIDED	Program-Level Risk Management: A Case Study in Integrated Risk Management and Quantitative Assessment Chloe E. Edwards; Yasaman Shahtaheri; Veronique Huynh HOST: TO BE DECIDED	Generative AI, AI Agents, and Agentic AI: Enhancing PMOs and Project Controls Dr. Prasad S. Kodukula; J. Gustavo Vinueza HOST: TO BE DECIDED	The Power of Project Controls: A Case Study of Third-Party Project Controls Services for Scheduling Delay and Forecast Advisory Services Owen Noritoshi Nakadai HOST: TO BE DECIDED	Decision Intelligence: Causal Loop Diagrams in Capital Project Delivery H. Lance Stephenson, CCP FAACE Hon. Life; Dr. Stephen P. Warhoe, PE CCP CFCC FAACE Hon. Life HOST: TO BE DECIDED	(Panel Discussion by the Power Forum) Do We Still Need a PMO? Eric Vyskocil; Sedat Akkaya HOST: TO BE DECIDED
MON 3:55-4:25	Coffee Break - Exhibit Hall									
MON 4:35-5:35	CDR-4898	CDR-4975	PS-4851	EST-4823	DEV-4863	RISK-4777	DSAA-4793	OWN-4877	PM-4901	OTH-4846
	Reverse Measured Mile: An Iterative Multivariable Analysis for Productivity Loss Claims Without Unimpacted Periods in Construction Projects José Castillo Salas, PSP; Félix Soto, CFCC EVP PRMP PSP HOST: TO BE DECIDED	Questions for the Job Team: How to Effectively Follow Up Windows Analysis Observations Greg M. Hall, PSP HOST: TO BE DECIDED	Modeling Predictable Risks in Scheduling: A Hybrid Strategy for Weather Risk Events John A. Ficca, PSP; David A. Chigne Tataje, CCP CEP PSP HOST: TO BE DECIDED	Deconstructing Location Factors: An Estimating Framework for Megaprojects Chantalle Penalosa; Sandra Troke HOST: TO BE DECIDED	Talk, Track, Deliver: Communication as the Backbone of Construction Projects Kim Forbes, PSP; Ghaith Al-Hiyari, CCP; Rami Daniel, CCP; Duan van der Merwe; Lucia Vernon HOST: TO BE DECIDED	Fit-for-Purpose Project Risk Management as a Driver of an Organization's Strategic Advantages Tatyana Kalita HOST: TO BE DECIDED	Advancing Project Controls Through Integrated Reporting – Part 1: Enhancing Construction Project Outcomes via Data Visualization and Structured Reporting Ahmed Montaser, EVP; Tom Nierodzki HOST: TO BE DECIDED	Business and Engineering Alignment for Capital Project Success Stephen L. Cabano, FAACE HOST: TO BE DECIDED	Engineering the End-of-Life: A Practical Framework for Value-Driven Downstream Facility Decommissioning Rosale Yanty Rahmat, CEP; Mahathir Mohamad; Hisham Mohamad; Dr. Aizat Akmal A. Mohamad Beddelee; Azmer Saifullah Azlan HOST: TO BE DECIDED	(Presentation Only) Life Sciences Forum Dr. Mirela Tsagkari, CEP HOST: TO BE DECIDED
MON 5:45-6:45	CDR-4979	CDR-4812	PS-5010	EST-4999	DEV-4868	RISK-4735	DSAA-4843	OWN-4814	PM-4811	DEV-4758
	Collaborative Master Schedule: Development, Monitoring, Analysis, and Reconciliation Eric Anthony, CFCC PSP HOST: TO BE DECIDED	Two Applications of Linear Scheduling Techniques for Complex Delay and Causation Andrew Leavitt, PE; Timothy A. Hampson, PE CCP PSP; Michael Cleary, PE; Brian Celeste, PE CCP CFCC PSP HOST: TO BE DECIDED	(Panel Discussion) P6 Cloud Implementation for Contractors Anthony J. Gonzales, FAACE HOST: TO BE DECIDED	Risk Tolerance, Not Risk Exposure: Why Contingency Estimates Rarely Reflect True Uncertainty Luke M. Wallace; Elijah S. Moretti HOST: TO BE DECIDED	Construction Scheduling is the Best Job in the World! Ronald M. Winter, PSP FAACE; Kevin Elvrum HOST: TO BE DECIDED	Insights Gained from Hatch's QRA Database Matthew Schoenhardt, PEng; Loic Remy; Greg I. Ramsay; Dr. Mohammadjavad (Moe) Arabpour Roghabadi; Behrooz Golzarpoor; Lise Bouchard, CCP HOST: TO BE DECIDED	False Confidence - The Risk of AI Hallucinations Arth Patel; Vishwambhara Kumbharathi, CEP PSP HOST: TO BE DECIDED	Railway Network Programs (Part 3 – Asset Management) Dr. Ali Montaser, PEng CCP EVP PSP; Marifran Mihura, PEng HOST: TO BE DECIDED	Digital Transformation in Capital Projects Through a Fit-for-Purpose PPM Solution Camila Nathália Santos; João Victor Ferreira Carvalho; Luiz Cláudio de Magalhães Mendonça Santos, EVP HOST: TO BE DECIDED	(Panel Discussion) Women in Project Controls Stephanie Kers HOST: TO BE DECIDED
MON 6:45-8:15	Certification Reception									

2026 AACE INTERNATIONAL CONFERENCE & EXPO - TECHNICAL PROGRAM SCHEDULE

Revised On: 2026/05/12 1:02 PM

Tuesday, June 30, 2026

	Room 121	Room 124	Room 122	Room 123	Room 101/102	Room 104/105	Room 106/107	Room 103	Room 108	Room 204/205
TUE 7:00-7:45	Breakfast - Exhibit Hall									
TUE 7:45-9:15	Plenary Session									
TUE 9:15-9:45	Coffee Break - Exhibit Hall									
TUE 9:55-10:55	CDR-3909 The Impact of Undetermined Construction Change Directives (CCDs) on Project Time, Cost, and Contractor Liquidity Maged Raouf Fayek; Khaled M. Aziza, EVP PSP HOST: TO BE DECIDED	CDR-4872 A Comparison of MIP 3.3 and 3.4- Enhancements to MIP 3.3 For More Reliable Analysis John Jackson HOST: TO BE DECIDED	PS-4926 From Instruction to Impact - Using Prospective TIA for Accurate Calculation of Overlapping Excusable Delays in Change-Driven Projects Abhishek Verma, PSP HOST: TO BE DECIDED	EST-4859 Lang Factor (Part 1): An Evidence Based Understanding and Use of a Controversial Tool for Estimating Christopher L. Kinney; John G. McConville, CCP; Roger Farish, PE HOST: Larry R. Dysert, CCP CEP DRMP FAACE Hon. Life	TCM-4995 Breaking the Silos: Risks of Fragmentation and Power of TCM Integration Shoshanna C. Fraizinger, CCP FAACE; Douglas W. Leo, CCP CEP FAACE Hon. Life HOST: TO BE DECIDED	RISK-4852 Contingency Management Framework for Multi-Project Programs Rachel A. Fleming; Albert Brier; Roger Bradfield HOST: TO BE DECIDED	DSAA-4942 AI-Driven Proposal Evaluation: Preventing Claims Through Efficient Analysis Alexandre Arnaldo Sonntag; Luiz Cláudio de Magalhães Mendonça Santos, EVP; Maria Eduarda Almeida HOST: TO BE DECIDED	EVM-4820 Reviving Earned Value Management: From Illusion to Insight Jessica Edwards HOST: TO BE DECIDED	OWN-4921 Lessons Learned from a Large Scale PMIS Implementation Across a 4,000-User Organization Francisco Cruz, PE CCP; Ernesto Toxqui, EVP; Daniel Posada HOST: TO BE DECIDED	COM-5016 (Presentation Only) Contract Management Subcommittee Meeting Avinash A. Gaikwad HOST: NOT APPLICABLE
TUE 11:05-12:05	CDR-4827 What Motivates Settlement of Construction Disputes, Claims and Litigation Greg Holness, PE Esq. HOST: TO BE DECIDED	CDR-4990 Using AI to Assist in the Evaluation of Claims Sami F. Kaisieh; Mark F. Nagata, PSP HOST: TO BE DECIDED	PS-4972 Integrating Visual Aids to Look-Ahead Schedules to Improve Communication Ronald M. Winter, PSP FAACE; Avraham (Avi) Frank, PSP; Ahmad Dardoon HOST: TO BE DECIDED	EST-4860 Lang Factor (Part 2): A Framework for Supplementing Equipment Factored Estimates (EFE) Christopher L. Kinney; John G. McConville, CCP; Roger Farish, PE HOST: TO BE DECIDED	TCM-4941 Leveraging AI for Post-Investment Reviews: A Smarter Approach to Capturing Lessons Learned Alexandre Arnaldo Sonntag; Luiz Mendonça; Maria Eduarda Almeida HOST: TO BE DECIDED	RISK-4906 Building Risk Modelling Maturity to Improve Project Decision-Making Doug Oldfield HOST: TO BE DECIDED	DSAA-5007 Building a Bridge to AI: A Strategic Assessment Framework Kaylyn Mickelsen, PSP; Joseph Lozada; Stephanie L. Zerke; Cheryl Nowak HOST: TO BE DECIDED	EVM-4998 Self-Assessment Maturity Model for Earned Value Management Dr. Sarmad Kiani, CCP EVP PSP; Ernesto Llorens, CCP HOST: TO BE DECIDED	PM-4861 Maturing Project Controls to Fit Your Organization Kimberly D. Kozak, PE PRMP HOST: TO BE DECIDED	COM-5019 (Presentation Only) Decision & Risk Management Subcommittee Meeting Francisco Cruz, PE CCP; Dr. Luis Henrique Martinez HOST: NOT APPLICABLE
TUE 12:05-1:35	Lunch - Exhibit Hall									
TUE 1:45-2:45	CDR-4902 A Primer for Extensions of Time Under NEC Contract Félix Soto, CFCC EVP PRMP PSP; Abel Sabogal HOST: TO BE DECIDED	CDR-4807 Disruption Claims on Design Projects – A Framework Gaurav Vir Singh, CCP; Ahmed Adham, PEng; Ghazal Moshiri; Lisa Silander HOST: TO BE DECIDED	PS-4959 Integrating AI and Visual Analytics for Schedule Integrity: A Hybrid Approach to CPM Review Michael S. Pyltik, EVP PSP; Amir Hoseni Fazel Bakhsheshi, PSP HOST: TO BE DECIDED	EST-4785 Development of Factored Cost Estimates for Biorefineries Dr. Mirela Tsagkari, CEP HOST: TO BE DECIDED	TCM-4905 Developing a Technology Stack for Integrated Preconstruction Amanjeet Singh; Chris Fortin HOST: TO BE DECIDED	RISK-4912 Confidence: What Stakeholders Want and What We Need from QRA John K. Hollmann, CCP CEP DRMP FAACE Hon. Life; Francisco Cruz, PE CCP HOST: TO BE DECIDED	DSAA-4931 Controlling the Uncontrollable: How Data Management Shapes Project Success Sudhakar R. Pulagam, PEng CCP EVP; Eric Vyskocil HOST: TO BE DECIDED	EVM-4775 Earned Time Management: A Stand-Alone Alternative to EVM for Schedule Management Dr. Prasad S. Kodukula HOST: TO BE DECIDED	PM-4867 The Ten Biggest Lies in Project Controls Christopher W. Carson, CEP DRMP PSP FAACE; Glen R. Palmer, CFCC PSP FAACE HOST: TO BE DECIDED	COM-5013 (Presentation Only) Asset Planning & Management Subcommittee Meeting Fred J. Wellman; Lucas Keeton CCT, CST HOST: NOT APPLICABLE
TUE 2:55-3:55	CDR-4832 Learning Curve and Loss of Productivity Claims in Construction Amar Majid; Dr. Tong Zhao, PE CCP CFCC PSP HOST: TO BE DECIDED	CDR-4923 Consequences of Engineer/Architect Delay in Determination of Contractor's Claims Kareem M. Khattab, PE PSP; Dr. Rania Fayed HOST: TO BE DECIDED	PS-4849 Converting MPP Files to P6 While Maintaining Schedule Integrity Aaron Fackler, PSP; Rachel Domingo, PSP HOST: TO BE DECIDED	EST-4967 Factored Estimating for Emerging Technologies: Leveraging Carbon Capture Industry Experience for Early-Stage Cost Estimation Jordan J. Beckel, CCP CEP HOST: TO BE DECIDED	DEV-4956 Preparing for Generation Integration – Bridging the Gap to Generation App Cyrene L. Stolk, CCP HOST: TO BE DECIDED	RISK-4937 Portfolio Capability Risk Assessment: Integrating Planning Maturity, FEL, and Monte Carlo Simulation Rodrigo Amoedo Quireza; José Bruno de Holanda da Silva HOST: TO BE DECIDED	DSAA-4841 Topographic Visualization Tools for Exploring and Presenting Monte Carlo Simulation Results Holly K. Parkis HOST: TO BE DECIDED	EVM-4930 The Key to Earned Value Management Success – The Control Account Manager Kyle Palmer, CCP EVP PRMP; Dan Melamed, CCP EVP FAACE HOST: TO BE DECIDED	PM-4938 Reducing Cost Associated with Absenteeism: Through Employee Motivation Dr. Tanya M. Williams, EVP HOST: TO BE DECIDED	COM-5017 (Presentation Only) Cost Estimating Subcommittee Meeting Shoshanna C. Fraizinger, CCP FAACE; David Waggoner HOST: NOT APPLICABLE
TUE 3:55-4:25	Coffee Break - Exhibit Hall									
TUE 4:35-5:35	CDR-4828 A Tale of Two (or More!) Methods: A Case Study Comparing Loss of Productivity Analyses John A. Armstrong, PSP; Matthew Marzilli, PSP HOST: TO BE DECIDED	CDR-4889 Keeping Pace Without Tripping Over Yourself Dakus Gunn; Christopher J. Brasco; Matthew D. Baker HOST: TO BE DECIDED	PS-4910 RP 91R-16 Schedule Development as a Practical Guide to Improve Communication at the Construction Jobsite Ramon J. Torres Guzman, PSP; M. Tahir Khattak, PE HOST: TO BE DECIDED	EST-4879 AACE Cost Estimation Guidelines Applied to the Development of a New Product for the Energy Market Giancarlo Magni; Francesco Pescatori; Marco Mandolini; Nour Cherif Benmaza; Giulio Marcello Lo Presti HOST: TO BE DECIDED	DEV-4932 From Chaos to Clarity: Streamlining Project Controls Communication in High Stakes Projects Sudhakar R. Pulagam, PEng CCP EVP; Tracy Leung, PEng HOST: TO BE DECIDED	RISK-4954 A Risk-Based Option Analysis Tool for Project Decision Making André Luiz Cintra Leal de Souza; Kumar Abhishek; Ana Luiza de Oliveira Guimarães; Luiz Cláudio de Magalhães Mendonça Santos, EVP HOST: TO BE DECIDED	DSAA-4821 Building Smarter: Harnessing Artificial Intelligence for Construction Oversight Avi Schwartz; Eric Dembert; Bryan Kaplan; Jeff Johannsen HOST: TO BE DECIDED	EVM-4873 Bridging EVM Quality Blindness: Integrating Risk Indicators for Better Performance Assessment Dr. Ashraf Salem, PEng; Reham Botros, PEng HOST: TO BE DECIDED	PM-4968 Decision Intelligence for Project Leaders: When Data Isn't Enough Andre Luiz Siqueira Marques, EVP PSP HOST: TO BE DECIDED	COM-5020 (Presentation Only) Planning & Scheduling Subcommittee Meeting Matthew Freih, PE PSP; Janet Bradford, PSP HOST: NOT APPLICABLE
TUE 5:45-6:45	CDR-4844 Redefining Comparable Work in Loss of Productivity Analyses Benjamin Winsor, PE; Aaron Radack HOST: TO BE DECIDED	PS-4839 Bringing Common Sense to Canada's Scheduling Chaos Ashleigh Marshall, PSP; Duan van der Merwe; Anja Heim, EVP HOST: TO BE DECIDED	EST-4831 Extending AACE Estimate Classification to the Micro Level: A Pressure Vessel-Focused Exploration Atiq Akbar Shaikh HOST: TO BE DECIDED	EST-4879 Extending AACE Estimate Classification to the Micro Level: A Pressure Vessel-Focused Exploration Atiq Akbar Shaikh HOST: TO BE DECIDED	DEV-4932 From Chaos to Clarity: Streamlining Project Controls Communication in High Stakes Projects Sudhakar R. Pulagam, PEng CCP EVP; Tracy Leung, PEng HOST: TO BE DECIDED	RISK-4819 Risk Management During an Industrial Shutdown by Maturity Model Framework Carlos Fernando Feu Rodrigues; Igor Adolfo de Avila HOST: TO BE DECIDED	EST-4783 Operational Estimating: Application of the Operative Result Methodology in Estimating Ruben M. Bazalar HOST: TO BE DECIDED	EVM-4799 Don't Roll the Dice, Choose the Right EVT to Measure Project Success James D. Vervolis, CCP EVP PRMP PSP HOST: TO BE DECIDED	PM-4938 Decision Intelligence for Project Leaders: When Data Isn't Enough Andre Luiz Siqueira Marques, EVP PSP HOST: TO BE DECIDED	COM-5015 (Presentation Only) Claims & Dispute Resolution Subcommittee Meeting Roger Nelson, PE CFCC PSP; Moj Kesheh, PSP HOST: NOT APPLICABLE
TUE 6:45-8:15	Closing Reception									