

CONTENTS

<i>I. INTRODUCTION TO TOTAL COST MANAGEMENT</i>	1
CHAPTER 1—INTRODUCTION	1
1.1 Definition of Total Cost Management	3
1.2 Purpose and Uses of the TCM Framework.....	5
1.3 Organization of the TCM Framework	7
1.4 Key Introductory Concepts for Total Cost Management.....	9
CHAPTER 2—THE TOTAL COST MANAGEMENT PROCESS MAP	11
2.1 Basis of Total Cost Management Processes	13
2.2 Total Cost Management Process Map	19
2.3 Strategic Asset Management Process Map	23
2.4 Project Control Process Map	27
<i>II. STRATEGIC ASSET MANAGEMENT PROCESS</i>	33
CHAPTER 3—STRATEGIC ASSET PLANNING	33
3.1 Requirements Elicitation and Analysis.....	35
3.2 Asset Planning	43
3.3 Investment Decision Making.....	53
CHAPTER 4—PROJECT IMPLEMENTATION	67
4.1 Project Implementation.....	69
CHAPTER 5—STRATEGIC ASSET PERFORMANCE MEASUREMENT	75
5.1 Asset Cost Accounting	77
5.2 Asset Performance Measurement	85
CHAPTER 6—STRATEGIC ASSET PERFORMANCE ASSESSMENT	91
6.1 Asset Performance Assessment	93
6.2 Asset Change Management	101
6.3 Asset Historical Database Management	107
6.4 Forensic Performance Assessment	115
<i>III. PROJECT CONTROL PROCESS</i>	125
CHAPTER 7—PROJECT CONTROL PLANNING	125
7.1 Project Scope and Execution Strategy Development.....	127
7.2 Schedule Planning and Development	133
7.3 Cost Estimating and Budgeting	143
7.4 Resource Planning.....	151
7.5 Value Analysis and Engineering	157
7.6 Risk Management.....	163
7.7 Procurement Planning.....	179
CHAPTER 8—PROJECT CONTROL PLAN IMPLEMENTATION	185
8.1 Project Control Plan Implementation	187

CHAPTER 9—PROJECT CONTROL MEASUREMENT	193
9.1 Project Cost Accounting.....	195
9.2 Progress and Performance Measurement.....	201
CHAPTER 10—PROJECT CONTROL PERFORMANCE ASSESSMENT	209
10.1 Project Performance Assessment.....	211
10.2 Forecasting	221
10.3 Change Management	229
10.4 Project Historical Database Management.....	237
<i>IV. TOTAL COST MANAGEMENT ENABLING PROCESSES.....</i>	<i>245</i>
CHAPTER 11—ENABLING PROCESSES	245
11.1 The Enterprise in Society.....	247
11.2 People and Performance Management	249
11.3 Information Management	257
11.4 Quality and Quality Management.....	261
11.5 Value Management and Value Improving Practices (VIPs).....	267
11.6 Environment, Health, and Safety Management	273
<i>APPENDIX.....</i>	<i>281</i>
A—AACE INTERNATIONAL RECOMMENDED PRACTICE NO. 11R-88, REQUIRED SKILLS AND KNOWLEDGE OF COST ENGINEERING.....	281